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SECTION 00020    GLOSSARY 
 
1.1  Defined Terms: 

1.1.1.  The following terms or relative pronouns used in 
Division 0 of the Specifications have these intent and 
meanings: 

ActivityAn element in the Progress Schedule establishing a 
requisite step, or the time and resources required, for 
completing the part of the Work associated with that Activity. 

AddendaWritten instruments that are used by the Owner 
and/or Professional to incorporate interpretations or 
clarifications, modifications and other information into the 
Bidding Documents.  An Addendum issued after Bid opening 
to those Bidders who actually submitted a Bid, for the purpose 
of rebidding the Work without readvertising, is referred to as a 
post-Bid Addendum. 

AgreementThe written agreement between the Owner and 
Contractor covering the Work to be furnished and performed. 

AlternateRefers to Work specified in the Bidding Documents 
for which the Bidder shall bid a Bid Price in the space provided 
in the Schedule of Alternates in Section 00300 Bid Form. 

Apparent Low Bidder:  Those Bidders whose Base Bid, when 
added to those specific Alternates the Owner intends to 
accept, yields the three lowest sums of Base Bid and 
Alternates.  Additional Bidders may be considered Apparent 
Low Bidders if their Base Bid, when added to those specific 
Alternates the Owner intends to accept, yields a sum within 
10% of the lowest of the Apparent Low Bidder’s sum.  If a 
qualified disabled veteran meets the requirements of the 
contract solicitation and with the veteran’s preference is the 
lowest Bidder is considered the Apparent Low Bidder. 
 
Archaeological FeatureAny prehistoric or historic deposit of 
archaeological value, as determined by a representative of a 
State agency that is duly authorized to evaluate such findings 
and render such judgments.  An Archaeological Feature 
deposit may include, but is not limited to Indian habitations, 
ceremonial sites, abandoned settlements, treasure trove, 
artifacts or other objects with intrinsic archaeological value and 
that relate to the history and culture of the State of Michigan. 

As-Planned ScheduleIs the Contractor’s Revision 0 
Progress Schedule returned to the Contractor as 
"Resubmittal Not Required," with or without comments or 
objections noted. 

Authorized Technical DataInformation and data contained in 
a report of exploration and tests of subsurface conditions that 
are expressly designated in paragraph 2.0 of Section 00210 
Information for Bidders.  Also, any physical data (dimension, 
location, conditions, etc.) contained in those drawings of 
physical conditions of existing surface and subsurface facilities 
identified in paragraph 3.0 of Section 00210 Information for 
Bidders. 

Bar Chart ScheduleActivity schedule, in a bar chart format, 
that accounts for the entire Work at a level of detail 

commensurate with the Progress Schedule requirements of 
the Contract Documents. 

 

STATE OF MICHIGAN MODEL 
Developed from FORMSPEC Michigan Model 

 

BidWritten offer by a Bidder for the Work, as specified, which 
designates the Bidder’s Base Bid and Bid Prices for all 
Alternates.  The term Bid includes a Rebid. 

BidderThe Person acting directly, or through an authorized 
representative, who submits a Bid directly to the Owner. 

Bidding DocumentsThe proposed Contract Documents as 
advertised, and all Addenda issued before Bid opening, and 
after Bid opening, if the Work is rebid without readvertising. 

Bid PriceThe Bidder's price for a lump sum item of Work, or 
the product of the Bidder's unit price for an item of Unit Price 
Work times the quantity given on the Bid Form for that item. 

Bid SecuritySecurity serving as a guarantee that the Bidder 
will conform to all conditions requisite for its return or as 
liquidated damages in the event of failure or refusal to 
conform. 

Bidding RequirementsThe Advertisement, Instructions to 
Bidders (including Attachment A), Supplementary Instructions, 
Information for Bidders, Bid Form, Bid Form Attachments and 
Qualification Submittals, as advertised and as modified by 
Addenda, and any other Section included within Division 0 of 
the Bidding Documents for the purpose of governing bidding 
and award of the Contract. 

*AD BoardThe Administrative Board of the State of 
Michigan. 

BondsSection 00310 Bid Bond, Section 00610 Performance 
Bond and Section 00620 Payment Bond are security furnished 
by the Contractor, as required by the Contract Documents. 

Business DayAny Day except Saturdays, Sundays and 
holidays observed by the Owner. 

BulletinA standard DTMB or other PSC form used by the 
PSC & Owner to describe a change in the Work under 
consideration by the Owner and to request the Contractor to 
submit a proposal for the corresponding adjustment in 
Contract Price and/or Contract Time, if any. 

Calendar DayEvery day shown on the calendar, Saturdays, 
Sundays and holidays included. 

Cash AllowanceAn Owner-specified sum included within the 
Contract Price to reimburse the Contractor for the actual 
purchase/furnished cost of materials and/or equipment or 
other designated items, as specifically provided in the Contract 
Documents.  Although the scope (e.g., the required quantity) 
of any Work covered by a Cash Allowance is sufficiently 
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detailed in the Contract Documents for the purposes of bidding 
the required labor costs, Subcontract costs, construction 
equipment costs and general conditions costs and Fee, it is 
understood that the required materials, equipment or other 
designated items are of uncertain purchase cost at the time of 
Bid or are yet to be specified in more detail by the 
Professional as to quality, appearance, durability, finish and 
such other necessary features affecting purchase price. 

Change AuthorizationA written order issued and signed by 
the Professional, which directs changes in the Work that 
require no adjustment in Contract Price or Contract Time, or 
which allows for variations in the quantities of Unit Price Work. 

Change OrderA written order issued and signed by the 
Owner, which amends the Contract Documents for changes 
in the Work or an adjustment in Contract Price and/or Contract 
Time, or both. 

Contact PersonIndividual in the employ of the Professional 
or the Owner who is designated as the sole point of contact 
for prospective Bidders for requests or inquiries concerning 
the Work and/or the Bidding Documents. 

ContractRefer to the definition in paragraph 1.1 of Section 
00500 Agreement.  The term “Contract” encompasses the 
legal obligations of the Owner and Contractor, as defined by 
the Contract Documents. 

Contract AwardThe official action of the Board, the Director-
SFA or the Director-DCD awarding the Contract to the 
Contractor. 

Contract DocumentsThose documents itemized or 
designated in paragraphs 2.2 through 2.4 of Section 00500 
Agreement. 

Contract FloatCalendar Days between the Contractor's 
anticipated date for early completion of the Work, or of a 
specified portion of the Work, if any, and the corresponding 
Contract Time. 

Contract PriceThe Contract price for the Work, or a 
designated portion of the Work, as designated in Section 
00500 Agreement or elsewhere in the Contract Documents, is 
the total compensation, including authorized adjustments, 
payable by the Owner to the Contractor (subject to provisions 
for Unit Price Work). 

Contract TimesThe Contract Times for the entire Work are 
the periods allowed, including authorized adjustments, for 
Substantial Completion and final completion of the Work.  The 
Contract Times for a designated portion of the Work are the 
periods allowed for Substantial Completion and final 
completion of any such portion of the Work, as specified in the 
Contract Documents. 

ContractorPerson named "the Contractor" in Section 
00500 Agreement with whom the Owner has entered into the 
Contract. 

Correction PeriodPeriod during which the Contractor shall, 
in accordance with the Contract Documents, (a) correct or, if 

rejected, remove and replace Defective Work, and (b) 
maintain warranties for materials and equipment in full force 
and effect. 

Cost of the Work InvolvedThe sum of all costs that would be, 
or actually were, necessarily incurred by the Contractor in 
providing any Work Involved with the related change, less the 
costs that would be, or would have been, incurred by the 
Contractor to provide such Work without the related change. 

CPM ScheduleComputerized, Activity-based Progress 
Schedule, using Critical Path Method (CPM) techniques, and 
accounting for the entire Work at a level of detail 
commensurate with the Progress Schedule requirements of 
the Contract Documents. 

Critical Path Method (CPM)The Critical Path Method of 
planning and scheduling.  The term “Critical Path” denotes a 
sequence of Activities controlling achievement of a specified 
Contract Time. 

Date of Commencement of the Contract TimeThe date when 
the Contract Time starts to run. 

DefectiveAn adjective which when referring to or when 
applied to the term “Work” refers to (a) Work not conforming 
to the Contract Documents or not meeting the requirements of 
any inspection, test or approval, or (b) Work itemized in a 
Punch List which the Contractor fails to complete or correct 
within a reasonable time after issuance of the Punch List by 
the Professional. 

Defective Work/Non Compliance Notice – A DTMB-0499 form 
or equivalent issued to identify defective or non compliant 
conditions requiring response and remedy by the Contractor. 

DelayAny act or omission or other event that in any manner 
adversely affects or alters the schedule, progress or 
completion of all or any part of the Work.  Delay is a generic 
term intended to include deferral, stoppage, slow down, 
interruption and extended performance, and all related 
hindrance, rescheduling, disruption, interference, inefficiency 
and productivity and production losses. 

*Department (DTMB)Department of Technology, 
Management and Budget of the State of Michigan.  Director 
is the Director of the Department.   

Director-SFA is the Director of DTMB State Facilities 
Administration.  

Director-DCD is the Director of DTMB State Facilities 
Administration, Design and Construction Division 

DivisionEach of the numbered, distinct parts (starting with 
Division 0) into which the Specifications are divided. 

DrawingsPart of the Contract Documents showing the Work. 
Drawings shall neither serve nor be used as Shop Drawings. 

Early (Late) DatesEarly (late) times of performance for the 
Activities. 
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EmergencyA condition affecting the safety or protection of 
persons, or the Work, or property at or adjacent to the site. 

Fee for the Work Involved (Fee)A negotiated, percentage 
mark-up on the Cost of the Work Involved which is allowed to 
the Contractor for (a) reasonable administrative costs, and (b) 
negotiated, reasonable profit on the Cost of the Work Involved. 

General RequirementsDivision 1 of the Specifications. 

Hazardous MaterialAsbestos, ACBMs, PCBs, petroleum 
products, such construction materials as paint thinners, 
solvents, gasoline, oil, etc., and any other like material the 
manufacture, use, treatment, storage, transportation or 
disposal of which is regulated by federal, State or local Laws 
governing the protection of public health, natural resources or 
the environment. 

State Facilities Administration - Entity in the Department of 
Technology, Management and Budget responsible for design, 
construction, and operations and maintenance of facilities and 
capital renewal. 

State Facilities Administration Representative - Designated 
DTMB-SFA Design and Construction Division Project 
Director (a) Responsible for directing and supervising the 
Professional’s services during the period allowed for 
completion of the Work; and/or (b) Acting as representative for 
the Owner and for the enforcement of the Contract 
Documents, approving payment to the Contractor and 
coordinating the activities of the State, Owner, Professional 
and Contractor. 

Law(s)Means federal, State and local statutes, ordinances, 
orders, rules and/or regulations. 

MCLThe Michigan Compiled Laws of the State of Michigan. 

Means and MethodsIncludes means, methods, techniques, 
sequences and/or procedures applicable to the Work. 

Notice of AwardWritten notice accepting the Bid to the lowest 
responsive, responsible Bidder and designating the Contract 
Price (and establishing the Alternates accepted by the 
Owner). 

Notice to ProceedWritten notice authorizing the Contractor 
to proceed with the Work, or a designated portion of the Work, 
and establishing the Date of Commencement of the Contract 
Time. 

On-Site Inspection–The Professional’s on-site examination 
of the Contractor’s completed or in progress Work to 
determine and verify to the State Facilities Administration 
Representative that the quantity and quality of all Work is in 
accordance with the requirements of the Contract Documents. 

OwnerThe State of Michigan, named "the Owner" in Section 
00500 Agreement, with whom the Contractor has entered into 
the Contract and for whom the Work is to be provided.  The 
State of Michigan includes its departments, agencies, boards, 
commissions, officers, employees and agents. 

Partial UseUse by the Owner of a designated portion of the 
Work before accomplishing Substantial Completion of the 
entire Work.  Partial Use does not implicate or refer to 
Substantial Completion of the portion of the Work placed in 
use by the Owner. 

PersonIndividuals, partnerships, corporations, receivers, 
trustees, joint ventures and any combinations of any of them. 

Political SubdivisionAny county, city, village or other local unit 
of the State, including any agency, department or 
instrumentality of any such county, city, village or other local 
unit. 

PreAward ScheduleA Qualification Submittal required of the 
Apparent Low Bidder before Contract Award, and which is 
used by the Owner in the evaluation of the Apparent Low 
Bidder’s Bid. 

Professional Services Contractor (Professional)The 
Person or its authorized representative licensed to practice 
architecture and/or engineering, named as "Professional" in 
Section 00500 Agreement, who has the right and authority 
assigned in the Contract Documents.  The term Professional 
includes the Professional's consultants practicing the 
disciplines required by the Contract Documents.  If the Owner 
will function as the Professional, such information will be 
noted in Section 00800 Supplementary Conditions or at the 
pre-construction conference. 

Progress ScheduleWork Schedule that shows the 
Contractor's approach to planning, scheduling and execution 
of the Work and that accurately portrays completed Work as 
to sequencing and timing, as provided in the Contract 
Documents. 

ProjectThe total construction, which includes the Work and 
possibly other work, as indicated in the Contract Documents. 

Project Field RepresentativeA DTMB-SFA Design and 
Contstruction employee or consultant, acting in collaboration 
and with direction from the DTMB-SFA-DCD Project 
Director, providing on-site, periodic observation and 
documentation of the Work for compliance with the Contract 
Documents. 

Project Manual–The Book of Specifications, containing 
Division 0 of the Specifications and the technical 
Specifications. 

Provisionary or Contingency AllowanceAn amount included 
within the Contract Price to reimburse the Contractor for the 
cost to furnish and perform Work that is uncertain, i.e., may 
not be required, or is of indeterminate scope, i.e., design 
information and quantities, complexity, etc. are neither shown 
nor detailed in the Contract Documents.  Work authorized 
under any Provisionary Allowance may consist of (a) changes 
required by actual conditions, as determined by the 
Professional, that are incorporated into the Work in 
accordance with Section 00700 General Conditions, and (b) 
any other Work authorized and completed under the pertinent 
provisions of the Contract Documents.  Unlike a Cash 
Allowance, payments under a Provisionary Allowance shall 
include not only the purchase/furnished cost of the materials 
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and equipment involved, but also all related labor costs, 
Subcontract costs, construction equipment costs, general 
conditions costs and Fee, provided they are calculated in 
accordance with the requirements of Articles 10 and 11 of 
Section 00700 General Conditions. 

Public UtilityAny utility company, utility department or agency 
of a Political Subdivision, natural gas pipeline company, cable 
TV company, or any other owner/operator of utilities that are 
operated or maintained in, on, under, over or across public 
right-of-way or public or private easements and which is 
defined as “Public Utility” under the provisions of 1974 PA 53, 
as amended, MCL 460.701. 

Punch ListA list of minor items to be completed or corrected 
by the Contractor, any one of which do not materially impair 
the use of the Work, or the portion of the Work inspected, for 
its intended purpose.  A Punch List shall be prepared by the 
Professional upon having made a determination that the 
Work, or portion of the Work inspected, is substantially 
complete and shall be attached to the respective certificate of 
Substantial Completion. 

Qualification SubmittalsData concerning a Bidder's 
qualifications and eligibility, as specified in the Bidding 
Requirements. 

RebidA revised or new Bid submitted by a Bidder on the 
Section 00300 Bid Summary and Bid Form and the Bid Form 
Attachments made available through post-Bid Addenda, in the 
event the Work is rebid without readvertising, as allowed by 
post-Bid Addenda. 

Record DocumentsDrawings, Specifications, Addenda, 
Change Orders, Change Authorizations, Bulletins, inspection, 
test and approval documentation, photographs, written 
clarifications and interpretations and all other documents 
recording, or annotated to show, all revisions and deviations 
between the as-built installation and the Contract Documents, 
all approved Submittals and all clarifications and 
interpretations. 

RecordsBooks, reports, documents and other evidence 
relating to the bidding, award and furnishing and performance 
of the Work. 

Record ScheduleA Progress Schedule Revision Submittal 
returned to the Contractor as "Resubmittal Not Required," 
with or without comments or objections noted. 

*Recycled MaterialRecycled paper products, structural 
materials made from recycled plastics, rerefined lubricating 
oils, reclaimed solvents, recycled asphalt and concrete, 
recycled glass products, retreaded tires, ferrous metals 
containing recycled scrap metals and all other materials that 
contain (a) waste materials generated by a business or 
consumer, (b) materials that have served their intended 
purpose, and/or (c) materials that have been separated from 
solid waste for collection, recycling and disposition in the 
percentage determined by the State as provided by Law. 

Request for PaymentThe form provided by the Owner 
(Payment Request DMB-440) to be used by the Contractor in 
requesting payment for Work completed, which shall enclose 

all supporting information required by the Contract 
Documents. 

Resident Project RepresentativeThe authorized 
representative of the Professional who is assigned to the site. 

Schedule of ValuesA schedule of pay items, which 
subdivides the Work into its various parts and which details, 
for each itemized part, cost and pricing information required 
for making payments for Work performed.  The sum of all pay 
item costs in the Schedule of Values shall equal the Contract 
Price for the Work. 

Shop DrawingsIncludes drawings, diagrams, illustrations, 
standard schedules, performance charts, instructions and 
other data prepared by or for the Contractor to illustrate some 
part of the Work, or by a Supplier and submitted by the 
Contractor to illustrate items of material or equipment. 

Soil Erosion and Sedimentation Control–The planning, design 
and installation of appropriate Best Management Practices 
designed and engineered specifically to reduce or eliminate 
the off-site migration of soils via water runoff, wind, vehicle 
tracking, etc.  Soil erosion and sedimentation control in the 
State of Michigan is regulated under The Natural Resources 
Environmental Protection Act; Soil Erosion and Sedimentation 
Control, 1994 PA 451, Part 91, as amended, MCL 324.9101 
et seq.  Soil erosion and sedimentation control associated with 
this Contract is monitored and enforced by the Department of 
Technology, Management and Budget, State Facilities 
Administration. 

SpecificationsParts of the Contract Documents organized 
into Divisions. "Technical Specifications" means Divisions of 
the Specifications consisting of technical descriptions of 
materials, equipment, construction systems, standards and 
workmanship. 

StateThe State of Michigan in its governmental capacity, 
including its departments, agencies, boards, commissions, 
officers, employees and agents.  Non-capitalized references 
to a state refer to a state other than the State of Michigan. 

*State Construction CodeThe Michigan State Construction 
Code Act, 1972 PA 230, as amended, MCL 125.1501 et seq. 

SubagreementA subcontract or purchase order awarding a 
part of the Work to a Subcontractor or Supplier. 

SubcontractorA Person having a Subagreement for providing 
labor at the site, or for providing labor at the site and furnishing 
materials and/or equipment for incorporation into the Work. 

SubmittalsIncludes technical Submittals, Progress 
Schedules and those other documents required for 
submission by the Contract Documents.  The term "technical 
Submittal" includes Shop Drawings, brochures, samples, 
Operation and Maintenance (O&M) Manuals, test procedures 
and any other Submittal the Contract Documents require the 
Contractor to submit to demonstrate how the items covered, 
after installation or incorporation into the Work, will conform to 
the information given in the Contract Documents and be 
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compatible with the design of the completed Work as a 
functioning whole as indicated in the Contract Documents. 

Substantial CompletionThe Work, or a portion of the Work 
designated in the Contract Documents as eligible for separate 
Substantial Completion, has been completed in accordance 
with the Contract Documents, to the extent that the Owner can 
use or occupy the entire Work, or the designated portion of the 
Work, for the use intended without any outstanding, 
concurrent Work at the site, except as may be required to 
complete or correct Punch List items.  Prerequisites for 
Substantial Completion, over and above the extent of Work 
completion required, include (a) receipt by the Owner of 
operating and maintenance documentation, (b) all systems 
have been successfully tested and demonstrated by the 
Contractor for their intended use, and (c) the Owner having 
received all required certifications and/or occupancy 
approvals from the State and those Political Subdivisions 
having jurisdiction over the Work.  Receipt of all certifications 
and/or occupancy approvals from those Political Subdivisions 
with jurisdiction in and of itself does not necessarily connote 
Substantial Completion. 

Supplementary ConditionsSection 00800 within Division 0 of 
the Specifications that amends and/or supplements Section 
00700 General Conditions and other designated Contract 
Documents. 

Supplementary InstructionsSection 00120 within Division 0 
of the Specifications that amends and/or supplements Section 
00100 Instructions to Bidders and any other designated 
Bidding Requirement. 

SupplierA manufacturer or fabricator, or a distributor, 
material man or vendor representing a manufacturer or 
fabricator, who has a Subagreement for furnishing materials 
and/or equipment. 

TargetA point of progress for a key part of the Work, which is 
identified for monitoring progress of the Work.  Target Times 
are not Contract Times. 

Total FloatNumber of Calendar Days by which the Work or 
any part of the Work may be delayed from its Early Dates 
without necessarily causing an overrun in a pertinent Contract 
Time.  Total Float is by definition at least equal to Contract 
Float. 

Underground UtilitiesPipelines, piping, conduit, duct, cables, 
wells, tanks, tunnels and appurtenances, or other similar 
facilities, installed underground to convey or support 
conveyance of potable water, sprinkler or irrigation water, fire 
protection systems, electricity, gases, steam, petroleum 
products, sewerage and drainage removal, telephone, 
communications, cable TV, traffic or control systems. 

Unit Price Work, ContingentWork involving specified but 
undefined quantities (i.e., related Work quantities are not 
detailed in the Contract Documents) which when performed is 

measured by the Professional and paid using the measured 
quantities and unit prices contained in the Contract 
Documents.  Performance of such Unit Price Work is 
contingent upon conditions encountered at the site, as 
determined and authorized by the Professional. 

Unit Price Work, SpecifiedWork of specified and defined 
quantities (i.e., quantities are detailed in, and can be taken-off 
from, the Contract Documents) that when performed is 
measured by the Professional and paid based on the 
measured quantities and unit prices contained in the Contract 
Documents. 

Work (as in “the Work,” "the entire Work)The entire 
completed Construction required by the Contract Documents.  
The Work results from furnishing and performing all services, 
obligations, responsibilities, management, supervision, labor, 
materials, equipment, construction equipment, general 
conditions, permits, taxes, patent fees and royalties, testing, 
inspection and approval responsibilities, warranties, 
temporary facilities, small tools, field supplies, Bonds, 
insurance, mobilization, close-out, overhead and all 
connections, devices and incidental items of any kind or nature 
required and/or made necessary by the Contract Documents. 

Work Involved, any Work InvolvedExisting or prospective 
Work (a) reflected in any notice, proposal or claim, or (b) 
reflected in changes ordered or in process, or (c) affected by 
Delay. 

1.1.2.  Other defined terms used in Division 0 but not 
assigned intent and meanings in this Section 00020 Glossary 
have the intent and meanings set forth in MCL or Section 
00800 Supplementary Conditions. 

1.1.3.  Terms defined in this Section 00020 Glossary and 
used in other Specifications and/or in the Drawings in lower 
cases, or as capitalized terms, have the intent and meanings 
assigned to them in this Section 00020 Glossary, if the context 
will permit. 

1.2   Division 0 Rules of Construction: 

1.2.1.  Each Article in a Section in Division 0 contains 
“sub-articles,” numbered as this sub-article 1.2 is numbered; 
“parts,” numbered as this part 1.2.1 is numbered, and “sub-
parts,” all of which are considered "paragraphs." A reference 
to a paragraph means a reference to the sub-article, part or 
sub-part, or any combination of any of them, if the context will 
permit. 

1.2.2.  Any reference to an Article or a paragraph in a 
Section within Division 0 means a reference to an Article or a 
paragraph in the very Section in which the reference is made, 
unless that reference specifically names another Section. 

1.2.3.  Whenever the context of any provision requires, the 
singular number includes the plural number and vice versa, 
and the use of any gender includes all genders

 
END OF SECTION  00020

50
% D

es
ign

 R
ev

iew
 

1/2
6/2

0



STATE OF MICHIGAN   (OWNER AND CONTRACTOR) ADVERTISEMENT 
 

MICHSPEC DTMB       00030 - 1 (Rev. 4/19) 

SECTION 00030    ADVERTISEMENT 
 
1. Invitation to Bid (ITB)  Your firm is invited to submit a 
Bid.  The State of Michigan as the Owner will receive bids 
electronically through the SIGMA VSS website at 
https://sigma.michigan.gov/webapp/PRDVSS2X1/AltSelf
Service until 2:00 p.m., local time, on x/x/2021.  The State 
reserves the right to cancel this Invitation to Bid (ITB) or 
change the date and time for submitting Bids by announcing 
same at any time before the established date and time for Bid 
opening.  Bids must remain open for acceptance by the Owner 
for no less than the Bid hold period.  Contractor may agree to 
extend the Bid hold period.  However, any such extension 
must be based upon no increase in the Bid Price and/or 
Contract Time. 

2. Work Description  The Work, at Enter location, as 
shown on the Drawings. 

3. Bidding Documents  Sets of Bidding Documents may 
be obtained at: 
https://sigma.michigan.gov/webapp/PRDVSS2X1/AltSelf
Service  

4. Bid Security  Each Bid shall enclose Bid Security, as 
specified in Section 00100 Instructions to Bidders (and as 
specified in Section 00310 Bid Bond, if a Bid Bond is 
enclosed), in the amount of five percent (5%) of the Bidder's 
Base Bid. If Bid Security is by check or money order, such certified 
or cashier’s check or money order must be delivered in original 
copy before the Bid Due Time to: 

State Facilities Administration 
Design & Construction Division 

3111 W. St. Joseph Street 
Lansing, Michigan 48917 

 
All other Bid information must be submitted via SIGMA as per 
standard bidding procedure. 
 
5. Pre-Bid Conference  A mandatory ☒   pre-bid 

conference will be held at Brimley State Park, , MI on x/x/2021 
at 10:00am  Local Time.  A tour  will ☐     be held on the same 
day, starting immediately following the meeting.  All 
prospective Bidders and other parties interested in the Work 
are required ☐ encouraged ☐ to attend the tour, if held.  
Addenda may be issued, in response to issues raised at the 
pre-bid conference and tour, or as the Owner and/or 
Professional may otherwise consider necessary. 
 
An individual is only permitted to represent one bidder at a 
mandatory Pre-Bid Conference. 

6. Equal Employment Opportunity  Covenants not to 
discriminate in employment by contractors, subcontractors 
and suppliers required by Law are contained in paragraph 
14.12 of Section 00100 Instructions to Bidders and paragraph 
7.12 of Section 00700 General Conditions and are applicable 
to the Work and any Subagreement under the Contract. 

7. Contract Times  The Contract Times and the 
associated liquidated damages are specified in Article 4 of 
Section 00500 Agreement. 

8. Contact Person  All requests or inquiries concerning the 
Bidding Documents or the Work shall be addressed to Steven 
Sutton, P.E., by email to: swsutton@nfe-engr.com 

9. Award  Subject to any agreed extension of the period 
for holding Bids, Bids shall remain valid for acceptance by the 
Owner for sixty   (60) Calendar Days after the date of Bid 
opening.  In addition, the Owner expressly reserves the right, 
within the Owner's sole discretion, to reject any or all Bids, to 
waive any irregularities, to issue post-Bid Addenda and rebid 
the Work without re-advertising, to re-advertise for Bids, to 
withhold the award for any reason the Owner determines 
and/or to take any other appropriate action 

 

 

END OF SECTION 00030
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SECTION 00100    INSTRUCTIONS TO BIDDERS 
 

TABLE OF CONTENTS 
Article Page 

1  BIDDING DOCUMENT INTERPRETATIONS 1 

2  QUALIFICATIONS OF BIDDERS 1 

3  BIDDING DOCUMENTS; SITE CONDITIONS; 2 
    SAFETY REQUIREMENTS; LAWS 

4  INTERPRETATIONS; ADDENDA 3 

5  BID SECURITY 4 

6  CONTRACT TIME; LIQUIDATED DAMAGES 4 

7  MATERIALS AND EQUIPMENT 4 

8  SUBCONTRACTORS 5 

9  BID FORM AND BID FORM ATTACHMENTS 5 

10 PREPARATION AND SUBMISSION OF BIDS 6 

11 BID WITHDRAWAL; BID MODIFICATION 6 

12 BID OPENING; OBJECTION TO THE AWARD 7 

13 BIDS TO REMAIN OPEN 7 

14 AWARD OF THE CONTRACT 7 

15 EXECUTION OF THE AGREEMENT 9 

16 MOBILIZATION PAY ITEM 10 

17 SOIL EROSION AND SEDIMENTATION CONTROL– 10 
      FINE FOR NON-COMPLIANCE 
 

STATE OF MICHIGAN MODEL 

Developed from FORMSPEC Michigan Model 

 

The MICHSPEC 97.0820 Model Specifications, Sections 
00020 through 00440, have been licensed to the State of 
Michigan, Department of Technology, Management and 
Budget (DTMB).  Title to and use of these Specifications is 
strictly restricted.  Except as authorized in writing by the 
Department of Technology, Management and Budget, State 
Facilities Administration, or as may be appropriate for their 
use in the bidding and execution of the Work, reproduction, 
translation or substantial use or quotation of any part of any of 
these Specifications beyond that permitted by the 1976 United 
States Copyright Act without prior written permission is 
unlawful.  Provisions marked with an asterisk have been 
furnished by the DTMB or taken from DTMB provided 
contracts, and are excluded from this copyright limitation.   
 

ARTICLE 1   BIDDING DOCUMENT INTERPRETATIONS 

1.1.  Section 00020 Glossary assigns specific intent and 
meanings to capitalized terms and to other defined terms used 
in Section 00030 Advertisement, this Section 00100 
Instructions to Bidders and Section 00210 Information for 
Bidders.  The Glossary also provides specific rules for 
construing any reference to any Article or paragraph that is 
made in this Section 00100. 

1.2.  The deadlines and submission requirements 
imposed on the Bidders by the provisions of Articles 3 and 4 
also shall apply to any prospective subcontractor or supplier 
seeking access to the site or needing to submit written 
questions or inquiries. 

1.3.  Except as otherwise noted, the deadlines and other 
requirements imposed upon the "Apparent Low Bidder" by the 
provisions of Articles 2, 5, 8 and 13 also shall apply to any 
other Bidder remaining or wishing to remain in contention for 
the award. 

1.4.  Neither the Owner nor Professional assumes any 
responsibility for errors or misinterpretations resulting from the 
use of incomplete sets of Bidding Documents in preparing 
Bids.  The Owner and Professional make Bidding 
Documents available only for obtaining Bids, and neither the 
Owner nor Professional grants a license for any other use of 
the Bidding Documents. 

ARTICLE 2   QUALIFICATIONS OF BIDDERS 

2.1.  The Apparent Low Bidder shall submit to the 
Professional, within two (2) Business Days after receipt of the 
Professional’s request, Section 00430 List of 
Subcontractors.  The Apparent Low Bidder also shall submit 
to the Professional, within five (5) Calendar Days after the 
Professional’s request, a PreAward Schedule and those 
other Qualification Submittals noted in Sections 00410, 00420 
and 00440.  The Apparent Low Bidder(s) may be required to 
attend a pre-award conference(s). 

2.2.  The PreAward Schedule shall consist of a time-
scaled CPM Schedule or a Bar Chart Schedule, as designated 
by the Professional.  The PreAward Schedule shall (a) 
identify start and completion dates for the Work in summary 
form, (b) show the sequencing in which the Bidder plans to 
perform the Work to conform to the Contract Times and 
sequences of Work indicated in or required by the Bidding 
Documents, and (c) include a plot with percentages of 
completion for the Work correlating to the start and completion 
dates. 

2.3.  Unless otherwise determined by the Owner, in its sole 
discretion, failure, neglect or refusal by the Apparent Low 
Bidder to submit Qualification Submittals when and as 
requested justifies the Owner’s refusal to consider the 
Apparent Low Bidder's Bid and the Apparent Low Bidder's 
Bid Security will be forfeited to the Owner as liquidated 
damages.  However, in the case of any other Bidder 
remaining or wishing to remain in contention for the award, 
such failure, neglect or refusal will not constitute grounds for 
forfeiting that other Bidder's Bid Security 
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ARTICLE 3   BIDDING DOCUMENTS; SITE CONDITIONS; 
SAFETY REQUIREMENTS; LAWS 

3.1.  It is the responsibility of each Bidder, before 
submitting a Bid, to:  (a) examine the Bidding Documents 
thoroughly; (b) visit the site and, if necessary, record 
conditions at the site (through logs/notes, photographs, video 
or any other means); (c) study and correlate the Bidder's 
observations with the Bidding Documents; and (d) submit 
written questions or inquiries about the Bidding Documents or 
the Work, as provided in Article 4, immediately after 
discovering any conflicts, ambiguities, errors or omissions in 
the Bidding Documents. 

3.2.  It is also the responsibility of each Bidder, in the 
preparation of its Bid, to take those steps that are reasonably 
necessary to (a) ascertain and satisfy itself of the physical 
conditions under which the Work will be performed and the 
condition of existing facilities, including those which may not 
be a part of the Work, but could be affected by the 
performance of the Work, and (b) account for all general, local 
and prevailing conditions at or near the site that may in any 
manner affect the cost, schedule, progress, performance or 
furnishing of the Work.  Examples of such conditions include, 
but are not limited to: (a) the nature and location of the Work; 
(b) conditions related to the transportation, disposal, handling 
and storage of materials; (c) the availability and suitability of 
labor, materials, water, electric power, telephone, sanitary 
services and roads; (d) daily and monthly weather variations, 
including any related subsurface conditions, river stages, or 
similar conditions; (e) the character, quality and quantity of 
surface and subsurface conditions at the site, including but not 
limited to ground water table variations, and the location, 
configuration and condition of existing facilities and 
Underground Utilities; (f) the character of equipment and 
facilities needed preliminary to and during Work performance; 
(g) conditions related to maintaining the uninterrupted 
operation/occupancy of existing services or facilities; and (h) 
the extent to which the nature, characteristics and use of any 
adjacent or nearby lands, rights-of-way and easements, and 
facilities (in all cases, inclusive of real and personal property) 
may affect the Bidder’s activities. 

3.3. It is the responsibility of each Bidder to inform itself 
of, and the Bidder awarded the Contract shall comply with, all 
applicable Laws, including, but not limited to Laws affecting 
cost, schedule, progress, performance or furnishing of the 
Work.  Examples of those Laws include, but are not limited to, 
those relating to nondiscrimination in employment, prevailing 
wages, protection of public and employee health and safety, 
environmental protection, building codes, fire protection, 
grading and drainage, use of explosives, vehicular traffic, 
restoration of lands and property under the control of the State 
or a Political Subdivision, taxes, permits and licensing. 

3.4.  Section 00210 Information for Bidders, identifies (a) 
reports of explorations and tests of subsurface conditions, and 
(b) drawings of physical conditions of existing surface and 
subsurface facilities that have been used by the Professional 
in the preparation of the Bidding Documents.  Bidders may rely 
upon such expressly stated technical information and data 
contained in those reports which are expressly designated as 
Authorized Technical Data in Section 00210 Information for 
Bidders, but those reports and drawings are not part of the 
Bidding Documents. 

3.4.1.  Any conclusions or interpretations made by any 
Bidder based on such Authorized Technical Data shall be at 
the Bidder’s own risk.  Reliance by any Bidder on any Non-
technical Information or Data, interpretations or opinions 
contained in those reports or drawings also shall be at the 
Bidder’s own risk.  The Owner, Professional and their 
respective consultants assume no responsibility for any 
understanding reached or representation made about 
subsurface conditions and physical conditions of existing 
facilities, except as otherwise expressly shown in or 
represented by the Authorized Technical Data made available. 

3.4.2.  Section 00210 Information for Bidders also 
identifies additional reports of explorations and tests of 
subsurface conditions and reference documents reflecting 
physical conditions of existing surface and subsurface facilities 
that have not been used by the Professional in the 
preparation of the Bidding Documents.  Any such reports and 
documents are not part of the Bidding Documents, and are 
made available solely to allow Bidders to have access to the 
same information available to the Owner and Professional.  
Neither the Owner nor Professional warrants the accuracy or 
completeness of any such information nor do they warrant that 
Section 00210 Information for Bidders identifies all such 
existing relevant reports and/or documents. 

3.5.  Section 00210 Information for Bidders also identifies 
information and data shown or indicated in the Bidding 
Documents or Underground Utility drawings about 
Underground Utilities.  Such information and data about 
existing Underground Utilities is based on information and 
data obtained from record documents of previous construction 
or furnished to the Owner by the owners of those 
Underground Utilities or by others. 

3.6.  Section 00700 General Conditions contain 
provisions concerning (a) responsibilities for Underground 
Utilities, (b) changes that may be ordered because of incidents 
with differing site conditions, and (c) the adequacy and 
completeness of the Authorized Technical Data of subsurface 
conditions and existing subsurface and surface facilities made 
available to Bidders. 

3.7.  To the extent that any Bidder considers that 
additional Authorized Technical Data is necessary for 
determining its Bid, it is the responsibility of that Bidder to 
request from the Owner the necessary additional Authorized 
Technical Data.  In the event the Owner does not have the 
requested additional Authorized Technical Data, it shall be the 
responsibility of the Bidder, at the Bidder's sole cost, to 
undertake reasonable examinations of the site and any other 
pertinent available information and data that the Bidder 
considers necessary for determining its Bid. 

3.8.  If requested by a Bidder at least seven (7) Calendar 
Days before the date of Bid opening (or as otherwise agreed 
to by the Owner), the Owner will provide access to the site, 
when and as designated by the Owner, to allow that Bidder to 
conduct those reasonable explorations and tests that Bidder 
considers necessary for preparation and submission of the 
Bidder's Bid.  Any such explorations and/or tests conducted by 
that Bidder shall comply with the requirements of the Owner, 
any Public Utilities involved and any Political Subdivisions with 
jurisdiction.  If access to the site is granted, that Bidder shall 
fill all holes and clean up and restore the site to its former 
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condition, to the Owner’s satisfaction, upon completion of 
those explorations and/or tests. 

3.9.  The Bidder awarded the Contract shall be 
responsible for obtaining any lands, areas, properties, 
facilities, rights-of-way and easements, in addition to those 
furnished by the Owner, that the Bidder considers necessary 
for temporary facilities, storage, disposal of spoil or waste 
material or any other similar purpose.  Neither the Owner nor 
Professional assumes any responsibility for site conditions at 
any lands, areas, properties, facilities, rights-of-way and 
easements obtained by any Bidder. 

*3.10.  With respect to any earth disturbance associated 
with this Contract, the Bidder awarded the Contract shall 
comply with The Natural Resources and Environmental 
Protection Act; Soil Erosion and Sedimentation Control, 1994 
PA 451 Part 91, as amended, MCL 324.9101 et seq. State 
Facilities Administration is the designated “Authorized 
Public Agency” under the provisions of Section 9110 of 1994 
PA 451, Part 91 as amended.   

3.11.  Each Bid shall include and be deemed to have 
included all (a) Michigan sales and use taxes and other similar 
taxes applicable to the Work that are required by Law as of the 
date of Bid opening, and (b) the cost of all permits, approvals, 
licenses and fees necessary for the commencement, 
prosecution and completion of the Work.  Section 00700 
General Conditions contain provisions concerning 
responsibilities of the Bidder for sales and use taxes and other 
similar taxes and for obtaining permits, approvals, licenses 
and fees applicable to the Work. 

3.12.  To the extent the Owner or Professional has 
knowledge of other work at the site, which may be ongoing 
during the period allowed for the Work, the Bidding Documents 
shall identify such other work.  Before submitting a Bid, each 
Bidder shall evaluate:  (a) the effect that any such other work 
operations (e.g., dewatering, blasting, etc.) may have on the 
Work, (b) related conditions and sequences of Work contained 
in the Bidding Documents, (c) the requirements for 
coordination and cooperation between the Work and other 
work, and (d) related Contract Times. 

3.13.  The submission of a Bid constitutes a binding 
representation by the Bidder that:  (a) the Bidder has complied 
with every requirement of this Article and the Bidding 
Documents; (b) the Bidder has examined and agrees with the 
Progress Schedule requirements contained in the 
Specifications, including, but not limited to, requirements 
concerning the administration of early completion schedules; 
(c) without exception, the Bid is premised upon performing and 
furnishing the Work required by the Bidding Documents and in 
accordance with those Means and Methods indicated in or 
required by the Bidding Documents; and (d) the Bidder 
considers the Bidding Documents to be sufficient in scope and 
detail to indicate a clear understanding of all terms and 
reasonably foreseeable conditions applicable to the Work, and 
how such terms and conditions may affect the cost, schedule, 
progress, performance and furnishing of the Work. 

3.14.  Any failure of a Bidder to take the actions 
described and acknowledged in this Article will not relieve that 
Bidder of the responsibility for (a) properly estimating the 
difficulty, cost of and schedule for successfully performing and 

furnishing the Work, or (b) upon award, performing and 
furnishing the Work successfully at no increase in Contract 
Price or Contract Time. 

3.15.  Neither the Owner nor Professional assumes any 
responsibility for any conclusions or interpretations made by 
any Bidder based on the information made available by the 
Bidding Documents. Nor does the Owner or Professional 
assume any responsibility for any understanding reached or 
representation made about conditions that may in any way 
affect cost, schedule, progress, furnishing or performance of 
the Work, unless that understanding or representation is 
expressly stated or indicated in the Bidding Documents 
(including written Addenda). 

ARTICLE 4   INTERPRETATIONS; ADDENDA 

4.1.  All requests for clarification or interpretation of the 
Bidding Documents, all proposals for any modifications to the 
Bidding Documents, all requests for information and all other 
questions or inquiries about the Bidding Documents and/or the 
Work shall be submitted in writing to the Contact Person 
identified in Section 00030 Advertisement, Article 8.  Requests 
or inquiries received less than seven (7) Calendar Days before 
the date of Bid opening will be answered only if (a) the 
response can be given through Addenda made available at 
least seventy-two (72) hours before Bid opening (counting 
Business Days only), (b) the Bid opening is postponed by 
Addendum, or (c) the Work is rebid without readvertising 
following the issuance of post-Bid Addenda. 

4.2.  Any interpretation or clarification, modification to the 
Bidding Documents (whether by correction, addition, deletion 
or other revision) and/or information given will be binding only 
if given by Addenda.  Interpretations, clarifications, 
corrections, additions, deletions or other revisions or 
information given orally or in any other manner are not binding 
on the Owner and if relied upon by any Bidder, shall be relied 
upon at the Bidder’s own risk.  Addenda will be provided by 
posting to and may be obtained by bidders at: 
https://sigma.michigan.gov/webapp/PRDVSS2X1/AltSelfServ
ice 4.3.  In the Owner’s sole discretion, subsequent to the 
opening of Bids, post-Bid Addenda may be issued setting a 
new date for the receipt and opening of sealed Rebids. 

4.4.  Any quantities of Unit Price Work given on the Bid 
Form, whether detailed in the Drawings or Specifications or 
contingent upon actual conditions, are approximate only, and 
are to be used solely for comparing Bids and establishing the 
Contract Price.  Neither the Owner nor Professional 
represents that the actual quantity for any item of Unit Price 
Work performed will equal the quantity given.  Payments will 
be made only for actual quantities of Unit Price Work 
completed in accordance with the Contract Documents.  
Actual quantities of Unit Price Work may overrun or underrun 
those in the Bid Form without necessarily invalidating the unit 
prices bid (except as provided in paragraph 10.6 of Section 
00700 General Conditions). 

ARTICLE 5   BID SECURITY 

5.1.  Bid Security shall be made payable to the "State of 
Michigan" in the form of a certified or cashier's check or money 
order drawn upon a bank insured by an agency of the Federal 
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Government, or consist of a duly executed Bid Bond.  A Bid 
Bond shall be duly executed by the Bidder and by a surety 
authorized to do business in the State by the Department of 
Energy, Labor and Economic Growth and listed on the current 
U.S. Department of the Treasury Circular 570.  Bidders shall 
attach a certified copy of Power of Attorney to sign Bid Bonds 
as the Attorney-in-Fact.  Copies of the current Circular listing 
of approved bonding/insurance companies and interim 
changes may be obtained through the Internet web site 
https://www.fiscal.treasury.gov/fsreports/ref/suretyBnd/c570.h
tm.   

5.2.  Failure by a Bidder to enclose with its Bid a certified 
or cashier's check or money order or a duly executed Bid Bond 
shall disqualify that Bidder from any consideration for the 
award. If Bid Security is by check or money order, such certified 
or cashier’s check or money order must be delivered in original 
copy before the Bid Due Time to: 

State Facilities Administration 
Design & Construction Division 

3111 W. St. Joseph Street 
Lansing, Michigan 48917 

 
All other Bid information must be submitted via SIGMA as per 
standard bidding procedure. 
 

5.3.  The Bid Security of the Bidder recommended for 
award will be retained until that Bidder has fulfilled all the 
following:  (a) submitted Qualification Submittals and required 
information, (b) executed and delivered Section 00500 
Agreement, (c) delivered evidence of insurance, and (d) 
furnished the required Section 00610 Performance Bond and 
Section 00620 Payment Bond (including separate 
certifications).  If that Bidder fails to do so when and as 
specified, the Director-SFA or his/her designee, may annul 
the Notice of Award recommendation, and the Bid Security of 
that Bidder will be forfeited to the Owner as liquidated 
damages.  If the Owner incurs any collection costs in the 
enforcement of the Bid Security requirement, that Bidder and 
its surety, if any, agree jointly and severally to reimburse the 
Owner’s costs of collection, which shall include reasonable 
fees and charges of attorneys and others, court or hearing 
costs incurred with or without suit and interest. 

5.4.  If the Apparent Low Bidder gives a certified or 
cashier's check or money order as Bid Security, and the 
Owner requests a certification by an acceptable surety stating 
that the Bidder will furnish the Section 00610 Performance 
Bond and Section 00620 Payment Bond if awarded the 
Contract, that Bidder shall furnish such certification within 
seven (7) Calendar Days after the Owner’s request. 

5.5.  The Bid Securities of the Apparent Low Bidder and 
of any other Bidder remaining in contention for the award will 
be retained by the Owner until the end of the period during 
which Bids shall remain open, or seven (7) Calendar Days 
after the Owner executes Section 00500 Agreement, 
whichever last occurs. 

ARTICLE 6   CONTRACT TIME; LIQUIDATED DAMAGES 

6.1.  The Contract Times, i.e., the number of Calendar 
Days within, or dates by, which the Work or any part of the 
Work shall be completed, are specified in Section 00500 

Agreement and may be supplemented, as provided in Section 
00500 Agreement.  As stated in Section 00500 Agreement, the 
Contract Times are of the essence of the Contract.  If any 
Bidder believes that any of the Contract Times are insufficient 
or excessive, that Bidder shall advise the Owner in 
accordance with the requirements of Article 4. 

6.2.  Liquidated damages are specified in Section 00500 
Agreement and may be supplemented, as provided in Section 
00500 Agreement. 

ARTICLE 7   MATERIALS AND EQUIPMENT 

7.1.  Named or Specified Materials and Equipment  
Materials and equipment described in the Specifications by 
naming a brand, make, supplier or manufacturer or by using a 
specification shall establish a standard and shall be intended 
to convey function, necessary design features, general style, 
type, materials of construction, character and quality, 
serviceability and other essential characteristics.  A number of 
Specifications, if any, using named or specified materials and 
equipment are listed in Schedule 1.6 of Section 00440 
Schedule of Materials and Equipment. 

7.2. Proposal for Adding Products by Addenda  For 
those Specifications listed in paragraph 1.6 in Section 00440 
Schedule of Materials and Equipment, the Professional will, 
up to ten (10) Calendar Days before the date of Bid opening 
stated in Section 00030 Advertisement, accept written 
proposals from non-named manufacturers and suppliers 
seeking to have the Professional add their products to 
Schedule 1.6.  The Professional will consent to any such 
proposal by Addendum if, in the Professional’s judgment, the 
proposed material or equipment also may be used as a named 
or specified product.  Lack of adequate time or information 
needed to evaluate a proposal, as determined in the sole 
discretion of the Professional, may justify its rejection. 

7.2.1.  Any such proposal shall clearly identify 
differences between the proposed and named or specified 
material or equipment and demonstrate objectively that the 
proposed material or equipment:  (a) has the same essential 
characteristics of the item named or specified, (b) will equally 
perform the functions and achieve the results called for by the 
general design concept, (c) is suited to the same use as the 
item named or specified, (d) is at least of equal materials of 
construction, quality and necessary essential design features 
to the material or equipment named or specified, (e) conforms 
substantially to the desired detailed requirements, including, 
but not limited to durability, strength, appearance and 
aesthetics (if aesthetics are significant), safety, service, life, 
reliability, economy of operation and ease of maintenance, 
and (f) offers a proven record of performance and service for 
at least three (3) years before the date of Bid opening. 

7.2.2.  Any such proposal shall further include (a) a list of 
installations that have been in service for at least three (3) 
years before the date of Bid opening (including the name, 
address and telephone number of a person familiar with and 
at the installation), and (b) sufficient drawings, diagrams, 
brochures, schedules, performance charts, instructions, 
samples, and other data as may be necessary to allow the 
Professional to make a determination. 
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7.3.  Each Bidder is responsible for notifying the 
Professional in writing if the Bidder knows or has reason to 
know that any material or equipment listed in Section 00440 
Schedule of Materials and Equipment, which the Bidder 
intends to bid requires changes in the Work.  Any such notice 
shall be provided no later than seven (7) Calendar Days before 
Bid opening.  This requirement applies, but is not limited to 
changes in any testing requirements or Means and Methods 
indicated in or required by the Bidding Documents.  However, 
this requirement is not intended to make the Bidder 
responsible for correcting design errors or omissions. 

7.3.1.  If any Bidder fails to provide such notice, and is 
awarded the Contract, that Bidder assumes responsibility for 
its proportionate share of any excess costs and Delay.  Excess 
costs and Delay are those resulting from changes in the Work 
that would not have been incurred had that Bidder not failed to 
provide written notice to the Professional. 

7.4.  Bidding Requirement  For those Specifications 
listed in paragraph 1.6 of Section 00440 Schedule of Materials 
and Equipment, each Bidder shall bid one of the listed 
materials and equipment only.  This requirement to not bid "or 
equal" or substitute materials and/or equipment for the listed 
Specifications applies even if the Bidding Documents state 
that an "or equal" or substitute may be furnished or used for 
any listed Specification. 

7.5.  Contract Condition  For those Specifications listed 
in paragraph 1.6 of Section 00440 Schedule of Materials and 
Equipment, the Contract will be awarded on the basis that only 
listed named or specified materials and equipment will be 
furnished.  If an "or equal" or a substitute may be furnished for 
any listed Specification, if acceptable to the Professional, 
application for acceptance will not be considered until after 
Contract Award. 

7.6.  Section 00700 General Conditions contains 
provisions requiring each Supplier (a) to be bound to the 
requirements of the Contract Documents, (b) to assume 
toward the Contractor all obligations that the Contractor 
assumes toward the Owner and Professional, and (c) to 
furnish Work under a Sub-agreement containing waiver of 
rights of subrogation provisions. 

ARTICLE 8   SUBCONTRACTORS 

8.1.  For each Division, Section of the Specifications 
and/or trade itemized in Section 00430 List of Subcontractors, 
the Apparent Low Bidder shall, when requested by the 
Professional, nominate the Subcontractor(s) to be awarded a 
Sub-agreement(s).  When completing Section 00430, the 
Apparent Low Bidder shall provide licensing data for trades for 
which contractors' licensing is required and, if applicable, 
indicate minority, woman or handicapped status.  One 
Subcontractor shall be nominated for each Specification or 
trade, unless the Apparent Low Bidder, directly or through a 
Subcontractor, intends to award more than one Sub-
agreement for the listed Specification or trade. 

8.2.  If the Owner objects, for good cause, to any 
nominated Subcontractor, the Owner, before issuing the 
Notice of Award, may request replacement of that 
Subcontractor.  In that event, the Apparent Low Bidder shall 

nominate a substitute Subcontractor or the Bidder itself, if 
qualified for the Work involved.  In such case, there will be no 
extension in the Bid hold period nor any increase in the 
Bidder's Bid or Alternates.  If the Bidder declines, that Bidder 
shall not be recommended for the award; however, such 
declining will not constitute grounds for forfeiting the Bidder's 
Bid Security. 

8.3.  Except as provided in paragraph 8.2, no removal or 
replacement of a nominated Subcontractor will be considered 
by the Owner, except for good cause.  Before Contract Award, 
any removal, replacement or addition of a nominated 
Subcontractor shall be responsive to the requirements of the 
Bidding Documents only to the extent it permits the timely 
evaluation of the newly nominated Subcontractor.  After 
Contract Award, if the Apparent Low Bidder, as the 
Contractor, nominates for the first time a Subcontractor for 
any Division, Specification and/or trade listed in Section 00430 
List of Subcontractors, and the Owner objects for good cause 
to any such newly-nominated Subcontractor, the Contractor 
shall provide a replacement Subcontractor at no increase in 
Contract Price and/or Contract Time. 

8.4.  Section 00700 General Conditions contains 
provisions requiring each Subcontractor (a) to be bound to the 
requirements of the Contract Documents, (b) to assume 
toward the Contractor all obligations that the Contractor 
assumes toward the Owner and Professional, and (c) to 
provide Work under a Sub-agreement containing waiver of 
rights of subrogation provisions. 

8.5.  These provisions shall not be construed to create 
any third party beneficiary or joint employer status with respect 
to the Owner and/or Professional and any Subcontractor.  
Furthermore these provisions shall not be construed to create 
or impose any duty or liability on the Owner to exercise this 
authority for the benefit of any Bidder, nominated or newly 
nominated Subcontractor or any other third party. 

ARTICLE 9   BID FORM AND BID FORM ATTACHMENTS 

9.1.  All bid forms should be uploaded as attachments to 
SIGMA, including the Section 00300 Bid Summary, Section 
00300 Bid Form and Bid Form Attachments (Section 00310 
Bid Bond Form and Section 00320 Noncollusion Affidavit. If 
any forms are revised by Addendum, the latest revision of the 
appropriate Bid Summary, Bid Form and/or Bid Form 
Attachment shall be used.  All blank spaces shall be legibly 
and properly printed in ink or typed as required in these 
Instructions to Bidders and each form.  All Bid prices shall be 
printed or typed in both words and figures. 

9.2.  Bids by individuals shall be signed by the person 
making that Bid, or the Bid shall enclose a Power of Attorney 
evidencing authority to sign the Bid in the individual's name. 

9.3.  Bids by partnerships shall be signed in the name of 
the partnership.  The partner authorized to sign shall be 
named and sign where indicated.  A certified copy of power of 
attorney authorizing that partner to bind all partners shall be 
attached to Section 00300 Bid Form.  If a certified copy of the 
partnership’s certificate attached to Section 00300 Bid Form 
indicates that all partners have signed, no separate 
authorization is required. 
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9.4.  Bids by corporations shall be signed in the legal 
corporate name.  The signature of the president or authorized 
officer shall be entered below the corporate name, followed by 
the attesting signature of the corporation secretary or of an 
authorized officer other than the officer signing the Bid.  A 
certified copy of a pertinent Board Resolution authorizing that 
individual to bind the corporation shall be attached to Section 
00300 Bid Form. 

9.5.  Bids by joint ventures shall be signed by all or one 
of the joint venturers.  If not all joint venturers sign, a certified 
copy of Power of Attorney authorizing the individual(s) signing 
to bind all joint venturers shall be attached to Section 00300 
Bid Form.  If a certified copy of the joint venturer’s certificate 
attached to Section 00300 Bid Form indicates that all joint 
venturers have signed, no separate authorization is required.  

9.6.  The Bidder shall acknowledge receipt of all 
Addenda by completing the blank spaces in the table provided 
for that purpose in paragraph 2.1 of Section 00300 Bid Form. 

ARTICLE 10   PREPARATION AND SUBMISSION OF BIDS 

10.1.  CERTIFICATE OF AWARDABILITY:  Not 
required. 

10.2.  Bids must be submitted electronically 
through the SIGMA VSS website at 
https://sigma.michigan.gov/webapp/PRDVSS2X1/AltSelf
Service  

10.3.  Each bid requesting the Qualified Disabled Veterans 
(QDV) preference, in accordance with Public Act 22 of 2010, 
MCL 18.1241(3), shall include a DD 214 Proof of Service and 
Discharge, a Veterans Administration rating decision letter, 
proof of disability (if the disability is not indicated on the DD 
214), and appropriate legal documents setting forth the 51% 
natural persons QDV ownership.  

10.4.  If Unit Price Work is specified, the Bidder shall, for 
each Unit Price Work item listed separately on Article 6 of 
Section 00300 Bid Form, bid a unit price and enter, in the 
appropriate column, the computation of the respective quantity 
multiplied by the respective Bidder's bid unit price.  Bid prices 
for each lump sum or "One Each" item listed on the Bid Form 
shall be printed or typed only in the appropriate "Bid Price" 
column.  The Bidder shall show the sum representing the 
Bidder's Base Bid and, if Alternates are listed, the Bid prices 
for all Alternates, in the spaces provided for those purposes. 

10.5.  For each Cash Allowance, the Bidder shall include, 
within the Bid, all labor costs, construction equipment costs, 
insurance and Bond premiums and other general conditions 
costs and Fee (Bidder’s and Subcontractors’) to complete 
Work associated with the material, equipment or other 
designated item to be furnished under the Cash Allowance.  
For each Provisionary/Contingency Allowance, the Bidder 
shall include, within the Bid, insurance premiums (not 
recoverable as labor burden) and Bond premiums required to 
complete Work that may be ordered under the 
Provisionary/Contingency Allowance.  Cash Allowances and 
Provisionary/Contingency Allowances are defined in Section 
00020 Glossary, and are further described in paragraph 10.7 
of Section 00700 General Conditions. 

10.6.  The Bidder's Base Bid and Alternate Bid prices 
shall include, and payment for completed Work shall be 
compensation in full for, all services, obligations, 
responsibilities, management, supervision, labor, materials, 
devices, equipment, construction equipment, general 
conditions, permits, patent fees and royalties, testing, 
inspection and approval responsibilities, warranties, 
temporary facilities, small tools, supplies, Bonds, insurance, 
taxes, mobilization, close-out, overhead and profit and all 
connections, appurtenances and any other incidental items of 
any kind or nature, as are necessary to complete the Work, in 
a neat, first quality, workmanlike and satisfactory manner in 
accordance with the Drawings and Specifications and as 
otherwise required to fulfill the requirements of the Bidding 
Documents. 

10.7.  Neither the Section 00300 Bid Form nor any Bid 
Form Attachment made available to the Bidders and submitted 
with the Bid shall be altered in any way.  Bids shall not contain 
any qualifications or conditions or any recapitulations of the 
Work whatsoever.  No Alternate will be considered, unless any 
such Alternate is itemized in paragraph 6.2 Schedule of 
Alternates in Section 00300 Bid Form and specified in the 
Bidding Documents. 

10.8.  Before and after Bid submission, and before the 
time for receiving Bids has expired, any Bidder may alter or 
revise any price or information the Bidder has entered on its 
Bid Form or any Bid Form Attachments by:  (a) crossing out 
the entry, (b) legibly printing in ink or typing the new price or 
information, and (c) placing the initials of the person who signs 
the Bid adjacent to each change.  After Bid opening, the 
Owner may require a Bidder to verify any such alteration or 
revision.  Ambiguities arising from any alterations or revisions 
made by any Bidder may be resolved against that Bidder, in 
the Owner’s sole discretion. 

10.9.  Neither the Owner nor Professional assumes any 
responsibility for any costs any Bidder incurs, however 
caused, in preparing and submitting its Bid, in withdrawing its 
Bid, or in objecting to the award or to being disqualified for the 
award. 

10.10.  In the event of any conflict between Attachment 
A To Section 00100–Bidder's Checklist and any requirements 
specified in any other parts of the Bidding Documents, the 
requirements of the Bidding Documents taken as a whole shall 
be binding on the Bidders. 

10.11.  All bonds, insurance, and other required 
documents shall be issued in the name of the bidder. 

ARTICLE 11   BID WITHDRAWAL 

11.1.  Any Bidder may withdraw its Bid before Bid 
opening by submitting to the Owner a document requesting 
the withdrawal in the manner in which a Bid shall be signed 
and submitted to the Owner.  Withdrawal of a Bid before Bid 
opening will not prejudice the right of that Bidder to submit a 
new, modified Bid.  After the time for receiving Bids has 
expired, the following will apply:  (a) no Bid may be modified, 
altered or reformed, except to resolve irregularities on the Bid 
Form or Bid Form Attachments, as provided in paragraph 14.6, 
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and (b) no Bid withdrawal will be accepted by the Owner, 
except as provided in paragraphs 11.2 through 11.6. 

11.2.  After the time for receiving Bids has expired, no 
Bid may be withdrawn, unless that Bidder lodges a written 
claim of a mathematical or clerical error in the Bidder's Bid with 
the Owner within two (2) Business Days after the date of Bid 
opening.  The claim shall describe in detail the mathematical 
or clerical error, include a signed affidavit stating the facts of 
the alleged error and request that the Bidder be released from 
the Bidder's Bid. 

11.3.  If any Bidder's claim to withdraw its Bid due to an 
alleged mathematical or clerical error is timely filed, the 
Director-SFA, or his/her designee, will determine the validity 
of the claim and, as he/she deems necessary within his/her 
sole discretion, will provide an opportunity to the Bidder 
making the withdrawal to present its verification claim at a 
hearing/review session within ten (10) Calendar Days after the 
Owner received the claim. 

11.4.  At the Bid withdrawal claim review, the Director-
SFA, or his/her designee shall, within his/her discretion, 
informally hear testimony and receive evidence as to whether 
(a) the Bid contains an obvious mathematical or clerical error 
not involving lack of good faith or fair dealing, (b) the error is 
subject to objective certification and is of such grave 
consequences that to enforce the Contract would be 
unconscionable, (c) the error relates to a material feature of 
the Contract, and (d) the error was not caused in any way by 
the Bidder's violation of positive legal duty or culpable 
negligence. 

11.5.  Upon completion of the claim review process and 
before any award recommendation, the Director-SFA, or 
his/her designee, will enter findings and render a 
determination on the Bidder's withdrawal claim.  The Owner 
will notify the Bidder within a reasonable time after such 
determination. 

11.6.  If the Director-SFA, or his/her designee, concurs with 
the Bid withdrawal claim and the Owner suffers no serious 
prejudice, except loss of bargain, the Owner will allow the 
Bidder to withdraw its Bid will return the Bidder's Bid Security 
within a reasonable time.  However, that Bidder will not be 
allowed to submit another Bid for the Work.  The decision of 
the Director-SFA, or his/her designee, shall be final and 
binding on any such Bidder. 

ARTICLE 12   BID OPENING; OBJECTION TO THE AWARD 

12.1.  Each Bidder bears sole responsibility to submit 
their bid electronically through the SIGMA VSS website at 
https://sigma.michigan.gov/webapp/PRDVSS2X1/AltSelf
Service  

12.2.  Within reasonable time after the date of Bid 
opening, the Owner will make available a “Bid tabulation” 
listing the Bids opened and the Apparent Low Bidder.  If any 
Bidder listed in the Bid tabulation has any objection to the 
Apparent Low Bidder, the objecting Bidder shall file a written 
protest with the Owner within seven (7) Calendar Days after 
the date of Bid opening.  The protest shall describe in detail 

the basis for the protest and request a determination under this 
Article. 

12.3.  If a written protest is timely filed, the Director-SFA, 
or his/her designee, will review the protest and if he/she 
determines in his/her sole discretion that a claim review 
process is necessary, such proceeding shall be conducted 
within ten (10) Calendar Days after receipt of the written 
protest. 

12.4.  The Owner will notify the Bidders involved within 
a reasonable time of the Director-SFA's, or his/her 
designee’s, recommendation to dismiss or uphold the protest.  
If the protest has been denied, the Owner will notify those 
Bidders of the time and date on which the Board's Building 
Committee will meet to consider the Director-SFA's, or 
his/her designee’s recommendation of award.  The objecting 
Bidder and the Apparent Low Bidder will be given an 
opportunity to be heard at the Building Committee meeting 
and, at the discretion of the Board, at any subsequent Board 
meetings.  The Building Committee and Board, at its 
discretion, will review or hear the protest under such terms and 
conditions as either deems proper. 

12.5.  Upon reviewing the protest, the Building 
Committee and/or the Board will either (a) dismiss the protest, 
or (b) uphold the protest and send the Bid back to the 
Director-SFA, or his/her designee, for a new Bid evaluation 
or rebid, consistent with the determination of the Building 
Committee or Board's findings.  The decision of Board as to 
the protest shall be final and binding. 

ARTICLE 13   BIDS TO REMAIN OPEN 

13.1.  Bids shall remain open for acceptance by the 
Owner for no less than the period during which Bids shall 
remain valid (i.e., the Bid hold period) stated in Section 00030 
Advertisement. 

13.2.  The Owner, by written notice, may elect to request 
the Apparent Low Bidder and any other Bidder remaining or 
wishing to remain in contention for the award to hold their Bids 
beyond the Bid hold period.  Any such Bidder who fails or 
refuses to agree to the Owner-requested extension may be 
disqualified for further consideration for the award.  However, 
no such Bidder shall forfeit the Bidder’s Bid Security due to its 
failure or refusal to hold its Bid. 

13.3.  Any such Bid hold extension request by the Owner 
and consent by any Bidder shall be based upon no increase in 
(a) the Bidder's Base Bid, (b) any of the Bidder’s Alternate Bid 
Prices, and (c) any Contract Times stated in Calendar Days.  
However, in the event none of the Bidders involved consent to 
extending their Bids, as conditioned in this paragraph, the 
Owner will issue a post-Bid Addendum specifying an 
additional Alternate for the sought extension in the Bid hold 
period. 

ARTICLE 14   AWARD OF THE CONTRACT 

 14.1  If the Owner elects to award the Contract, the 
Owner will make the award to the responsive and responsible 
best value bidder except as provided below relative to 
veteran’s preference. 
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 14.1.1 The Apparent Low Bidders will be evaluated 
for responsiveness and responsibility based on the following: 
 

 Compliance with the bid specifications and 
requirements. 

 The Bidder’s financial resources. 
 The Bidder’s technical capabilities. 
 The Bidder’s technical experience. 
 The Bidder’s past performance. 
 The Bidder’s insurance and bonding capacity. 
 The Bidder’s business integrity. 

 
If a qualified disabled veteran meets the requirements of the 
contract solicitation, provides acceptable responses to both 
Part One and Part Two of the Best Value Construction Bidder 
Evaluation to achieve a Best Value recommendation and with 
the veteran’s preference is the lowest responsive, responsible, 
best value Bidder the Owner will award the contract to the 
qualified disabled veteran bidder. 
 
A determination as to whether the requirements of the bid 
solicitation have been met will be based solely on the Owner’s 
and Professional’s evaluation of the Section 00300 Bid Form, 
Bid Form Attachments, Bidder-provided documents, Best 
Value Evaluation by the PSC, interview, and Bidder 
Qualification Submittals received in a timely basis.  Each bid 
requesting the Qualified Disabled Veterans (QDV) preference, 
in accordance with Public Act 22 of 2010, MCL 18.1241.3 shall 
include a DD 214 Proof of Service and Discharge, a Veterans 
Administration rating decision letter, proof of disability (if the 
disability is not indicated on the DD 214), and appropriate legal 
documents setting forth the 51% natural persons QDV 
ownership. 
 
The bids will be evaluated for best value based on price and 
qualitative components by comparing the qualitative 
components of the three lowest responsive and responsible 
Bidders.  The comparison may also include other Bidders 
whose bids are within 10% of the lowest responsive and 
responsible Bidder. Determination of the lowest three Bidders 
shall be on the basis of the sum of the Base Bid and any 
additive and deductive Alternates the Owner accepts.  
Alternates shall be accepted in the order listed in paragraph 
6.2 Schedule of Alternates in Section 00300 Bid Form only.  
The Owner will accept an Alternate only if all other previously 
listed Alternates are also accepted, unless acceptance by the 
Owner of Alternates in a different order does not affect 
determination of the lowest three bidders in any way. 
 
Some qualitative components that may be evaluated are: 
 

 Technical approach. 
 Quality of proposed personnel. 
 Management plans. 

 ADD ANY OTHER PROJECT SPECIFIC 
 
For contracts under $250,000, best value will primarily be 
based on the lowest responsive and responsible bid. 

14.1.2.  For the purpose of determining the lowest, 
responsive and responsible bid, when a Qualified Disabled 
Veterans (QDV) preference is requested, 10% of the lowest 
responsive and responsible bid (the bid that would otherwise 

receive the contract award if the preference were not being 
considered) will be deducted from all QDV bids.  If the low 
responsive and responsible QDV bid, less the 10% 
preference, is less than the lowest responsive and responsible 
bid, then the QDV bid will be declared the official lowest 
responsive and responsible bid.  The original QDV bid amount 
will be the basis of the contract award. 

14.1.3.  Bid irregularities with respect to the Bidding 
Documents, for which corrective action is not already provided 
in paragraph 14.6 or elsewhere in the Bidding Documents, 
may be waived at the sole discretion of the Owner, unless the 
irregularity was due to the Bidder’s lack of good faith or fair 
dealing, or where the waiver would lead to a determination 
obviously in error or inconsistent with the Bidding Documents. 

14.1.4.  For Bids over $100,000.00, Bidders that self-
certify to be a Michigan business shall be given a preference 
over an out-of state Bidder in the same manner in which an 
out-of-state Bidder would be preferred in its home state.  
Bidders that neither self-certify as a Michigan business in their 
Bid nor authorize the Michigan Department of Treasury to 
release information necessary to verify entitlement will be 
deemed to have waived their right to claim entitlement to any 
preference. 

14.2.  No Bidder shall be considered responsible under 
the requirements of the Bidding Documents, unless that 
Bidder delivers the information required in paragraph 2.1 that 
the Owner considers necessary to the evaluation of the Bid. 

14.3.  The following may be considered examples of 
sufficient grounds for determining that a Bidder is not 
responsible, or for objecting to any of the Bidder's 
Subcontractors (even if holding a valid license) or Suppliers:  
*(a) being listed on the Michigan Department of Labor's 
register of employers who have been found in contempt of 
court by a Federal Court of Appeals for failure to correct an 
unfair labor practice as prohibited by Section 8 of Chapter 372 
of the National Labor Relations Act, 29 U.S.C. 158 (1980 PA 
No. 278, as amended, MCL 423.321 et seq.); *(b) being 
debarred from participation in the bid process pursuant to 
Section 264 of 1984 PA 431, as amended, MCL 18.1264, or 
debarred or suspended from consideration for award of 
contracts by any other State or any federal Agency; (c) a felony 
conviction in any state (including this State) within the last 
three (3) years before the date of Bid opening; (d) lack of 
adequate experience or demonstrated qualifications or 
capability to perform the trades or classifications of the Work 
specified in the Bidding Documents; (e) reasonable doubt 
concerning the ability to maintain adequate construction 
equipment, quality control, schedule control or financing to 
meet contractual obligations under the Bidding Documents; (f) 
a previous termination for cause by the Owner within the last 
five (5) years before Bid opening; (g) failure to comply with all 
requirements for foreign corporations; (h) concealment, 
misrepresentation or misstatement of any material facts; or (i) 
failure to pay any federal, State or local taxes. 

 14.4  If the Owner, either through the Director-DCD 
or his/her designee, or the Board, intends to disqualify any 
Bidder under consideration for award, written notice of the 
impending disqualification will be provided by the Owner 
(including reasons for the disqualification) to that Bidder and 
those Bidders remaining under consideration to the award.  If 
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the disqualified Bidder has any objection to the disqualification 
that Bidder shall, within two (2) Business Days, file a written 
protest, as provided in paragraph 12.2 and follow the protest 
procedures in paragraphs 12.3 through 12.5.  The decision of 
the Board shall be final and binding on the disqualified Bidder. 

14.5.  Except in circumstances leading to a determination 
obviously in error or inconsistent with the Bidding Documents, 
irregularities on any Bid shall be resolved using the rules 
provided in paragraph 14.6.  Except as stated in paragraph 
14.6(e), any Bid Form and Bid Form Attachment having any 
such irregularity shall be modified, altered or revised to reflect 
the resolution of the irregularity, however, no Bidder-provided 
sum or extension shall be modified, altered or revised and the 
Bidder’s Bid shall be binding on the Bidder and the Bidder's 
surety, subject to the provisions governing Bid withdrawals 
stipulated in Article 11. 

14.6.  The following irregularities on any Bid Form or Bid 
Form Attachment shall be resolved as follows:  (a) between 
SIGMA entry and signed Bid Summary attachment, the signed 
Bid Summary attachment will be used; (b) between words and 
figures, the words shall be used; (c) between any sum, 
computed by the Bidder, and the correct sum, the sum 
computed by the Bidder shall be used; (d) between the 
product, computed by the Bidder, of any quantity and bid unit 
price and the correct product of the unit price and the quantity 
of Unit Price Work, the product extended by the Bidder shall 
be used; (e) between a stipulated Allowance and the amount 
entered, the Allowance shall be used; (f) any mobilization pay 
item exceeding the maximum specified shall be ignored and 
the Bid shall remain unchanged; (g) if any Bidder fails or 
neglects to bid a unit price for an item of Unit Price Work but 
shows a "Bid Price" for that item, the missing unit price shall 
be computed from the respective quantity and the Bid Price 
shown; (h) if any Bidder fails or neglects to show a "Bid Price" 
for an item of Unit Price Work but bids a unit price, the missing 
Bid Price shall remain as “zero”; and (i) if any Bidder fails or 
neglects to enter a Bid price in both words and figures, the Bid 
price printed or typed, whether in words or figures, shall be 
used. 

14.7.  If there are reasonable grounds for believing that 
collusion or unlawful agreements exist between any Bidders, 
that a Bidder is interested in more than one Bid, or that any 
Bids are not genuine, those Bidders will be disqualified and 
their Bids will be rejected without consideration. 

14.8.  All costs of the Bidder awarded the Contract and 
that are incurred in responding to requests from the Owner or 
Professional, whether or not sufficient, shall neither justify 
any increase in Contract Price or Contract Time nor provide 
any basis for subsequent consideration by the Owner of a 
proposal or claim for any increase in Contract Price or 
Contract Time. 

*14.9.  Michigan and Recycled Products  The Bidder 
awarded the Contract and all Subcontractors and Suppliers 
shall use (a) Michigan-made products whenever possible 
where price, quality and performance are equal to or better 
than non-Michigan products, and (b) supplies, materials and 
equipment made from Recycled Materials if there is a readily 
identifiable source or market as determined by the Director-
SFA, or his/her disgnee, and the cost does not exceed one 
hundred ten percent (110%) of supplies, materials or 

equipment not containing Recycled Materials (Sections 261 
and 261a of the Management and Budget Act, 1984 PA 431, 
as amended, MCL 18.1261 and MCL 18.1261a). 

*14.10.  Subcontractor and Supplier Businesses Owned 
by Minorities, Women and Persons with Physical or Mental 
Disabilities  Bidders are urged to utilize as Subcontractors 
and Suppliers, businesses owned by minorities, women and 
persons with physical or mental disabilities.  For assistance in 
locating and identifying certified businesses, contact the 
Michigan Department of Civil Rights, Business and 
Community Affairs, Cadillac Place, 3054 W. Grand Boulevard, 
Suite 3-600, Detroit, MI 48202, 1-800-482-3604. 

*14.11.  Unfair Labor Practice - Bidders who have been 
found in contempt of court by a Federal Court of Appeals on 
not less than three occasions involving different violations 
during the preceding seven (7) years for failure to correct an 
unfair labor practice prohibited by Section 8 of Chapter 372 of 
the National Labor Relations Act, 29 U.S.C. 158 are not 
eligible to be awarded the Contract.  A register of employers 
in violation of this requirement is compiled by the Michigan 
Department of Energy,  Labor and Economic Growth pursuant 
to 1980 PA 278, MCL 423.321 et seq.  Further, the Bidder 
awarded the Contract shall not use any Subcontractors or 
Suppliers on the Work whose name appears on the register.  
According to Section 4 of 1980 PA 278, any contract entered 
into by the State may be declared void and rescinded to the 
extent the Bidder awarded the Contract or any Subcontractor, 
manufacturer, or Supplier awarded Work under the Contract 
subsequently appears in the register compiled by the 
Department of Consumer and Industry Services. 

*14.12.  Nondiscrimination  The Bidder awarded the 
Contract and each Subcontractor and Supplier awarded a 
Subagreement covenants that it will comply with the 
nondiscrimination requirements described in paragraphs 
7.12.1 through 7.12.3 of Section 00700 General Conditions. 

*14.12.1.  A breach of the covenants set forth in 
paragraph 7.12 of Section 00700 General Conditions shall be 
regarded as a material breach of the Contract. 

*14.12.2.  The Bidder awarded the Contract shall include 
or incorporate by reference paragraph 14.12.1 (above) and the 
provisions of paragraphs 7.12.1 through 7.12.3 of Section 
00700 General Conditions in every Subagreement, unless 
exempted by rules, regulations or orders of the Michigan Civil 
Rights Commission.  Each Subagreement shall provide that 
those provisions shall be binding upon the Subcontractor or 
Supplier. 

*14.13.  Bidders are further directed to Article 7 of 
Section 00700 General Conditions for terms and conditions 
concerning the following Michigan legal requirements 
applicable to this Contract:  (a) Laws and permits, paragraph 
7.1, (b) taxes, paragraph 7.2, (c) safety and protection, 
paragraph 7.3, (d) unfair labor practice, paragraph 7.10, (e) 
Michigan Right-to-Know Law, paragraph 7.11, and (f) 
Michigan residency for employees, paragraph 7.13. 
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ARTICLE 15   EXECUTION OF THE AGREEMENT 

15.1.  Upon acceptance of a Bid for the Work by the 
Board or by the Director of the Department of Technology, 
Management and Budget, the Director-SFA or his/her 
designate will send the Notice of Award to the Bidder awarded 
the Contract.  The Notice of Award will (a) designate the 
Contract Price and itemize the Alternates that the Owner, in 
its sole discretion, has accepted, (b) enclose completed, 
unsigned Section 00500 Agreement forms and blank Section 
00610 Performance and Section 00620 Payment Bond forms, 
and (c) outline the procedures to be followed and information 
to be provided by the Contractor for execution of Section 
00500 Agreement. 

15.2.  Unless otherwise designated in the Notice of 
Award, within fifteen (15) Calendar Days after receipt of the 
Notice of Award, the Bidder recommended for award shall (a) 
sign Section 00500 Agreement; (b) execute Section 00610 
Performance Bond and Section 00620 Payment Bond (and 
attach to each Bond separate, certified copy of Power of 
Attorney); and (c) return to the Owner the executed Section 
00500 Agreement, Section 00610 Performance Bond and 
Section 00620 Payment Bond forms, evidence of original 
certificates of insurance and any other documents required for 
submission by the Notice of Award. 

15.3.  Evidence of insurance shall consist of certificates 
of insurance confirming that the policies of insurance that the 
Contractor has obtained, including the limits of coverage and 
endorsements provided, are in compliance with the insurance 
requirements specified in paragraphs 7.4 through 7.7 of 
Section 00700 General Conditions.  Certificates of insurance 
shall contain a statement confirming that coverage will not be 
canceled, adversely changed or renewal refused until at least 
thirty (30) Calendar Days' prior written notice has been 
delivered or mailed to the Owner and Contractor. 

15.4.  The Owner will execute the Section 00500 
Agreement retain one hard copy and compile a complete 
electronic copy of the Contract Documents upon two 
conditions:  (a) receipt of the executed Section 00500 
Agreement, Section 00610 Performance Bond and Section 
00620 Payment Bond (with each Bond enclosing a separate 
certified copy of Power of Attorney and a separate certificate 
of principal) and evidence of insurance; and (b) a 
determination by the Owner that the Section 00610 
Performance Bond and Section 00620 Payment Bond, 
required certifications and evidence of insurance received 
conform to the requirements of the Contract Documents and 
are acceptable to the Owner. 

15.5.  Each full set of the executed Contract Documents 
shall consist of:  (a) two (2) or more volumes containing the 
executed Agreement (conformed Section 00500); executed 
Performance and Payment Bond and certifications 
(conformed Section 00610 and Section 00620); the 
Contractor’s Bid Form and Non-Collusion Affidavit 
(conformed Sections 00300 and 00320); and the remainder of 
the Bidding Documents, including Addenda; and (b) a 
separate volume with Qualification Submittals submitted by 
the Contractor that the Owner, in its sole discretion, chooses 
to include as part of the Contract Documents.  The Contractor 
will receive one full set of the executed Contract Documents. 

15.6.  Bid prices in the "Schedule of Change Order 
Prices" on the Contractor’s Bid Form accepted by the Owner 
upon evaluation of the Contractor’s Bid will be incorporated 
into the Contract as provided in paragraph 3.2 of Section 
00500 Agreement. 

15.7.  The Notice to Proceed shall be authorized by the 
Director-SFA or his/her designee.  Subject to the provisions 
of Article 13 and compliance with paragraphs 15.2 through 
15.4, the Notice to Proceed shall designate a Date of 
Commencement of the Contract Time no later than sixty (60) 
Calendar Days after the date ending the Bid hold period, or 
thirty (30) Calendar Days after receipt by the Owner of the 
executed Section 00500 Agreement and acceptable, executed 
Section 00610 Performance Bond and Section 00620 
Payment Bond, whichever last occurs, unless otherwise 
directed in writing by the Owner.  

15.8.  Within fifteen (15) Calendar Days after receiving 
the Notice to Proceed, the Contractor shall submit to the 
Owner any additional Change Order cost and pricing data 
requested with the Notice to Proceed.  The Contractor’s 
submittal shall be itemized in a breakdown acceptable to the 
Owner, and shall be certified as accurate, current and 
complete by a duly authorized financial representative of the 
Contractor.  The Contractor shall meet with the Owner to 
review the cost and pricing data submittal.  The Owner shall 
incorporate into the Contract Documents any acceptable cost 
and pricing data by Change Authorization issued within a 
reasonable time after the Notice to Proceed. 

ARTICLE 16   MOBILIZATION PAY ITEM 

16.1.  The mobilization pay item, if designated in the 
Specifications and/or the Bid Schedule in Section 00300 Bid 
Form, shall be intended to cover, at least in part, up-front costs 
incurred by the Contractor from Contract Award until sixty 
(60) Calendar Days after the Contractor starts the Work.  
Allowable mobilization items shall be as itemized in the 
Schedule of Values approved by the Professional, and may 
include costs incurred by the Contractor (a) in establishing 
temporary site offices and other facilities specified in the 
Specifications, (b) in obtaining permits required to commence 
the Work, (c) for premiums for the required Section 00610 
Performance Bond and Section 00620 Payment Bond, (d) for 
insurance obtained by the Contractor to comply with the 
requirements of the Contract Documents, and (e) in complying 
with the Revision 0 Schedule and Cost Submittal 
requirements. 

16.2.  Total payments to the Contractor under the 
mobilization pay item shall not exceed four percent (4%) of the 
Base Bid, unless otherwise expressly provided in the Bidding 
Documents.  If the Contractor incurs costs, which the 
Contractor considers within the scope of the mobilization pay 
item, in excess of the four percent (4%) limitation, those 
excess costs will not be reimbursed under the mobilization pay 
item and will be deemed to have been included in other parts 
of the Contractor’s Bid. 

16.3.  To the extent practicable, the basis of 
measurement for payment shall be proof of actual payment by 
the Contractor.  Where actual payment by the Contractor 
does not apply, as in the case of premiums for the Section 
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STATE OF MICHIGAN   (OWNER AND CONTRACTOR) INSTRUCTIONS TO BIDDERS 
 

MICHSPEC DTMB           00100 - 11 (Rev. 4/19) 

00610 Performance Bond, the Section 00620 Payment Bond 
and the insurance policies the Contractor is required to 
furnish under the provisions of Article 15, or in connection with 
the Contractor costs to comply with the Revision 0 Progress 
Schedule and Cost Submittal requirements of the Contract 
Documents, the basis of measurement for payment shall be 
as stipulated in the Schedule of Values approved by the 
Professional.  Payments to the Contractor shall be based on 
the requirements of the Bidding Documents, subject to the 
following: 

16.3.1.  Approval by the Professional of the Schedule of 
Values (required by paragraph 12.1 of Section 00700 General 
Conditions) shall be a condition precedent to making any 
payment under the mobilization pay item.  Partial payments 
shall be based on the breakdown itemized in the Schedule of 
Values and the extent of completion, as determined by the 
Professional. 

16.3.2.  Full payment of the amount corresponding to the 
Revision 0 Schedule and Cost Submittals shall be paid by with 
the Request for Payment following return to the Contractor of 
the Revision 0 Submittal, or Revision 0A Submittal (i.e., first 
resubmission), Revision 0B Submittal (i.e., second 
resubmission), etc. of the Progress Schedule marked 
"Resubmittal Not Required." 

ARTICLE 17   SOIL EROSION AND SEDIMENTATION 
CONTROL -–FINE FOR NON-COMPLIANCE 

17.1.  All Work within this Contract must comply with the 
applicable soil erosion and sedimentation control rules and 
regulations (Soil Erosion and Sedimentation Control – 1994 
PA 451, Part 91, as amended, MCL 324.9101 et seq.) and 
specific provisions for same within the Contract Documents.  
Soil erosion and sedimentation control will be monitored and 
enforced by the Department of Technology, Management and 
Budget, State Facilities Administration. 

17.2.  Soil erosion and sedimentation control on 
Department Projects will be monitored and enforced by State 
Facilities Administration through the review of Contractor 
implementation plans and site inspections by Soil Erosion and 
Sedimentation Control Unit personnel and/or State Facilities 
Administration Representative. 

17.2.1.  In the event, the Owner determines through site 
inspections by the State Facilities Administration 
Representative or by notification by regulatory authorities that 
the Contractor has not met the soil erosion requirements of 
the Project and/or is in violation of the applicable soil erosion 
and sedimentation control statutes, the Contractor shall be 
notified in writing and stop work orders may be issued by  
State Facilities Administration in conjunction with 
paragraph 2.3 of Section 00700 General Conditions. 

17.3.  In the event, the Owner determines through site 
inspections by the State Facilities Administration 
Representative or by notification by regulatory authorities that 
the Contractor has not met the soil erosion requirements of 
the Project and/or is in violation of the applicable soil erosion 
and sedimentation control statutes, the Contractor shall be 
notified in writing and corrective actions undertaken by State 
Facilities Administration in conjunction with paragraph 9.4 
of Section 00700 General Conditions. 

17.4.  In the event, the Contractor fails to respond to written 
notice from State Facilities Administration regarding 
noncompliance with the provisions of the Contract Documents 
and/or soil erosion and sedimentation control regulations 
applicable to this Work, State Facilities Administration has 
the right to assess a fine to the Contractor.  Fines shall be in 
addition to any other remediation costs or liquidated damages 
applicable to the Project and may exceed the value of the 
Contract. 

 

END OF SECTION 0010050
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STATE OF MICHIGAN   (OWNER AND CONTRACTOR) ATTACHMENT A TO SECTION 0100 
 

MICHSPEC DTMB           00110 - 1 (Rev. 4/19) 

ATTACHMENT A TO SECTION 00100    BIDDER’S CHECK LIST 

 

PROFESSIONAL   NFE Engineers 

WORK      Brimley State Park – TS Building Improvements 

AGENCY No.     751 

FILE No.   19154.TAP 
 

 

BEFORE BID OPENING: 

x/x/2021  Due date for delivery to the Professional of written proposals seeking to have the Professional consent to naming 
additional materials or equipment by Addenda.  (Reference:  Section 00100, Paragraph 7.2). 

x/x/2021  Bidder inquiries received after this date will not be answered, unless answered through Addenda issued at least seventy-
two (72) hours before Bid opening (Business Days only), the Bid opening is postponed by Addendum, or the Work is rebid 
following post-Bid Addenda.  (Reference:  Section 00100, paragraph 4.1). 

CONTENTS SHALL BE UPLOADED AS A PDF DOCUMENT TO/THROUGH SIGMA VSS (ITEMS 1 THROUGH 5.3 BELOW): 

NOTE 1:  THE BIDDER SHALL USE THE BID SUMMARY, BID FORM AND BID FORM ATTACHMENTS INCLUDED WITH THE 
BIDDING DOCUMENTS, UNLESS REVISED BY ADDENDUM, IN WHICH CASE THE LATEST REVISION OF THE BID 
SUMMARY, BID FORM AND/OR BID FORM ATTACHMENTS ISSUED BY ADDENDUM SHALL BE USED. 

NOTE 2:  THE BIDDER IS NOT REQUIRED TO INCLUDE THE PROJECT MANUAL OR DRAWINGS IN THE PDF BID DOCUMENT 
PACKAGE UPLOADED TO SIGMA VSS, ONLY THE COMPLETED BID SUMMARY, BID FORM AND BID FORM ATTACHMENTS! 

☐ 1. Completed Bid Summary provided with Section 00300 Bid Form. 

☐ 2. Completed Section 00300 Bid Form, which requires (a) completing the acknowledgment of Addenda in paragraph 2.1, (b) filling 
out Article 6 Bid Schedule and, if any prices are designated, completing Article 7 Change Order Prices, and (c) completing 
Article 8, that is, entering the date the Bid is submitted, completing paragraphs 8.1 through 8.4, and, if the Bidder is a joint 
venture, paragraph 8.5, and signing, as appropriate, in the spaces provided. 

☐ 2.1 Completed Certificate of Principal or other equivalent acceptable certificate or authorization document, which certificate shall 
be attached to the completed Section 00300 Bid Form. 

☐ 3. If the Bid includes a Bid Bond, ensure that the surety is authorized to do business in the State by the Department of Licensing 
and Regulatory Affairs – Insurance Bureau and is listed on the current U.S. Department of the Treasury Circular 570.  Also, 
ensure that the completed Section 00310 Bid Bond is dated, is signed by both the Bidder and surety and attaches Power of 
Attorney.  If the Bid includes a certified or cashier's check or money order, that check or money order shall be delivered in 
original copy before the Bid Due Time to: 

State Facilities Administration 
Design & Construction Division 

3111 W. St. Joseph Street 
Lansing, Michigan 48917 

  All other Bid information must be submitted via SIGMA as per standard bidding procedure  
 
☐ 4. Completed Section 00320 Noncollusion Affidavit. 

☐ 5. Qualified Disabled Veterans Preference Documentation (if preference requested). 

☐ 5.1 DD 214 – Proof of Service/Discharge. 

☐ 5.2 Veterans Administration Rating Decision Letter – Proof of Disability, if not indicated in the DD 214. 

☐ 5.3 Legal Proof of 51% QDV Ownership 

This Bidder’s Check List is provided solely to aid the Bidder in submitting a Bid.  It shall not be relied on to include all items necessary 
to insure a complete Bid.  The Bidder is solely responsible for including all items as required by the Bidding Documents, including any 
items required by Addenda, which may not be listed in this Bidder’s Check List. 

 

END OF ATTACHMENT A TO SECTION 00100
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STATE OF MICHIGAN   (OWNER AND CONTRACTOR) SUPPLEMENTARY INSTRUCTIONS 
 

MICHSPEC DTMB         00120 - 1 (Rev. 4/19) 

SECTION 00120    SUPPLEMENTARY INSTRUCTIONS 
 

PROFESSIONAL   NFE Engineers 

WORK      Brimley State Park - TS Building Improvements 

AGENCY No.     751 

FILE No.   19154.TAP 
 
 
The provisions of this Section 00120 Supplementary Instructions amend or supplement Section 00100 Instructions to Bidders and 
those other provisions of the Bidding Requirements that are indicated below.  All other Bidding Requirements that are not so amended 
or supplemented remain in full force and effect. 
 
Click or tap here to enter text. 
 
 

END OF SECTION 00120
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STATE OF MICHIGAN   (OWNER AND CONTRACTOR) INFORMATION FOR BIDDERS 
 

MICHSPEC DTMB          00210 - 1 (Rev. 4/19) 

SECTION 00210    INFORMATION FOR BIDDERS 

PROFESSIONAL   NFE Engineers 
WORK       Brimley State Park - TS Building Improvements 
FILE No.     751/165.TAP 

 
 
1.0   RELATED PROVISIONS 

1.1.  Paragraphs 3.4 through 3.7 of Section 00100 
Instructions to Bidders, which contain terms and conditions 
governing the information made available to Bidders in this 
Section, are made part of this Section 00210 Information for 
Bidders by this reference. 

2.0   SUBSURFACE CONDITIONS 
2.1.  The reports of explorations and tests of subsurface 

conditions itemized immediately below have been used by the 
Professional in the preparation of the Bidding Documents.   
 
Soil Borings and geotechnical report completed by Testing 
Engineers and Consultants, Dated  
 

2.1.1.  Information or data contained in those reports that 
may be properly considered Authorized Technical Data 
concerning subsurface conditions include (NOTE:  All other 
information or data excluded from the list below represent Non-
Technical Information or Data, interpretations or opinions): 
 
 

2.2.  The reports of explorations and tests of subsurface 
conditions itemized immediately below have not been used by the 
Professional in the preparation of the Bidding Documents.  Those 
reports are available at the office of the Professional for review or 
purchase.  Neither the Owner nor Professional warrants that this 
list identifies all existing relevant documents. 
 
 
3.0   OTHER PHYSICAL CONDITIONS 

3.1.  The Drawings and technical Specifications and those 
drawings itemized immediately below contain information or data 
that have been used by the Professional in the preparation of the 
Bidding Documents, and that may be properly considered 
Authorized Technical Data concerning physical conditions of 
existing surface and subsurface facilities. 
 
 
3.2.  The reference documents itemized immediately below have 
not been used by the Professional in the preparation of the 
Bidding Documents and are available at the office of the 
Professional for review or purchase.  Information and data 
contained in those reference documents, including, but not limited 
to dimensions, locations and conditions of existing surface and 
subsurface structures, roadways, piping, raceways, equipment, 
etc. may not accurately or reliably reflect actual conditions.  Neither 
the Owner nor Professional warrants that this list identifies all 
existing relevant documents. 
 
Click or tap here to enter text. 

 
4.0   UNDERGROUND UTILITIES 

4.1.  Information or data about physical conditions of existing 
Underground Utilities, that have been used by the Professional in 
the preparation of the Bidding Documents, is shown or indicated 
in the Drawings and technical Specifications and those 
Underground Utility drawings itemized immediately below. 
 
Click or tap here to enter text. 
 
 
5.0   PERMITS, APPROVALS, LICENSES AND FEES 

5.1.  To the extent that the Owner has secured or will secure 
any permits, approvals and licenses and has paid or will pay any 
associated charges and fees, any such permits, approvals and 
licenses are itemized in this paragraph 
 
 

5.2.  In the event any permits, approvals and licenses 
itemized in paragraph 5.1 have been obtained by the Owner and 
the fees have been paid, copies of those permits, approvals, 
licenses and corresponding fee receipts,. 

5.3.  Except for any permits, approvals, licenses and fees 
identified in paragraph 5.1, the Contractor shall be responsible for 
all permits, approvals, licenses and fees applicable to Work. 

 
 

6.0   SEQUENCING REQUIREMENTS 
6.1.  Refer to the technical Specifications, including, but not 

limited to the General Requirements, for information, data and 
criteria on sequences of Work restraints, constructability and 
maintenance of service to existing facilities, which, if provided, 
shall govern the selection of Work sequences. 

6.2.  Each Bidder shall be responsible for any conclusions or 
interpretations the Bidder makes related to the selection of 
sequences and Means and Methods, based on the technical data 
made available, and/or those additional investigations or studies 
made or obtained by that Bidder.

 
END OF SECTION 00210

SECTION 00300    BID SUMMARY 
DTMB-0401M (R 04/19) 

BID SUMMARY 
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STATE OF MICHIGAN   (OWNER AND CONTRACTOR) BID SUMMARY 
 

MICHSPEC DTMB                        00300  BID SUMMARY   (Rev. 4/19) 

DEPARTMENT OF TECHNOLOGY, MANAGEMENT AND BUDGET 

STATE FACILITIES ADMINISTRATION 
DESIGN AND CONSTRUCTION DIVISION 

3111 W. St. Joseph Street 
Lansing, Michigan 48917 

 
Bids must be submitted electronically through the SIGMA VSS website at 
https://sigma.michigan.gov/webapp/PRDVSS2X1/AltSelfService 

 
FILE NUMBER 
751/19154.TAP 

FUNDING CODE 
 

DEPARTMENT/AGENCY 
Department of Natural Resources 

CONTRACT TIME(S) 
 
 

PROJECT NAME 
Brimley State Park - TS Building Improvements 
 

LOCATION 
Brimley State Park 
Brimley, MI 

BID OPENING DATE 
 
 at 2:00 pm Local Time 

FOR AN EXAMINATION OF THE SITE CONTACT: 

 – Park Manager 

SEE SECTION 00100 INSTRUCTIONS TO BIDDERS AND SECTION 00700 GENERAL CONDITIONS PROVIDED WITH THE BIDDING DOCUMENTS. 
BID:  WE PROPOSE TO FURNISH, PERFORM AND COMPLETE THE ENTIRE WORK IN ACCORDANCE WITH THE CONTRACT DOCUMENTS IN 
CONSIDERATION OF THE BID PRICE (S) STATED BELOW. 

FIRM NAME AND COMPLETE ADDRESS TELEPHONE NUMBER and E-MAIL ADDRESS 

 
 

□  Qualified Disabled Veteran 

FEDERAL I.D. NUMBER (LAST 4 ONLY) 
 
 
(protected information required for processing payments) 

BIDDER'S SIGNATURE AND TITLE  DATE 
 

WITNESS' SIGNATURE                                                          DATE 

 

By signing this bid above, bidder certifies their enclosed Qualified Disabled Veteran and Michigan-Based Business Certifications.   

BASE BID FROM BID SCHEDULE (Include specified Allowances): 
 
____________________________________________________________________________Dollars $____________________ 
            (use words)                                                                                              (in figures) 
 
Alternate1: (Subtract) ______________________________________________________ Dollars $ ____________________ 
                                (use words)                                                                   (in figures) 
 
Alternate 2: (Subtract) ______________________________________________________Dollars $ ____________________ 
                                (use words)                                                                   (in figures) 
 
Alternate 3: (Subtract) ______________________________________________________Dollars $ ____________________ 
                                (use words)                                                                   (in figures) 
 

Alternate 4: (Subtract) ______________________________________________________Dollars $ ____________________ 
                                (use words)                                                                   (in figures) 
 
Builders Risk Insurance is NOT provided by the State of Michigan.  (See Section 00700, Paragraph 7.7.) 
 

A PERFORMANCE BOND AND A PAYMENT BOND ARE REQUIRED FOR ALL BIDS OVER $50,000.00. EACH BID MUST BE ACCOMPANIED 
BY A FIVE (5) PERCENT BID GUARANTEE.   

BIDDERS ARE ALSO CAUTIONED TO FAMILIARIZE THEMSELVES WITH ALL OF THE OTHER CONDITIONS OF THE CONTRACT.   

Project Scope of Work: 
 
Demolition and reconstruction of two (2) campground toilet shower buildings, including related site improvements, utility connections and 
associated restoration. 
 
The Bidder must figure its Base Bid on the specified, or Addendum-approved, materials and equipment only.  No “or equal” or 
substitution proposals will be permitted after Bid opening, except as provided in the General Conditions. 

Addenda:  Bidder acknowledges receipt of Addenda:  No. ___ dated: ________, No. ___ dated: ________ No. ___ dated: ________ 
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STATE OF MICHIGAN   (OWNER AND CONTRACTOR) BID SUMMARY 
 

MICHSPEC DTMB                                      00300  1   (Rev. 4/19) 

SECTION 00300    BID FORM 
 

PROFESSIONAL  NFE Engineers  

WORK      Brimley State Park - TS Building Improvements 
 
AGENCY No.   751  FUNDING CODE.   FILE No.  19154.TAP 

 

 

TABLE OF CONTENTS 

 PAGE 

     BID SUMMARY i 

1  THIS BID IS SUBMITTED TO 1 

2  THE BIDDER'S REPRESENTATIONS 1 

3  TIME OF COMPLETION 2 

4  ATTACHMENTS INCLUDED WITH THIS BID 2 

5  DEFINED TERMS 2 

6  BID SCHEDULE 3 

7  SCHEDULE OF CHANGE ORDER PRICES __ 

8  BID SUBMITTED __ 

____________________________________________________ 

ARTICLE 1   THIS BID IS SUBMITTED TO THE STATE OF 
MICHIGAN ("the Owner"). 

1.1.  The undersigned Bidder proposes and agrees, if this Bid 
is accepted, to enter into an agreement with the Owner on the form 
in Section 00500 Agreement and to furnish and perform the Work as 
specified or indicated in the Bidding Documents for the Bid prices in 
the "Bid Schedule" on this Section 00300 Bid Form, within the 
Contract Times specified in Section 00500 Agreement, and in 
accordance with all other provisions and terms and conditions of the 
Bidding Documents, including, without limitation, those dealing with 
the disposition of the Bid Security. 

1.2.  The undersigned Bidder agrees to hold this Bid open for 
acceptance by the Owner for the period specified in Article 9 of 
Section 00030 Advertisement. 

____________________________________________________ 

STATE OF MICHIGAN MODEL 
Developed from FORMSPEC Michigan Model 

____________________________________________________ 
1.3.  The Bidder will provide a signed original of Section 

00500 Agreement, the executed Section 00610 Performance 
Bond, the executed Section 00620 Payment Bond and 

appropriate evidence of insurance within the times and in the 
manner specified in the Bidding Documents. 

ARTICLE 2   THE BIDDER'S REPRESENTATIONS 

2.1.  The Bidder has examined the Bidding Documents, 
including the Addenda acknowledged in the table below.  The 
Bidder has verified that the Addenda acknowledged below 
include all issued Addenda.  Except for Addenda, which solely 
revise the date of Bid, opening, failure by the Bidder to 
acknowledge receipt of all Addenda correctly, by either failing 
to complete or incorrectly completing the table below, shall 
justify the Owner's refusal to read the Bid and automatically 
disqualify the Bidder from any consideration for award of the 
Contract. 

No. ___ Dated _____________ No. ___ Dated __________ 

No. ___ Dated _____________ No. ___ Dated __________ 

No. ___ Dated _____________ No. ___ Dated __________ 

2.2.  The Bidder has taken those steps that are reasonably 
necessary to (a) ascertain and become familiar with the Work, site 
and locality; (b) account for all applicable federal, State and other 
local Laws and all general, local and prevailing conditions that may 
in any manner affect cost, schedule, progress, performance or 
furnishing of the Work; and (c) study and account for the terms and 
conditions of the Bidding Documents. The Bidder has carefully 
correlated the Bidder's observations with the Bidding Documents. 

2.3.  The Bidder has studied carefully all reports concerning 
subsurface conditions and drawings of physical conditions of 
existing surface and subsurface facilities that have been used by the 
Professional and all documents of physical conditions of existing 
Underground Utilities facilities that have been used by the 
Professional  in both cases as identified in Section 00210 
Information for bidders.  The Bidder assumes responsibility for 
carefully and accurately locating existing Underground Utilities in a 
manner consistent with paragraph 10.3 of Section 00700 General 
Conditions and as required by 1974 PA 53, as amended, MCL 
460.701 et seq.  The Bidder accepts the determinations set forth in 
the Bidding Documents as to the extent of such Authorized 
Technical Data and Underground Utilities information and data 
contained in those reports, drawings, documents or the Bidding 
Documents, as applicable, upon which the Bidder may rely. 

2.4.  To the extent Additional Technical Data has been 
considered by the Bidder as necessary for determining the Bid in 
Article 6 Bid Schedule, and the Owner, upon request, did not have 
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MICHSPEC DTMB                                                                00300  2   (Rev. 4/19) 

the necessary Additional Technical Data, the Bidder assumes 
responsibility for having undertaken or undertaking reasonable 
examinations of the site and any other pertinent available 
information and data.  The Bidder agrees to perform and furnish the 
Work affected by the conditions involved, at no increase in Contract 
Price and Contract Time, to the extent the information and data 
necessary for determining the Bid could have been discovered 
through reasonable examinations of the site and any other pertinent 
information and data available (including, but not limited to the 
information and data designated in Section 00210 Information for 
Bidders). 

2.5.  The Bidder has carefully correlated the results of its 
observations, examinations and studies of those reports of 
explorations and all that information and data in studies, drawings 
and specifications, referred to in paragraphs 2.3 and 2.4, with the 
terms and conditions of the Bidding Documents. 

2.6.  The Bidder has examined all information and data shown 
or indicated in the Bidding Documents concerning other work, 
including, but not limited to provisions in Section 00700 General 
Conditions.  The Bidder assumes responsibility for all reasonably 
foreseeable terms, conditions and consequences resulting from 
other work that may in any manner affect cost, schedule, progress, 
performance or furnishing of the Work. 

2.7.  The Bidder has carefully examined the terms and 
conditions of the Bidding Documents concerning Delay, Activity 
Float times and early completion.  The Bidder agrees that increases 
in Contract Price and/or Contract Time for Delay shall be as provided 
in Section 00700 General Conditions.  The Bidder has correlated 
those terms and conditions with the Bidder's schedule for the Work 
and its Base Bid and Alternates. 

2.8.  The Bidder represents that each unit price covering 
Specified or Contingent Unit Price Work, whether bid on Article 6  
Bid Schedule or on Article 7  Schedule of Change Order Prices, 
includes sufficient amounts to cover (a) all labor costs, Subcontractor 
costs, material and equipment costs, construction equipment costs 
and general conditions costs, and (b) all administrative costs and 
home office overhead), and (c) profit.  The Owner reserves the right 
to reject any unit prices bid on paragraph 6.2 Schedule of Alternates 
or in Article 7 Schedule of Change Order Prices, which, in the 
Owner’s sole discretion, are not in the Owner’s best interest. 

2.9.  The Bidder has given the Professional written notice of 
all conflicts, ambiguities, errors or omissions the Bidder has 
discovered in the Bidding Documents, and the written resolution 
given by the Professional is acceptable to the Bidder. 

2.10.  This Bid is genuine, is not made in the interest of or on 
behalf of any undisclosed person and is not submitted in conformity 
with any agreement or rules of any group, association, organization 
or corporation.  To induce the Owner into consideration of this Bid, 
the Bidder reiterates and makes each of the representations made 
by the Bidder in Section 00320 Noncollusion Affidavit attached to this 
Section 00300 Bid Form. 

2.11.  The Bidder is aware of the Owner's requirements for 
business owned by minorities, women and persons with physical or 
mental disabilities, and assumes responsibility for all conditions and 
consequences that may result from meeting those requirements and 
that may in any manner affect cost, schedule, progress, 
performance and furnishing of the Work. 

2.12.  The Bidder has read and studied each provision of the 
Bidding Documents.  The Bidder has no expectations different from 
the terms and conditions of the Bidding Documents. 

ARTICLE 3   TIME OF COMPLETION 

3.1.  The Contract Times are specified in paragraph 4.1 of 
Section 00500 Agreement.  The Bidder has carefully correlated the 
provisions in paragraph 4.1 of Section 00500 Agreement with the 
other terms and conditions of the Bidding Documents and 
unequivocally accepts the Contract Times for the Work, and any 
other designated parts of the Work, as specified. 

3.2.  The Bidder unequivocally accepts the liquidated damage 
provisions specified in paragraph 4.2 of Section 00500 Agreement 
in the event of any failure, neglect or refusal to complete the Work, 
or designated part of the Work, within the corresponding Contract 
Times specified in paragraph 4.1 of Section 00500 Agreement. 

ARTICLE 4   ATTACHMENTS INCLUDED WITH THIS BID 

4.1.  Attachments to this Section 00300 Bid Form and made a 
condition of this Bid are: 

4.1.1.  Evidence of Authority to Sign the Bid. 

4.1.2.  Section 00310 Bid Bond, with the attached certified 
copy of Power of Attorney, or 

 Alternate Bid Security. 

4.1.3.  Section 00320 Noncollusion Affidavit. 

TO BE PROVIDED POST BID WITH SECTION 00400 
SUBMITTALS: 

4.1.5 Current EMR Rating 
 
4.1.6 Identification of the proposed project superintendent 

with a resume or list of similar projects handled by that 
individual. 

 
4.1.7 A list of at least three (3) projects completed within 

the last three (3) years of similar size and complexity, with 
contact information for references for each. 
 

4.2.  Bidder-provided documents, made a condition of this Bid, 
are as required in the following Section(s) of the Bidding Documents: 
__________________________________________ 

ARTICLE 5   DEFINED TERMS 

5.1.  Section 00020 Glossary assigns specific intent and 
meanings to capitalized terms and to other defined terms used in (a) 
this Section 00300 Bid Form, (b) Section 00310 Bid Bond and 
Section 00320 Noncollusion Affidavit), and (c) Section 00410 Bid 
Breakdown, Section 00420 Questionnaire, Section 00430 List of 
Subcontractors and Section 00440 Schedule of Materials and 
Equipment. 
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ARTICLE 6   BID SCHEDULE 

6.1  Base Bid Schedule - The Bidder will complete the Work and accept in full payment, for the Work items listed, the following unit prices 
and/or Bid Prices, as applicable: 

Base Bid   

Item No. 

Bid 

Quantity 

     Unit Description Unit Price Item Bid Price 

1 1  LSUM Lump Sum for All Work    

2 1 DOL Provisionary Allowance - Inspection / NG Provider / GLE Fees $2,000.00 $2,000.00 

3 1 DOL Provisionary Allowance - Construction Contingency $75,000.00 $75,000.00 

 

Base Bid (Sum of Bid Prices for all Base Bid Items): 

 

________________________________________________________________ Dollars and No/Cents $__________________________ 
 (use words)          (in figures) 

Name of the Bidder _________________________________________ Agency No. 751  Funding Code________   File No. 12165.TAP 

Date _________________________ 

Federal Identification (I.D.) No. or Social Security No. (LAST 4 ONLY) _________________________________ 

Telephone No. _______________________ 
 

6.2  Schedule of Alternates - The Bidder will complete (or deduct from the Contract) the parts of the Work designated by the Alternates that 
follow and accept in full payment (or allow in full credit) for those parts of the Work the following Bid Prices: 

Alternate   

Item No. 

Alternate 

Quantity 

     Unit Description Item Bid Price 

1 1 LSUM Shingled Roof Alternate – Deduct all differential costs associated with 
the installation of asphalt shingles in place of the snap seam metal roof. 

 

 

The Bidder further acknowledges and agrees that the separate prices bid on this “Schedule of Alternates,” where they are applicable and 
deemed acceptable by the Owner, will be used if incorporated into the Contract when the Owner issues the Notice of Award. 

 

Name of the Bidder _________________________________________ Agency No. 751  Funding Code________   File No. _________ 

Date _________________________ 

Federal Identification (I.D.) No. or Social Security No. (LAST 4 ONLY) _________________________________ 

Telephone No. _______________________ 
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STATE OF MICHIGAN   (OWNER AND CONTRACTOR) BID SUMMARY 

 

MICHSPEC DTMB                                                             00300  5  (Rev. 4/19)  

ARTICLE 7    SCHEDULE OF CHANGE ORDER PRICES 

7.1  The Bidder shall use this “Schedule of Change Order Prices” to propose contingent prices.  The proposed contingent Change Order 
prices set forth in this schedule, at the sole discretion of the Owner, may, or may not be incorporated into the Contract Documents.  The Owner 
reserves the right to negotiate contingent Change Order prices set forth herein prior to their possible incorporation into the Contract Documents.  
Proposed Change Order prices will not affect determination of the lowest Bid. 

7.2  Subject to their incorporation into the Contract Documents, as provided in the Agreement, the Bidder will add to, or deduct from, the 
Contract Work covered by the contingent prices that follow and accept in full payment, or allow in full credit, for that Work (a) those prices bid 
by the Bidder, or (b) if a particular price is not bid, the price proposed by the Owner (and shown in the appropriate column): 

 

 

 

 

 

 

Name of the Bidder _________________________________________ Agency No. ________ 

Funding Code____________________   File No. _________ 

Date _________________________ 

Federal Identification (I.D.) No. or Social Security No. (LAST 4 ONLY) _________________________________ 

Telephone No. _______________________ 
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STATE OF MICHIGAN   (OWNER AND CONTRACTOR) BID SUMMARY 

 

MICHSPEC DTMB                                      00300  6  (Rev. 4/19) 

ARTICLE 8    BID SUBMITTED ON the _______ day of ________________, 2021. 

8.1.  Bid Security is in the form of:  a Bid Bond _______  Bid Bond form provided in Section 00310 has been duly executed _______; or  

A Certified or Cashier's check ___ or Money Order  ___ if a check or money order is provided as Bid Security, the original 
check/money order must be delivered before Bid Due Time to the issuing office as per Section 00100 paragraph 5.2 and Section 
00110 item 3. 

8.2.  If the Bidder is an Individual: 

 Name of Individual: _________________________________________________________ 

 Name & Title of Person 
 Authorized to sign:  _________________________________________________________ 

 Signature:   _________________________________________________________ 
 (If not the Individual, Attach Power of Attorney) Date 

 Doing Business as: _________________________________________________________ 

 Business Address:  _________________________________________________________ 

Federal Identification (I.D.)  
No. or Social Security No.  (LAST 4 ONLY)____________________________________________ 

 County of registration _________________________ 

 Telephone:  _________________________ FAX:  ______________________ 

8.3.  If the Bidder is a Partnership: 

 By:   _________________________________________________________ 
    (True Name of the Partnership) 

    _________________________________________________________ 
 Partner Authorized to Sign Date 

 Signature:  _________________________________________________________ 
 (Attach evidence of Authority to sign) Date 

 Business Address:  _________________________________________________________ 

Federal Identification (I.D.)  
No. or Social Security No.  (LAST 4 ONLY)____________________________________________  

County of registration _________________________ 

 Telephone:  _________________________ FAX  _______________________ 

8.4.  If the Bidder is a Corporation: 

 By:   _________________________________________________________ 
 (Legal Corporation Name) 

 Name & Title of 
 Authorized Officer:  _________________________________________________________ 

 Signature:  _________________________________________________________ 
 (Attach evidence of Authority to sign) Date 

 Name & Title of 
 Officer Attesting:  _________________________________________________________ 

 Signature: _________________________________________________________ 
 Date 

 Business Address:  _________________________________________________________ 

Federal Identification (I.D.)  
No. or Social Security No.  (LAST 4 ONLY)____________________________________________  

Telephone:   _________________________ FAX  _______________________ 

 (State of Incorporation): _________________________________________________________ 

50
% D

es
ign

 R
ev

iew
 

1/2
6/2

0



STATE OF MICHIGAN   (OWNER AND CONTRACTOR) BID SUMMARY 

 

MICHSPEC DTMB                                      00300  7  (Rev. 4/19) 

8.5.  If The Bidder is A Joint Venture:  JOINT VENTURE SIGNATURES SHALL BE AS PROVIDED IN PARAGRAPH 9.5 OF SECTION 
00100 INSTRUCTIONS TO BIDDERS.  EACH JOINT VENTURER SIGNING THE BID SHALL SIGN IN THE MANNER INDICATED FOR 
AN INDIVIDUAL, A PARTNERSHIP OR A CORPORATION.  IF MORE THAN TWO JOINT VENTURERS OF THE SAME TYPE ARE 
INCLUDED, USE ADDITIONAL PAGES.  JOINT VENTURE STATE OF INCORPORATION  ___________________ OR COUNTY OF 
REGISTRATION _____________________ 

 

CERTIFICATE OF PRINCIPAL 

(BIDDER) 

 

I, ________________________________, certify that I am the Secretary of the Corporation ____, or a General Partner ____ or Managing 
Partner ____ or Partner ____ of the partnership, named as the Bidder in the attached Section 00300 Bid Form; that __________________ 
_____________ who signed Section 00300 Bid Form on behalf of the Bidder, was then _____________________ of that corporation ____ 
or partnership ____; that I know the undersigned's signature, and the signature is genuine; and that Section 00300 Bid Form was duly signed, 
sealed and attested for and on behalf of that corporation ___ partnership ___ by authority of its governing body ___ or partners ___ 

 

___________________________________________________________  
Signed by the Secretary or Other Authorized Officer of the Corporation Date 
or By General Partner or Managing Partner or Authorized Partner Certifying 

 

___________________________________________________________________________ 
Name of the Corporation or True Name of the Partnership 

 

Federal Identification (I.D.) No. or Social Security No. (LAST 4 ONLY)__________________________________ 
 

Telephone No. ____________________________ 
 

(Corporate Seal) 

 
VERIFICATION 

(BIDDER) 

 
STATE OF MICHIGAN  ) 
    ) 
COUNTY OF __________________ ) 

Before me, a Notary duly commissioned, qualified and acting, personally appeared (enter name of person who signed the Bid Form on behalf 
of the Bidder), _______________________________________________ to me well known to be the person described in and who signed 
Section 00300 Bid Form, who being by me first duly sworn upon oath, says that he/she is the Attorney-in-Fact for (enter the Bidder's name) 
___________________________________________________________________ and that he/she has been authorized by (enter name of 
individual, partnership name, or that governing body of the Bidder named in the attached corporate resolution) _______________  
_____________________________________________________________________ to execute the attached Section 00300 Bid Form on 
behalf of the named Bidder in favor of the STATE OF MICHIGAN. 

Subscribed and sworn before me this __________  day of ______________________________, 20_____. 

_______________________________________ 
Notary, State of Michigan 

My Commission Expires: _____________________________________ 

END OF SECTION 00300  
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STATE OF MICHIGAN   (OWNER AND CONTRACTOR) BID FORM ATTACHMENT 

MICHSPEC DTMB  00310  1  (Rev. 4/19) 

 

KNOW ALL PERSONS BY THESE PRESENTS: That we, "the Bidder," ____________________________________________________, a 
corporation ____, individual ____, partnership ____, joint venture ____, of the State of ____________________, qualified to do business in 
the State of Michigan, as Principal, and "the Surety," ________________________________________________________, of the State of 
_______________, as surety, are hereby held and firmly bound unto the State of Michigan, "the Owner," as Obligee, in the amount of 
_______________________________________________________________________ Dollars ($_______________), and if no amount is 
entered, in the amount of five percent (5%) of the Bidder's Base Bid designated in paragraph 6.1 Base Bid Schedule in Section 00300 Bid 
Form, for the payment of which the Bidder and the Surety hereby bind ourselves, our respective heirs, successors, legal representatives and 
assigns, jointly and severally, firmly by these presents in accordance with Michigan Law. 

WHEREAS, the Bidder has submitted to the Owner a Bid, to which this Bond is attached, to enter into the Contract with the Owner for 
______________________________________________________________________________________________________ covered 
by Bidding Documents prepared by the Professional, which Bidding Documents are incorporated into this Bid Bond by this reference: 

NOW, THEREFORE:  THE CONDITION OF THIS OBLIGATION IS 
THAT, if the Bidder faithfully performs and fulfills all the 
understandings, covenants, terms and conditions of the Bidding 
Documents governing the bidding and award of the Contract 
(including Addenda issued before Bid opening and any postBid 
Addenda) within the time specified or any extension thereof, with or 
without notice to the Surety or fails to do so but pays to the Owner 
the full amount of the sum set forth in this Section 00310 Bid Bond 
as liquidated damages - then THIS OBLIGATION SHALL BE NULL 
AND VOID, OTHERWISE THIS OBLIGATION SHALL REMAIN IN 
FULL FORCE AND EFFECT. 

A.  If the Owner makes demand on the Surety to perform in 
accordance with the Surety's obligations under this Section 00310 
Bid Bond, the full amount of the sum set forth in this Section 00310 
Bid Bond shall be immediately due and payable to the Owner, and 
the Surety shall pay that sum without delay.  Additionally, the Surety 
shall reimburse the Owner all costs of collection, which shall include, 

but not be limited to reasonable fees and charges of architects, 
engineers, attorneys and others, court or hearing costs incurred with 
or without suit, and interest. 

B.  The Surety, for value received, stipulates and agrees that the 
obligations of the Surety and this Section 00310 Bid Bond shall be 
in no way impaired or affected by any extension of the time within 
which the Owner may accept the Bid, and the Surety does, by this 
agreement, waive notice of any such extension. 

C.  It is the intention of the Bidder, Surety and Owner that the Surety 
shall be bound by all terms and conditions of the Bidding Documents 
and this Section 00310 Bid Bond.  However, if any provision(s) of 
this Section 00310 Bid Bond is/are illegal, invalid or unenforceable, 
all other provisions of this Section 00310 Bid Bond shall 
nevertheless remain in full force and effect, and the Owner shall be 
protected to the full extent provided by Michigan Law. 

 
IMPORTANT:  The Surety shall be authorized to do business in the State by the Department of Consumer and Industry Services  Insurance 
Bureau and listed on the current U.S. Department of the Treasury Circular 570, and shall be otherwise acceptable to the Owner. 

Address and Telephone of Surety Address and Telephone of Agent 

 

Signed and sealed this _________ day of ____________, 2020 (NOTE:  Use the date entered on Article 8 of Section 00300 Bid Form). 

THE BIDDER:  (Print Full Name and Sign) 

By: ______________________________________________ 

Name & Title: ______________________________________ 

Signature: _________________________________________ 

WITNESS: ________________________________________ 

Telephone No. _____________________________________ 

THE SURETY:  (Print Full Name and Sign) 

By Agent: _________________________________________ 

By Attorney-in-Fact: _________________________________ 
  (Attach Certified Copy of Power of Attorney) 

Signature: _________________________________________ 

WITNESS: ________________________________________ 

Telephone No. _____________________________________ 

END OF SECTION 00310

SECTION 00310   BID BOND 

AGENCY No. 751  Funding Code: ___________________   

FILE No. 19154.TAP  SURETY COMPANY REFERENCE No. ___________ 
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STATE OF MICHIGAN   (OWNER AND CONTRACTOR) BID FORM ATTACHMENT 

MICHSPEC DTMB                                        00320  1  (Rev. 4/19) 

 
PROFESSIONAL   NFE Engineers 

WORK       Brimley State Park - TS Building Improvements 

AGENCY No.      751   FUNDING CODE:   ________________________   FILE No.   19154.TAP 

Affiant, __________________________________________________________, being first duly sworn, deposes and says that: 

(1)  Affiant is (enter title) _____________________ of _________ 
____________________________________________________, 
"the Bidder."  Affiant has personal knowledge of the matters set forth 
in this Affidavit and is competent to testify about them. 

(2)  The Bidder has submitted to the Owner a "Bid" to enter into the 
above referenced Contract, also referred to in this Affidavit as "the 
Work." 

(3)  This Section 00320 Noncollusion Affidavit is executed by Affiant 
for inclusion with the submission to the Owner of the Bid and may 
be relied upon by the Owner in considering the Bid. 

(4)  Affiant is fully informed about the preparation and contents of the 
Bid and of all pertinent circumstances surrounding the Bid, has not 
entered into any contract, combination, conspiracy or other act 
prohibited by federal, State or any other local Law.  The Bid is 
genuine and is not a collusive or sham Bid. 

(5)  Neither the Bidder nor any of the Bidder's owners, officers, 
partners, directors, agents, representatives, employees or parties in 
interest, including this Affiant, have in any way entered or proposed 
to enter into any combination to prevent the making of any Bid, or to 
fix any prices (including overhead, profit or other costs) for the Bid; 
or have made any agreement, or given or promised any 

consideration to induce any other person not to Bid for the Work, or 
to Bid at a specified price; or have secured, proposed or intended to 
secure through any agreement an unlawful advantage against the 
Owner or any other person interested in the Work. 

(6)  No officer or employee of the State of Michigan is personally or 
financially interested, directly or indirectly, in the Bid, or any Contract 
which may be under it, or in the purchase or sale of any materials, 
equipment or supplies for the Work to which it relates, or any portion 
of any expected profits thereto. 

(7)  The Bid is not intended to secure an unfair advantage or benefit 
from the Owner or in favor of any person interested in the proposed 
Contract. 

(8)  The prices bid are fair and proper and are not tainted by any 
collusion, conspiracy, connivance, or unlawful agreement on the part 
of the Bidder or any other of the Bidder's owners, officers, partners, 
directors, agents, representatives, employees or parties in interest, 
including this Affiant; and neither the Bidder nor any of its owners, 
officers, partners, directors, agents, representatives, employees or 
parties in interest, including this Affiant, have divulged any 
information regarding the Bid or any data about the Bid to any other 
person. 

By: ______________________________________________ 

Federal Identification (I.D.)  
No. or Social Security No. _(LAST 4 ONLY)_______________ 

Title: _____________________________________________ 

Telephone No. _____________________________________

 

VERIFICATION 
STATE OF __________________ ) 
    ) 
COUNTY OF _________________ ) 
 
 
Before me, a Notary Public commissioned, qualified and acting, personally appeared (enter name of the person signing this Affidavit) 
________________________________ to me well known to be the person described in and who signed this Section 00320 Noncollusion 
Affidavit, who being by me first duly sworn upon oath, says that he/she is the Attorney-in-Fact for (enter Bidder's name) _______________- 
____________________________________________________________, that he/she has been authorized by (enter name of individual, 
partnership name, or the authorized governing body of the Bidder) _____________________________________ to execute this Section 
00320 Noncollusion Affidavit on behalf of the named Bidder in favor of the STATE OF MICHIGAN, for the uses and purposes mentioned. 

Subscribed and sworn to before me this _____ day of ____________________, 20______. 

____________________________________________ 
Notary Public, State of ___________________ 

My Commission expires:  _______________,  20 ___ 

END OF SECTION 00320  

SECTION 00320    NONCOLLUSION AFFIDAVIT  
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STATE OF MICHIGAN   (OWNER AND CONTRACTOR) QUALIFICATION SUBMITTAL 

MICHSPEC DTMB                                                             00410  1  (Rev. 4/19)  

 
PROFESSIONAL   NFE Engineers 

WORK      Brimley State Park - TS Building Improvements 
 
AGENCY No.     751   FUNDING CODE:     FILE No.   19154.TAP 

________________________________________________________________________________________________________ 

1.0  BID BREAKDOWN:  The Apparent Low Bidder shall itemize below a cost breakdown of the Apparent Low Bidder's Bid.  The Bid 
Breakdown shall be organized into separable parts of the Work so that one hundred percent (100%) of the Base Bid plus all Alternates is 
accounted for.  Portions of the Work for which costs are itemized shall include Work to be furnished and performed directly by the Apparent 
Low Bidder and its Subcontractors and Suppliers, as applicable.  Each separable part of the Work identified in this Bid Breakdown shall have 
a value not exceeding five percent (5%) of the Apparent Low Bidder's Base Bid, except parts of the Work designating furnished materials or 
equipment, which may be itemized as quoted. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

2.0  DISCREPANCIES:  Discrepancies in this Section 00410 Bid Breakdown shall be resolved in accordance with Article 14 of the Instructions 
to Bidders.  Any discrepancies between the Apparent Low Bidder's Bid Breakdown and Article 6 "Bid Schedule" on the Apparent Low Bidder's 
Section 00300 Bid Form with respect to a given lump sum item, unit price item or "One Each" item, or any sum of any of them, will be resolved 
so that the corresponding amount(s) on the Apparent Low Bidder's Section 00300 Bid Form will be binding on the Apparent Low Bidder. 

 

END OF SECTION 00410

SECTION 00410    BID BREAKDOWN  
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STATE OF MICHIGAN   (OWNER AND CONTRACTOR) QUALIFICATION SUBMITTAL 

MICHSPEC DTMB                                                             00420  1  (Rev. 4/19)  

SECTION 00420    QUESTIONNAIRE  

 
PROFESSIONAL   NFE Engineers 

WORK       Brimley State Park - TS Building Improvements 

AGENCY No.      751   FUNDING CODE:      FILE No.   19154.TAP 

 

 
ARTICLE 1   ORGANIZATION 

1.1.  Date of organization (or incorporation) ____________  State of incorporation ______________ (IRS) EIN _______________ 

1.2.  Title and name of Principals (President, Vice-Presidents, Secretary and Treasurer, if a corporation; partners, if a partnership) 

_________________________________________________________________________________________________________ 

_________________________________________________________________________________________________________ 

1.3.  Is your organization's principal place of business maintained in the State of Michigan? ___  If your organization maintains its principal 
place of business outside the State, attach a copy of the Certificate of Authority which your organization procured in accordance with MCL 
450.2011. 

1.4.  If your organization, any business entity related to or affiliated with your organization, or any present or former executive employee, 
officer, director, shareholder (owning twenty percent (20%) or more of the outstanding shares), partner, or owner of your organization or of any 
such related or affiliated entity has ever been convicted of a felony, or has felony charges pending, in any state within the last three (3) years 
from the date of Bid opening, furnish with this Bidder's Questionnaire all material facts relating to any such felony conviction or such pending 
felony charges. 

 
ARTICLE 2   SPECIALTY CONTRACTOR LICENSES 

2.1.  Does your organization hold valid licenses covering specialty classifications of Work that your organization itself intends to perform 
and for which a specific specialty license is required by any Political Subdivision with jurisdiction over the Work ______?  If so, attach a list with 
all licenses by number and classification; state the name of the organization holding the license, the renewal date of each license, whether 
each license is active, and attach a copy of each license. 

 
ARTICLE 3   EXPERIENCE 

3.1.  What is the general character of the work performed by your organization? _____________________________________ How 
many years of experience in construction work similar in character and scope to the Work under the Bidding Documents has your organization 
had:  (a) as a General Contractor? ________; (b) as a Subcontractor? ________. 

3.2.  Attach a list of all public contracts or subcontracts under public contracts that your organization has performed within the last five (5) 
years which are similar in character and scope to the Work under the Bidding Documents (using the forms in the "References Attachment" 
provided with this Questionnaire). If the contract or subcontract referenced is not substantially completed, furnish the percent complete for that 
contract or subcontract. 

3.3.  Within the last five (5) years, has your organization been in litigation with The State of Michigan or failed to complete a contract or 
subcontract awarded to it?  _____ If so, attach a list for each contract or subcontract, state when, where and why. 

3.4.  Within the last five (5) years, has any officer, partner or executive employee of your organization been an officer, partner or employee 
of another organization that was involved in a litigation with The State of Michigan? or failed to complete a contract or subcontract? 
__________.  If so, for each contract or subcontract, state the name of each officer, partner or employee and the name of the organization 
and owner(s), and the explanation of litigation or reasons why the contract or subcontract was not completed. 

3.5    Identify your organizations Experience Modification Rating (EMR) ___________.  Attach a letter of explanation if your organization 
does not have an EMR. 

3.6 Provide the name and attach a brief resume  and list of similar success projects for your proposed Project Superintendent. 
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STATE OF MICHIGAN   (OWNER AND CONTRACTOR) QUALIFICATION SUBMITTAL 

MICHSPEC DTMB                                                             00420  2  (Rev. 4/19)  

 

ARTICLE 4   ADDITIONAL QUALIFICATIONS 

4.1.  (Nominated Subcontractor only)  Will you subcontract any part of the Work covered by the intended Subagreement? ___.  If so, 
which parts of the Work covered by the intended Subagreement do you intend to subcontract to a lower tier Subcontractor? 
_____________________________________________________________________________________________________________ 

4.2.  State the name, address and telephone number of a representative of your organization who personally visited and inspected the 
site:  ______________________________________________________________________________________________. 

Also, describe, in an attachment to this Section 00420 Questionnaire, subsurface and physical conditions at or contiguous to the site that 
your representative investigated and how they were accounted for in the preparation of your organization's Bid. 

4.3.  Attach a list of construction equipment and machinery your organization intends to use in the execution of the Work, as estimated 
in the preparation of your organization's Bid. 

4.4.  Does your organization rent or lease equipment or facilities from other affiliate organizations?  ______.  If so, state the name of the 
affiliate organization(s) ____________________________________________________________________________ 

4.5.  (Apparent Low Bidder only) Bank line of credit available? $____________________. 

4.6.  (Apparent Low Bidder only) Will your organization, i.e., the Bidder named in the Authorized Signature Article on Section 00300 
Bid Form, be the only named Principal in Section 00610 Performance Bond and Section 00620 Payment Bond? ______  If not, please identify 
the organization who will be named as Principal or Co-Principal on Section 00610 Performance Bond and Section 00620 Payment Bond 
_____________________________________________.  Also, state how such organization relates to the Bidder _______________ (NOTE:  
If another organization is identified, the Apparent Low Bidder shall submit to the Owner a separate Section 00420 Questionnaire filled out by 
that organization as part of the Qualification Submittals required under Article 2 of Section 00100 Instructions to Bidders). 

 
ARTICLE 5   REFERENCES 

5.1.  Trade references (Minimum of three (3)): 

 

5.2.  Bank references: 

 

5.3.  Insurance: 

 

The undersigned Apparent Low Bidder ____ or nominated Subcontractor _____  ____________________________________ certifies that 
all statements and answers made to the interrogatories in this Section 00420 Questionnaire are current, accurate and complete as of the date 
stated below.  (Note: Attachments shall be fastened at the end of this Section). 

Signed by:  ____________________________ Name  _______________________________  Title ________________________ 

on this __________ day of ____________________, 20_______. 

 

END OF SECTION 00420
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STATE OF MICHIGAN   (OWNER AND CONTRACTOR) QUALIFICATION SUBMITTAL 

MICHSPEC DTMB                                                            00420  3  (Rev. 4/19)  

REFERENCES ATTACHMENT 
 

PROFESSIONAL   NFE Engineers 

WORK       Brimley State Park - TS Building Improvements 

AGENCY No.      751   FUNDING CODE:     FILE No.  19154.TAP 

________________________________________________________________________________________________________ 

 
REFERENCE #___ 

Public Owner: _______________________________________________________________________________ 

Project/Contract Name: ________________________________________________________________________ 

Location of Project/Contract: ____________________________________________________________________ 

Contract Price:  _______________________  Project/Contract Started: ____________  Completed: ____________ 

Owner's Representative (Name and Telephone): _____________________________________________________ 

____________________________________________________________________________________________ 

Apparent Low Bidder's  ___  or Nominated Subcontractor’s ____ 

 Representative Name and Telephone _______________________________________________________ 

Scope of Project/Contract:  ______________________________________________________________________ 

____________________________________________________________________________________________ 

 

REFERENCE #___ 

Public Owner: _______________________________________________________________________________ 

Project/Contract Name: ________________________________________________________________________ 

Location of Project/Contract: ____________________________________________________________________ 

Contract Price:  _______________________  Project/Contract Started: ____________  Completed: ____________ 

Owner's Representative (Name and Telephone): _____________________________________________________ 

____________________________________________________________________________________________ 

Apparent Low Bidder's  ___  or Nominated Subcontractor’s ____ 

 Representative Name and Telephone _______________________________________________________ 

Scope of Project/Contract: _______________________________________________________________________ 

____________________________________________________________________________________________
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STATE OF MICHIGAN   (OWNER AND CONTRACTOR) QUALIFICATION SUBMITTAL 

MICHSPEC DTMB                                                            00420  4  (Rev. 4/19)  

 
 

REFERENCES ATTACHMENT 
 

PROFESSIONAL   NFE Engineers 

WORK       Brimley State Park - TS Building Improvements 

AGENCY No.    751   FUNDING CODE:      FILE No.   19154.TAP 

________________________________________________________________________________________________________ 

 
REFERENCE #___ 

Public Owner: _______________________________________________________________________________ 

Project/Contract Name: ________________________________________________________________________ 

Location of Project/Contract: ____________________________________________________________________ 

Contract Price:  _______________________  Project/Contract Started: ____________  Completed: ____________ 

Owner's Representative (Name and Telephone): _____________________________________________________ 

____________________________________________________________________________________________ 

Apparent Low Bidder's  ___  or Nominated Subcontractor’s ____ 

 Representative Name and Telephone _______________________________________________________ 

Scope of Project/Contract:  ______________________________________________________________________ 

____________________________________________________________________________________________ 

 

REFERENCE #___ 

Public Owner: _______________________________________________________________________________ 

Project/Contract Name: ________________________________________________________________________ 

Location of Project/Contract: ____________________________________________________________________ 

Contract Price:  _______________________  Project/Contract Started: ____________  Completed: ____________ 

Owner's Representative (Name and Telephone): _____________________________________________________ 

____________________________________________________________________________________________ 

Apparent Low Bidder's  ___  or Nominated Subcontractor’s ____ 

 Representative Name and Telephone _______________________________________________________ 

Scope of Project/Contract: _______________________________________________________________________ 

____________________________________________________________________________________________ 
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STATE OF MICHIGAN   (OWNER AND CONTRACTOR) QUALIFICATION SUBMITTAL 

MICHSPEC DTMB                                     00430 -1  (Rev. 4/19) 

 
 
 
SECTION 00430    LIST OF SUBCONTRACTORS  

 
PROFESSIONAL        NFE Engineers 

WORK     Brimley State Park - TS Building Improvements 
 
AGENCY No.   751   FUNDING CODE:      FILE No.   19154.TAP 

 

1.  To enable the Owner and Professional to evaluate the Apparent Low Bidder's qualifications to perform the Work, for each Division 
of the Specifications, Section of the Specifications and/or trade itemized in this Section 00430 List of Subcontractors, the Apparent Low Bidder 
shall nominate the Subcontractor(s) to be awarded a Subagreement(s).  To the extent a contractors' licensing is required for any such 
classification of Work, the Apparent Low Bidder shall provide the nominated Subcontractor’s license number(s).  If the Apparent Low Bidder 
intends to self-perform any of the listed classifications of Work, the Apparent Low Bidder shall nominate itself in the spaces provided for that 
purpose, and shall furnish the corresponding Apparent Low Bidder’s license number(s).  For each nominated Subcontractor, the Apparent 
Low Bidder shall enter, if applicable, whether the Subcontractor is a minority, woman or handicapped owned business in the spaces provided 
for that purpose.  The Apparent Low Bidder also shall furnish the amount of the Subagreement that the Apparent Low Bidder, directly or 
through another higher tier Subcontractor, anticipates awarding to each nominated Subcontractor. 

2.  Should the Apparent Low Bidder fail to nominate Subcontractors, as required, or provide duplicate nominees for any Division, 
Specification or trade, or fail to enter the required licensing information, the Apparent Low Bidder shall clarify the omission or ambiguity within 
two (2) Business Days of the Owner or Professional’s request.  Failure by the Apparent Low Bidder to comply with this Subcontractor 
nominating requirement may render the Bid as not conforming in all material respects with the requirements of the Bidding Documents. 

3.  Pursuant to the Bidding Documents, the Apparent Low Bidder shall not remove, replace or add a nominated Subcontractor except 
as provided in paragraph 8.3 of Section 00100 Instructions to Bidders and/or in paragraph 5.1 of Section 00700 General Conditions.  Since 
the requirement to nominate Subcontractors for the listed Divisions, Specification Sections and/or trades survives the award of the Contract, 
any Subcontractor nominated for any listed Division, Specification Section and/or trade for the first time after Contract Award and who is 
objected to by the Owner, for good cause, shall be replaced at no increase in Contract Price and/or Contract Time. 

4.  The requirement to make a definite nomination of Subcontractors or to state that the Apparent Low Bidder intends to self-perform that 
classification, and to clarify any omissions or ambiguities in this Section 00430 List of Subcontractors, applies to the Apparent Low Bidder and 
any other Bidder remaining or wishing to remain in contention for the award. 

5. This listing requirement is not intended to create any express or implied duty or obligation to the Apparent Low Bidder or the nominated 
Subcontractors by the Owner or Professional. 

 

 

 

 

(THE REMAINDER OF THIS PAGE LEFT BLANK INTENTIONALLY)
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Division, Specification Section Nominated License Number(s) Amount of Minority, Woman, 
and/or Trade Subcontractor(s) Classification Subcontract or Handicapped? 

 1._________________________ _________________________  ______________ _____________ ______________ 

 2._________________________ _________________________ ______________ ______________ ______________ 

 3._________________________ _________________________  ______________ ______________ ______________ 

4._________________________ _________________________  ______________  ______________ ______________ 

5._________________________ _________________________  ______________ ______________ ______________ 

6._________________________ _________________________ ______________ ______________ ______________ 

7._________________________ _________________________  ______________ ______________ ______________ 

8._________________________ _________________________  ______________ ______________ ______________ 

9._________________________ _________________________  ______________ ______________ ______________ 

10.________________________ _________________________ ______________ ______________ ______________ 

11.________________________ _________________________ ______________ ______________ ______________ 

12.________________________ _________________________ ______________ ______________ ______________ 

13.________________________ _________________________ ______________ ______________ ______________ 

14.________________________ _________________________ ______________ ______________ ______________ 

The undersigned Apparent Low Bidder _____________________________________________________________ certifies that all the 
information and data furnished in this Section 00430 List of Subcontractors are current, accurate and complete as of the date stated below. 

Signed by:  ____________________________  Name  _______________________________  Title ________________________ 

on this __________ day of ____________________, 20_______. 

 

END OF SECTION 00430
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SECTION 00440    SCHEDULE OF MATERIALS AND EQUIPMENT  

PROFESSIONAL   NFE Engineers 
WORK      Brimley State Park - TS Building Improvements 
 
AGENCY No.     751   FUNDING CODE:      FILE No.   19154.TAP 

 

ARTICLE 1   BID MATERIALS AND EQUIPMENT  LISTED (NAMED OR SPECIFIED) ITEMS 

1.1.  The Apparent Low Bidder has examined the requirements of paragraphs 7.4 and 7.5 of Section 00100 Instructions to Bidders, and 
by submitting a Bid, commits to bid only a listed named or specified materials and equipment for those Specifications listed in Schedule 1.6.  
To the extent that any such listed Specification states that an "or equal" or a substitute may be furnished, if acceptable to the Professional, 
application for any such acceptance will not be considered by the Professional until after Contract Award.  Any such application shall comply 
with the terms and conditions of Article 2 in this Section and paragraph 5.2 of Section 00700 General Conditions. 

1.2.  For those Sections of the Specifications listed in paragraph 1.6, the Contract will be awarded on the basis that only one of the listed 
materials or equipment will be furnished.  Therefore, to be considered responsible, the Apparent Low Bidder shall nominate, by circling the 
letters "A," "B," "C," etc. corresponding to each listed manufacturer/Supplier, the Bidder's chosen manufacturers/Suppliers for the 
corresponding products named or specified in the Specifications and Drawings (including all Addenda). 

1.3.  If the Apparent Low Bidder fails to circle a manufacturer/Supplier for a listed material or equipment, or circles more than one letter 
for a listed material or equipment, the Apparent Low Bidder hereby agrees to correct the omission or ambiguity within two (2) Business Days 
after submittal of this Section 00440 Schedule of Materials and Equipment.  The requirement to make a definite selection and to correct any 
omissions or ambiguities in Schedule 1.6 applies to the Apparent Low Bidder and any other Bidder remaining or wishing to remain under 
consideration for the award. 

1.4.  The Apparent Low Bidder’s attention is directed to paragraph 7.3 of Section 00100 Instruction to Bidders, which holds the Apparent 
Low Bidder responsible, if awarded the Contract, for certain costs and time impacts, provided the Apparent Low Bidder, in the preparation of 
its Bid, knew or had reason to know, that any listed material or equipment bid by the Bidder requires changes in the Work and failed to provide 
advanced written notice to that effect to the Professional. 

1.5.  The Apparent Low Bidder shall insert the provisions of this Section in all Subagreements with Subcontractors and Suppliers 
furnishing the materials or equipment listed in Schedule 1.6, altering the respective paragraphs only as appropriate to properly identify the 
contracting parties.  Each such Subagreement shall expressly bind the respective Subcontractor or Supplier to the conditions of paragraph 
1.4, the other provisions of Section 00440 Schedule of Materials And Equipment and paragraph 5.2 of Section 00700 General Conditions. 

1.6.  Schedule of Bid Materials and Equipment 

         ITEMS NAMED OR SPECIFIED (ENTERED BY THE PROFESSIONAL) 
          CONTRACTOR TO NOMINATE (CIRCLE) 
 ITEM OF MATERIAL   SPECIFICATION    ITS CHOSEN NAMED OR SPECIFIED 
 OR EQUIPMENT    SECTION   MANUFACTURERS AND SUPPLIERS 

ITEM 1 -          A. 
          B. 
          C. 
          D. 
 
ITEM 2 -          A. 
          B. 
          C. 
          D. 
 
ITEM 3 –          
 
 
 
ITEM 4 - 
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1.7   Use of "Or Equal" or Substitute Materials or Equipment After Contract Award 

1.7.1.  Paragraph 5.2 of Section 00700 General Conditions provides for the consideration (after the date of Contract Award) and possible 
acceptance by the Professional of "or equal" or substitute materials or equipment (unless any material or equipment named is followed by 
words establishing that no "or equal" or substitution is permitted).  If sufficient information is submitted to allow the Professional to determine 
in a timely manner that the material or equipment proposed is equivalent or equal to that named or described in the Drawings or specified in 
the Specifications, then the Professional will consider the proposed "or equal" or substitute material or equipment. 

1.7.2.  The Apparent Low Bidder assumes responsibility for the cost and time required to make any proposed "or equal" or substitute 
material or equipment approved by the Professional conform to the requirements of the Contract Documents.  In addition, if any such "or 
equal" or substitute material or equipment requires any changes in the drawings, or in any testing requirements, or in any Means and Methods 
indicated in or required by the Contract Documents, or in work performed by the Owner or others, or requires any other changes in the Work 
whatsoever, the Apparent Low Bidder shall assume full responsibility for the cost and the time required to carry out such changes in the Work 
or the work of others.  Pursuant to this provision, the Apparent Low Bidder shall bear an appropriate portion of the Delay and costs resulting 
from the events contemplated in this paragraph. 

1.7.3.  Paragraph 5.2 of Section 00700 General Conditions provides for reimbursement by the Contractor to the Owner for any additional 
expenses incurred by the Professional directly attributable to the evaluation of any proposed substitute material or equipment and any 
proposed “or equal” material or equipment for materials and equipment listed in Schedule 1.6. 

1.7.4.  The Apparent Low Bidder shall insert the provisions of this Article 1 of Section 00440 Schedule of Materials and Equipment in all 
Subagreements with Subcontractors and Suppliers furnishing any materials or equipment, altering the respective paragraphs only as 
appropriate to properly identify the contracting parties.  Each such Subagreement shall expressly bind the respective Subcontractor or Supplier 
to the conditions of paragraph 1.7.2, the other provisions of this Section 00440 Schedule of Materials And Equipment and paragraph 5.2 of 
Section 00700 General Conditions. 
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ARTICLE 2   BID MATERIALS AND EQUIPMENT  OPEN SPECIFICATIONS 

2.1.  For those Specifications not listed in Schedule 1.6, the Apparent Low Bidder, if and when awarded the Contract, shall disclose to 
the Owner and Professional (when submitting the Schedule of Values required by paragraph 12.1.1 of Section 00700 General Conditions) 
the Bidder's chosen manufacturers/Suppliers for the corresponding materials and equipment specified in the Specifications and Drawings 
(including all Addenda). 

2.2.  The Apparent Low Bidder has examined the requirements of paragraphs 7.2 and 7.3 of the Instructions to Bidders and commits to 
furnish materials and equipment meeting the requirements of the Specifications.  If any such Bidder-selected material or equipment represents 
an "or equal" or a substitute material or equipment, no such material or equipment shall be used or furnished in the execution of the Work 
unless previously approved by the Professional as an acceptable “or equal” or substitute material or equipment.  Application for any such 
acceptance will not be considered until after Contract Award.  Any such application shall comply with the terms and conditions of this Article 2 
and paragraph 5.2 of Section 00700 General Conditions. 

2.3.  The Apparent Low Bidder shall insert the provisions of this Section in all Subagreements with Subcontractors and Suppliers 
furnishing the materials or equipment listed in Schedule 2.4, altering the respective paragraphs only as appropriate to properly identify the 
contracting parties.  Each such Subagreement shall expressly bind the respective Subcontractor or Supplier to the conditions of paragraph 
2.2, the other provisions of this Section 00440 Schedule of Materials and Equipment and paragraph 5.2 of Section 00700 General Conditions. 

2.4.  Schedule of Bid Materials and Equipment 

          CONTRACTOR TO NAME ITS 
 MATERIAL OR  SPECIFICATION      CHOSEN MANUFACTURERS 
 EQUIPMENT  SECTION     AND SUPPLIERS 
 
ITEM 1 -          

ITEM 2 -           

ITEM 3 - 

ITEM 4 - 

ITEM 5 -           

ITEM 6 -           

ITEM 6 - 

ITEM 7 -           

ITEM 8 -           

ITEM  9- 

ITEM 10 - 

ITEM 11-          

ITEM 12 -          
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          CONTRACTOR TO NAME ITS 
 MATERIAL OR    SPECIFICATION    CHOSEN MANUFACTURERS 
 EQUIPMENT    SECTION   AND SUPPLIERS 

 

 

 

 

 

 

 

 

 

 

 

 

 

IMPORTANT:  The provisions of this Section 00440 Schedule of Materials and Equipment shall not create or impose any express or implied 
duty or obligation on the Owner or Professional to exercise this authority for the benefit of the Apparent Low Bidder or any listed 
manufacturer/Supplier. 

The undersigned Apparent Low Bidder  __________________________________________________ certifies that all the information and 
data furnished in this Section 00440 Schedule of Materials and Equipment are current, accurate and complete as of the date stated below. 

 

Signed by:  ____________________________  Name  _______________________________  Title ________________________ 

on this __________ day of ____________________, 20_______. 

 
END OF SECTION 00440
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SECTION 00500    AGREEMENT   

AGENCY No. 751 Funding Code. __________________ 

FILE No. 19154.TAP  CONTRACT ORDER No. Y_________ 

 
TABLE OF CONTENTS 

Article Page 

1*   THE CONTRACT;  THE PROJECT; THE WORK 1 

2**  CONTRACT DOCUMENTS 1 

3**  CONTRACT PRICE 2 

4*   CONTRACT TIME;  LIQUIDATED DAMAGES 2 

5     PAYMENTS TO CONTRACTOR 3 

6*   THE PROFESSIONAL SERVICES CONTRACTOR 3 

7     CONTRACTOR'S REPRESENTATIONS 3 

8     MISCELLANEOUS 3 

9     NOTICE AND SERVICE 4 

_________________________________________
_________ 
**THIS AGREEMENT TO CONTRACT is made this _______ day 

of ___________ in the year Two-Thousand And ______________ 

(______) by and between THE STATE OF MICHIGAN, "Owner,” 

represented by the Director, Department of Technology, 

Management and Budget, duly authorized, and 

____________________________, ______________________ 

the "Contractor,” a corporation ____, partnership ____, individual 

____, or joint venture ____ (between 

_________________________________________________ and 

______________________________________________), of the 

State of ____________, whose address is __________________  

_______________________________________, represented by 

_______________________, its ____________, duly authorized. 

The Owner and Contractor, in consideration of the mutual 
covenants and obligations stated in this Section 00500 Agreement 
and the other parts of the Contract Documents, agree as follows: 

ARTICLE 1   THE CONTRACT; THE PROJECT; THE WORK 

1.1.  THE CONTRACT  The Contract entered between 
the Owner and Contractor for the furnishing and performance 
of the Work by the Contractor, which consists of the Contract 
Documents listed or designated in paragraphs 2.2 through 2.4. 
____________________________________________________ 

STATE OF MICHIGAN MODEL 
Developed from FORMSPEC Michigan Model 

1986  2002 PMA Consultants LLC 
All Rights Reserved 

____________________________________________________ 
 

1.2.  PROJECT NAME  Wilderness State Park Phase V 
East Campground Improvements 
 
1.3.  THE WORK   

ARTICLE 2   CONTRACT DOCUMENTS 

2.1.  The Contract Documents form the contract between the 
Owner and Contractor, and represent the entire and final integrated 
agreement between the Owner and Contractor with respect to the 
Work.  The Contract Documents are incorporated into this 
Agreement by this reference, and supersede all prior oral or written 
agreements, if any, between the Owner and Contractor.  Any 
statement, representation, promise or inducement not set forth in the 
Contract Documents is null and void, and not binding on either the 
Owner or Contractor.  The Contract Documents shall not in any 
way create a relationship of any kind between the Professional and 
Contractor, or between the Owner and a Subcontractor, or Supplier 
or any other third party.  The Professional shall, however, be 
entitled to performance and enforcement of obligations under the 
Contract that are consistent with the Professional's authority and 
responsibilities under the Contract Documents. 

2.2.  The Contract Documents on the date when the Owner 
executes this Section 00500 Agreement, which are attached to this 
Section 00500 Agreement, consist of the following: 

2.2.1.  This Section 00500 Agreement, fully executed by the 
Owner and Contractor, including the following attachments: 
________________________ and Addenda ____ through ____. 

2.2.2.  Section 00800 Supplementary Conditions, including 
____________________________________________; and 
Section 00120 Supplementary Instructions, including ____ 
____________________________________________________ 

2.2.3.  Section 00020 Glossary, and Section 00700 General 
Conditions. 

2.2.4.  General Requirements, Division 1 of the 
Specifications. 

2.2.5.  Divisions 2 through _____ of the Specifications, 
and Drawings, bearing the title: ___________________________ 
________________________________, dated ______________. 

2.2.6.  Section 00030 Advertisement; Section 00100 
Instructions to Bidders, including Attachment ABidder's Check 
List, and Section 00210 Information for Bidders. 

2.2.7.  Section 00610 Performance Bond and Section 
00620 Payment Bond, fully executed by the Contractor and the 
sureties, each enclosing separate evidence of Power of Attorney. 
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2.2.8.  The Contractor's Section 00300 Bid Summary and 
Bid Form (with attachments) and Section 00320 Noncollusion 
Affidavit (including any revisions delivered after Bid opening). 

2.2.9.  The following Contractor's Qualification Submittals 
(post-Bid opening:) _____________________________________ 

2.3.  Contract Documents that will be issued after the date the 
Owner executes this Section 00500 Agreement consist of: 

2.3.1.  Change Orders and Change Authorizations signed 
as provided in the Contract Documents. 

2.3.2.  Notice of Award and Notice to Proceed. 

2.4. There are no Contract Documents other than those listed 
or designated in this Article or added through Section 00520 
Attachment A to the Agreement.  The Contract Documents may be 
modified, as provided in Section 00700 General Conditions. 

ARTICLE 3   CONTRACT PRICE 

3.1.  The Contractor will furnish and perform the Work and 
accept in full payment the Contract Price of __________________ 
______________________________ Dollars ($_____________).  
The Contract Price includes only those Alternates accepted by the 
Owner, as itemized in the Notice of Award. 

3.2.  The Contract will include those Change Order prices (bid 
on Section 00300 Bid Form) accepted by the Owner when the 
Owner issues the Notice to Proceed or by Change Authorization. 

3.3.  Payments to the Contractor will be made based on the 
prices stated on the Contractor's Section 00300 Bid Form, subject 
to the terms and conditions of the Contract Documents. 

ARTICLE 4   CONTRACT TIME;  LIQUIDATED DAMAGES 

4.1.  The periods allowed for completion of the Work, or a 
designated part of the Work, will be as follows: 

4.1.1.  The entire Work will be substantially complete in 
accordance with the requirements of the Contract Documents: 
November xx, 2021. 

4.1.2.  If separable parts of the Work shall be completed before 
the period allowed for Substantial Completion of the entire Work, the 
Contract Times for those parts of the Work will be as specified in 
Section 00520 Attachment A to Agreement, and as may be 
supplemented in the Specifications. 

4.1.3.  The entire Work will be complete and ready for final 
payment as specified in the Contract Documents: December xx, 
2021 

4.2.  The Owner and Contractor recognize that the Contract 
Times are of the essence of the Contract and that the Owner will 
suffer costs and damages if the Work is not completed within the 
Contract Times, including any extensions in Contract Time 
authorized by Change Orders.  Therefore, liquidated damages (in 
the amounts specified in paragraphs 4.2.3 through 4.2.5) will apply, 
if the Work is not completed within the limits of the Contract Times.  
Liquidated damages are not a penalty, are cumulative and represent 

a reasonable estimate of the Owner's extra costs and damages, 
which are difficult to estimate with accuracy in advance. 

4.2.1.  Accordingly, if the Contractor fails, neglects or refuses 
to complete all or any designated part of the Work within the 
specified Contract Time, the Contractor agrees to pay to the Owner 
liquidated damages and to allow, at the appropriate time, a 
corresponding adjustment in Contract Price. 

4.2.2.  If under the procedures of paragraph 4.3, the Owner is 
justified in withholding liquidated damages due to or in anticipation 
of late completion, the Contractor agrees to allow the Owner to 
deduct liquidated damages from Requests for Payment. 

4.2.3.  Liquidated damages for each Calendar Day that expires 
after the Contract Time specified in paragraph 4.1.1 for Substantial 
Completion of the entire Work  until the Work is substantially 
complete  shall be in the amount of Nine Hundred Dollars and 
No/Cents ($900.00)  

4.2.4.  Liquidated damages for each Calendar Day that expires 
after each of the Contract Times designated in Section 00520 
Attachment A to the Agreement  until each such part of the Work is 
sufficiently complete  shall be in the amounts stated in Section 
00520 Attachment A to the Agreement. 

4.2.5.  Liquidated damages for each Calendar Day after 
Substantial Completion of the entire Work that expires after the 
Contract Time specified in paragraph 4.1.3 for completion and 
readiness for final payment  until the entire Work is complete and 
ready for final payment  shall be in the amount of Nine Hundred 
Dollars and No/Cents ($900.00)  

Assessment and/or Withholding of Liquidated Damages 

4.3.  If the Contractor fails to complete the Work, or a specified 
part of the Work, within the corresponding Contract Time, or if at any 
time after the Work is eighty percent (80%) in place, the Contractor 
does not prosecute the balance of the Work with the diligence 
required to comply with the Contract Times, the Contractor shall be 
requested to submit a schedule recovery plan acceptable to the 
Owner.  The Contractor’s schedule recovery plan shall describe 
the cause of schedule slippage or delayed progress and the actions 
proposed and taken to recover schedule.  In addition, to the extent 
that the Contractor believes that an extension in Contract Time is 
justified, the recovery plan shall include a request for an appropriate 
extension in Contract Time. 

4.3.1.  Within fifteen (15) Calendar Days after the Contractor 
receives any such request, the Contractor shall meet with the 
Owner and present the Contractor’s written schedule recovery 
plan.  If, upon evaluation of the Contractors’ schedule recovery 
plan, and after consultation with the Professional, the Owner, in its 
sole discretion, determines that there is sufficient cause to withhold 
liquidated damages, the Owner may deduct from Requests for 
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Payment the liquidated damages then due or that would 
become due using the Owner's estimate of late completion of the 
Work. 

4.3.2.  For the purposes of returning liquidated damages, 
schedule recovery implementation shall not be complete until such 
slippage or delayed progress has been corrected and the Progress 
Schedule once again supports compliance with the Contract Times.  
Once late completion has been corrected, the Contractor shall be 
entitled to reimbursement of all liquidated damage sums previously 
withheld.  Any such reimbursement of liquidated damages 
previously withheld shall not constitute a waiver of any claims that 
the Owner may otherwise have. 

ARTICLE 5   PAYMENTS TO CONTRACTOR 

*5.1.  The Owner will pay one hundred percent (100%) of the 
amount due upon completion of any Schedule of Value pay item.  
The Professional may require, for each Request for Payment, 
consent of surety, waivers of lien (from the Contractor, 
Subcontractors and Suppliers), Record Documents, guarantees, 
operating and maintenance manuals and such other documents 
required by the Contract Documents.  Payment to the Contractor 
will be made within thirty (30) Calendar Days from receipt by the 
Owner of the Professional’s certification representing to the Owner 
the amount of payment to be due to the Contractor. 

*5.2.  Processing of Requests for Payment by the Owner may 
be deferred until Work having a prior sequence, as provided in the 
Contract Documents, is in place and is approved. 

5.3.  Payments shall be subject to the terms and conditions of 
Section 00700 General Conditions and the other parts of the 
Contract Documents, and shall be made less such deductions as 
the Owner and/or Professional determines are appropriate, as 
specified in paragraph 12.4 of Section 00700 General Conditions. 

5.4.  If any portion of the Work is funded by a federal or State 
agency, the Owner will have fifteen (15) Calendar Days after 
receiving those funds in which to make payment.  This provision 
shall take effect only after the thirty (30) Calendar Day period 
following certification by the Professional has expired. 

ARTICLE 6   THE PROFESSIONAL SERVICES CONTRACTOR 

6.1.  The Owner has retained NFE Engineers to assume all 
duties and responsibilities of, and have the rights and authority 
assigned to, the Professional Services Contractor in the Contract 
Documents with respect to completion of the Work in accordance 
with the Contract Documents. 

ARTICLE 7   CONTRACTOR'S REPRESENTATIONS 

7.1. The Contractor reiterates and makes each of the 
representations itemized in Article 2 of the Contractor's Section 
00300 Bid Form.  Article 2 in the Contractor's Section 00300 Bid 
Form is by this reference repeated verbatim in this Section 00500 
Agreement as paragraphs 7.2 through 7.13 just as though those 
paragraphs had been written in this Article 7, except that the term 
"Contractor" shall replace the term "Bidder" in every instance. 

ARTICLE 8   MISCELLANEOUS 

8.1.  If any provision of the Contract Documents is invalid, 
illegal or unenforceable, all other provisions of the Contract 
Documents shall remain in full force and effect.  If any provision of 
the Contract Documents is inapplicable to any Person or 
circumstance, that provision shall remain applicable to all other 
Persons and circumstances. 

8.2.  It is the intent of the Owner and Contractor that all 
provisions of Law required to be inserted or referenced in the 
Contract Documents are in fact so inserted or referenced. If any 
provision of Law is not so inserted or referenced, or is inserted or 
referenced improperly, then each such provision shall be considered 
inserted or referenced in the Contract Documents in proper form at 
no increase in Contract Price and/or Contract Time. 

8.3.  The duties, obligations, criteria or procedure imposed by, 
and the rights and remedies made available in, the Contract 
Documents are in addition to, and not in any way a limitation of, any 
rights and remedies that are otherwise allowed or imposed by Law, 
except that in the event a specific part or detailed requirement of a 
provision, criterion or procedure in the Contract Documents and a 
specific part or detailed requirement of a provision, criterion or 
procedure imposed by Law conflict, the specific part or detailed 
requirement of such provision, criterion or procedure imposed by 
Law shall govern.  All other specific parts or detailed requirements in 
the provisions, criteria or procedures imposed by Law and the 
Contract Documents shall remain in full force and effect and be read 
with the controlling specific part or detailed requirement.  These 
provisions will be as effective as if repeated specifically in the 
Contract Documents in connection with each duty, obligation, right 
and remedy to which they apply. 

8.4.  The Contractor shall not sell, assign, transfer or 
otherwise convey any of the Contractor's rights and shall not 
delegate any of the Contractor's duties under this Agreement 
without the prior written consent of the Owner and the sureties for 
the Contractor.  In its sole discretion, the Owner may refuse to 
consent to any proposed assignment or delegation.  Any attempted 
sale, assignment, transfer or other conveyance in violation of this 
paragraph shall be void and shall relieve the Owner of any further 
liability under the Contract Documents but shall not relieve the 
Contractor's sureties of any liability.  If the Owner consents in 
writing to an assignment, unless specifically stated to the contrary in 
the consent, that assignment shall not release or discharge the 
Contractor from any duty or responsibility set forth in the Contract 
Documents, and shall not release or discharge the Contractor's 
sureties under the Bonds required by the Contract Documents. 

8.5.  The Owner reserves the right to correct any error in any 
Request for Payment that may have been paid.  The Owner 
reserves the right, should proof of Defective Work be discovered 
after final payment, to claim and recover from the Contractor and/or 
the Contractor's surety(ies), sufficient sums to correct or remove 
and replace the Defective Work. 

8.6.  Any waiver by the Owner of any provision of the Contract 
Documents shall be specific and in writing and apply only to the 
specific matter and not to other similar or dissimilar matters.  Any 
waiver of any breach of this Contract shall not be held to be a waiver 
of any other or subsequent breach. 

8.7. Nothing contained in this Agreement shall in any manner 
authorize, empower or constitute the Contractor, Subcontractors or 
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Suppliers (a) to act as agents of the Owner, (b) to assume or create 
any obligation or responsibility whatsoever, express or implied, on 
behalf of or in the name of the Owner; (c) to bind the Owner in any 
manner, or (d) to make any representation, warranty, covenant, 
agreement or commitment on behalf of the Owner.  It is the intent 
and understanding of the parties that the Contractor shall perform 
the Work as an independent contractor.  This Agreement does not 
create, and shall not be construed as creating, any rights 
enforceable by any third party. 

8.8.  If the Owner or Contractor suffers injury or damage to 
person or property because of error, omission or act of the other, any 
of the other's employees or agents or others for whose acts the other 
party is legally liable, claim will be made in writing to the other party 
within a reasonable time of the first observation of that injury or 
damage.  This provision is not and shall not be construed as a 
substitute for or a waiver of the provisions of any applicable statute 
of limitations or time requirements set forth in Section 00700 General 
Conditions. 

8.9.  All computer programs which are not the subject of 
copyrights by third parties and which are delivered, developed, 
produced or paid for under a specific requirement of the Contract 
Documents and all plans, drawings, designs, specifications, 
technical reports, operating manuals and other data which are 
delivered, developed, produced or paid for under the Contract 
Documents shall be the property of the Owner.  The Owner 
maintains all rights to such programs and deliverables, including the 
right to use, duplicate, and disclose the programs and deliverables, 
in whole or in part, in any manner and for any purpose.  If any 
program or deliverable is copyrightable, the Contractor may 
copyright it subject to the Owner's rights.  The Owner reserves a 
royalty-free, nonexclusive and irrevocable license to use, duplicate, 

publish and disclose such programs and deliverables, in whole or in 
part, and to authorize others to do so. 

8.10.  The Contractor warrants that all costs in proposals and 
claims for adjustments in Contract Price shall not exceed those 
allowed under the Contract Documents, and that proposals and 
claims for adjustments in Contract Price shall grant prices, terms and 
warranties comparable to or better than prices, terms and warranties 
offered to others for similar work. 

8.11.  This Agreement shall be binding on the Contractor, 
Owner and their respective successors and legal representatives 
and, if the Owner has consented to an assignment or other 
conveyance, on all their respective assigns and delegates. 

*8.12.  The Contract Documents shall be governed by and 
construed in accordance with the Laws of the State of Michigan in 
effect on the date of Bid opening.  Any change in Michigan Law after 
that date shall be binding only to the extent the Owner and 
Contractor agree or to the extent such change is beyond the 
capacity of the parties to avoid. 

ARTICLE 9   NOTICE AND SERVICE 

9.1.  Unless otherwise provided in the Contract Documents or 
consented to by the Owner in writing, any notice, demand or 
communication shall be in writing and shall be deemed to have been 
given when received by the individual required to be given notice at 
the address designated in this Agreement.  A copy of any notice, 
demand or notification shall be sent to the address below. 

9.2.  Any written notice or other written communication to the 
sureties shall be sufficiently given if delivered to the individual 
required to be given notice at the address designated in the Bond.

IN WITNESS WHEREOF, the Owner and Contractor have signed this Section 00500 Agreement in triplicate and initialed three (3) full sets 
of the Contract Documents.  One (1) full set of the executed Contract Documents will be delivered to the Contractor. 

THE STATE OF MICHIGAN 
BY: 
_____________________________________________ 
Director, Department of Technology, Management and 
Budget 
NAME:  
 
___________________________________________ 
Witness:  
 
__________________________________________ 
Date:  
 
_____________________________________________ 
Address for giving notices: 
 
Department of Technology, Management and Budget 
State Facilities Administration 
Design and Construction 
3111 W. St. Joseph Street 
Lansing, MI 48917 
 
 
 

THE CONTRACTOR 
BY: 
_________________________________________ 
Title: Date 
 
NAME:  
 
_____________________________________________ 
 
Federal ID No. or SS No.(LAST 4 Only)______________ 
 
Telephone No. 
_____________________________________ 
Witness:  
 
__________________________________________ 
Date:  
 
_____________________________________________ 
Address for giving notices
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CERTIFICATE OF PRINCIPAL 
(If Contractor is Other Than a Sole Proprietor) 

I, _________________________, certify that I am the Secretary of the Corporation ____, or a General Partner ____ or Managing Partner 
____ or Partner ____ of the partnership, named as the Contractor in the attached Section 00500 Agreement, that __________________ 
_____________ who signed Section 00500 Agreement on behalf of the Contractor, was then __________________ of that corporation ___ 
or partnership ___; that I know the undersigned's signature, and the signature is genuine; and that Section 00500 Agreement was duly signed, 
sealed and attested for and on behalf of that corporation ___ partnership ___ by authority of its governing body ___ or partners ___ 

 

___________________________________________________________________________ 
Signed by the Secretary or Other Authorized Officer of the Corporation Date 
or By General Partner or Managing Partner or Authorized Partner Certifying 

 
________________________________________________________________________ 
Name of the Corporation or True Name of the Partnership 

 
Telephone No. _______________________________ 

 
(Corporate Seal) 

 
VERIFICATION 
(by Contractor) 

STATE OF __________________ ) 
    ) 
COUNTY OF ________________ ) 
Before me, a Notary Public duly commissioned, qualified and acting, personally appeared (enter name of person who signed Section 00500 
Agreement on behalf of the Bidder), ______________________________________ to me well known, who being by me first duly sworn upon 
oath, says that he/she is the Attorney-In-Fact for (enter the Contractor's name) ____________________________________ 
____________________________ and that he/she has been authorized by (enter name of individual, partnership name, or that governing 
body of the Bidder named in the attached corporate resolution) __________________________________________________________ to 
execute Section 00500 Agreement on behalf of the named Contractor in favor of the STATE OF MICHIGAN. 

Subscribed and sworn before me this __________  day of ______________________________, A.D., 20________. 

__________________________________________________ 
Notary Public, State of ____________________ 

My Commission Expires: ____________________________________ 
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RESOLUTION OF CORPORATE AUTHORITY 
(If Contractor is a Corporation) 

 
I, __________________________, Corporate Officer of ______________________________________, a  ________________________ 
                 (Print or type)         Corporation (the "Company")           (Indicate State) 

DO HEREBY CERTIFY that the following is a true and correct excerpt from the minutes of the meeting of the Board of Directors, wherein a 

quorum was present, duly called and held on _______________________ and that the same is now in full force and effect: 

"RESOLVED, that the Chairman, the President, each Vice President, the Treasurer, and the Secretary and each of them, hereby is authorized 
to execute and deliver, in the name and on behalf of the Company and under its corporate seal or otherwise, any agreement or other instrument 
or document in connection with any matter or transaction that shall have been duly approved; the execution and delivery of any agreement, 
document, or other instrument, or document in connection with any matter or transaction that shall have been duly approved; the execution 
and delivery of any agreement, document, or other instrument by any of such officers to be conclusive evidence of such approval." 

I FURTHER CERTIFY that _____________________________ is Chairman of the Board,  __________________________________ is 

President, ______________________________ is Treasurer, and ______________________________ is Secretary. 

I FURTHER CERTIFY that any of the officers of the Company named in this Resolution of Corporate Authority are authorized to execute or 

guarantee and commit the Company to the conditions, obligations, stipulations and undertakings contained in the Contract Documents for 

Agency No. ________, Funding Code. ___________, File No. ___________ Work _____________________________________________, 

_________________________________________ and that all necessary corporate approvals have been obtained in relationship thereto. 

IN WITNESS THEREOF, I have set my hand this _____ day of ____________________, 20___. 

 
 
CORPORATE SEAL 
 

 _____________________________________________________________ 
 Corporate Officer's Signature 
 
 _____________________________________________________________ 
 Title 
 

Telephone No. _______________________________ 
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CERTIFICATE OF PARTNERSHIP AUTHORITY 

(If Contractor is a Partnership) 
 
I, ______________________________, General Partner in ________________________________________, a ___________________ 
 (Print or Type)      Partnership (the "Partnership")        (Indicate State) 

DO HEREBY CERTIFY that I am a General Partner in the Partnership formulated pursuant to a Partnership Agreement dated 

____________________________________, 20___, and that the following is a true and correct excerpt from the minutes of the meeting of 

the General Partnership held on ____________________ and that the same is now in full force and effect: 

"That each General Partner is authorized to execute and deliver, in the name and on behalf of the Partnership, any agreement or other 
instrument or document in connection with any matter or transaction that shall have been duly approved; the execution and delivery of any 
agreement, document, or other instrument, or document in connection with any matter or transaction that shall have been duly approved; the 
execution and delivery of any agreement, document, or other instrument by a General Partner to be conclusive evidence of such approval." 

I FURTHER CERTIFY that any of the aforementioned General Partners of the Partnership are authorized to execute or guarantee and commit 

the assets of the Partnership to the conditions, obligations, stipulations and undertakings contained in the Contract Documents for Agency No. 

_________, Funding Code. ___________, File No. ___________ Work ______________________________________________, 

_______________________________________  and that all necessary partnership approvals have been obtained in relationship thereto. 

IN WITNESS THEREOF, I have set my hand this _____ day of ____________________, 20___. 

 

 

 

_______________________________________________________________ 
General Partner's Signature 

_______________________________________________________________ 
Title 

Telephone No. _______________________________ 
 
 
 

END OF SECTION 00500
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SECTION 00520    ATTACHMENT “A” TO AGREEMENT  

 
PROFESSIONAL   NFE Engineers 
WORK       Brimley State Park - TS Building Improvements 
AGENCY No.     751 FUNDING CODE:   

FILE No.  19154.TAP CONTRACT ORDER No. Y___________ 

 
This Section 00520 Attachment A to Agreement supplements those specific provisions in Section 00500 Agreement designated below.  All 
other provisions in Section 00500 Agreement that are not so supplemented remain in full force and effect.  The terms “Agreement”, “Contract 
Documents” and “Contract” have specific intents and meanings assigned as stated in Section 00500 Agreement and Section 00020 Glossary. 

SUPPLEMENTARY TERMS AND CONDITIONS TO 
ARTICLE 4  CONTRACT TIME; LIQUIDATED DAMAGES 

The following separable parts of the Work will be completed, as specified in the Contract Documents: 
 
(a) All proposed HMA paving shall be completed and paint markings installed on or before October 16, 2020. 
 
(b) All proposed topsoil placement and seeding of disturbed areas shall be completed on or before October 26, 2020. 
 
These interim Contract Times are of the essence so as to:  (a) not Delay work by others as provided in Article 13 of the General Conditions; 
(b) conform to the sequences of Work indicated in or required by the Contract documents; and (c) comply with the coordination requirements 
of the Contract Documents. 

The Owner and Contractor recognize that the Contract Time(s) specified in this Attachment A is(are) of the essence to this Agreement in that 
the Owner will suffer costs and damages if the Work is not completed within the Contract Time(s) plus any extensions authorized in accordance 
with Section 00700 General Conditions.  Accordingly, liquidated damages will apply based on the following schedule:  (a) One Thousand Two 
Hundred Dollars and No/Cents ($1,200.00); (b) $500.00 Dollars and No/Cents ($500.00); for each Calendar Day that expires after each of the 
respective Contract Times specified in this Section 00520 Attachment A to the Agreement for the completion of each of those designated parts 
of the Work, respectively, until each of those parts of the Work is complete.  Any deduction by the Owner of liquidated damages from Requests 
for Payment shall be undertaken only after consultation with the Professional and shall be subject to the procedures outlined in paragraph 
4.3, Section 00500 Agreement. 

 

 

 

END OF SECTION 00520
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SECTION 00610    PERFORMANCE BOND 

AGENCY No. 751 Funding Code:  

FILE No. 19154.TAP  SURETY COMPANY REFERENCE No. __________ 

 
KNOW ALL PERSONS BY THESE PRESENTS:  That "the Contractor," ___________________________________________________, 
a corporation ___, individual ___, partnership ___, joint venture ___ of the State of __________________, qualified to do business in the State 
of Michigan, as Principal, and "the Surety," ____________________________________________________________________, of the 
State of _________________, as surety, are hereby held and firmly bound unto the State of Michigan, "the Owner," as Obligee, in the amount 
of __________________________________________________________________________ Dollars ($_________________), for the 
payment of which the Contractor and Surety hereby bind themselves, their respective heirs, successors, legal representatives and assigns, 
jointly and severally, firmly by these presents in compliance with 1963 PA 213, as amended, MCL 129.201 et seq. 

WHEREAS, the Contractor has entered into "the Contract" with the Owner for _______________________________________________ 
_______________, "the Work," covered by the Contract Documents, which are incorporated into this Performance Bond by this reference; 

NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION IS 
THAT, if the Contractor faithfully performs and fulfills all the 
undertakings, covenants, terms, conditions, warranties, 
indemnifications and agreements of the Contract Documents within 
the Contract Time (including any authorized changes, with or without 
notice to the Surety) and during the Correction Period, and if the 
Contractor also performs and fulfills all the undertakings, 
covenants, terms, conditions, warranties, indemnifications and 
agreements of any and all duly authorized modifications of the 
Contract Documents, then THIS OBLIGATION SHALL BE NULL 
AND VOID, OTHERWISE TO REMAIN IN FULL FORCE AND 
EFFECT. 

A.  No change in Contract Price or Contract Time, "or equal" or 
substitution or modification of the Contract Documents (including 
addition, deletion or other revision) shall release the Surety of its 
obligations under this Section 00610 Performance Bond.  The 
Surety hereby expressly waives notice of any such change in 
Contract Price or Contract Time, "or equal" or substitution or 

modification of the Contract Documents (including addition, deletion 
or other revision). 

B.  This Section 00610 Performance Bond shall be solely for the 
protection of the Owner and its successors, legal representatives or 
assigns.  The prevailing party in a suit on this Bond is entitled to 
recover as part of that party's judgment reasonable attorneys' fees. 

C.  It is the intention of the Contractor and Surety that they shall be 
bound by all terms and conditions of the Contract Documents 
(including, but not limited to Article 14 of Section 00700 General 
Conditions and this Section 00610 Performance Bond).  However, 
this Section 00610 Performance Bond is executed pursuant to 1963 
PA 213, as amended, MCL 129.201 et seq., and if any provision(s) 
of this Section 00610 Performance Bond is/are illegal, invalid or 
unenforceable, all other provisions of this Section 00610 
Performance Bond shall nevertheless remain in full force and effect, 
and the Owner shall be protected to the full extent provided by 1963 
PA 213, as amended, MCL 129.201 et seq. 

 
IMPORTANT:  The Surety shall be authorized to do business in the State of Michigan by the Department of Consumer and Industry Services  
Insurance Bureau, shall be listed on the current U.S. Department of the Treasury Circular 570, and, unless otherwise authorized by the Owner in 
writing, shall have at least an A Best's rating and a Class VII or better financial size category per current A. M. Best Company ratings. 

Name, Address and Telephone of the Surety: Address and Telephone of Agent, who is either a resident of, or 
whose principal office is maintained in, the State of Michigan 

Signed and sealed this __________ day of _______________________, 2020. 

 

THE CONTRACTOR:  (Print Full Name and Sign) By: _______________________________________ 
WITNESS ______________________________     Name & Title: _______________________________ 

             Telephone No. ______________________________ 
THE SURETY:  (Print Full Name and Sign)   Agent: _____________________________________ 
 
WITNESS ______________________________     Attorney-in-Fact: _____________________________ 

     Telephone No. __________________________________ 

 
END OF SECTION 00610 
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SECTION 00620    PAYMENT BOND 

AGENCY No. 751 Funding Code:  

FILE No. 19154.TAP  SURETY COMPANY REFERENCE No.__________ 

 

KNOW ALL PERSONS BY THESE PRESENTS:  That "the Contractor," ___________________________________________________, 
a corporation ___, individual ___, partnership ___, joint venture ___ of the State of __________________, qualified to do business in the State 
of Michigan, as Principal, and "the Surety," ____________________________________________________________________, of the 
State of _________________, as surety, are hereby held and firmly bound unto the State of Michigan, "the Owner," as Obligee, in the amount 
of __________________________________________________________________________ Dollars ($_________________), for the 
payment of which the Contractor and Surety hereby bind themselves, their respective heirs, successors, legal representatives and assigns, 
jointly and severally, firmly by these presents in compliance with 1963 PA 213, as amended, MCL 129.201 et seq. 

WHEREAS, the Contractor has entered into "the Contract" with the Owner for _____________________________________________ 
__________________, "the Work," covered by the Contract Documents, which are incorporated into this Payment Bond by this reference; 

NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION IS 
THAT, if the Contractor promptly pays all claimants supplying labor 
or materials to the Contractor or to the Contractor's 
Subcontractors in the prosecution of the Work, then THIS 
OBLIGATION SHALL BE NULL AND VOID, OTHERWISE TO 
REMAIN IN FULL FORCE AND EFFECT. 

A.  All rights and remedies on this Section 00620 Payment Bond 
shall be solely for the protection of all claimants supplying labor and 
materials to the Contractor or the Contractor's Subcontractors in 
the prosecution of the Work, and shall be determined in accordance 
with Michigan Law. 

B.  No change in Contract Price or Contract Time, "or equal" or 
substitution or modification of the Contract Documents (including 
addition, deletion or other revision) shall release the Surety of its 

obligations under this Section 00620 Payment Bond.  The Surety 
hereby expressly waives notice of any such change in Contract Price 
or Contract Time, "or equal" or substitution or modification of the 
Contract Documents (including addition, deletion or other revision). 

C.  It is the intention of the Contractor and Surety that they shall be 
bound by all terms and conditions of the Contract Documents 
(including, but not limited to this Section 00620 Payment Bond).  
However, this Section 00620 Payment Bond is executed pursuant 
to 1963 PA 213, as amended, MCL 129.201 et seq., and if any 
provision(s) of this Section 00620 Payment Bond is/are illegal, 
invalid or unenforceable, all other provisions of this Section 00620 
Payment Bond shall nevertheless remain in full force and effect, and 
the Owner shall be protected to the full extent provided by 1963 PA 
213, as amended, MCL 129.201 et seq. 

 
IMPORTANT:  The Surety shall be authorized to do business in the State of Michigan by the Department of Consumer and Industry Services  
Insurance Bureau, shall be listed on the current U.S. Department of the Treasury Circular 570, and, unless otherwise authorized by the Owner in 
writing, shall have at least an A Best's rating and a Class VII or better financial size category per current A. M. Best Company ratings. 

Name, Address and Telephone of the Surety: 

 

Address and Telephone of Agent, who is either a resident of, or 
whose principal office is maintained in, the State of Michigan 

 

 

Signed and sealed this __________ day of _______________________, 20_____. 

 

THE CONTRACTOR:  (Print Full Name and Sign) By: _______________________________________ 
WITNESS ______________________________     Name & Title: _______________________________ 

             Telephone No. ______________________________ 
THE SURETY:  (Print Full Name and Sign)   Agent: _____________________________________ 
 
WITNESS ______________________________     Attorney-in-Fact: _____________________________ 

     Telephone No. __________________________________ 

 
END OF SECTION 00620 
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SECTION 00700    GENERAL CONDITIONS  
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6   SUBMITTALS 10 
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12   PROGRESS PAYMENTS; FINAL PAYMENT 28 

13   OTHER WORK 30 

14   TERMINATION 31 

15   DISPUTES 33 
_________________________________________
_________ 

STATE OF MICHIGAN MODEL 

Developed from FORMSPEC Michigan Model 

 
These Model Specifications, known as the MICHSPEC 97.0820 
Model Specifications, Sections 00500 through 00700 have been 
licensed to the State of Michigan, Department of Technology, 
Management and Budget (DTMB).  Title to and use of these 
Specifications is strictly restricted.  Except as authorized in writing by 
the Department of Technology, Management and Budget, State 
Facilities Administration, or as may be appropriate for their use in the 
bidding and execution of the Work, reproduction, translation or 
substantial use or quotation of any part of any of these Specifications 
beyond that permitted by the 1976 United States Copyright Act 
without the prior written permission is unlawful.  Provisions marked 
with an asterisk have been furnished by the DTMB or have been 
taken from DTMB provided contracts, and are excluded from this 
copyright limitation.   
_________________________________________
_________ 
ARTICLE 1   INTERPRETATIONS 

1.1   Section 00020 Glossary: 

1.1.1.  Section 00020 Glossary assigns specific intent and 
meanings to capitalized terms and to other defined terms used in this 
Section 00700 General Conditions, Section 00500 Agreement, 
Section 00520 Attachment A to the Agreement, Section 00610 
Performance Bond, Section 00620 Payment Bond and Section 
00800 Supplementary Conditions. 

1.1.2.  Section 00020 Glossary also provides specific rules for 
construing any reference to any Article or paragraph that is made in 
this Section 00700 General Conditions. 

1.2   Intent of the Contract Documents: 

1.2.1.  The intent of the Contract Documents is to describe the 
entire Work, including its various parts, to the extent necessary for 
the Contractor to discharge its obligation to execute and complete 
the Work in accordance with the Contract Documents.  The Contract 
Documents are complementary; what is required by one shall be as 
binding as if required by all Contract Documents. 

1.2.2.  The entire Work required by the Contract Documents 
includes Work, which is reasonably inferable from the Contract 
Documents or from prevailing custom and trade usage.  The 
Contractor shall provide any Work reasonably inferable to the 
extent such Work is required to properly complete the installation of 
other Work expressly shown or specified in the Contract Documents.  
If the Contractor disagrees that Work that is not expressly shown or 
detailed in the Contract Documents is Work reasonably inferable, 
the Contractor shall proceed in accordance with the provisions of 
paragraph 10.1.3. 

1.2.3.  The breakdown of the Work by Divisions and Sections, 
or the identification of any Drawing, shall not delineate or be 
construed to delineate Work to be performed by any trade.  The 
breakdown shall not control the manner in which the Work may be 
divided by the Contractor among Subcontractors and Suppliers. 

*1.2.4.  Reference to the State Construction Code Act of 1972, 
1972 PA 230, as amended, MCL 125.1501 et seq., or to standard 
specifications, manuals or codes of any technical society, 
organization or association, whether specifically or by implication, 
means the issue in effect on the date of Bid opening, unless 
otherwise expressly stated.  Work indicated in or required by the 
Contract Documents that is above standards set in the State 
Construction Code shall be provided to the higher standard. 

1.2.5.  The provisions of the Contract Documents shall govern 
over any standard specification, manual or code of any technical 
society, organization or association.  Unless otherwise provided in 
the Contract Documents, words with an accepted technical or trade 
meaning used to describe any Work shall be interpreted in 
accordance with that meaning. 

1.2.6.  If any Work indicated in, or required by, the Contract 
Documents is above the standards set by any Law applicable to the 
Work and the Project, the higher standard shall govern. 

1.2.7.  The terms "the Contract Documents," "as specified in 
the Contract Documents," "in accordance with the Contract 
Documents" or such other similar terms shall be construed as 
including all valid Change Orders and Change Authorizations. 

1.2.8.  "Execution of the Work" and “shall provide” includes the 
furnishing and/or performance of the Work.  "Work" as in "Unit Price 
Work," or “any Work” or "acceptable Work," etc. refers to a specific 
part(s) of the Work. 

50
% D

es
ign

 R
ev

iew
 

1/2
6/2

0



STATE OF MICHIGAN   (OWNER AND CONTRACTOR) GENERAL CONDITIONS 

MICHSPEC DTMB                                                           00700  2  (Rev. 4/19)  

1.2.9.  Subject to the Contractor's continuing responsibilities 
for the acts of Subcontractors and Suppliers, whenever in the 
Contract Documents the term "the Contractor" is used concerning 
any action, obligation, cost or event, it shall cover, even if not 
expressly stated, actions or obligations or costs of, or events 
involving, any Subcontractor, Supplier or anyone for whom any of 
them may be liable, unless the context requires otherwise. 

1.2.10.  Use of the terms "as ordered," "as directed," "as 
required," "as allowed," "as approved" or similar terms, or the 
adjectives "reasonable," "suitable," "acceptable," "proper" or 
"satisfactory" or similar adjectives, to describe a requirement, 
direction, review or judgment of the Professional or Owner as to 
the Work will be solely to evaluate the Work for compliance with the 
Contract Documents.  No use of any such term or adjective, or 
provision of any standard specification, manual or code (whether 
expressly incorporated by reference in the Contract Documents or 
not), or Suppliers' instructions, shall be effective to (a) change the 
duties and responsibilities of the Owner or Professional from those 
assigned in the Contract Documents, (b) assign to the Owner or 
Professional any duty or authority to supervise or direct the 
furnishing or performance of the Work or assume responsibility 
contrary to the provisions of the Contract Documents. 

1.2.11.  A provision stating "the Contractor shall bear its 
proportionate share of the Delay and costs" shall be construed as 
entitling the Owner to an appropriate decrease in Contract Price and 
Contract Time for all the Owner’s direct, indirect and consequential 
costs and damages that are attributable to the Contractor. 

1.2.12.  Contract Time computations shall be made in 
Calendar Days. The Progress Schedule shall be in the form of a 
Critical Path Method schedule, Total Float and Contract Float values 
stated in Business Days shall be converted to Calendar Days when 
used for the purpose of calculating changes in Contract Time. 

1.2.13.  Any computation of a Contract Time which adds 
Calendar Days to a date shall include both the first and last Day.  Any 
computation of a notice period shall exclude the first Day and include 
the last Day.  In any case, if the computed Day falls on a non-
Business Day, it shall be omitted from the computation. 

1.2.14.  In the Contract Documents, the terms "substantially 
completed" and "substantially complete" have in context the same 
meaning as Substantial Completion. 

1.3   Priority of the Contract Documents: 

1.3.1.  Whenever an issue of priority involves two Sections 
within the Contract Documents, the following will apply:  Unless the 
Owner and Contractor mutually agree otherwise, a Section of the 
Contract Documents will supersede another conflicting Section, if 
the superseding Section is listed in paragraph 2.2 of Section 00500 
Agreement ahead of the conflicting Section. 

1.3.2.  Whenever an issue of priority involves Work called for 
in the technical Specifications or Drawings  figured dimensions 
shall govern scaled dimensions, detail Drawings shall govern 
general Drawings and Drawings shall govern Submittals.  
Whenever specifications, dimensions, notes, schedules or details 
conflict (whether within the Specifications or Drawings, or between 
the Specifications and Drawings, or between Change Order 
Drawings and the Drawings), the Contractor shall be required to 
provide the higher performance requirement only to the extent such 
outcome results in Work reasonably inferable. 

1.4   Interpretation of Indemnification Provisions: 

1.4.1.  Paragraphs 1.4.2 and 1.4.3 will be as effective as if 
repeated in paragraphs 4.5.2, 4.6.1, 4.9.1, 10.4.4, 13.3.1 and in any 
other paragraph requiring the Contractor to defend, indemnify and 
hold harmless the Owner and Professional. 

1.4.2.  Any indemnification provision requiring the Contractor 
to defend, indemnify and hold harmless the Owner and 
Professional against all claims, or covering liability of the Owner or 
Professional, shall include claims caused in part by the negligence 
or other liability-creating conduct or omission of the Contractor. 

1.4.3.  The terms "against all claims" in any such obligation 
shall be construed as covering all claims, of whatever type and 
nature, and all judgments, costs, losses and damages, whether 
direct, indirect or consequential (including, but not limited to, charges 
of architects, engineers, attorneys and others and all court, hearing 
and any other dispute resolution costs). 

1.5   Additional Interpretations: 

1.5.1.  The term "the Professional" shall be construed as 
covering, even if not expressly stated, the Professional's 
consultants, agents and employees.  This interpretation shall not be 
construed as relieving the Professional of its sole responsibility for 
the performance of the Professional's obligations and 
responsibilities, whether performed by the Professional directly or 
through any consultant, agent, or employee. 

1.5.2.  The expression "any act or omission within the control 
of" shall include, but is not limited to, the fault or negligence of the 
party involved and any other act, cause and event for which that 
party is responsible.  The expression "any cause beyond the control 
of" shall include any act or omission not within the reasonable control 
of the party involved and any other act, cause and event for which 
that party is not responsible. 

1.5.3.  Whenever in the Contract Documents, the term "first 
tier" is used concerning a Subcontractor or Supplier, it means a 
Subcontractor or Supplier having a direct Subagreement with the 
Contractor.  Relatedly, the term "lower tier" refers to a 
Subcontractor or Supplier having a direct Subagreement with 
another Subcontractor. 

1.5.4.  The expression "materials and/or equipment" shall not 
be construed to equate materials with equipment, but rather shall be 
interpreted as a general reference to materials or equipment, 
whichever actually applies.  The term "stored materials" shall include 
materials and equipment.  Where a differentiation between materials 
or equipment is necessary, such as for payments for approved 
equipment Shop Drawings, use of the term “equipment” shall 
exclude materials.  In any such case, examples of equipment shall 
be conveying equipment, tanks, pumps, vessels, fans, boilers, air 
handling units, heat exchangers, compressors, incineration 
equipment, motor control centers, switchgears, transformers, control 
panels and so forth; and such components as pipe fittings and 
specialties, valves, ductwork, plumbing fixtures, cable tray, conduit 
and cable, electrical fixtures, panel boards and so forth shall be 
materials and not equipment. 

1.5.5.  The term "registered mail" includes registered U.S. mail 
and certified U.S. mail with return receipt requested.  The term "hand 
delivered" includes delivery by private carriers.
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1.5.6.  The term "self-performed Work” means Work 
performed by the Contractor, as opposed to Work performed by a 
Subcontractor, which is referred to as “Subcontractor Work.” 

1.5.7.  An "early completion" Progress Schedule is a 
Contractor-prepared Revision Progress Schedule Submittal that 
anticipates completion of the entire Work, or of any portion of the 
Work having a separate, specified Contract Time, ahead of the 
correspondingly specified Contract Time. 

1.6   Ownership and Use of the Contract Documents: 

1.6.1.   Neither the Contractor nor any Subcontractor or 
Supplier shall have or acquire title to or ownership rights in any of the 
Drawings, Specifications or documents identified in Section 00210 
Information for Bidders, and they shall not reuse any of them on 
extensions of the Project or any other project without prior written 
consent of the Owner and Professional. 

1.6.2.    The Contractor, Subcontractors and Suppliers are 
granted a limited license to use and reproduce parts of the Contract 
Documents and those documents identified in Section 00210 
Information for Bidders as appropriate for their use in the furnishing 
and performance of their Work.  All copies of the Drawings and 
Project Manual and other documents made under this license shall 
retain all copyright and trademark notices, if any. 

1.7   Copies of the Contract Documents: 

1.7.1.  The Owner will furnish, at no cost to the Contractor, 
one (1) electronic copy of the Drawings and Project Manual.  If the 
Contractor, or the Contractor’s Subcontractors or Suppliers request 
hard copy sets, reproduction of these documents will be the 
responsibility of the Contractor. 

ARTICLE 2   THE OWNER  GENERAL PROVISIONS 

2.1   Availability of Lands, Areas, Properties and Facilities: 

2.1.1.  The Contract Documents indicate the lands, areas, 
properties and facilities upon which the Work is to be performed and 
those rights-of-way and easements for access to the site furnished 
by the Owner.  Easements for permanent structures or for 
permanent changes in any existing lands, areas, properties and 
facilities will be obtained by the Owner, unless otherwise expressly 
stated elsewhere in the Contract Documents. 

2.1.2.  The Contractor shall obtain, at no increase in Contract 
Price or Contract Time, any other lands, areas, properties, facilities, 
rights-of-way and easements the Contractor requires for temporary 
facilities, storage, disposal of spoil or waste material or any other 
such purpose.  If public property, the Contractor shall obtain all 
required permits from the federal agency, State agency, Political 
Subdivision or Public Utility with jurisdiction.  If private property, the 
Contractor shall obtain prior permission by written agreement.  The 
Contractor shall submit copies of the permits and written 
agreements to the Owner. 

2.2   Reference Points; Base Lines and Benchmarks: 

2.2.1.  Unless noted otherwise, the Owner or Professional 
will provide engineering surveys to establish reference points for 

construction that the Professional considers necessary for the 
Contractor to proceed with the Work.  The Contractor shall be 
responsible for surveying and laying out the Work from those 
reference points.  The Contractor shall be responsible for protecting 
and preserving those reference points as well as any base lines and 
benchmarks provided for the Work. 

2.2.2.  The Contractor shall make no changes on any 
reference points, base lines and benchmarks without the 
Professional’s prior written approval.  The Contractor shall report 
to the Professional whenever any reference point, base line or 
benchmark is lost, destroyed or requires relocation.  The Contractor 
shall replace and relocate any lost or destroyed reference points 
accurately, with professionally, licensed personnel, if so directed by 
the Professional. 

2.2.3.  The Contractor shall bear its proportionate share of the 
Delay and costs resulting from any loss, destruction, replacement 
and/or relocation of reference points, base lines and/or benchmarks, 
to the extent any such loss, destruction, replacement and/or 
relocation results in whole or in part from any act or omission within 
the control of the Contractor. 

2.3   Stop Work Order: 

2.3.1.  The Owner may order the Contractor in writing to stop 
the Work, in the whole or in part, in the event any of these situations 
occur:  (a) any Work is Defective, (b) any Work, when completed, 
will not conform to the Contract Documents, (c) any materials or 
equipment are unsuitable, or (d) any workers are insufficiently 
skilled.  The Contractor shall bear its proportionate share of the 
Delay and costs resulting from any such stop Work order, unless the 
Contractor is/was not at fault. 

2.3.2.  If the Contractor is/was not at fault, the Owner will 
amend the Contract Documents to provide for any adjustments in 
Contract Price and/or Contract Time made necessary by any 
resulting Delay which is unreasonable under the circumstances.  
This authority to stop the Work or any Work shall not create or 
impose any duty or responsibility on the Owner to exercise such 
authority for the benefit of the Contractor or of any Subcontractor, 
Supplier, surety to any of them or any other third party. 

2.4   Limitations on the Owner's Responsibilities: 

2.4.1.  The Owner is not responsible for the Contractor's 
Means and Methods, safety precautions and programs related to 
safety, or the Contractor's failure to execute the Work in 
accordance with the Contract Documents.  Nor is the Owner 
responsible for any act or omission of the Contractor or of any 
Subcontractor, any Supplier or anyone for whose acts the 
Contractor or any Subcontractor or Supplier may be liable. 

2.4.2.  The Owner is not responsible for verifying whether the 
Contractor's Progress Schedule Submittals, any certificates and/or 
policies of insurance or any technical Submittals are in accordance 
with the Contract Documents, or for verifying their accuracy or 
completeness in any way. 

2.4.3.  Neither the Owner's authority to review any of those 
Submittals, nor the Owner's decision to raise or not raise any 
objections about any such Submittals, shall create or impose any 
duty or responsibility on the Owner to exercise any such authority or 
decision for the benefit of the Contractor, any Subcontractor or 
Supplier, any surety to any of them or any other third party.

50
% D

es
ign

 R
ev

iew
 

1/2
6/2

0



STATE OF MICHIGAN   (OWNER AND CONTRACTOR) GENERAL CONDITIONS 

MICHSPEC DTMB                                                             00700  4  (Rev. 4/19)  

 

2.5   Additional General Provisions: 

2.5.1.  Written communications from the Owner to the 
Contractor will generally be issued through the Professional.  If 
there is need to issue communications directly, a copy will be sent 
concurrently to the Professional.  Written communications from the 
Contractor to the Owner may be issued directly to the Owner or 
through the Professional, if such is more appropriate.  Any such 
communication shall also include concurrent copy of both parties. 

2.5.2.  The  State Facilities Administration Representative 
shall be the representative for the Owner.  The State Facilities 
Administration Representative may be represented on-site by a  
Field Representative(s).  Neither the State Facilities 
Administration Representative nor the Field Representative shall 
have authority to interpret the requirements of the Contract 
Documents.  Unless delegated by specific written notice from the 
Owner, the Field Representative does not have any authority to 
order any changes in the Work or authorize any adjustments in 
Contract Price or Contract Time. 

2.6   Partnering Charter: 

2.6.1.  If the Contract Documents indicate the Owner’s intent 
to implement a bilateral partnering charter, unless the Contractor 
declines in writing, the Contractor shall cooperate with the Owner 
in implementing such a partnering charter for the Contract.  Unless 
the possibility is expressly allowed for in the Contract Documents, no 
provision, requirement or other aspect of the Contract Documents 
shall be open for change, revision or modification in any such 
partnering charter. 

ARTICLE 3   THE PROFESSIONAL  GENERAL PROVISIONS 

3.1   Owner's Representative: 

3.1.1.  The Professional shall be the Owner's representative 
during the Contract Time period.  The Professional’s duties, 
responsibilities and limits of authority set forth in the Contract 
Documents shall not be changed without the prior written consent of 
both the Owner and Professional. 

3.1.2.  The Professional will make On-Site Inspections at 
intervals appropriate to the stages of the Work to observe the quality 
and quantity of progress and completed Work; to determine actual 
quantities of Unit Price Work completed by the Contractor and to 
determine whether the Work is being executed so that the Work, 
when completed, will be in accordance with the Contract 
Documents.  Based on the On-site Inspections, the Professional 
will endeavor to guard the Owner from Defective Work and to keep 
the Owner informed of the progress of the Work. 

3.1.3.  If the Professional assigns Resident Project 
Representatives, their duties, responsibilities and limits of authority 
will be given in the Contract Documents or at the pre-construction 
conference.  Unless delegated by specific written notice from the 
Owner, the Resident Project Representative does not have any 
authority to order any changes in the Work or authorize any 
adjustments in Contract Price or Contract Time. 

3.1.4.  The Professional will have authority to disapprove or 
reject Work that the Professional believes to be Defective, and to 
require inspection or testing of any Work, whether or not such Work 

is fabricated, installed or completed.  The Contractor shall take 
prompt corrective action upon receiving any Defective Work notice 
from the Professional. 

3.1.5.  On-Site Inspections by the Professional and/or 
Resident Project Representatives shall not create or impose any 
duty on the Professional or Resident Project Representatives to 
make the On-Site Inspections for the benefit of the Contractor or 
any other third party.  On-Site Inspections will not relieve the 
Contractor from its obligation to provide the Work in accordance 
with the Contract Documents or represent acceptance of Defective 
Work. 

3.1.6.  Inspections by the  Field Representative(s) shall not 
create or impose any duty on such  Field Representative to make 
the observations for the benefit of the Contractor or any other third 
party.  Any such inspection will not relieve the Contractor from its 
obligation to provide the Work in accordance with the Contract 
Documents or represent acceptance of Defective Work. 

3.2   Clarifications and Interpretations: 

3.2.1.  The Professional will issue with reasonable 
promptness written clarifications or interpretations as the 
Professional may determine necessary or in response to a 
Contractor written request for interpretation.  If the Contractor 
believes that a written clarification or interpretation issued by the 
Professional justifies an adjustment in Contract Price or Contract 
Time, the Contractor shall promptly notify the Professional in 
writing before proceeding with the Work Involved. 

3.2.2.  In any such case, if the Contractor is properly 
authorized in writing to proceed with the Work Involved before full 
agreement is reached on the extent of any such adjustments (if any 
are determined to be due at all), the Contractor shall furnish to the 
Professional, upon request from the Professional, those actual 
cost Records specified in paragraphs 11.4 and 11.5. 

3.3   Minor Variations and No-Cost Changes; Minor Delays: 

3.3.1.  The Professional may authorize minor variations in the 
Work, order no-cost changes consistent with the Contract 
Documents or cause minor Delay if, in the Professional's judgment, 
such variation, no-cost change or Delay does not justify any 
adjustment in Contract Price or Contract Time.  Minor variations will 
be ordered in writing; no-cost changes will be authorized by Change 
Authorization.  If the Contractor believes any minor variation or no-
cost change justifies an increase in Contract Price or Contract Time, 
the Contractor shall promptly notify the Professional in writing 
before proceeding with the Work Involved and follow the procedures 
in paragraph 3.2.  Notice requirements for minor Delays are provided 
in paragraph 8.7.4. 

3.4   Determinations by the Professional: 

3.4.1.  The Professional will be the interpreter of the 
requirements of the Contract Documents and, in such capacity, will 
render determinations on the acceptability of the Work.  Notices, 
proposals, claims or other matters relating to the acceptability of the 
Work, the interpretation of the requirements of the Contract 
Documents or any adjustment in Contract Price or Contract Time 
shall be referred to the Professional in writing requesting a formal, 
written determination, which the Professional will render within a 
reasonable time.  If the Contractor disagrees with any such 
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Professional determination, the Contractor may deliver notice of a 
claim and a claim submittal within thirty (30) Calendar Days in 
accordance with the procedures and within the deadlines set forth in 
Article 15 Disputes. 

3.4.2.  The rendering of any interpretation or of any 
determination on any notice, proposal, claim or other matter relating 
to the acceptability of the Work or to any adjustment in Contract Price 
or Contract Time will be a prerequisite to the exercise by the 
Contractor of any rights or remedies the Contractor may otherwise 
have under the Contract Documents or by Law concerning any such 
issue. 

3.5   Limitations on the Professional's Responsibilities: 

3.5.1.  The Professional's authority to act under this Article 3 
or elsewhere in the Contract Documents, or any decision made by 
the Professional in good faith to exercise or not to exercise such 
authority, shall not give rise to any duty or responsibility of the 
Professional to the Contractor, to any Subcontractor or any 
Supplier, to any surety or to any third party. 

3.5.2.  The Professional is not responsible for the 
Contractor's Means and Methods, safety precautions and 
programs related to safety, or for the Contractor's failure to execute 
the Work in accordance with the Contract Documents.  Furthermore, 
the Professional is not responsible for any act or omission of the 
Contractor or of any Subcontractor, Supplier or anyone for whose 
acts the Contractor or any Subcontractor or Supplier may be liable. 

ARTICLE 4   CONTROL OF WORK  GENERAL PROVISIONS 

4.1   Review of the Contract Documents: 

4.1.1.  Before undertaking each part of the Work, the 
Contractor shall study and compare the Contract Documents with 
each other and against manufacturers' recommendations for 
installation and handling.  Before undertaking each part of the Work, 
the Contractor shall verify dimensions and take field 
measurements, and the Contractor shall coordinate the location, 
dimensions, access, fit, completeness, etc. of dependent Work.  
The Contractor shall promptly notify the Professional in writing of 
any conflict, error or omission in the Contract Documents and 
deviation from manufacturers' recommendations for installation and 
handling discovered. 

4.1.2.  The Contractor shall bear its proportionate share of the 
Delay and costs resulting from any Work undertaken before 
apprising the Professional and/or obtaining a written clarification or 
interpretation from the Professional, if the Contractor knows or has 
reason to know that any such Work (a) involves a conflict, error or 
omission, or (b) is subject to a specified Means and Method which is 
inappropriate, unworkable or unsafe, or (c) is subject to a specified 
method of installation, performance or test procedure and/or result 
which is contrary to the recommendations provided by or for the 
respective manufacturer. 

4.2   Management, Supervision and Personnel: 

4.2.1.  The Contractor shall manage, supervise and direct the 
Work competently, applying the management, supervision, skills, 
expertise, scheduling, coordination and attention necessary to 
provide the Work in accordance with the Contract Documents, while 
insuring timely and unhindered access to the site.  The Contractor 
shall be responsible for any Means and Methods, unless a specific 

Means and Method is indicated in or required by the Contract 
Documents.  The Contractor shall verify that completed Work 
complies with the Contract Documents, all approved Submittals and 
all clarifications and interpretations. 

4.2.2.  The Contractor shall maintain a competent, full-time 
superintendent on the Work at all times during its progress.  The 
superintendent shall be the Contractor's representative at the site 
and shall have authority to act on behalf of the Contractor.  The 
Superintendent shall not be assigned or replaced without the 
Owner's consent.  If the Owner, in the reasonable exercise of its 
discretion, objects to the superintendent, the Contractor shall use a 
replacement superintendent at no increase in Contract Price or 
Contract Time.  All communications given to the superintendent shall 
be as binding as if given to the Contractor. 

4.2.3.  The Contractor shall provide competent, suitably 
qualified personnel to survey and lay out the Work.  As part of this 
responsibility, the Contractor shall engage a registered land 
surveyor to accurately locate base lines and Project elevations.  The 
Contractor shall be required to furnish certifications that lines and 
grades for all concrete slabs were checked before and after placing 
of concrete, and that final grades are as required by the Contract 
Documents. 

4.2.4.  The Contractor shall provide competent and suitably 
qualified trade foremen and craft workers to construct the Work, in 
all cases as required by the Contract Documents.  At all times, the 
Contractor shall maintain good discipline and order at the site. 

4.2.5.  Whenever activities of the Contractor are carried out 
beyond the limits of the site or the indications of temporary fences or 
barricades, the Contractor shall schedule trenching, utility Work, 
site development, landscaping and all other activities in the way that 
will cause minimum disturbance to or interference with adjoining 
property, service to the public or the normal operation of the Owner 
or others affected by such activities. 

4.2.6.  If a Means and Method is indicated in, or required by, 
the Contract Documents, a substitute Means and Method may be 
used by the Contractor only after obtaining the Professional's 
approval that it meets the applicable criteria in paragraph 5.2 without 
increasing Contract Price or Contract Time.  If any such substitution 
causes earlier completion of the Work, the Owner and Contractor 
may negotiate an appropriate shortening in Contract Time, a level of 
liquidated damages appropriate to the shortened Contract Time, and 
a decrease in the Contract Price.  If the Owner and Contractor are 
unable to agree on the extent of any such adjustments, the Owner 
may deliver a claim in accordance with the procedures and within 
the deadlines set forth in Article 15. 

4.2.7.  The Contractor shall post appropriate construction 
signs to advice the occupants and visitors of occupied facilities of the 
limits of construction work areas, hardhat areas, excavations, 
construction parking and staging areas, etc. 

4.3   Materials and Equipment: 

4.3.1.  Unless otherwise specified in the Contract Documents, 
the Contractor shall furnish and be responsible for all materials, 
equipment, transportation, construction equipment, tools, supplies, 
fuel, utilities, water for flushing and testing, temporary facilities and 
all other facilities and incidentals necessary for the furnishing and 
performance, which includes, without limitation, the testing and 
completion of the Work.
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4.3.2.  All materials and equipment shall be of good quality, 
free of defect and new, unless otherwise allowed in the Contract 
Documents.  For each material and equipment, the Contractor shall 
provide complete information on preventive maintenance, operating 
requirements, parts lists, ordering of parts and other applicable 
conditions.  Materials and equipment shall be protected against any 
damage at all times so that they remain new. 

4.3.3.  If required for the Professional’s acceptance of any 
materials or equipment, the Contractor shall furnish satisfactory 
evidence (which shall include test procedures and reports of 
required tests) as to the kind and quality of the materials and 
equipment.  Materials and equipment shall be applied, installed, 
connected, erected, used, cleaned and conditioned following the 
manufacturer’s and Suppliers' instructions, except as otherwise 
provided in the Contract Documents.  

4.3.4.  Paragraph 7.3, Section 00100 Instructions to Bidders, 
dealing with materials and equipment listed in Schedule 1.6 of 
Section 00440 Schedule of Materials and Equipment is made part 
of this Section 00700 General Conditions by this reference. 

4.4   Concerning Control of Work: 

4.4.1.  The Contractor shall prosecute the Work in the way 
that will cause the least practicable interference with and avoid 
prolonged interruption of, or damage to, existing facilities.  The 
Contractor shall obtain written approval from the Owner ten (10) 
Calendar Days before connecting to existing facilities or interrupting 
service.  If the Contractor’s Means and Methods require tapping 
into an existing system(s), the Contractor shall be responsible for 
the restoration of such system and of any extensions of such 
systems. 

4.4.2.  To the extent specified Work on an existing system may 
cause damage to, or imbalances in extensions of such systems, and 
restoration of the entirety of such systems is not designated in the 
Drawings and/or Specifications as required Work, the Contractor 
shall be responsible for seeking an appropriate clarification or 
interpretation from the Professional before proceeding with the 
Work Involved. 

4.4.3.  The Contractor shall perform Work and operate 
vehicles and construction equipment in a safe manner and without 
becoming a hazard to the public, while at the same time ensuring 
the least practicable interference with pedestrians and traffic.  In 
addition, such operations shall be carried out without interfering with 
overhead utilities.  When transporting materials or equipment, 
vehicles shall not be loaded beyond the capacity set by their 
manufacturers or applicable Laws.  When crossing sidewalks, curbs 
or landscaped areas, the Contractor shall protect them from 
damage.  Safe and adequate pedestrian and vehicular access shall 
be maintained to fire hydrants, commercial and industrial 
establishments, churches, schools, parking lots, hospitals, fire and 
police stations and like establishments. 

4.4.4.  The Contractor shall be responsible for performing the 
pumping, draining and controlling of surface water and groundwater 
in the way that will not endanger the Work or any adjacent facility or 
property, or interrupt, restrict or interfere with the use of any adjacent 
facility or property. 

4.4.5.  Paragraph 3.10, Section 00100 Instructions to Bidders, 
invoking the “Soil Erosion and Sedimentation Control,” 1994 PA 451, 
Part 91, as amended, MCL 324.9101 et seq., is made part of Section 
00700 General Conditions by this reference. 

4.4.6.  To the extent the Contractor knows, or has reason to 
know, the Contractor shall be responsible for performing the Work 
taking fully into account any dewatering, blasting, etc. operations 
from other work bearing a potential impact on the Work. 

4.4.7.  Any damaged Work corrected by the Contractor shall 
be corrected and made equal in all respects (quality, finish, 
appearance, function, etc.) to similar non-damaged Work otherwise 
required by the Contract Documents. 

4.4.8.  The Contractor shall verify that Work already in-place 
is in proper condition to receive dependent Work, and that 
dependent Work connecting to the in-place Work is properly 
coordinated.  Whether or not expressly specified in the Contract 
Documents, the Contractor shall be responsible for all cutting, 
fitting, drilling, fixing-up and patching of concrete, masonry, gypsum 
board, piping and other materials that may be necessary to make in-
place Work and dependent Work fit together properly. 

4.4.9.  The Contractor shall not obstruct access to municipal 
structures, hydrants, valves, manholes, fire alarms, etc., nor operate 
valves or otherwise interfere with the operation of any Public utilities 
without first securing the necessary approvals and permits.  Except 
as may be otherwise provided in the technical Specifications, the 
Owner will charge the Contractor for all utilities used based on the 
charges the Owner actually incurs. 

4.4.10.  In the event of any unauthorized interruption of service 
to any operating facility, the Contractor shall take immediate action 
to restore that service as soon as practicable.  The Contractor shall 
be directly responsible for the charges of any manufacturer’s 
representative called to the site to repair or adjust any systems 
damaged by the Contractor. 

4.4.11.  Whenever the Contractor has caused an operating 
security system to go out of service, or left unsecured openings in 
existing facilities or security fences, the Contractor shall furnish a 
security guard acceptable to the Owner to maintain security of the 
facility outside of normal working hours.  The Contractor will be held 
responsible for any losses on account of the Contractor's 
interruption of security systems or barriers at existing facilities. 

4.4.12.  The Contractor shall take steps, procedures or 
means as may be required to prevent dust nuisance resulting from 
the Contractor's operations.  The dust control measures shall be 
maintained at all times to the satisfaction of the Owner and any 
Political Subdivision with jurisdiction. 

4.4.13.  The Contractor shall, before final inspection, mark in 
a permanent and readily identifiable manner, all reference points 
provided by the Owner. 

4.5   Patent Fees and Royalties: 

4.5.1.  The Contractor shall be responsible for paying all 
royalties and license fees and assuming all costs resulting from the 
use in the furnishing and performance of the Work and/or the 
incorporation into the Work of any invention, design, process, 
product or device covered by patent rights or copyrights, whether 
specified in the Contract Documents or chosen by the Contractor. 
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 The Contractor shall sign suitable agreement(s) with the 
patentee or copyright owner and, if requested, provide copies to the 
Owner. 

4.5.2.  The Contractor shall defend, indemnify and hold 
harmless the Owner and Professional from and against all claims, 
as construed in paragraph 1.4, arising from any patent or copyright 
infringement by the Contractor including, but not limited to, patent or 
copyright infringements resulting from “or equal” substitution of any 
invention, design, process, product or device that is specified in the 
Contract Documents. 

4.5.3.  If the Contractor knows, or should know, that the 
specified invention, design, process, product or device infringes on 
a patent or copyright, the Contractor's obligation to defend, 
indemnify and hold harmless Owner and Professional from and 
against all claims arising from any patent or copyright infringement 
shall apply, unless the Contractor promptly furnishes that 
information to the Professional in writing. 

4.6   Use of Premises: 

4.6.1.  The Contractor shall confine its operations (including, 
but not limited to construction equipment and laydown and storage) 
to the site and lands, areas, properties, facilities, rights-of-way and 
easements (“the premises”) identified and permitted by the Contract 
Documents, and shall not unreasonably encumber the premises.  
The Contractor shall be responsible for any damage to the 
premises (including, but not limited to, damage to any real and 
personal property) and for any damage to any adjacent lands, areas, 
properties, facilities, rights-of-way and easements (including, but not 
limited to, damage to any real and personal property) resulting from 
the Contractor's operations.  The Contractor shall defend, 
indemnify and hold harmless the Owner and Professional against 
all claims, as construed in paragraph 1.4, arising from any damage 
to such premises or adjacent lands, areas, properties, facilities, 
rights-of-way and easements (inclusive of real and personal 
property), including loss of use, to the extent resulting from the 
Contractor's operations. 

4.6.2.  The Contractor shall keep the premises free from 
accumulations of waste materials, rubbish and other debris, and 
shall not remove, injure, cut, alter or destroy trees, shrubs, plants or 
grass, unless otherwise provided elsewhere in the Contract 
Documents.  At the completion of the Work, the Contractor shall 
remove all obstructions, waste and surplus materials, rubbish, 
debris, tools and construction equipment and shall leave the site 
clean and ready for occupancy by the Owner. 

4.6.3.  The Contractor shall restore to pre-existing conditions 
all walks, roadways, paved or landscaped areas and other real and 
personal property not designated for alteration by the Contract 
Documents.  To the extent the Contractor refuses, fails or neglects 
to replace all such altered premises and/or restore to its pre-existing 
condition any walk, roadway, paved or landscaped area and other 
property not designated for alteration by the Contract Documents, 
the Contractor shall bear its proportionate share of the Delay and 
costs resulting from the Contractor’s refusal, failure or neglect to do 
so. 

4.6.4.  The Contractor shall not load or permit any part of any 
structure to be loaded in any way that will endanger the structure.  
The Contractor shall not subject any part of the Work or adjacent 
property to stresses or pressures that will damage or endanger the 
Work or adjacent property, or both. 

4.7   Record Documents: 

4.7.1.  The Contractor shall maintain at the site one copy of 
all Record Documents in good order and annotated in a neat and 
legible manner using a contrasting, reproducible color to show (a) all 
revisions made, (b) dimensions noted during the furnishing and 
performance of the Work, and (c) all deviations between the as-built 
installation and the Contract Documents, all approved Submittals 
and all clarifications and interpretations. 

4.7.2.  Record Documents, along with a properly annotated 
copy of all approved Submittals, shall be available to the 
Professional and Owner at all times during the progress of the 
Work.  The finalized Record Documents and approved Submittals 
shall be required for processing final payment to the Contractor. 

4.7.3.  The Contractor shall maintain and make available to 
the Owner and Professional daily field reports and digital photos 
recording the on-site labor force and equipment (Contractor and 
Subcontractors); materials/equipment received (at the site or at 
another location); visits by Suppliers; significant in-progress and 
completed trade Work within major areas; and other pertinent 
information. 

4.7.4.  Such daily field reports shall be furnished by the 
Contractor promptly to the Professional and Owner upon their 
request, and shall be accepted by the Owner for information only.  
Neither the Owner nor Professional's review of any daily field 
report shall be construed as agreement with the information 
contained in any such daily field report. 

4.8   Emergencies: 

4.8.1.  In Emergencies affecting the safety or protection of 
Persons, the Work or property at or adjacent to the site, the 
Contractor, without any special instruction or authorization from the 
Professional and/or the Owner, is obligated to act to prevent 
threatened damage, death, injury or loss. 

4.8.2.  The Contractor shall give the Owner prompt written 
notice of any changes in the Work resulting from the action taken.  If 
the Owner concurs, the Owner will amend the Contract Documents 
to provide for those changes and, unless the Emergency results in 
whole or in part from any act or omission within the control of the 
Contractor, to provide for any corresponding adjustment in Contract 
Price and/or Contract Time. 

4.9   Indemnification: 

4.9.1.  The Contractor shall defend, indemnify and hold 
harmless the Owner and Professional from and against all claims, 
as construed in paragraph 1.4, for bodily injury, sickness, disease or 
death, or injury to the destruction of property, including loss of use, 
arising out of, relating to, or being in any way connected with the 
Work, that are in any way (a) caused by any negligent act or 
omission of the Contractor, any Subcontractor or Supplier or 
anyone for whose acts any of them may be liable, or (b) related to 
the Contractor's failure to maintain the required insurance and 
coverages.  As a point of emphasis, and as set forth in paragraph 
1.4, such claims shall include, but are not limited to charges of 
architects, engineers, attorneys and others and all court, hearing and 
other dispute resolution costs. 

4.9.2.  As a point of emphasis, as set forth in paragraph 1.4, 
this indemnification obligation shall include claims caused in part by 
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the negligence or other liability-creating conduct or omissions of 
theOwner (including State departments, agencies, boards, 
commissions, officers and employees) or Professional; however, 
the Contractor shall not be required to indemnify the Owner or 
Professional against liability for loss or damage resulting from the 
sole negligence of the Owner and/or Professional. 

4.9.3.  With respect to claims against the Owner or 
Professional by any employee of the Contractor, the 
indemnification obligation under this paragraph 4.9 shall not be 
limited in any way by any limitation on the amount or type of 
damages, compensation or benefits payable by or for the 
Contractor, any Subcontractor or Supplier under workers' 
compensation, disability benefit or other benefit acts.  

ARTICLE 5   SUBCONTRACTORS AND SUPPLIERS 

5.1   Employment of Subcontractors: 

5.1.1.  Upon due investigation, the Owner may revoke, 
because of subsequent violation of a material requirement of the 
Contract Documents, the Owner’s consent to any Subcontractor 
previously given pursuant to the provisions of Article 8 of Section 
00100 Instructions to Bidders and Section 00430 List of 
Subcontractors.  Any such revocation of the Owner’s consent shall 
not justify any increase in Contract Price or Contract Time. 

5.1.2.  After Contract Award, if the Contractor intends to add 
or substitute a Subcontractor for Work in a Division, Specification 
and/or trade for which Subcontractor nomination was required in 
Section 00430 List of Subcontractors, the Contractor shall 
nominate that Subcontractor for review by the Owner and/or 
Professional.  The Contractor shall not award such Work to any 
Subcontractor to whom the Owner objects for good cause.  No 
adjustment in Contract Price or Contract Time shall be allowed for 
any such newly-nominated Subcontractor. 

5.1.3.  Whenever the Owner objects, for its convenience, to 
any Subcontractor nominated, but not objected to, before Contract 
Award or to any Subcontractor nominated after Contract Award, the 
Contractor shall nominate a substitute Subcontractor or shall 
proceed to self-perform the Work involved, if the Contractor is so 
qualified.  If any such Owner objection requires a Subcontractor 
substitution or the Contractor to self-perform the Work Involved, in 
either case at an increase of the Contractor's cost for the part of the 
Work Involved, the Owner will amend the Contract Documents to 
provide for a corresponding adjustment in Contract Price and/or 
Contract Time made necessary by the Subcontractor substitution or 
self-performance and by any resulting Delay which is not reasonably 
anticipatable under the circumstances and which is attributable to 
the Owner and/or Professional. 

5.1.4.  Failure of the Owner to object to any nominated 
Subcontractor shall not constitute a waiver of any right of the Owner 
or Professional to reject Defective Work; nor shall the authority 
given to the Owner under this paragraph create or impose any duty 
on the Owner or Professional to exercise such authority for the 
benefit of the Contractor or any other third party. 

5.1.5.  Installation of any self-performed or Subcontractor Work 
shall constitute acceptance by the Contractor of all previously 
placed dependent Work.  Consistent with this responsibility, the 
Contractor, directly or through the Contractor’s choice of 
Subcontractors, shall supply, install and/or cause items to be built 
into previously placed Work, shall verify dimensions of previously 

placed Work and shall notify the Professional of previously placed 
Work that is unsatisfactory for, or prevents satisfactory installation of, 
other dependent Work. 

 5.1.6  Work performed by any Subcontractor or Supplier 
shall be through an appropriate written Subagreement that expressly 
binds the Subcontractor or Supplier to the requirements of the 
Contract Documents and contains the waiver of rights of subrogation 
provisions of Article 7. 

 
5.2   "Or Equal" and Substitute Materials and Equipment: 

5.2.1.  Materials or equipment described in the Contract 
Documents by using a brand name, make, manufacturer, supplier 
or specification shall be intended to denote the essential 
characteristics desired and establish a standard. 

5.2.2.  For materials and equipment which are actually listed in 
Schedule 1.6 of Section 00440 Schedule of Materials and 
Equipment, no “or equal” or substitute material or equipment will be 
acceptable or permitted unless the Contractor complies with the 
terms and conditions of paragraphs 5.2.2.1 through 5.2.2.5. 

5.2.2.1.  Unless words are used in a technical Specification 
indicating that no "or equal" or substitution is permitted, a proposal 
for an "or equal" or substitution may be accepted by the 
Professional if, in the Professional’s judgment, the proposal (a) 
meets the criteria set forth in paragraphs 5.2.2.2 through 5.2.2.5, (b) 
demonstrates a net positive deduction, i.e., the deductive value of 
the proposal exceeds all direct, indirect and consequential costs and 
damages attributable to the "or equal" or substitution, and (c) offers 
a Contract Price decrease of one hundred percent (100%) of the net 
deduction, or another percentage reflecting a sharing of the savings 
which is agreed between the Owner and Contractor. 

5.2.2.2.  The Contractor's written application for the "or equal" 
or substitute material or equipment shall provide sufficient 
information to allow the Professional to determine whether the 
material or equipment proposed (a) will equally perform the functions 
and achieve the results called for by the Contract Documents, (b) is 
at least of equal materials of construction, quality and necessary 
essential design features, (c) is suited to the same use as that 
named or specified, (d) conforms substantially to the desired 
detailed requirements, e.g., durability, strength, appearance, 
aesthetics (if aesthetics are significant), safety, useful life, reliability, 
economy of operation and ease of maintenance, (e) evidences a 
proven record of performance and the availability of responsive 
service, and (f) will not extend any Contract Times. 

5.2.2.3.  Each such application shall certify whether or not 
acceptance of the proposed "or equal" or substitute material or 
equipment will require a change in any of the Work or any of the 
Means and Methods indicated in or required by the Contract 
Documents, or in work performed by the Owner or others, and 
whether or not incorporation or use of the proposed material or 
equipment is subject to payment of any license fee or royalty.  All 
variations of the proposed material or equipment from the material 
or equipment named or specified shall be identified (operation, 
materials or construction finish, thickness or gauge of material, 
dimensions, loads, tolerances, deleted and added features, etc.), 
and information regarding available maintenance, repair and 
replacement service shall be indicated. 

5.2.2.4.  The application shall contain an itemized estimate of 
all direct, indirect and consequential costs and damages that will 
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result from evaluation and acceptance of the proposed "or equal" or 
substitute material and equipment, including but not limited to costs 
and delays of redesign, or claims of other contractors affected by the 
proposed item, and changes in operating, maintenance, repair, 
replacement or spare part costs.  The Professional may require the 
Contractor to furnish a manufacturer's performance Bond, an 
analysis of the effects of the evaluation/acceptance of the “or equal” 
or substitution on the Progress Schedule, a list of locations of similar 
installations that have been in service for at least three (3) years 
before the date of the application, and any other relevant data. 

5.2.2.5.  The Contractor shall be responsible for verifying that 
"or equal" or substitute materials and equipment conform to the 
Contract Documents, and that all dimensions, arrangement, design 
and construction details and other features are suited to the specified 
purpose.  If any "or equal" or substitute material or equipment differs 
materially from the material or equipment named or specified, and 
that difference was not expressly identified in the Contractor's 
application, or results in changes in the Work, the Professional has 
authority to require removal and replacement of that "or equal" or 
substitute material or equipment.  The Contractor shall bear its 
proportionate share of the Delay and costs resulting from (a) any 
such removal and replacement of "or equal" or substitute materials 
or equipment, (b) making "or equal" or substitute materials or 
equipment conform to the requirements of the Contract Documents, 
and (c) any changes in the Work and/or in other work required to 
accommodate the "or equal" or substitute material or equipment, or 
both. 

5.2.2.6.  The Contractor shall reimburse the Owner for any 
costs incurred by the Owner in the evaluation of any "or equal" or 
substitution proposal.  Such costs shall include, but are not limited 
to, related charges of the Professional made necessary by the 
evaluation and acceptance or rejection, as the case may be, of the 
proposed "or equal" or substitute material or equipment. 

5.2.3.  For materials and equipment not listed in Schedule 1.6 
of Section 00440 Schedule of Materials and Equipment, no 
substitute material or equipment will be acceptable or permitted 
unless the Contractor meets with the requirements of paragraphs 
5.2.2.1 through 5.2.2.5.  Further, the reimbursement provisions of 
paragraph 5.2.2.6 shall apply equally to such substitutions. 

5.2.4.  Unless approved by the Professional, for materials and 
equipment not listed in Schedule 1.6 of Section 00440 Schedule of 
Materials and Equipment, no “or equal” material or equipment will be 
acceptable or permitted unless the Contractor complies with the 
requirements of paragraphs 5.2.2.2  5.2.2.5. 

5.2.5.  No "or equal" or substitute item shall be ordered, 
installed or utilized without the Owner's prior acceptance.  The 
Owner's acceptance shall be evidenced by a signed Change Order 
or Change Authorization, or if so specifically designated by the 
Professional, by an approved Shop Drawing or sample. 

5.3   The Contractor's Continuing Responsibilities: 

5.3.1. The Contractor shall be fully responsible to the Owner 
and Professional for all acts and omissions of Subcontractors and 
Suppliers, at any tier, to the same extent as the Contractor is 
responsible for the Contractor's own acts and omissions.  Nothing 
in the Contract Documents shall create any contractual relationship 
between the Owner or Professional and any Subcontractor or 
Supplier.  No provision in Article 12 or in the other Contract 
Documents shall create or impose any express or implied duty or 

obligation on the Owner or Professional to any Subcontractor or 
Supplier or the Contractor's sureties to pay or to see to the payment 
of any monies owed to any of them. 

ARTICLE 6   SUBMITTALS 

6.1   Shop Drawing, Sample and Other Technical Submittals: 

6.1.1.  After complying with those requirements in paragraphs 
6.1.2 through 6.1.5 and the technical Specifications, the Contractor 
shall submit to the Professional (a) an electronic file(s) of the 
drawing(s) compatible with the latest version of Autocad of all Shop 
Drawings required by the Contract Documents and bond copies if 
requested by the Owner or Professional; (b) all required samples 
(whether color or otherwise); and (c) all other technical Submittals 
(test results, test procedures, safety procedures, O&M manuals, 
etc.) that are required by the Contract Documents. 

6.1.2.  Submissions shall be delivered to the Professional with 
due diligence, as delineated in or required by the Progress 
Schedule, and shall allow reasonable times, per 6.5.1, for the 
Professional’s review and turnaround.  Each Submittal shall be 
uniquely identified as the Professional and Contractor may agree. 

6.1.3.  Each Submittal shall bear a stamp or specific written 
indication certifying that the Contractor has satisfied the 
requirements of this Article and the technical Specifications and the 
Contractor’s responsibilities for prior review of the submission.  In 
addition, each sample shall have been checked and be 
accompanied by a certificate guaranteeing that the material sampled 
complies with the Contract Documents.  Unless otherwise allowed 
by the Professional, Submittals without the Contractor's indication 
of approval will be returned without review. 

6.1.4.  Before each submission, the Contractor shall (a) 
determine and verify all field measurements, quantities, dimensions, 
instructions for installation and handling of equipment and systems, 
installation requirements (including location, dimensions, access, fit, 
completeness, etc.), materials, color, catalog numbers and other 
similar data as to correctness and completeness, and (b) have 
reviewed and coordinated that technical Submittal with other 
technical Submittals and the requirements of the Contract 
Documents.  Technical Submittals of a Subcontractor or Supplier 
shall be coordinated with those of other Subcontractors or Suppliers 
(location, dimensions, fit, completeness, consistency, integration, 
etc.), and so represented in the Contractor's stamp or specific 
written approval before submission to the Professional. 

6.1.5.  With each submission, the Contractor shall give the 
Professional specific written notice of each variation from the 
requirements of the Contract Documents, and the Contractor shall 
cause a specific notation of each variation to be made on that Shop 
Drawing, sample or other technical Submittal. 

6.1.6.  Where a Shop Drawing, sample or other technical 
Submittal is required by the technical Specifications, any related 
Work performed by the Contractor before the Professional's 
approval of the pertinent technical Submittal will be at the sole 
expense and responsibility of the Contractor. 

6.1.7.  The Professional shall be entitled to rely upon the 
accuracy or completeness of any designs, calculations or 
certifications made by licensed or certified professionals attached to 
a specific technical Submittal, whether or not that stamp or written 
certification is required by the Contract Documents
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6.2   Review and Return of Technical Submittals: 

6.2.1.  The Professional's review of a technical Submittal will 
be to evaluate whether the items covered by the Submittal, after 
installation or incorporation into the Work, will conform to the 
information given in the Contract Documents and be compatible with 
the design of the completed Work as a functioning whole as 
indicated in the Contract Documents. 

6.2.2.  The review of Submittals by the Professional shall not 
be conducted for the purpose of determining the accuracy and 
completeness of such details as dimensions or quantities shown or 
indicated on the Submittals, or for substantiating instructions for 
installation or performance of equipment and systems developed by 
or for the Contractor, the correctness of which shall remain the sole 
responsibility of the Contractor.  Further, any such Professional’s 
review and approval will not extend to any Means and Methods 
(except where a specific Mean and Method is indicated in or required 
by the Contract Documents) or to safety precautions or programs 
related to safety. 

6.2.3.  Approval by the Professional of a separate item or 
partial Submittal shall not translate to approval of the assembly in 
which the item functions or to the approval of related Submittals not 
yet reviewed and approved by the Professional. 

6.3   Progress Schedule Submittals: 

6.3.1.  After complying with the appropriate Progress Schedule 
requirements in the technical Specifications, the Contractor shall 
submit to the Professional electronic copies of the Progress 
Schedule Submittal then due, which shall include both PDF format 
and active software files with the Contractor’s specific schedule 
data.  Each Progress Schedule Submittal shall bear the 
Contractor's stamp or written indication of approval as 
representation to the Owner that the Contractor has determined or 
verified all data on that Progress Schedule, and that the Contractor 
and Subcontractors and Suppliers have reviewed and coordinated 
the sequences in that Progress Schedule with the requirements of 
the Work.  Progress Schedule Submittals are not Contract 
Documents. 

6.3.2.  Progress Schedule Submittals are intended to show:  
(a) the priority and sequencing by which the Contractor intends to 
execute the Work (or Work remaining) to comply with the Contract 
Times, those sequences of Work indicated in or required by the 
Contract Documents and any other requirements of the Contract 
Documents; (b) how the Contractor anticipates foreseeable events, 
site conditions and all other general, local and prevailing conditions 
that may in any manner affect cost, progress, schedule, 
performance and furnishing of the Work; (c) how the Means and 
Methods chosen by the Contractor translate into Activities and 
sequencing; (d) the actual timing and sequencing of completed 
Work; and (e) if required by the Contract Documents, the allocation 
of the Contract Price to the Activities. 

6.4   Review and Return of Progress Schedule Submittals: 

6.4.1.  The Owner's and Professional's review of Progress 
Schedule Revision 0 Submittals may result in comments relating to 
conformance with (a) the Contract Times, (b) those sequences of 
Work indicated in or required by the Contract Documents, and (c) 
any other Contract Document requirements that may have a 

significant bearing on the use of Revision 0 Progress Schedule 
Submittals to resolve issues affecting Contract Price and/or Contract 
Time.  Progress Schedule review comments may also result in the 
selection of Targets and recording of Target Times. 

6.4.2.  The review of Progress Schedule Revision Submittals 
may, in addition to the types of comments outlined in paragraph 
6.4.1, result in comments as to whether the Contractor's scheduling 
of Work remaining continues to conform with the Contract Times and 
those sequences of Work indicated in or required by the Contract 
Documents.  Progress Schedule Revision Submittal review 
comments may also respond to suggested Contractor schedule 
recovery plans, when and as appropriate, and to Contractor 
requests for extensions in Contract Time. 

6.4.3.  Progress Schedule reviews shall not impose on the 
Owner or Professional any responsibility for verifying whether 
Work is omitted; Activity durations are reasonable; the adequacy of 
the level of labor, materials and construction equipment; the 
reasonableness of the Contractor's chosen Means and Methods; 
or whether Work sequences and Activity timing are practicable.  
Even if any comments or objections are noted from the reviews of 
Progress Schedule Submittals, no such reviews or objections noted 
shall be effective or construed to create or impose on the Owner or 
Professional any responsibility for the timing, planning, scheduling 
or execution of the Work or for the correctness of any such Progress 
Schedule details.  The correctness of the Progress Schedule shall 
remain the sole responsibility of the Contractor. 

6.5   Additional Provisions Concerning Submittals: 

6.5.1.  Unless otherwise designated in a more specific 
technical Specification, a Submittal will be returned to the 
Contractor within fifteen (15) to twenty (20) Calendar Days, as 
designated by the Professional in writing.  If a Submittal cannot be 
returned when it comes due, the Professional shall give appropriate 
notice to the Contractor of its return date.  The Contractor shall 
revise and correct Submittals returned for revision and resubmittal, 
and resubmit them to the Professional directing specific attention in 
writing to revisions other than the corrections called for by the 
Professional on previous submissions of the same Submittals. 

6.5.2.  No review or approval of Submittals shall relieve the 
Contractor of responsibility for the following:  (a) variation from the 
requirements of the Contract Documents, unless the Contractor 
has called attention to each variation, as provided in paragraph 
6.1.5, and the Professional has given written approval of that 
variation by a specific notation within or attached to the returned 
Submittal, (b) compliance with the “or equal” and substitution 
requirements of paragraph 5.2, (c) errors or omissions in the 
Submittal, or (d) compliance with the requirements of this Article. 

6.5.3.  Unless the Professional determines that additional 
resubmissions are reasonable under the circumstances, all costs 
incurred by the Owner made necessary by the Professional’s 
review of a Submittal after the first resubmission of that Submittal 
shall be reimbursed by the Contractor to the Owner. 

6.5.4.  All time consumed by the resubmissions and rereviews 
of a particular Submittal shall constitute time required to furnish that 
Submittal, or shall represent Delays not justifying any increase in 
Contract Time or Contract Price, or both.
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ARTICLE 7   LEGAL REQUIREMENTS;  INSURANCE 

7.1   Laws; Permits (Which Include Approvals and Licenses): 

7.1.1.  The Contractor shall comply with, and shall require all 
Subcontractors and Suppliers to comply with, all applicable Laws.  
The Contractor shall insure that everyone employed on the Work 
discharge their responsibilities consistent with all Laws. 

*7.1.2.  The Contractor shall secure from the State 
Department of  Labor and Economic Growth and from all Political 
Subdivisions with jurisdiction, all construction permits necessary for 
the commencement, prosecution and completion of the Work before 
starting any Work at the site.  All fees for securing the permits shall 
be paid by the Contractor, including all inspection costs which may 
be legally assessed by the Bureau of Construction Codes according 
to authority granted under 1972 PA 230, as amended, MCL 
125.1501 et seq.  The time incurred by the Contractor in obtaining 
construction permits shall constitute time required to complete the 
Work and shall not justify any increases in Contract Time or Contract 
Price, except to the extent any related Delay is attributable to the 
fault of the Drawings or Specifications or to revisions to the Drawings 
and/or Specifications required by the Political Subdivision with 
jurisdiction. 

7.1.3.  Unless expressly required by any Laws or permits, 
neither the Owner nor Professional shall be responsible for 
monitoring the Contractor's compliance with any Law, the State 
Construction Code or any permits.  The Contractor is not 
responsible to make certain that the Contract Documents comply 
with applicable Laws and the State Construction Code; however, if 
the Contractor believes the Contract Documents deviate from the 
requirements of any Law, the State Construction Code or any permit, 
the Contractor shall give the Professional prompt written notice.  If 
the Contractor provides any Work knowing or having reason to 
know such Work conflicts with any Laws, or the State Construction 
Code or any permits, the Contractor shall be responsible for that 
performance.  The Contractor shall be proportionately responsible 
for the time required and the costs involved in complying with the 
obligations stated in this paragraph. 

*7.1.4.  All Work shall be provided in accordance with the State 
Construction Code and the requirements of paragraph 1.2.4. If the 
Contractor observes that any Contract Document is at variance 
with any Laws or the State Construction Code in any respect, the 
Contractor shall promptly notify the Professional in writing, and 
any necessary changes shall be accomplished by an appropriate 
Change Order.  The Contractor shall pay all charges of Public 
Utilities for connections to the Work, unless otherwise provided by 
Cash Allowances specific to those connections. 

*7.1.5.  In accordance with the Michigan State Construction 
Code Act, 1972 PA 230, as amended, MCL 125.1501 et seq., the 
State Department of  Labor and Economic Growth, Construction 
Code Commission has adopted and filed with the Secretary of State 
the following Construction Code Reference Standards:  (a) Michigan 
Building Code; (b) Michigan Plumbing Code; (c) National Electric 
Code; (d) Michigan Mechanical Code; (e) State Elevator Code; (f) 
State Boiler Code; and (g) State Barrier Free Design Rules. 

7.2   Sales and Use Tax and Other Similar Taxes: 

7.2.1.  The Contractor shall be responsible for and pay all 
Michigan sales and use taxes and any other similar taxes covering 
the Work that are currently imposed by legislative enactment and as 
administered by the Michigan Department of Treasury, Revenue 
Division.  The Owner shall make a corresponding adjustment in 
Contract Price for any increase or decrease in sales, use and other 
similar taxes (excluding payroll taxes) covering the Work that are 
enacted after the date of Bid opening. 

7.3   Safety and Protection: 

7.3.1.  The Contractor shall comply with, and shall require all 
Subcontractors and Suppliers to comply with, all Laws governing the 
safety and protection of persons or property, including, but not 
limited to the Michigan Occupational Safety and Health Act (1974 
PA 154, as amended, MCL 408.1001 et seq.) and all rules 
promulgated under the Act.  The Contractor shall be responsible for 
all fines and penalties imposed for any related violation(s) of federal 
and State health and safety requirements.  The Contractor's safety 
representative at the site shall be the superintendent required by the 
provisions of paragraph 4.2.2, unless otherwise designated in writing 
by the Contractor. 

7.3.2.  The Contractor shall be solely responsible for initiating, 
maintaining and supervising all safety precautions and programs.  
The Contractor shall take all necessary precautions for the safety 
of, and shall erect and maintain all necessary safeguards and 
provide the necessary protection to prevent damage, injury or loss 
to:  (a) all employees on the Work and other persons who may be 
affected by the Work, (b) all the Work and materials and equipment 
to be incorporated into the Work, whether stored on or off the site, 
and (c) other property at or adjacent to the site, including trees, 
shrubs, lawns, walks, pavements, roadways, structures, utilities and 
Underground Utilities not designated for removal, relocation or 
replacement.  In the event of severe weather, the Contractor shall 
immediately inspect the Work and the site and take all reasonably 
necessary actions and precautions to protect the Work and ensure 
that public access and safety are maintained. 

7.3.2.1.  All damage, injury or loss to the Work, materials and 
equipment and such other property caused, directly or indirectly, in 
whole or in part, by the Contractor shall be remedied by the 
Contractor, except to the extent due to fault of the Drawings or 
Specifications or to act or omission of the Owner or Professional, 
and not due to, directly or indirectly, in whole or in part, to the fault or 
negligence of the Contractor or any Subcontractor or Supplier. 

7.3.2.2.  The Contractor shall notify owners of adjacent 
property and Underground Utilities when prosecution of the Work 
may affect them, and shall cooperate with them in the protection, 
removal, relocation and replacement of their property. 

7.3.2.3.  Except as the division of responsibilities for safety may 
be otherwise delineated in writing between the Owner and 
Contractor in a Substantial Completion certificate, the Contractor 
duties and responsibilities for safety and protection shall continue 
until such time as the Professional is satisfied that the Work, or 
Work inspected, is completed and ready for final payment. 

7.3.3.  Use of Explosives  The Contractor shall comply with 
all federal, State and local Laws governing the use of explosives, 
obtain and pay for any required permits before their use and furnish 
a copy of the permits to the Professional before using explosives.  
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The Contractor shall, under the supervision of competent and 
suitably trained and qualified personnel, exercise the utmost care not 
to endanger life or damage property in the transportation, storage, 
handling, use and disposal of explosives, and in the use of Means 
and Methods.  The Contractor shall be responsible for all injury, 
damage and adverse impacts outside the permit area resulting from 
the use of explosives (including an appropriate portion of the Delay 
and costs resulting from such injury, damage and impacts). 

7.4  Bonds and Insurance  General Requirements: 

7.4.1.  Both the Section 00610 Performance Bond and Section 
00620 Payment Bond shall remain in full force and effect from the 
date of Contract Award until final completion of the Work or the end 
of the Correction Period, whichever comes later.  The Contractor 
shall furnish any other bonds (e.g., manufacturer performance Bond 
or maintenance Bond) required by Section 00800 Supplementary 
Conditions or the technical Specifications. 

7.4.2.  The Contractor shall purchase and maintain insurance 
providing the coverages and limits designated in this Article.  
Insurance shall be provided by insurers authorized to do business 
as insurer in the State, as evidenced by a Certificate of Authority 
issued by the Department of Consumer and Industry Services  
Insurance Bureau.  Also, and unless otherwise authorized in writing 
by the Owner, insurers shall have an "A-" A.M. Best Company 
Rating and a Class VII or better financial size category as shown in 
the most current A.M. Best Company ratings.  The Contractor shall 
not start to perform and furnish the Work, or continue with any part 
of the Work, unless the Contractor has in full force and effect all the 
required insurance. 

7.4.3.  Insurance policies shall contain a provision or 
endorsement stating that coverage will not be canceled or materially 
changed or renewal refused unless at least thirty (30) Calendar Days 
prior written notice has been personally delivered or sent by 
registered mailed to the Owner and Contractor.  Any coverage 
nearing expiration during the period in which it is to remain in full 
force and effect shall be renewed before its expiration, and an 
acceptable certificate of insurance shall be filed with the Owner at 
least thirty (30) Calendar Days before it expires. 

7.4.4.  If any of the Contractor's sureties or insurers is 
declared bankrupt or placed into receivership, ceases to meet the 
requirements of the Contract Documents or its authority to do 
business in the State is revoked or expires, the Contractor shall 
immediately substitute other Bonds/sureties or insurers/policies, 
which shall meet the requirements of the Contract Documents. 

7.5   The Contractor's Liability Insurance: 

7.5.1.  The Contractor shall maintain Workers' Compensation 
and Employer's Liability, Commercial General Liability, Commercial 
Automobile Liability, Excess Liability and such other insurance as 
may be designated in Section 00800 Supplementary Conditions or 
as is appropriate for the Work.  The Contractor's liability insurance 
shall provide protection from claims which may arise out of or result 
from the Contractor's performance and furnishing of the Work and 
the Contractor's other obligations under the Contract Documents, 
whether performed or furnished by the Contractor, any 
Subcontractor, any Supplier or anyone for whose acts any of them 
may be liable. 

7.5.2.  Liability Insurance shall be endorsed to list as additional 
insureds the State of Michigan (Owner), its departments, divisions, 

agencies, offices, commissions, officers, employees and agents, the 
Owner's consultants and agents, the Professional, and the 
Professional’s consultants and agents, including their respective 
subsidiaries and affiliates and their respective directors, officers, 
shareholders, agents or employees. The Contractor shall use the 
current Insurance Services Office (ISO) Form CG 20 09 for general 
liability insurance or equivalent, ISO Form CA 20 01 for automobile 
liability insurance or equivalent, and manuscripted form for excess 
liability insurance.  The insurance afforded to the additional insureds 
shall be primary, and neither the coverages nor limits under the 
Contractor's policies shall be reduced or prorated by the existence 
of any other insurance applicable to any loss that the additional 
insureds may have sustained.  Workers' Compensation, Employer's 
Liability Insurance and all other liability insurance policies shall be 
endorsed to include a waiver of rights to recover from the Owner, 
Professional and the other additional insureds. 

7.5.3.  The Contractor's liability insurance shall remain in 
effect through the Correction Period and through any special 
correction periods that are implemented pursuant to the 
requirements of paragraph 9.5.3.  Liability insurance issued on a 
claims-made basis and completed operations insurance shall be 
maintained for two (2) years after final payment, and evidence of 
coverage shall be furnished to the Owner yearly. 

7.5.4.  For any employee, resident of and hired in Michigan, 
the Contractor shall have insurance for benefits payable under 
Michigan's Workers' Compensation Law.  For any other employee 
protected by Worker's Compensation Laws of any other state, the 
Contractor shall have insurance or participate in a mandatory state 
fund, where applicable, to cover the benefits payable to any such 
employee. 

7.5.5.  Commercial General Liability Insurance shall be 
equivalent to that provided by the current edition of standard ISO 
Form CG 00 01, and shall include contractual liability and 
underground, explosion and collapse hazard exposure operations 
and pile driving operations (if risk is present). 

7.5.6.  Commercial Automobile Liability Insurance coverage 
shall be equivalent to that provided by the current edition of the ISO 
Form CA 00 01, and include Michigan statutory requirements. 

7.5.7.  Excess Liability Insurance shall provide the following 
protections:  employer's liability, general liability and automobile 
liability.  Excess Liability Insurance shall be at least as broad as the 
underlying policies of liability insurance. 

7.5.8.  Coverage Limits - Workers' Compensation and 
Employer's Liability Insurance shall conform to statutory limits under 
Michigan Law.  Commercial General Liability limits shall be 
$2,000,000.00 each occurrence, $2,000,000.00 general aggregate, 
$2,000,000.00 products and completed operations aggregate, and 
$2,000,000.00 personal and advertising injury.  Commercial 
Automobile Liability limits shall be $2,000,000.00 combined single 
limit.  Excess Liability limits shall be $2,000,000.00 each occurrence 
and aggregate, if the Contract Price is less than $10,000,000.00, and 
$5,000,000.00 each occurrence and aggregate, otherwise.  
Deductible amounts shall not exceed $25,000.00. 

7.5.9.  The Contractor shall promptly notify the Owner in 
writing of (a) any reduction in coverage limits over $100,000.00 
resulting from Work under the Contract Documents or otherwise, 
and (b) any claim notice involving the Work.  Notification of a claim 
shall provide full details and an estimate of the amount of loss or 
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liability.  If it turns out that the aggregate limits have been impaired 
to the extent that they are no longer adequate for the Work, the 
Contractor shall promptly reinstate the coverage limits and submit 
to the Owner certificates of insurance confirming that coverage has 
been reinstated to the specified limits. 

7.5.10.  These requirements shall not be construed to limit the 
liability of the Contractor or its insurers.  The Owner does not 
represent that the specified coverages or limits of insurance are 
sufficient to protect the Contractor's interests or liabilities. 

7.7 Property Insurance (Builders Risk Insurance) 
  

*7.7.1.  The Contractor shall purchase and maintain property 
insurance for one hundred percent (100%) of the actual cash 
replacement value of the insurable Work while in the course of 
construction, including foundations, additions, attachments, and all 
fixtures, machinery and equipment belonging to and constituting a 
permanent part of the building structure.  The property insurance 
also shall cover temporary structures, materials and supplies of all 
kinds, to be used in completing the Work, only while on the building 
site premises or within five hundred (500) feet of the site.  The 
property insurance shall insure the interests of the Owner, 
Contractor and all Subcontractors and Suppliers at any tier as their 
interests may appear.  The property insurance shall insure against 
"all risk" of physical loss or damage to the extent usually provided in 
policy forms of insurers authorized to transact this insurance in 
Michigan. Any deductible shall be both the option and responsibility 
of the Contractor. 

*7.7.2.  A certificate or other proof of coverage shall be 
provided prior to final contract execution or issuance of a purchase 
order by the State. A copy of the master insurance policy will be 
made available to the Owner upon request. 

7.7.3.  The Contractor and Owner will cooperate in 
determining the actual cash replacement value of any insured loss.  
Any deductible amount shall be assumed or shared by the 
Contractor and Subcontractors, at any tier, in accordance with any 
agreement the parties in interest may reach. 

7.7.4.  The Owner may purchase and maintain for its benefit 
boiler and machinery insurance for boiler and machinery required to 
be registered and inspected by Law. 

7.8   Waiver of Rights: 

7.8.1.  To the extent any losses and damages caused by any 
of the perils covered by property insurance covering the Work 
(whether under paragraph 7.7 or otherwise) are covered and 
payments are made, the Owner and Contractor waive all rights 
against each other for any such losses and damages and also waive 
all such rights against the Professional and all other Persons 
named as insureds or additional insureds in such policies.  Each 
Subagreement shall contain similar waiver provisions by the 
Subcontractor or Supplier in favor of the Owner, Professional, and 
all other Persons named as insureds or additional insureds.  None 
of these waivers shall extend to the rights that any of the insureds 
may have to the proceeds of insurance held by the Owner as trustee 
or otherwise payable under a policy so issued. 

7.8.2.  The Owner and Contractor intend that the required 
policies of property insurance shall protect all the parties insured and 
provide primary coverage for all losses and damages caused by the 
perils covered.  Accordingly, all such policies shall be endorsed to 

provide that in the event of payment of any loss or damage the 
insurer will have no rights of subrogation or other recovery against 
any of the parties named as insureds or additional insureds, and if 
the insurers require separate waiver forms to be signed by the 
Professional or the Owner's and Professional’s consultants, the 
Owner will obtain such waiver forms, and if required of any 
Subcontractor or Supplier, the Contractor will obtain such waiver 
forms as well. 

7.9   Receipt and Application of Proceeds: 

7.9.1.  Any insured loss under the policies of property 
insurance will be adjusted with the Owner and will be made payable 
to the Owner as trustee for the insureds, as their interests may 
appear, subject to the conditions of paragraph 7.9.2.  The Owner 
shall deposit, in a separate account, and shall distribute monies 
received based on any agreement the parties in interest may reach.  
If no other distribution agreement is reached, the damaged Work 
shall be replaced or repaired, the monies received shall be used for 
that purpose and the Work Involved and resulting costs shall be 
covered by Change Order. 

7.9.2.  The Owner, as trustee, shall have power to adjust and 
settle any loss with the insurers unless a party in interest objects in 
writing within fifteen (15) Calendar Days after the occurrence of loss 
to the Owner's exercise of this power.  If an objection is made, the 
Owner as trustee shall settle with the insurers pursuant to any 
agreement the parties in interest may reach. 

*7.10   Unfair Labor Practice: 

*7.10.1.  The Owner, pursuant to 1980 PA 278, as amended 
by MCL 423.321(b), may void and rescind the Contract if, at any 
time, the Contractor or any Subcontractor or Supplier appears on 
the register maintained by the Michigan Department of Consumer 
and Industry Services of employers who have been found in 
contempt of court by a Federal Court of Appeals on not less than 
three occasions involving different violations during the preceding 
seven (7) years for failure to correct unfair labor practices as 
prohibited by Section 8 of Chapter 372 of the National Labor 
Relations Act, 29 U.S.C. 158. 

*7.11   Michigan Right-To-Know Law: 

*7.11.1.  The Contractor shall comply with Section 14a-14n of 
the Michigan Occupational Safety and Health Act (MIOSHA), 1974 
PA 154, as amended, MCL 408.1014a  MCL 408.1014n, 
commonly referred to as the “Michigan Right-to-Know Law” and the 
rules promulgated under the Act.  The Act places certain 
requirements on employers to develop a communication program 
designed to safeguard the handling of hazardous chemicals through 
labeling of chemical containers and development and availability of 
Safety Data Sheets (SDS), and to provide training for employees 
who work with these chemicals and develop a written hazard 
communications program. 

*7.11.2.  Provisions of the Michigan Right-to-Know Law may 
be found in those sections of the Michigan Occupational Safety and 
Health Act (MIOSHA), which contain Right-to-Know provisions, and 
the Federal Hazard Community Standard, which is part of the 
MIOSHA Right-to-Know Law through adoption.  The Act, rules and 
standards should be reviewed for additional requirements. 

*7.11.3.  The Michigan Right-to-Know Law also provides for 
specific employee rights, including the right to be notified of the 

50
% D

es
ign

 R
ev

iew
 

1/2
6/2

0



STATE OF MICHIGAN   (OWNER AND CONTRACTOR) GENERAL CONDITIONS 

MICHSPEC DTMB                                       00700  14        (Rev. 4/19) 

location of SDS and to be notified at the site of new or revised SDS 
within five (5) Business Days after receipt and to request SDS copies 
from their employers.  The Contractor, employer or Subcontractor 
shall post and update these notices at the site. 

*7.12   Nondiscrimination: 

*7.12.1.  The Contractor and each Subcontractor and 
Supplier covenants to comply with the following requirements: 

*7.12.1.1.  Not to discriminate against any employee or 
employment applicant because of race, religion, color, national 
origin, age, sex (as defined in Executive Directive 2019-09), height, 
weight, marital status, or a physical or mental disability that is 
unrelated to the individual’s ability to perform the duties of the 
particular job or position. 

*7.12.1.2.  To take action to ensure that applicants are 
employed and that employees are treated during employment 
without regard to their race, religion, color, national origin, age, sex, 
height, weight, marital status, or a physical or mental disability that is 
unrelated to the individual’s ability to perform the duties of the 
particular job or position.  Such action shall include, but is not limited 
to employment upgrading, demotion or transfer; recruitment 
advertising; layoff or termination; rates of pay or other forms of 
compensation; and selection for training, including apprenticeship;  

*7.12.1.3.  To state, in all solicitations or advertisements for 
employees, that all qualified applicants will receive consideration for 
employment without regard to race, religion, color, national origin, 
age, sex, height, weight, marital status, or a physical or mental 
disability that is unrelated to the individual’s ability to perform the 
duties of the particular job or position; 

*7.12.1.4.  To send, or have its collective bargaining 
representative send, each labor union or representative of workers 
with which it has a collective bargaining agreement or other contract 
or understanding, a notice advising that labor union or worker’s 
representative of commitments under this provision; 

*7.12.1.5.  To comply with the Elliot-Larsen Civil Rights Act, 
1976 PA 453, as amended, MCL 37.2201 et seq.; the Michigan 
Persons With Disabilities Civil Rights Act, 1976 PA 220, as 
amended, MCL 37.1101 et seq.; Executive Directive 2019-09; and 
all published rules, regulations, directives and orders of the Michigan 
Civil Rights Commission which may be in effect on or before the date 
of Bid opening. 

*7.12.1.6.  A breach of the covenants set forth in paragraphs 
7.12.1.1 through 7.12.1.5 shall be regarded as a material breach of 
the Contract. 

*7.12.2.  The Contractor shall furnish and file compliance 
reports within the times, and using the forms, prescribed by the 
Michigan Civil Rights Commission.  Compliance report forms may 
also elicit information as to the practices, policies, programs, and 
employment statistics of the Contractor and Subcontractors.  The 
Contractor shall permit access to Records by the Michigan Civil 
Rights Commission and its agent for the purposes of ascertaining 
compliance with the Contract Documents and with rules, regulations 
and orders of the Michigan Civil Rights Commission. 

*7.12.3.  If, after a hearing held pursuant to its rules, the 
Michigan Civil Rights Commission finds that the Contractor has not 
complied with the nondiscrimination requirements of the Contract 

Documents, the Michigan Civil Rights Commission may, as part of 
its order, certify said findings to the Board.  Upon receipt of 
certification, the Board may order the cancellation of the Contract 
and/or declare the Contractor ineligible for future contracts with the 
State, until the Contractor complies with said order of the Michigan 
Civil Rights Commission. 

*7.13   Michigan Residency for Employees: 

*7.13.1.  Fifty percent (50%) of the persons employed on the 
Work by the Contractor shall have been residents of the State of 
Michigan for not less than one year before beginning employment 
on the Work.  This residency requirement may be reduced or omitted 
in writing, at the sole discretion of the Owner, to the extent that 
Michigan residents are not available or to the extent necessary to 
comply with federal Law concerning federal funds used for the 
Project.  A breach of this requirement shall be considered a material 
breach of the Contract. 

*7.13.2.  This residency requirement shall not apply to the 
Contractor or to any Subcontractor if the Contractor or any such 
Subcontractor is signatory to collective bargaining agreements 
which allow for the portability of employees on an interstate basis 
(The Management and Budget Act, 1984 PA 431, as amended, 
MCL 18.1241a). 

*7.14   Prevailing Wages: 

*7.14.1.  The term “the Contractor”, as used in this paragraph, 
shall include the Contractor and all the Contractor’s 
Subcontractors and their respective lower tier Subcontractors and all 
construction persons (whether general contractors, prime 
contractors, project managers or trade contractors) in privity of 
contract with any of them. 

*7.14.2.  To the extent applicable, Contractor will comply with 
federal or local prevailing wage requirements.  

7.14.3.  If a project is funded in whole or in part by federal 
dollars, the Contractor and all Subcontractors must comply with all 
Laws pertaining to occupational classifications and to the following 
requirements: 

a. If applicable, the Contractor (and its Subcontractors) for 
prime construction contracts in excess of $2,000 must comply with 
the Davis-Bacon Act (40 USC 3141-3148) as supplemented by 
Department of Labor regulations (29 CFR Part 5, “Labor Standards 
Provisions Applicable to Contracts Covering Federally Financed 
and Assisted Construction”).   

b.. The Contractor (and its Subcontractors) shall pay all 
mechanics and laborers employed directly on the site of the work, 
unconditionally and at least once a week, and without subsequent 
deduction or rebate on any account, the full amounts accrued at 
time of payment, computed at wage rates not less than those 
stated in the advertised specifications, regardless of any 
contractual relationship which may be alleged to exist between the 
Contractor or subcontractor and the laborers and mechanics; 

c. The Contractor will post the scale of wages to be paid in a 
prominent and easily accessible place at the site of the work; 

d.. There may be withheld from the Contractor so much of 
accrued payments as the contracting officer considers necessary 
to pay to laborers and mechanics employed by the Contractor or 
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any Subcontractor on the work the difference between the rates of 
wages required by the Contract to be paid laborers and mechanics 

on the work and the rates of wages received by the laborers and 
mechanics and not refunded to the Contractor or Subcontractors or 
their agents. 

ARTICLE 8   PROSECUTION; SUBSTANTIAL COMPLETION 

8.1   Starting the Work: 

8.1.1.  Within fifteen (15) Calendar Days after the Owner 
executes the Section 00500 Agreement, a pre-construction 
conference will be held.  The conference will be intended, without 
limitation, to (a) review the Contractor's Schedule of Shop Drawing 
submissions; (b) review the qualifications of key Contractor 
personnel; (c) review the Contractor's proposed normal working 
hours and plans for laydown, staging, construction traffic, access to 
the site, parking and other similar matters; (d) review procedures for 
Submittals, clarifications and interpretations (including reasonable 
times for response turnaround), Change Orders, Change 
Authorizations and Record Documents; and (e) exchange twenty-
four (24) hour emergency telephone numbers for key personnel. 

8.1.2.  The Contractor shall start the Work on the Date of 
Commencement of the Contract Time.  No Work shall be started at 
the site before such is allowed by the Contract Documents. 

8.2   Revision 0 (Rev. 0) Schedule and Cost Submittals:  

8.2.1.  The Contractor shall deliver the interim Rev. 0 
Progress Schedule, Schedule of Shop Drawing submissions and 
Rev. 0 Progress Schedule as required in the Contract Documents.  
The Contractor shall correct and adjust any Rev. 0 Submittal 
returned for revision.  The finalized Revision 0 As-Planned Schedule 
shall be the Progress Schedule from which Revision Schedules shall 
be developed and used by the Contractor when making proposals 
or claims for adjustments in Contract Time and/or Contract Price. 

8.3   Compliance with Contract Time Requirements: 

8.3.1.  The Contractor shall prosecute the Work with the 
diligence necessary to ensure its completion within the Contract 
Times.  The Contractor shall provide sufficient management, 
supervision, labor, materials and equipment, and the Contractor 
shall undertake appropriate action promptly to recover schedule 
when necessary to comply with the Contract Times. 

8.3.2.  Unless disallowed by any Law or modified in another 
Section of the Specifications, a daily schedule from 06:00 AM to 
06:00 PM, during Business Days, shall be normal working hours.  
Except in an Emergency, or as may be required by the Contractor's 
safety and protection obligations, or as the Owner and Contractor 
may otherwise agree, all Work at the site shall take place during 
normal working hours.  The Contractor shall provide written notice 
to the Owner at least twenty-four (24) hours and up to seventy-two 
(72) hours if so noted for projects specific requirements such as 
Correctional Facilities, before performing Work outside of normal 
working hours. 

8.3.3.  Unless otherwise agreed in writing by the Owner, for 
any Work actually performed outside of normal working hours, the 
Contractor shall reimburse the Owner any related increases in 
costs the Owner incurs, provided those costs are costs which the 
Contractor could reasonably have foreseen and which are not 

offset through the earlier completion of the Work resulting from 
working outside of normal working hours.  Examples of Owner costs 
include, but are not limited to, overtime charges of the Professional 
and payments for custodial and security personnel. 

8.3.4.  Early Dates in the Progress Schedule shall be based 
on proceeding with all or part of the Work exactly on the date when 
the corresponding Contract Time commences to run.  Late Dates 
shall be based on completing all or part of the Work exactly on the 
corresponding Contract Time, regardless of whether the Contractor 
anticipates early completion or not.  If sequences of Work are 
indicated in or required by the Contract Documents, the Progress 
Schedule shall show in sufficient detail the Contractor's approach 
to conforming with those sequences. 

8.3.5.  The Progress Schedule shall reflect the Contractor's 
approach to Work remaining, be employed when reporting on 
progress or schedule recovery and facilitate the evaluation of 
Requests for Payment, as provided in the Contract Documents. 

8.3.6.  The Contractor shall carry on the Work with due 
diligence during all disputes or disagreements with the Owner.  No 
Work shall be delayed or postponed pending resolution of any 
disputes or disagreements.  The Contractor shall exercise 
reasonable precautions, efforts and measures to avoid or mitigate 
situations that would cause Delays. 

8.4   Substantial Completion: 

8.4.1.  The Contractor shall conduct inspections of the Work 
to verify the extent of completion.  The Contractor shall provide to 
the Owner a list of items to be completed or corrected resulting from 
the inspections whenever the Contractor, upon completing all pre-
requisite testing of the Work, considers that the Work, or any portion 
of the Work designated in the Contract Documents as having a 
separate, specified Substantial Completion, has progressed to the 
point that it is substantially complete. 

8.4.2.  Within a reasonable time after receiving the 
Contractor’s list of items to be completed or corrected, the Owner, 
Professional and Contractor shall jointly conduct a Substantial 
Completion inspection.  If, after consulting with the Owner, the 
Professional does not consider the Work, or portion of the Work 
inspected, substantially complete, the Professional, within twenty 
(20) Calendar Days after the inspection, will deliver to the Owner 
and Contractor a list of incomplete or Defective Work sufficient to 
demonstrate the basis for that determination. 

8.4.3.  If the Professional and Owner agree that the entire 
Work, or that the portion of the Work inspected, is substantially 
complete, the Professional will deliver to the Owner and 
Contractor a certificate of Substantial Completion with a Punch List.   

The certificate shall (a) fix a reasonable date of Substantial 
Completion, (b) fix a date for completion of the Punch List to the 
satisfaction of the Professional, and (c) recommend the division of 
responsibilities between the Owner and Contractor.  Neither the 
Work, nor any portion of the Work inspected, shall be substantially 
complete, unless the Owner can use the Work, or designated 
portion of the Work inspected, for the use intended. 
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8.4.4.  Upon Substantial Completion of the Work, or 
designated part of the Work on which separate Substantial 
Completion and Contract Price are specified, payment may be made 

in full subject to (a) a withholding of two hundred percent (200%) of 
the value of any uncompleted Work, as determined by the 
Professional, and (b) any other deductions as the Professional 

may recommend or the Owner may withhold to cover Defective 
Work, liquidated damages and the fair value of any other items 
entitling the Owner to a withholding. 

8.4.5.  To the extent Owner training is required before 
Substantial Completion, the Contractor will provide the Owner 
copies of all related operating and maintenance (O&M) 
documentation before the start of training.  Where Owner training 
for a portion of the Work is not required before Substantial 
Completion, the related O&M documentation will be provided no 
later than Substantial Completion.  Final O&M documentation (with 
revisions made after Substantial Completion), will be furnished by 
the Contractor to the Owner before the request for final payment. 

8.5   Partial Use: 

8.5.1.  Before Substantial Completion of the entire Work, the 
Owner may, at its sole option, use any portion of the Work for which 
a separate Substantial Completion has been specified in the 
Contract Documents.  Before Substantial Completion of the entire 
Work, the Owner may, at its sole option, use any portion of the Work 
considered by the Owner, Professional and Contractor to be 
separately functioning Work that can be used without significant 
interference with the Contractor’s completion of the balance of the 
Work, even though a Substantial Completion for such Work is not 
specified in the Contract Documents. 

8.5.2.  If the Owner decides to use any portion of the Work, it 
shall inform the Contractor in writing.  Unless such portion of the 
Work has undergone a Substantial Completion inspection under 
paragraph 8.4.2, within a reasonable time after receipt of the notice, 
the Owner, Contractor and Professional shall jointly make an 
inspection to determine the extent of completion.  If the portion of the 
Work inspected is substantially complete, the provisions of 
paragraph 8.4.3 shall be followed by the Owner, Professional and 
Contractor.  If the portion of the Work inspected is not substantially 
complete, the Professional will prepare a list of items remaining to 
be completed or corrected before that portion of the Work is 
considered substantially complete.  Upon completing the list, the 
Professional will deliver the prepared list of items to the Owner and 
Contractor. 

8.5.3.  There shall be attached to the list a written 
recommendation about the division of responsibilities between the 
Owner and Contractor for those matters enumerated in paragraph 
8.6.1 with respect to that portion of the Work, pending Substantial 
Completion of that portion of the Work and the entire Work.  During 
Partial Use, and before Substantial Completion of the portion of the 
Work under Partial Use, the Owner shall allow the Contractor 
reasonable access to complete or correct listed items and to 
complete other Work.  The Owner will not start any Partial Use 
unless the property insurer, by endorsement or like acceptable 
procedure, has acknowledged receipt of notice of and consent to 
Partial Use. 

8.6   Division of Responsibilities: 

8.6.1.  A certificate of Substantial Completion will include the 
Professional’s recommendation about the division of 
responsibilities between the Owner and Contractor for utilities, 
security, safety, insurance, maintenance, etc.  The Owner and 

Contractor will accept the division of responsibilities recommended 
by the Professional or shall negotiate a mutually agreeable split of 
responsibilities, which shall bind the Owner and Contractor when 
the Owner starts Partial Use. 

8.7   Suspension of Work: 

8.7.1.  Suspension of Work Order  The Owner may, at any 
time, order the Contractor in writing to defer, stop, slow down, 
suspend or interrupt all or any part of the Work for such period as the 
Owner may determine appropriate for its convenience.  If any such 
written order Delays performance for an unreasonable period, the 
Owner will amend the Contract Documents to provide for a 
corresponding adjustment in Contract Time and/or Contract Price 
(excluding Fee under paragraph 11.11). 

8.7.2.  Constructive Suspension of Work  If performance of 
all or any part of the Work is, for an unreasonable period, deferred, 
stopped, slowed down, suspended or interrupted by any other act or 
failure to act of the Owner or Professional, or act or event 
attributable to the Owner under the Contract Documents, the Owner 
will negotiate with the Contractor or authorize an adjustment in 
Contract Time and/or Contract Price (excluding Fee under 
paragraph 11.11.1) for any increase in the time required to complete 
the Work and/or the Contractor's cost of performance. 

8.7.3.  Suspension of Work Limitation  No adjustment in 
Contract Price under paragraphs 8.7.1 or 8.7.2 shall be made to the 
extent performance is delayed by any other cause, including any act 
or omission within the control of the Contractor.  Further, no 
suspension of Work shall justify an increase in Contract Price or 
Contract Time unless the resulting Delay exceeds the time allowed 
in the Contract Documents for the act or failure to act. 

8.7.4.  If the Contractor believes a suspension of Work 
justifies an increase in Contract Price or Contract Time, the 
Contractor shall give prompt written notice to the Owner and submit 
a written proposal promptly after the extent of the Delay becomes 
known.  However, no proposal or claim by the Contractor on 
account of a suspension of Work shall be allowed (a) for any Delay 
or costs incurred more than thirty (30) Calendar Days before the 
Contractor gives written notice (except for written orders under 
paragraph 8.7.1), or (b) if made after final payment. 

8.8   Sharing of Total Float On NonCritical Paths: 

8.8.1.  The Progress Schedule shall be in the form of a Critical 
Path Schedule, Total Float on non-Critical Paths shall be available 
to the Owner, to the extent the Owner’s use is reasonable given the 
Total Float remaining for the Work affected.  If any such Owner’s 
use of Total Float causes Delay which materially increases the 
Contractor’s cost to complete the Work affected, and the 
Contractor notifies the Owner in writing and proceeds to support 
the assertion to the Owner’s satisfaction, the Owner will 
correspondingly adjust Contract Price for any such material changes 
in the Contractor’s cost to complete the Work. 

8.8.2.  The amount of Total Float available in the Progress 
Schedule shall not be artificially reduced by suppressing Total Float 
merely for the sake of voiding Total Float.  Total Float hidden through 
the use of such techniques as preferential sequencing; slow or late 
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starts of follow-on trades; restraining a Contract Time by Work 
actually required for a later Contract Time; the use of small crews, 
extended durations, imposed dates; and so forth, shall be Total Float 

otherwise available for sharing with the Owner under the provisions 
of paragraph 8.8.1. 

ARTICLE 9   WARRANTY; TESTS, INSPECTIONS AND 
APPROVALS; CORRECTION OF WORK 

9.1   Warranty: 

9.1.1.  The Contractor warrants to the Owner that all Work 
will conform to the Contract Documents and will not be Defective.  
Reasonably prompt notice of Defective Work of which the Owner or 
Professional has actual knowledge shall be given to the 
Contractor, but failure to do so will not void the Contractor's 
warranty unless actual prejudice results from such untimely notice.  
The Contractor’s warranty excludes defect or damage caused by 
(a) abuse, modification by others, insufficient or improper operation 
or maintenance, or (b) normal wear and tear under normal usage. 

9.1.2.  Manufacturer warranties for materials and equipment 
received by the Contractor shall be assigned and promptly 
delivered to the Owner.  Manufacturer warranties shall be in full 
force and effect for the entire duration of the Correction Period. 

9.2   Tests, Inspections and Approvals: 

9.2.1.  The Owner, Professional, their representatives and 
consultants, testing agencies and those State agencies and Political 
Subdivisions with jurisdiction shall be permitted access to the Work 
at reasonable times while the Work is in progress for On-Site 
Inspection and/or inspection, testing or approval.  The Contractor 
shall provide proper and safe conditions for such access.  The 
Contractor shall give the Professional timely notice whenever any 
Work is ready for inspections, tests or approvals, so that the 
Professional may observe such inspections, tests or approvals.  
Tests, inspections or approvals shall not in any way relieve the 
Contractor from the Contractor's obligations to perform the Work 
in accordance with the Contract Documents or warrant the Work as 
provided in the Contract Documents. 

9.2.2.  Unless otherwise provided in Section 00800 
Supplementary Conditions, the Owner will retain a testing agency, 
directly or through the Professional, to perform inspections, tests or 
approvals required by the Contract Documents.  The Owner will pay 
the charges of the testing agency, except if related to tests, 
inspections or approvals required by Law or otherwise charged to 
the Contractor under the provisions of paragraph 9.2.4 or 9.3. 

9.2.3.  The Contractor shall assume full responsibility for any 
testing, inspection or approval (a) required by Law, (b) indicated in 
or required by the Contract Documents, or (c) required for the 
Professional's acceptance of a Supplier, materials or equipment or 
mix designs submitted for prior approval by the Contractor.  The 
Contractor shall (a) pay all related costs, except costs assumed by 
the Owner under paragraph 9.2.2, (b) schedule related activities, 
and (c) secure and furnish to the Professional the required 
certificates of inspection, testing or approval. 

9.2.4.  The Contractor shall be responsible for any testing, 
inspection or approval that reveals Defective Work, including an 
appropriate portion of the Delay and costs occasioned by such 
discovery of Defective Work.  Examples of such costs assumed by 
the Contractor include, but are not limited to, charges of the 
Professional for repeated On-Site Inspections and, to the extent 
designated in the pertinent Specification, repeat testing, inspection 
or approval charges by testing agencies. 

9.3   Uncovering Work: 

9.3.1.  Any Work covered without the Professional's prior 
written concurrence shall, when requested by the Professional, be 
uncovered, exposed or otherwise made available for On-Site 
Inspection, testing, inspection or approval as the Professional may 
require, and replaced, if necessary.  This requirement applies to 
Work, which requires On-Site Inspection by the Professional, 
based on the Contract Documents or on specific On-Site Inspection 
procedures of which the Professional notifies the Contractor in 
advance.  This requirement also applies to Work, which is to be 
inspected, tested or approved by others.  The Contractor shall be 
responsible for any such uncovering, exposure, On-Site Inspection, 
testing, inspection and satisfactory reconstruction, including an 
appropriate portion of the Delay and costs, unless the Contractor 
gave the Professional timely written notice of the Contractor’s 
intentions to cover such Work and the Professional failed to act with 
reasonable promptness in response to such written notice. 

9.3.2.  The Contractor, at the Professional's request, shall 
uncover, expose or otherwise make available for On-Site Inspection, 
inspection, testing or approval any covered Work otherwise not 
required to be observed or inspected, tested or approved before 
covering, if the Professional determines that such covered Work 
shall be on-site inspected by the Professional or inspected, tested 
or approved by others.  The Contractor shall be responsible for any 
such uncovering, exposure, On-Site Inspection, inspection, testing 
and satisfactory reconstruction, including an appropriate portion of 
the Delay costs, whenever any such uncovered Work is found to be 
Defective.  If, however, any such Work uncovered at the 
Professional's request is not found Defective, the Owner will 
amend the Contract Documents to provide for a corresponding 
adjustment in Contract Price and/or Contract Time. 

9.4   Correction of Work: 

9.4.1.  Before the Correction Period  If required by the 
Professional, the Contractor shall correct all Defective Work, 
whether fabricated, installed or completed or not.  If any Work is 
rejected by the Professional or if any testing, inspection or approval 
reveals Defective Work, the Contractor shall promptly, as directed, 
remove the Defective Work from the site and replace it with non-
Defective Work.  The Contractor shall bear responsibility for its 
proportionate share of the Delay and costs resulting from the 
correction and/or the removal and replacement of Defective Work. 

9.4.1.1.  If the Contractor, within reasonable time after receipt 
of written notice, (a) fails to correct Defective Work or remove and 
replace rejected Work, or (b) fails to correct or complete items on 
any Punch List, or (c) fails to perform Work in accordance with the 
Contract Documents, or (d) fails to comply with any other provision 
of the Contract Documents, the Owner, after seven (7) Calendar 
Days' written notice to the Contractor, may correct and remedy the 
deficiency.  To the extent necessary to correct and remedy such 
deficiency, the Owner shall be allowed to exclude the Contractor 
from all or part of the site; take possession of all or part of the Work 
and stop related operations of the Contractor; take possession of 
the Contractor's tools, plant and office and construction equipment 
at the site; and incorporate into the Work materials and equipment 
for which the Owner has paid the Contractor.  The Contractor shall 
allow the Owner and Professional access to the site as the Owner 
may require to complete corrective and remedial action.  The Owner 
shall be entitled to an appropriate decrease in Contract Price for all 
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claims, costs, losses, damages and Delay incurred or sustained by 
the Owner which are attributable to the Contractor.  Costs assumed 
by the Contractor under this provision include, without limitation, 

costs of correction or removal and replacement of Defective Work, 
costs of repair and replacement of other work destroyed or damaged 
by the action and related charges of the Professional. 

9.4.1.2.  Instead of requiring correction or removal and 
replacement of any Defective Work, the Owner, with the advice of 
the Professional, may prefer to accept any Defective Work.  In any 
such case, the Contractor shall bear its proportionate share of the 
Delay and costs associated with the Owner’s determination to 
accept the Defective Work.  If the Owner's acceptance of the 
Defective Work takes place before the Professional’s 
recommendation of final payment, a Change Order will be issued 
incorporating the necessary revisions in the Contract Documents, 
and the Contract Price shall be adjusted accordingly. 

9.4.2. Correction Period  The Contract Documents provide 
for one Correction Period for the entire Work, whether Partial Use of 
any portion of the Work is designated as eligible by the Contract 
Documents or not.  The Correction Period shall start on the date of 
Substantial Completion of the Work, or on a later date, if so provided 
in the Contract Documents.  The Correction Period shall last one 
year, or longer, if so specified in the Contract Documents. 

9.4.3.  Correction of Work During the Correction Period  The 
Contractor shall correct Defective Work or, if rejected by the 
Owner, remove from the site and replace any Defective Work with 
non-Defective Work.  The Contractor’s corrective action shall be in 
accordance with the Owner's written instructions, and shall be 
accomplished at the Contractor’s sole expense.   If the Defective 
Work causes an Emergency or unacceptable risk of loss or damage, 
the Contractor shall take immediate action to correct or remove and 
replace the Defective Work. 

9.4.3.1.  If the Contractor fails to take corrective action in 
accordance with the terms of any such Owner written instruction, 
the Owner, directly or through others under contract with the Owner, 
may correct or remove and replace the Defective Work.  In any such 
case, the Contractor shall bear its proportionate share of all 
resulting claims, costs, losses and damages.  If the Owner and the 
Contractor are unable to agree as to the amounts due by the 
Contractor to the Owner under the provisions of this paragraph, the 
Owner may deliver a claim, in accordance with the procedures and 
within the deadlines set forth in Article 15.  If the discovery of the 
Defective Work takes place after final payment and the Contractor 
fails to pay the Owner any of the amounts due under the provisions 
of this paragraph, the Owner shall demand due performance under 
Section 00610 Performance Bond and Article 14 or deliver a claim, 
in accordance with the procedures and within the deadlines set forth 
in Article 15, or both. 

9.4.4  After the Correction Period  Until the period of limitation 
provided by Michigan Law, the Contractor shall promptly correct 
Defective Work upon receipt of written notice from the Owner.  If 
appropriate under the circumstances or, in the event of an 
Emergency or unacceptable risk of loss or damage, the Owner, 
directly or through others under contract with the Owner, may 
correct or remove and replace the Defective Work. 

9.4.5.  It is not the intent of paragraph 9.4 or paragraph 9.5 to 
establish a period of limitations for the Contractor’s warranty or to 
limit the obligations of the Contractor to warrant that the Work will 

not be Defective.  The specified correction of Work requirements 
relate only to the specific obligation of the Contractor to correct or 
remove and replace Defective Work.  The specified correction of 
Work requirements have no limitation on the rights of the Owner to 
have Defective Work corrected or removed and replaced, if rejected, 
except as otherwise provided by Michigan Law. 

9.5   Special Correction Period Requirements: 

9.5.1.  Whenever the Owner undertakes Partial Use of any 
portion of the Work specifically designated as eligible for Partial Use 
in the Contract Documents, the warranties for all materials and 
equipment incorporated into that portion of the Work shall remain in 
full force and effect between the start of such Partial Use and the 
date when the Correction Period starts.  If no separate price for such 
special correction period was requested in Section 00300 Bid Form 
and made part of the Contract Documents, the Owner will 
appropriately adjust the Contract Price. 

9.5.2.  Whenever the Owner undertakes Partial Use of any 
portion of the Work because any act or omission within the control 
of the Contractor Delays completion of the Work, or any portion of 
the Work, within a designated Contract Time, the warranties for all 
materials and equipment incorporated into that portion of the Work 
shall, at no adjustment in Contract Price, be maintained in full force 
and effect between the beginning date of such Partial Use and the 
date when the Correction Period stars. 

9.5.3.  The correction period for any Defective Work that is 
corrected or rejected and replaced within the last three (3) months of 
the Correction Period shall be extended by an additional six (6) 
months, starting on the date such Work was made non-Defective. 

9.5.4.  The Contract Documents may require the Correction 
Period to start on a date later than the date of Substantial Completion 
of the entire Work.  If such is the case, and the Owner advances or 
defers the start of the Correction Period, the Contractor shall 
maintain the warranties for materials and equipment until the revised 
starting date of the Correction Period.  If no separate price for such 
advance or deferment was requested in Section 00300 Bid Form 
and made part of the Contract Documents, the Owner will amend 
the Contract Documents to appropriately adjust the Contract Price. 

9.6   Special Maintenance Requirements: 

9.6.1.  If the Contract Documents specify that the entire Work, 
or a portion of the Work, upon reaching Substantial Completion, shall 
not be placed in use by the Owner, the Contractor shall maintain 
the Work, or specified part of the Work, in good order and proper 
working condition and shall take all other actions necessary for its 
protection between the certified date of Substantial Completion and 
the date when the Work, or designated part of the Work, is placed in 
use. 

9.6.2.  If no separate price for such special maintenance period 
was requested in Section 00300 Bid Form and made part of the 
Contract Documents, the Owner will amend the Contract 
Documents to appropriately increase the Contract Price.
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ARTICLE 10   CHANGES 

10.1   Changes in the Work: 

10.1.1.  Changes in the Work  The Owner is entitled to make 
changes within the general scope of the Work consisting of (a) 
additions, deletions or other revisions in the Specifications and 
Drawings, any Means and Methods or the Owner-furnished lands, 
equipment, materials or services, or (b) directing acceleration of the 
Work.  Changes in the Work may be accomplished through 
negotiated, bilateral Change Orders or unilateral Change Orders or 
result from any other properly authorized written order from the 
Owner or Professional which represents a constructive change. 

10.1.2.  Negotiated Changes  The Owner may negotiate 
changes in the Work by directing the Professional to prepare a 
Bulletin in numerical sequence describing the change being 
considered.  Upon receiving a Bulletin, the Contractor (with the 
appropriate Subcontractors) shall evaluate the described change 
and quote the Bulletin.  In estimating adjustments in Contract Price 
and/or Contract Time, the Contractor shall follow the provisions, 
including the breakdown requirements, specified in Article 11. 

10.1.3.  Constructive Changes  Any written order (including 
instruction, interpretation, determination, authorization or approval) 
from the Owner or Professional that causes a change in the 
Contract Documents shall constitute a change in the Work, provided 
the Contractor or the Owner gives prompt, written notice of a 
change to the other (with copy to the Professional) stating the date, 
circumstances and source of the change. 

10.1.3.1.  Upon receipt and evaluation of the written notice, if 
the Owner agrees, with the Professional’s advice, that a change 
within the general scope of the Work has been ordered, the Owner 
shall, by Change Order or Change Authorization, correspondingly 
amend the Contract Documents.  If the Owner finds that a change 
within the general scope of the Work has not been ordered, and the 
Contractor disagrees, the Contractor may deliver notice of a claim 
and a claim Submittal in accordance with the procedures and within 
the deadlines set forth in Article 15. 

10.1.3.2.  No proposal or claim by the Contractor on 
account of changes under paragraphs 3.2.1, 10.1.3 or any other 
matter for which Contractor asserts added cost or time shall be 
allowed unless initiated by written notice of such proposal or 
claim to the Professional and Owner within 21 days after the 
occurrence of the event giving rise to such proposal or claim 
or within 21 days after the contractor first recognizes the 
condition giving rise to the proposal or claim. A full and detailed 
breakdown of cost and time requested, with supporting 
documentation, if not provided with initial notice shall be delivered to 
Professional and Owner within 15 days of the notice, as noted in 
article 11.1.2, unless otherwise agreed in writing, by the Owner prior 
to expiriation of such time. 

10.1.4.  Unilateral Changes  If, in negotiations, the Owner 
and Contractor are unable to agree on the adjustment in Contract 
Price or Contract Time corresponding to any change in the Work, 
the Owner may issue a unilateral Change Order.  Upon receiving 
any such Change Order, the Contractor shall promptly proceed or 
continue with the Work Involved as required by the Change Order. 

10.1.4.1.  Unilateral Change Orders may adjust Contract Price 
and/or Contract Time, as the Owner, with the advice of the 
Professional, may determine appropriate.  Contract Price may be 
adjusted on a lump sum basis or an actual cost, not to exceed basis.  
If the Contractor disagrees with the extent of the adjustments in 
Contract Price and/or Contract Time made by any such unilateral 
Change Order, the Contractor may deliver notice of a claim and a 
claim Submittal in accordance with the procedures and within the 
deadlines set forth in Article 15. 

10.2   Differing Subsurface or Physical Site Conditions: 

10.2.1.  The Contract Documents make available Authorized 
Technical Data concerning subsurface site conditions and physical 
conditions of existing surface and subsurface facilities at the site.  
Consistent with Section 00100 Instructions to Bidders, except for 
reasonable reliance on the accuracy of Authorized Technical Data, 
the Owner does not warrant that Authorized Technical Data is 
necessarily sufficient and complete for the purposes of selecting 
Means and Methods, initiating, maintaining and supervising safety 
precautions and programs or discharging any other obligation 
assumed by the Contractor under the Contract Documents. 

10.2.2.  The Contractor or Owner shall notify the other in 
writing if the Contractor or Owner, respectively, discovers that (I) 
actual subsurface conditions or latent physical conditions of existing 
surface and subsurface facilities encountered at the site differ 
materially from those shown or indicated in the Contract Documents, 
or (II) unknown subsurface conditions or unknown physical 
conditions of existing surface and subsurface facilities encountered 
at the site, of an unusual nature, differ materially from those ordinarily 
encountered and recognized as inherent in work similar in character 
to the Work.  A written notice from the Contractor shall be delivered 
promptly before the conditions are disturbed and before proceeding 
with the affected Work.  A written notice from the Owner shall be 
delivered promptly after the Owner has knowledge of the differing 
subsurface or physical conditions. 

10.2.2.1.  Upon receipt or delivery of any such notice, the 
Owner shall investigate the differing conditions asserted.  If, with the 
Professional's advice, the Owner determines that conditions on 
which the Contractor is entitled to rely do differ materially, the 
Owner will amend the Contract Documents to provide for any 
changes in the Work and adjustments in Contract Price and Contract 
Time made necessary by the differing conditions and any resulting 
Delay which is not reasonably anticipatable under the circumstances 
and which is attributable to the Owner and/or Professional.  Unless 
the Owner and Contractor otherwise agree, no increase in Contract 
Time shall be made for any suspension of Work made necessary by 
any differing subsurface conditions, if the suspension of Work lasts 
less than ten (10) Calendar Days. 

10.2.2.2.  If the Owner determines that the actual conditions 
encountered and those conditions on which the Contractor is 
entitled to rely do not differ materially, and the Contractor disagrees 
with the Owner’s determination, the Contractor may deliver notice 
of a claim and a claim Submittal in accordance with the procedures 
and within the deadlines set forth in Article 15. 

10.2.2.3.  No proposal or claim by the Contractor due to 
differing site conditions shall be allowed (a) if the Contractor knew 
of their existence before submitting its Bid or if those conditions could 
have been discovered by any reasonable examinations for which the 
Contractor, as Bidder, was made responsible under the Bidding 
Requirements, and/or (b) unless the Contractor’s written notice 
is provided within not more than 21 days after the contractor first 
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recognizes the condition giving rise to the proposal or claim 
and gives the Owner adequate opportunity to investigate the 
asserted differing site conditions. A full and detailed breakdown 
of cost and time requested, with supporting documentation, if not 
provided with initial notice shall be delivered to Professional and 
Owner within 15 days of the notice, as noted in article 11.1.2, unless 
otherwise agreed in writing, by the Owner prior to expiriation of such 
time. 

10.2.3.  The provisions of paragraph 10.2.2 through 10.2.2.3 
also shall apply to situations where the Contractor or Owner 
discovers that any reference points provided by the Owner need 
correction to enable the Contractor to proceed with the Work. 

10.3   Responsibilities for Underground Utilities: 

10.3.1.  The Contractor shall comply with 1974 PA 53, as 
amended, MCL 460.701 et seq., and all other Laws concerning 
Underground Utilities.  In addition, the Contractor shall be 
responsible for immediately notifying the Owner of any contact with 
or damage to Underground Utilities, and for the safety, protection of 
and repairing of any damage done to any Work and any surface and 
subsurface facilities.  Except as provided under 1974 PA 53, as 
amended, MCL 460.701 et seq., paragraph 10.3.2 or by any 
Allowance specific to Underground Utilities, the Contractor shall 
bear an appropriate portion of the Delay and costs relating to the 
obligations set forth in this paragraph. 

10.3.2.  Shown or Indicated  If the Contractor encounters 
Underground Utilities shown or indicated (whether in the Contract 
Documents or those documents itemized in Section 00210 
Information for Bidders) that are inaccurately shown or are 
inaccurately located, responsibility for any damage shall be as 
provided in MCL 460.701 et seq.  To the extent the Drawings and/or 
Specifications inaccurately show or locate, through error or 
omission, the actual physical conditions and/or location of existing 
Underground Utilities (when compared with the information and data 
provided by the owners of such Underground Utilities), the Owner 
will amend the Contract Documents to provide for a corresponding 
adjustment in Contract Price and/or Contract Time. 

10.3.3.  Not Previously Located  If the Contractor encounters 
not previously located Underground Utilities, which could not 
reasonably have been foreseen, the Owner will amend the Contract 
Documents to provide for any changes in the Work and 
corresponding adjustments in Contract Price and/or Contract Time 
made necessary by such changes in the Work and by any resulting 
Delay which is not reasonably anticipatable under the circumstances 
and which is attributable to the Owner and/or Professional. 

10.4   Hazardous Material Conditions: 

10.4.1.  The Contractor shall use, handle, store, dispose of, 
process, transport and transfer any material considered a 
Hazardous Material in accordance with all federal, State and local 
Laws.  If the Contractor encounters material reasonably believed to 
be a Hazardous Material and which may present a substantial 
danger, the Contractor shall immediately stop all affected Work, 
give written notice to the Owner of the conditions encountered, and 
take appropriate health and safety precautions. 

10.4.2.  Upon receipt of the written notice, the Owner will 
investigate the conditions.  If (a) the material is a Hazardous Material 
that may present a substantial danger and which was not described 
in the Drawings and/or Specifications, or identified in the Contract 

Documents as Work under the Contract Documents, and (b) the 
Hazardous Material was not brought to the site by the Contractor, 
or does not result in whole or in part from any violation by the 
Contractor of any Laws covering the use, handling, storage, 
disposal of, processing, transport and transfer of Hazardous 
Materials, the Owner shall order a suspension of Work in writing.  
The Owner shall proceed to have the Hazardous Material removed 
or rendered harmless by negotiating a change in the Work with the 
Contractor, by means of separate contract or as the Owner may 
deem otherwise expedient.  In the alternative, the Owner shall 
terminate the affected Work or the Contract for the Owner's 
convenience. 

10.4.3.  Once the Hazardous Material has been removed or 
rendered harmless by any of the means outlined in paragraph 
10.4.2, the affected Work shall be resumed as directed in writing by 
the Owner.  Any determination by the Michigan Department of 
Health & Humans Services and/or the Michigan Department of 
Environment, Great Lakes, and Energy (whichever is applicable) 
that the Hazardous Material has either been removed or rendered 
harmless shall be binding upon the Owner and Contractor for the 
purposes of resuming the Work.  If any such incident with Hazardous 
Material results in Delay not reasonable anticipatable under the 
circumstances and which is attributable to the Owner or 
Professional, the Owner will amend the Contract Documents to 
provide for a corresponding adjustment in Contract Price or Contract 
Time, or both, made necessary by such Delay. 

10.4.4.  If the Hazardous Material was brought to the site by 
the Contractor, or results in whole or in part from any violation by 
the Contractor of any Law covering the use, handling, storage, 
disposal of, processing, transport and transfer of Hazardous 
Materials or from any other act or omission within its control, the 
Contractor shall bear its proportionate share of the Delay and costs 
involved in cleaning up the site and removing and rendering 
harmless the Hazardous Material to the satisfaction of the Owner, 
State and all Political Subdivisions with jurisdiction.  If the Contractor 
fails to proceed with due diligence to take appropriate action 
pursuant to applicable Law and consistent with the Owner 
requirements, the Owner may act accordingly, in which case the 
Contractor shall defend, indemnify and hold harmless the Owner 
from and against all claims, as construed in paragraph 1.4, arising 
from the Owner's exercise of such appropriate action. 

10.5   Incidents with Archaeological Features: 

10.5.1.  The Contractor shall at once notify in writing the 
Owner of any Archaeological Feature deposits that are encountered 
or unearthed during the execution of the Work.  The Contractor 
shall protect the deposits in a satisfactory manner and no further 
disturbance of the Archaeological Features shall take place until 
Work is allowed to be resumed in the affected areas. 

10.5.2.  If the Owner, with the advice of the Professional, 
concludes that the Contract Documents require changes because of 
Archaeological Features encountered, the Owner will amend the 
Contract Documents to provide for any changes in the Work and 
corresponding adjustment in Contract Price and/or Contract Time 
made necessary by the changes due to the Archaeological Features 
encountered and by any resulting Delay which is not reasonably 
anticipatable under the circumstances, and which is attributable to 
the Owner and/or Professional
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10.6   Unit Price Work: 

10.6.1.  If the Contract Documents specify Unit Price Work, the 
Contract Price shall contain the sum of each unit price times its 
estimated quantity.  The Contractor shall be responsible for 
completing, within the Contract Times, one hundred twenty (120%) 
of the estimated quantities of Specified Unit Price Work and 
reasonable quantities of Contingent Unit Price Work. 

10.6.2.  The Contractor shall promptly, before proceeding 
with any affected Unit Price Work, deliver a written notice to the 
Professional (a) whenever actual quantities for an item of Specified 
Unit Price Work differs materially from those estimated and request 
an adjustment in the estimated quantity, or (b) requesting 
authorization to provide any or differing quantities of any item of 
Contingent Unit Price Work.  The Contractor or the Owner shall 
submit to the other and the Professional, a proposal for adjusting 
that item's unit price and/or the Contract Time.  The proposal shall 
be properly substantiated. 

10.6.2.1.  Promptly after being notified by the Contractor, the 
Professional will evaluate the affected Unit Price Work and provide 
its determination to the Owner and Contractor.  If the Owner 
adjusts the estimated quantity of Specified Unit Price Work or 
authorizes any, or any additional, quantities of Contingent Unit Price 
Work, the Contractor shall proceed with that Unit Price Work as 
directed by the Professional.  The Contractor shall proceed with 
the Unit Price Work regardless of whether the Owner, after 
conferring with the Professional determines that a variation in 
quantity justifies an adjustment in the unit price, or that the existing 
unit price is valid for the additional or reduced quantities, or that no 
adjustment in the Contract Time is warranted.  In the event the 
Contractor disagrees with any such determination, the Contractor 
shall deliver a notice of claim and a claim submittal in accordance 
with the procedures and within the deadlines set forth in Article 15. 

10.6.2.2.  Any adjusted Unit Price agreed upon by the Owner 
will only apply to the actual quantities above one hundred twenty 
percent (120%) or to the actual quantities less than eighty percent 
(80%) of the estimated quantity.  For additional quantities over one 
hundred twenty percent (120%) or reduced quantities below eighty 
percent (80%) of the estimated quantity, the Owner may negotiate 
a Unit Price with the Contractor, or direct a unilateral change as 
provided by Article 10, or rebid that Work.  In no case however, will 
a Unit Price change resulting from a reduction in quantity be 
renegotiated such that the changed Unit Price produces a modified 
Bid Price for any line item that exceeds the initial Bid Price for that 
line item. 

10.6.3.  No adjustment due to quantity variations shall be 
allowed (a) unless the Contractor met the notice requirements of 
paragraph 10.6.2, (b) to the extent that the Bid Price for a line item 
will increase due to reduced quantities at a higher unit, (c) for under 
runs in any quantities of Contingent Unit Price Work, unless the unit 
price times the estimated quantity exceeds the lesser of $50,000.00 
or two percent (2%) of the Contract Price, or (d) if any unit price 
increase results in whole or in part from any act or omission within 
the control of the Contractor (errors in the Contractor’s Bid, 
unbalanced unit prices, etc.).  

10.7   Cash Allowances;  Provisionary Allowances: 

10.7.1.  The Contractor shall obtain the Professional's 
written acceptance before providing materials, equipment or other 
items covered by a Cash Allowance.  Payments under a Cash 
Allowance shall be on actual costs, and exclude costs for 
supervision, handling, unloading, storage, installation, testing, etc., 
which shall be considered to be included within other elements of the 
Contract Price.  Payments within the limits of an Allowance shall 
exclude Fee and Bond and insurance premiums, since these are 
already included within other elements of the Contract Price. 

10.7.2.  The Contractor shall complete Work covered by 
Provisionary/Contingency Allowances as approved in writing by the 
Owner and directed by the Professional.  The Cost of the Work 
Involved for Work authorized under any Provisionary/Contingnecy 
Allowance shall be determined pursuant to Article 11, except that 
payments within the limits of any Allowance shall exclude Bond and 
insurance premiums under paragraph 11.8.1.5, since these costs 
are already included within other elements of the Contract Price. 

10.8   Change Orders; Change Authorizations: 

10.8.1.  The terms “Change Order“ and “Change 
Authorization” are defined in Section 00020 Glossary.  Further, 
Division 1 includes prototype Change Order and Change 
Authorization forms which shall be used by the Owner and 
Contractor in connection with modifications to the Contract. 

*10.8.2.  A bilateral Change Order which does not incorporate 
a Contractor reservation of rights to claim additional adjustments, 
shall memorialize the Owner’s and Contractor’s agreement as to 
the adjustments in Contract Price and/or Contract Time made by the 
Change Order.  Any such bilateral Change Order shall constitute an 
all inclusive settlement for all changes, Delay and costs, whatsoever, 
and the Contractor's signature on the Bulletin and proposal 
incorporated into that Change Order represents a waiver of all rights 
to file a subsequent proposal or a claim under Article 15 on account 
of that Change Order or the Work. 

10.8.3.  A presumed bilateral Change which includes a 
proposal signed by the Contractor with a reservation to claim 
additional adjustments shall be regarded as a notice of claim as to 
those adjustments and shall be pursued as provided in Article 15, 
except as the Owner and Contractor may otherwise agree. 

10.8.4.  A Change Order issued by the Owner after 
unsuccessful Contract Price and/or Contract Time negotiations with 
the Contractor and stating the Owner’s proposed basis for the 
necessary adjustments in Contract Price and/or Contract Time shall 
be a unilateral Change Order. 

10.8.5.  The Owner will issue Change Orders to amend the 
Contract Documents for changes in the Work and for any 
adjustments in Contract Price or Contract Time agreed to in total or 
in part by both the Owner and Contractor; or to correspondingly 
adjust the Contract Price for Work furnished under Cash 
Allowances, Work completed that was authorized under 
Provisionary/Contingency Allowances and actual quantities of Unit 
Price Work.  Amounts for Work Involved in a Change Order signed 
by the Owner may be included in subsequent Requests for 
Payment. 
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10.8.6.  The Owner may use Change Authorizations (a) to 
document agreed-upon minor variations in the Work, and/or (b) to 
document or order changes in the Work not warranting any 
adjustment in Contract Price or Contract Time.  Examples of the 
second category include, but are not limited to the Owner's 
authorization for drawing payments against a 
Provisionary/Contingency Allowance or the Owner’s consent to 
quantity variations not increasing the Contract Price. 

10.8.7.  Before, or in conjunction with, the Professional’s 
certification of final payment, an appropriate Change Order will be 
issued, with the Professional’s advice, to correspondingly adjust 
the Contract Price for the value of Work furnished under Cash 
Allowances, Work completed that was authorized under 
Provisionary/Contingency Allowances and actual quantities of Unit 
Price Work. 

10.8.8.  Subject to the provisions of paragraphs 10.8.2 through 
10.8.4, it is a requirement of the Contract Documents that all Change 
Orders duly signed and issued by the Owner shall incorporate 
Bulletins, which are duly signed by the Contractor, regardless of 
whether the Contractor uses a reservation of rights. 

ARTICLE 11 CHANGES IN CONTRACT PRICE; CHANGES IN 
CONTRACT TIME 

11.1   General Provisions: 

11.1.1.  Contract Price or Contract Time may be changed only 
by Change Order duly signed by the Owner.  Neither Contract Price 
nor Contract Time may be changed by Change Authorization 
(subject to the provisions for constructive changes). 

11.1.2.  Contractor proposals for adjusting Contract Price 
and/or Contract Time shall be due within fifteen (15) Calendar Days 
after the Contractor receives a Bulletin or delivers to the Owner a 
notice of a change or a Delay.  Proposals not complying with the 
requirements of paragraphs 11.1.4 and 11.1.5 shall be returned for 
resubmission.  This turnaround period is of the essence and any 
Delay in delivering a bulletin or resulting from resubmission of an 
incomplete Bulletin shall not justify any increase in Contract Price or 
Contract Time.  The Owner, in its sole discretion, may extend or 
shorten the 15Day period for Bulletin quotations estimated at more 
than $250,000 or less than $25,000. 

11.1.3.  The Professional will review each Contractor 
proposal, and the Professional will recommend to the Owner, 
within a reasonable time, whether or not the Bulletin quotation is 
acceptable.  Due to the time required to obtain Board and Director 
approvals, a Contractor proposal shall be irrevocable for sixty (60) 
Calendar Days after it is submitted to the Professional. 

11.1.4.  Contractor proposals or claims for Work Involved 
shall detail all affected items of Work, whether increased, revised, 
added or deleted, and shall be fully documented and itemized as to 
(a) individual adds and deducts in Work quantities and labor 
manhours; (b) corresponding itemized Cost of Work Involved 
(paragraphs 11.4 through 11.9; and (c) Fee.  Proposals or claims 
including Fee of five percent (5%) for Work Involved of a 
Subcontractor shall nominate the performing Subcontractor and 
enclose the Subcontractor’s pricing data, if available. 

11.1.5.  For Contractor proposals or claims for adjustments in 
Contract Price arising from Delays (whether or not such Delays 
extend any Contract Time or any early completion date), the 

Contractor's estimates shall be as comprehensive and detailed as 
may be appropriate to support the proposal or claim.  Examples of 
germane information include labor productivity, labor manpower 
levels, production data and Progress Schedule revisions. 

11.1.6.  If the Contractor’s surety(ies) requires notice of any 
adjustment in Contract Price and/or Contract Time, whether made 
pursuant to Article 11 or otherwise; any "or equal" material or 
equipment or substitution approved by the Professional; any 
change within the scope of Article 10; or any other addition, deletion 
or revision in the requirements of the Contract Documents, whether 
made by Change Order or Change Authorization, it shall be the 
Contractor's responsibility, and not the Owner's, to give notice to 
the Contractor’s surety(ies).  It is agreed that none of these 
modifications to the Contract Documents and/or the Work shall 
invalidate the Agreement. 

11.2    Changes  in Contract Time: 

11.2.1.  An extension in Contract Time will be justified only to 
the extent that the Contractor demonstrates, with comprehensive 
and detailed documentation, that the Delay is not reasonably 
anticipatable under the circumstances, is not caused by act or 
omission within the control of the Contractor, and, furthermore, that 
the Delay necessarily extends the Work, or portion of the Work in 
question, beyond the pertinent Contract Time.  If the Owner 
determines that the Contractor’s documentation  is insufficient to 
allow a thorough evaluation of the time extension request, the 
Contractor shall further support the request through a detailed 
analysis of the Progress Schedule Revision Submittal. 

11.2.2.   Examples of events that may justify an extension in 
Contract Time include acts of God or the public enemy; acts of the 
U.S. Government, the State or a Political Subdivision, each acting in 
its public capacity (including acts as permitting agency); acts of a 
Public Utility acting in its public capacity; fires, floods, epidemics, 
quarantine restrictions; strikes, freight embargoes; unusual weather 
(unusual in the sense of frequency or severity vis-à-vis the prior five 
(5) year average); unusually severe shortages of construction 
materials (considering all feasible sources of supply); Underground 
Utilities which the Contract Documents, through error or omission, 
inaccurately show or indicate; Underground Utilities not previously 
located; objection, for the Owner's convenience, to a nominated 
Subcontractor; Archaeological Features; suspension of Work; 
changes in the Work, differing site conditions; variation in quantities; 
and Delay, as provided in this paragraph, of Subcontractors or 
Suppliers, at any tier, not caused in whole or in part by any act or 
omission within the control of both the Contractor and any such 
Subcontractors and Suppliers. 

11.2.3.  If upon evaluation of the Contractor's analysis, the 
Owner approves an extension in Contract Time for Delay not 
caused in whole or in part by any act or omission within the control 
of the Owner and/or Professional, the Owner shall authorize the 
necessary adjustment in Contract Time only.  If the Owner approves 
an extension in Contract Time for Delay caused in whole or in part 
by any act or omission within the control of the Owner and/or 
Professional, the Owner shall authorize the necessary adjustments 
in Contract Time and Contract Price. 

11.3   Methods for Making Adjustments in Contract Price: 

11.3.1.  The method to be used to determine any adjustment 
in Contract Price shall be selected by the Owner from one of the 
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methods in paragraph 11.3.1.1 through 11.3.1.3, or otherwise shall 
be limited to the methods in paragraph 11.3.1.4 or 11.3.1.5. 

11.3.1.1.  If any Work Involved is covered by lump sum prices 
or unit prices contained in the Contract Documents, those prices 
shall be used (subject to the terms and conditions of paragraph 10.6 
Unit Price Work).  In the latter case, the unit prices shall be applied 
to the quantity of Unit Price Work Involved. 

11.3.1.2.  If any Work Involved is not covered by lump sum or 
unit prices contained in the Contract Documents, then application of 
a lump sum price may be negotiated using the Contractor's 
itemized estimate of the anticipated Cost of the Work Involved, as 
specified in this Article, and a Fee for the Work Involved, as specified 
in paragraph 11.11.1. 

11.3.1.3.  If the Work Involved is not covered by the first two 
methods, the Owner may direct the Contractor to proceed with the 
Work Involved on an actual cost basis, with or without a guaranteed 
maximum, based on an itemized breakdown of the actual Cost of 
the Work Involved, as specified in this Article, and a Fee for the Work 
Involved, as specified in paragraph 11.11.2. 

11.3.1.4.  If the Work Involved is not covered by the first two 
methods, the Owner may direct the Contractor to proceed through 
a unilateral Change Order on a lump sum basis or a not-to-exceed 
basis, based on the Professional's estimate of the anticipated Cost 
of Work Involved and a Fee for the Work Involved, as specified in 
paragraph 11.11.1 or 11.11.2. 

11.3.1.5.  If payment for the Work Involved is to be determined 
by the Michigan Court of Claims or a AAA arbitration panel, it is 
agreed by the Contractor that the actual cost and Fee method in 
paragraph 11.3.1.3 shall represent the appropriate method for 
determining such payment. 

11.3.2.  Items making-up the Cost of the Work Involved shall 
be allowable to the extent (a) consistent with those prevailing in the 
Project locality, (b) necessary, reasonable and clearly allocable to 
the Work Involved, and (c) limited to labor costs, Subcontract costs, 
material and equipment costs, construction equipment costs and 
general conditions costs, as specified in this Article. 

11.4   Labor, Subcontract and Material/Equipment Costs: 

11.4.1.  The Cost of any Work Involved includes the 
Contractor's payroll costs for craft workers resident at the site 
(through crew foremen) assigned to furnishing and incorporating 
materials and equipment into the Work Involved.  If craft labor  
manhours exceed those that can be gleaned from the Means Cost 
Data,  or other cost guide acceptable to the Owner, the Contractor 
shall provide proper justification, which shall be acceptable to the 
Professional. 

11.4.1.1.  Payroll costs shall include wages, labor burdens and 
a factor for field supplies and purchase costs (less market value if 
not consumed) of tools not owned by the workers.  Labor burdens 
shall be certified by an authorized financial representative of the 
Contractor and may include social security, unemployment taxes, 
workers' compensation, health and retirement benefits, vacation and 
holiday pay.  The factor for field supplies and tools (individually 
valued at less than $1,000.00) shall not exceed four percent (4%) of 
the wages without burdens, unless the Contractor furnishes 
detailed data which supports a higher factor.  For actual payroll 
costs, Contractor time sheets verified by the Professional and/or 

certified payrolls shall be the only valid Records.  For actual payroll 
costs under paragraph 11.3.1.5, time sheets shall be valid only if 
they expressly correlate to the Work Involved and were recorded at 
that time and/or used for certified payrolls. 

11.4.2.  The Cost of the Work Involved includes the 
Contractor's costs for the labor costs, (lower tier) Subcontract costs, 
material and equipment costs and general conditions costs of 
Subcontractors nominated for the Work Involved.  Except for a 
higher six percent (6%) limit on the factor for field supplies and small 
tools, the methods for calculating Subcontractors' costs shall be the 
same as those for Contractor costs, except that the term 
"Subcontractor" shall replace the term "Contractor," context 
permitting.  If the Owner and Contractor agree in advance, the 
Contractor shall obtain detailed quotations and shall nominate at 
least two (2) Subcontractors, acceptable to both the Contractor and 
Professional, for selection by the Owner. 

11.4.3.  The Cost of any Work Involved includes the 
Contractor's costs for materials and equipment, including 
transportation, storage and necessary Suppliers' field services.  All 
trade discounts, rebates and refunds and returns from surplus sales 
that can be realized at the time of pricing shall accrue to the Owner, 
and the Contractor shall make arrangements so that they may be 
obtained.  If the Bulletin for the Work Involved lists specific Suppliers, 
the Contractor shall obtain written quotations from them and shall 
nominate one of the listed Suppliers to allow a comprehensive 
review of the proposal by the Professional.  Invoices segregating 
items relating to the Work Involved shall be valid Records in support 
of actual Supplier costs. 

11.5   Construction Equipment Costs: 

11.5.1.  The cost of any Work Involved includes costs for 
individual construction equipment with replacement value in excess 
of $1,000.00.  Transportation, loading and unloading, installation, 
dismantling and removal and shipping costs shall be allowed to the 
extent required by the Work Involved and reasonable under the 
circumstances.  Equipment costs shall cease when the equipment 
is no longer needed for the Work Involved.  Payroll costs for labor 
operating the equipment are as specified in paragraph 11.4.1.  
Equipment costs shall be computed using the same accounting and 
estimating rules and prices, whether related to added or deleted 
Work. 

11.5.2.  When determining actual construction equipment 
costs (a) under paragraph 11.3.1.3, daily logs of the equipment, 
operators and actual usage, verified by the Professional, shall be 
the valid Records; (b) under paragraph 11.3.1.5, such daily Records 
shall be valid only if developed when any such Work Involved was 
performed and used for accounting purposes. 

11.5.3. Rented (or owned) equipment, idled solely by actions 
of the Owner or Professional, shall be paid at the rate for rented 
equipment (or at fifty percent (50%) of the rate for owned equipment) 
provided the idle period exceeds what is normal for the equipment 
and occurs during normal working hours. 

11.6   Rented or Leased Construction Equipment: 

11.6.1.  Construction equipment rented or leased from third 
parties shall be priced using the rates negotiated between the 
Owner and Contractor.  If no agreement is reached, those rates 
listed in the Rental Rate "Blue Book" published by Primedia 
Information Inc. of San Jose, Ca, for the region where the Project is 
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located applicable to the equipment (model number and year) shall 
be used.  For equipment leased or rented on an hourly basis, the 
rate for second or third shifts shall not exceed fifty percent (50%) of 
the base rate.  Operating costs shall not exceed the hourly operation 
rate in the Blue Book.  Hourly rates for equipment previously in use 
at the site for a month or longer shall use the monthly rate divided by 
176 hours. Equipment previously in use for only one week or not 
previously in use at the site shall be invoiced to the Owner using the 
following schedule of equipment use: 

Less than 8 hours   Hourly Rate 
1 Day but less than 7 Calendar Days Daily Rate 
1 week but less than 30 Calendar Days Weekly Rate 
30 Calendar Days or more (when in use) Monthly Rate 

11.7   Owned Construction Equipment: 

11.7.1.  Construction equipment owned by the Contractor, or 
rented or leased from lessors associated with or owned by the 
Contractor, shall be priced using the rates negotiated between the 
Owner and Contractor based on the Contractor's normal 
accounting practices.  If no agreement is reached, the hourly rates 
in the "Contractor's Equipment Cost Guide," published by Primedia 
Information Inc. for the region where the Project is located shall be 
used.  Operating costs shall not exceed the hourly operation rate in 
the Blue Book.  For multiple shifts, rates shall not exceed the shift 
Work adjustments recommended in the Cost Guide. 

11.8   General Conditions Costs: 

11.8.1.  The Cost of any Work Involved may include necessary 
general conditions costs to the extent those costs increase or 
decrease on account of, or are directly attributable to, the 
performance of Work Involved, or are required due to an extension 
in Contract Time or Delay under paragraph 11.13.5. Categories of 
general conditions which are allowable under this paragraph 
(subject to the provisions of paragraph 11.9) include: 

11.8.1.1.  To the extent agreed to in advance by the Owner, 
payroll costs for the Contractor’s project manager or construction 
manager, but not both, for Work activities conducted at the site; 

11.8.1.2.  Payroll costs for the Contractor's superintendent 
and full-time general foremen, if any are assigned to the Work, for 
Work Involved performed beyond normal working hours and/or to 
the extent those costs and subsistence expenses arise solely from 
an extension in Contract Time or Delay under paragraph 11.13.5; 

11.8.1.3.  If agreed to in advance by the Owner, payroll costs 
for management personnel resident and working at the site and for 
workers not covered under paragraph 11.4.1, resident at the site and 
engaged as support workers (i.e., loading/unloading, clean-up, etc.) 
to workers covered under paragraph 11.4.1; 

11.8.1.4.  Costs of office and temporary facilities at the site, 
including office materials, office supplies, office equipment, minor 
expenses, utilities, fuel, sanitary facilities, internet and telephone 
service at the site, provided those cost arise solely from an extension 
in Contract Time or Delay under paragraph 11.13.5;  

11.8.1.5.  Costs of liability insurance premiums for insurance 
not included within the labor burdens charged under paragraph 
11.4.1, and costs of Bond premiums; 

11.8.1.6.  Costs of consultants not in the direct employ of the 
Contractor, or Subcontractors not covered under paragraph 11.4.2; 
to the extent authorized by the Owner before proceeding with the 
Work Involved, and provided that those costs are neither covered by 
paragraph 11.4 nor excluded by paragraph 11.10; and 

11.8.1.7.  Taxes on the Work Involved, and for which the 
Contractor is liable; and royalty payments and fees for permits and 
licenses, provided they relate solely to the Work Involved. 

11.9   Limitations on Allowable Costs: 

11.9.1.  The Contractor shall not include as part of the Cost of 
any Work Involved any construction equipment costs, small tool 
costs, or general conditions costs that do not increase on account 
of, or are not directly attributable to, the furnishing and/or 
performance of any Work Involved.  Examples of such unallowable 
costs include: 

11.9.1.1.  Charges for Contractor’s superintendent, general 
foremen and management personnel assigned full-time to the Work, 
if the charges relate to Work Involved which does not extend the 
Contract Time or cause Delay under paragraph 11.13.5, or to Work 
Involved not performed beyond normal working hours; 

11.9.1.2.  Fixed percent mark-ups for construction equipment 
(as opposed to specific construction equipment costs); or  

11.9.1.3.  Cost of field supplies and/or small tools solely for 
extensions in Contract Time or Delay under paragraph 11.13.5. 

11.9.2.  Changes in Contract Price for extensions in Contract 
Time or Delay under paragraph 11.13.5 shall exclude any costs that 
are unaffected or do not relate to the extension in Contract Time or 
the Delay in early completion.  Examples include: 

11.9.2.1.  Operating costs of construction equipment assigned 
to the Work for the duration, to the extent used in the incorporation 
of materials and equipment into the Work, provided the equipment 
is not subject to increased usage because of the extension in 
Contract Time or the Delay in early completion; 

11.9.2.2.  Operating costs plus owned/rental costs of 
construction equipment brought to the site for a specific activity 
(crane used for specific lifts, concrete pump used for pours, etc.), 
provided the equipment is not subject to increased usage because 
of the extension in Contract Time or the Delay in early completion; 

11.9.2.3.  Construction equipment and site facilities which are 
fully paid under the Contract Price for the Work, as awarded. 

11.9.3.  The Contractor shall not include as part of the Cost of 
any Work Involved acceleration costs incurred, for the Contractor’s 
benefit, to make-up Delay which warrant extensions in Contract 
Time but do not justify increases in Contract Price. 

11.10   Costs Covered by the Fee for the Work Involved (and 
not Allowable as Cost of the Work Involved): 

11.10.1.  Contractor administrative costs and home office 
overhead, whether at the Contractor’s principal or branch offices, 
shall not be allowable as elements of the Cost of Work Involved.  
Rather, those administrative costs and home office overhead shall 
be non-reimbursable expenses covered by the Fee for the Work 
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Involved.  Examples of administrative costs or home office overhead 
covered by this provision include, without limitation: 

11.10.1.1.  Payroll costs and other compensation of 
executives, general and administrative managers, estimators 
(except to the extent agreed to in advance by the Owner), claim 
consultants, attorneys, accountants, labor relation coordinators, 
purchasers, expeditors and other administrative staff, whether 
resident at the Contractor's principal or branch offices; 

11.10.1.2.  Payroll costs and other compensation of project 
managers, construction managers, architects, engineers, 
schedulers, detailers, safety personnel, clerks and other 
administrative staff not resident at the site and who are not part of 
the Contractor’s general conditions personnel contingent; 

11.10.1.3.  Costs of engineers, architects, accountants, 
consultants, attorneys and others, in the direct employ of the 
Contractor or otherwise, utilized for services related to a 
controversy or claim about the acceptability of the Work; 

11.10.1.4.  Costs incurred in the preparation of Contract 
Change Orders (whether or not ultimately authorized by the Owner), 
except as otherwise authorized by the Owner; and costs  incurred 
in the preparation or filing of claims; and 

11.10.1.5.  Any interest on the Work Involved, unless 
otherwise allowed by the Michigan Court of Claims or an arbitration 
panel; charges for delinquent payments; lost interest on unpaid 
withholdings; lost profits and lost opportunities; and home office 
storage and yard facilities. 

11.11   Limits on the Fee for the Work Involved: 

11.11.1.  Any adjustment in Contract Price made by bilateral 
Change Order which stipulates a lump sum price (developed from 
the Contractor's itemized estimate of the anticipated Cost of the 
Work Involved) without incorporating a Contractor reservation of 
rights to claim additional adjustments, shall include a Fee for costs 
under paragraph 11.10 and for profit, not to exceed the following: 

11.11.1.1.  For Work Involved to be self-performed by the 
Contractor, the Contractor's Fee shall not exceed  fifteen percent 
(15%) of the Cost of the Work Involved.  For Work Involved to be 
performed by any nominated Subcontractor, regardless of tier, the 
nominated, performing Subcontractor's Fee also shall not exceed  
fifteen percent (15%) of the Cost of the Work Involved. 

11.11.1.2.  For Work Involved to be performed by any 
nominated Subcontractor, the Contractor's Fee shall be  five 
percent (5%) of the performing Subcontractor's Cost of the Work 
Involved, excluding that Subcontractor's Fee.  For Work Involved of 
any nominated lower tier Subcontractor, any corresponding higher 
tier Subcontractors shall share equally a Fee of  five percent (5%) of 
the performing lower tier Subcontractor's Cost of the Work Involved, 
excluding the lower tier Subcontractor’s Fee. 

11.11.2.  Any adjustment in Contract Price made by a bilateral 
Change Order (whether based on a lump sum or on the actual cost 
of the Work Involved) which incorporates a Contractor reservation 
of rights to claim additional adjustments, shall include a Fee of only 
two-thirds (2/3) of the Fee otherwise resulting from the application of 
paragraphs 11.11.1 or 11.11.2. 

11.11.3.  The credit to be allowed to the Owner for any 
individual change consisting of deletions, or additions and deletions, 
that yields a negative net Cost of the Work Involved, shall be the 
amount of the net decrease and, if the negative net Cost of the Work 
Involved exceeds $10,000.00, a Fee credit of one-fifth of the Fee 
resulting from the application of paragraphs 11.11.1.1 through 
11.11.1.3 shall be added to that amount. 

11.11.4.  For any change in the Work combining additions, 
revisions and deletions, one single Fee for the Work Involved shall 
be added to the net Cost of the Work Involved, unless the change in 
the Work combines self-performed Contractor Work and 
Subcontractor Work, or Work of more than one Subcontractor, or 
both, in which case separate Fees for the Contractor Work and for 
the Subcontractor Work shall be calculated, as appropriate. 

11.11.6.  In the event unrelated changes in the Work are 
grouped in a Bulletin, or included in a claim, and each of the changes 
yields a net increase or decrease in the Cost of the Work Involved, 
the combined Fee for the changes in the Work so grouped shall be 
computed as the sum of the individual Fees otherwise calculated 
under paragraphs 11.11.1 through 11.11.5. 

11.12   Fee for Unabsorbed Home Office Overhead: 

11.12.1.  It is intended that the Fee for the Work Involved 
allowed under paragraph 11.11 shall be included with any 
adjustment in Contract Price for any Cost of Work Involved.  
However, the Fee under paragraph 11.11.1 shall not be intended to 
cover unabsorbed home office overhead resulting from an extension 
of the Contract Time stated in paragraph 4.1.1 of Section 00500 
Agreement.  When justified under the Contract Documents, Fee for 
unabsorbed home office overhead shall be calculated as detailed in 
paragraph 11.12.2. 

11.12.2.  If an extension of the Contract Time stated in 
paragraph 4.1.1 of Section 00500 Agreement and an increase in 
Contract Price for such an extension in Contract Time is justified 
under the Contract Documents, the Owner shall negotiate with the 
Contractor the reimbursement of an amount for the Contractor's 
home office overhead (under paragraph 11.10) that will be or were 
unabsorbed before the expiration of that Contract Time.  Any such 
reimbursement shall be based on the lesser of:  (a) the product of 
the ratio of the Contractor's home office overhead to its contract 
billings times the Contract Price in paragraph 3.1 of Section 00500 
Agreement that remains unbilled on the expiration of that Contract 
Time, or (b) that amount derived from the Eichleay formula. 

11.13   Changes in Contract Time for Early Completion: 

11.13.1.  The Contract Times specified in paragraph 4.1 of 
Section 00500 Agreement represent the Professional’s best 
estimate of the time required to complete the Work, and take into 
account comparisons with completed work similar in scope and 
character to the Work and constructed under similar conditions. 

11.13.2.  Since “time is of the essence” in performing this 
Contract, any early completion Rev. 0 Progress Schedule 
considered acceptable by the Owner shall be construed as setting 
forth a corresponding amount of Contract Float, unless the 
Contractor delivers notice of a request for a shortening of the 
Contract Time within thirty (30) Calendar Days after receiving the 
Owner’s written notice of “no objection” to such Rev. 0 Progress 
Schedule. 
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11.13.3.  If the Contractor requests that the Contract Times be 
shortened to eliminate the Contract Float on any such early 
completion Progress Schedule, and the Owner agrees to the 
Contractor’s request, the Owner and Contractor may negotiate a 
reduction in the affected Contract Time.  Concurrently, the Owner 
will develop a level of liquidated damages appropriate to the revised 
Contract Time(s) or, if more appropriate under the circumstances, 
the Owner will specify actual damages, applicable from the 
negotiated, earlier Contract Time to the Contract Time under 
revision.  In such case, the aggregate actual damages shall not 
exceed the sum liquidated damages that may have resulted from the 
originally-specified liquidated damages.  Such agreement shall be 
memorialized  through an appropriate Change Order. 

11.13.4.  If the Owner and Contractor are unable to agree to 
such reduction in the Contract Times, or the Contractor rejects the 
Owner’s assessment of liquidated or the stipulation of actual 
damages, or both, the Contract Times in question shall remain 
unaltered and the early completion Progress Schedule shall be 
employed as provided in the Contract Documents. 

11.13.5.  To the extent that the Progress Schedule supports 
an early completion date, and a Delay extends performance of the 
Work beyond the Contractor’s early completion date but not 
beyond the corresponding Contract Time, if the Contractor pursues 
an increase in Contract Price for such Delay in early completion, the 
Owner shall consider such request, subject to the following: (a) the 
early completion is reasonably achievable, i.e., includes proper 
allowances for weather, Owner and Professional activities, rework 
and other foreseeable events within the control of the Contractor, 
(b) the Progress Schedule used to support the request is loaded with 
Activity manpower data, and (c) the adjustment in Contract Price 
shall equal fifty percent (50%) of the Contractor's Delay costs 
otherwise allowable under this Article. 

11.13.6.  As a point of emphasis, under these provisions, an 
increase in Contract Time and an increase in Contract Price 
equaling the Contractor’s costs occasioned by the Delay (as 
opposed to only fifty percent (50%) of the Contractor’s Delay costs), 
shall be justified only if the Delay attributable to the Owner and/or 
Professional necessarily extends Substantial Completion of the 
Work, or the portion of the Work having a specified Contract Time, 
beyond the correspondingly specified Contract Time. 

11.14   Access to Records: 

11.14.1.  The Contractor shall maintain and keep, and shall 
require all Subcontractors and Suppliers to maintain and keep, in 
accordance with generally accepted accounting principles, Records 
pertaining to the bidding, award and performance of the Work, 
including, but not limited to payroll and employment Records and all 
data used in estimating the Contractor's Bid and in pricing and 
negotiating Work covered by any Change Order, Change 
Authorization, proposal or claim. 

11.14.2.  For changes payable on an actual cost basis, or in 
the event of any claim, dispute, litigation, audit exception or appeal 
or termination, the Owner and any of the Owner’s duly authorized 
representatives shall have access to those Records for the purpose 
of inspection, audit/review  and scanning/copying.  The Contractor 
shall provide appropriate facilities for access promptly after receiving 
a request.  The Owner and any of its duly authorized representatives 
shall have the right to interview Contractor employees.  The 
Contractor shall make employees available on Business Days 
between 8:00 AM and 4:00 PM, as requested. 

11.14.3.  Payroll and other employment Records of workers 
assigned to the site, including apprentices and trainees, maintained 
to comply with the requirements of this provision, shall contain the 
name and address of each worker, correct wage classification, rate 
of pay (including contributions, or costs assumed to provide, for 
fringe benefits), daily and weekly number of hours worked, 
deductions made and actual wages paid.  The Contractor shall 
maintain Records that show:  (a) the anticipated costs or actual costs 
incurred in providing such benefits, (b) that the commitment to 
provide such benefits is enforceable, and (c) that the plan or program 
is financially responsible and has been communicated in writing to 
the workers affected. 

11.14.4.  Access to Records, as prescribed in this paragraph, 
shall be allowed at any time during the execution of the Work and 
shall remain in full force and effect for five (5) years after final 
payment, or termination (in the event of termination), or date of final 
resolution of any dispute, litigation, audit exception or appeal  
whichever event actually applies to this Contract. 

11.15    Price Reduction for Defective Cost and Pricing Data: 

11.15.1.  If at any time during the prosecution of the Work, 
there is good cause to doubt the Contractor's compliance with the 
Defective Cost and Pricing Data requirements of this paragraph 
11.15, the Owner shall be entitled to make an appropriate 
withholding from any payment otherwise owed to the Contractor. 

11.15.2.  Whenever the Contractor signs a proposal for a 
Contract Price or Contract Time adjustment, a Change Order or a 
claim settlement, the Contractor will be deemed to have certified, to 
the Contractor's best knowledge and belief, that the 
representations made and data submitted in pricing and negotiating 
the Cost of the Work Involved in that price proposal, Change Order, 
or claim settlement:  (a) were made in good faith and are consistent 
with the facts, (b) are consistent with the provisions of Articles 10 and 
11, and (c) are complete, accurate and current as of the date 
agreement was reached on the corresponding adjustments in 
Contract Price and/or Contract Time.  This certification shall apply in 
each and every respect to any Subcontractor and Supplier who 
signs any cost and pricing data attached to any such a proposal for 
a Contract Price or Contract Time adjustment, Change Order or 
claim settlement. 

11.15.3.  If any adjustment in Contract Price or Contract Time 
made by any Change Order, claim or dispute settlement was 
increased by a material and significant amount because the 
Contractor, or any Subcontractor or Supplier, at any tier, made 
representations or furnished cost or pricing data of any kind that 
were false, contained math errors or were incomplete, the Contract 
Price shall be correspondingly reduced by Change Order. 

ARTICLE 12   PROGRESS PAYMENTS; FINAL PAYMENT 

12.1   Schedule of Values: 

12.1.1.  The Schedule of Values shall be approved by the 
Professional and divide the Work into pay items for significant 
Sections and areas, facilities or structures, with subtotals for first tier 
Subcontractors.  If required in Division 1, the Schedule of Values 
shall be supported by a more detailed breakdown allocating the pay 
items to the Progress Schedule Activities. 

12.1.2.  The Schedule of Values shall tabulate labor costs, 
Subcontract costs and material and equipment costs.  Labor costs 
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shall include appropriate sums for construction equipment costs, 
general conditions costs, administrative costs (paragraph 11.10) and 
profit, unless separate pay items are itemized for those costs. 

*12.1.3.  The Schedule of Values shall include the following 
close-out pay items:  (a) two percent (2%) of the Contract Price for 
Fire Marshall approval, certificate of occupancy and other code 
approvals, as specified in the Contract Documents, (b) two percent 
(2%) of the Contract Price for manufacturer warranties, finalized 
operating and maintenance documentation, Owner training 
documentation, and test and balance reports, and (c) two percent 
(2%) of the Contract Price to cover finalized Record Documents. 

12.2   Requests for Payment: 

12.2.1.  Once each month, the Contractor shall submit to the 
Professional a Request for Payment on the Owner’s form signed 
by the Contractor certifying Work completed and enclosing all 
supporting documentation.  Each Request for Payment shall certify 
that all monies owed by the Contractor to Subcontractors and 
Suppliers for which payment previously has been sought has been 
paid from payments received.  No Request for Payment shall include 
amounts for a Subcontractor or Supplier if the Contractor does not 
intend to use the payments requested, when received, to reduce the 
Contractor’s outstanding obligations on the Work. 

12.2.2.  Payment to the Contractor, if approved by the Owner, 
will be made within thirty (30) Calendar Days after the Owner 
receives and approves a certified Request for Payment from the 
Professional.  Payment for authorized reimbursable expenses shall 
be made monthly in the amount incurred before the cut-off date, 
provided each payment request expense is properly documented in 
spreadsheet form detailing the information about the request.  The 
Contractor will provide a certification in writing that the payment 
request submittal is true and accurate. 

12.2.3.  If payment is requested based on materials and 
equipment stored at the site or at another location agreed to in 
writing, the Request for Payment also shall be accompanied by (a) 
consent of surety, (b) a bill of sale, invoice or other documentation 
warranting that the Owner has received the materials and 
equipment free and clear of all liens, and (c) evidence that the 
materials and equipment are covered by appropriate property 
insurance and other arrangements to protect them and the Owner's 
interests.  If the documentation provided by the Contractor to 
comply with the intent of this paragraph is unsatisfactory, the Owner 
shall be entitled to withhold an appropriate amount from that 
Request for Payment until the Contractor provides documentation 
acceptable to the Owner. 

12.2.4.  The Contractor warrants and guarantees that title to 
all Work, materials and equipment covered by any Request for 
Payment, whether incorporated in the Work or not, will pass to the 
Owner free and clear of all liens no later than at the time of payment 
by the Owner to the Contractor. 

12.3   Review of Request for Payment; Intent of Review: 

12.3.1.  Within ten (10) Calendar Days after receipt of a 
Request for Payment, the Professional shall certify to the Owner 
the amount the Professional determines to be due, or shall return 
the Request for Payment to the Contractor indicating the reasons 
for withholding certification.  Certification shall be based on the 
Professional’s review of the Request for Payment and enclosed 

documentation, On-Site Inspections and on-site Project 
representation, if any has been provided.  If a Request for Payment 
is returned to the Contractor, the Contractor shall make the 
necessary corrections and resubmit that Request for Payment. 

12.3.2.  The Professional's certification of any Request for 
Payment constitutes a representation to the Owner that the Work 
has progressed to the point indicated; that to the best of the 
Professional's knowledge, information and belief, the quality of the 
Work is in accordance with the Contract Documents; and that the 
Contractor is entitled to payment in the amount certified.  Any such 
representation by the Professional, however, shall be subject to an 
evaluation of the Work as a functioning whole before and upon 
Substantial Completion; to the results of any subsequent tests called 
for in the Contract Documents; to a final determination of quantities 
and classifications of Unit Price Work (if any is specified) and to any 
other qualifications stated in the certification. 

12.3.3.  In the case of final payment, the Professional's 
certification of final payment and recommendation that the Work is 
acceptable shall be a further representation that conditions 
governing final payment to the Contractor have been met. 

12.4   Refusal to Make or to Recommend Payment: 

12.4.1.  The Owner may withhold from any payment an 
amount based on the Professional's refusal to recommend 
payment or the Owner's estimate of the fair value of items entitling 
the Owner to a withholding.  Such may include, but not be limited to 
liquidated damages, claims made against the Owner arising out of 
or related to the Work, payment claims, or failure by the Contractor 
to reimburse the Owner any costs the Owner is entitled to recover.  
The Owner will give the Contractor reasonably prompt written 
notice supporting such action. 

12.4.2.  The Professional may refuse to recommend all or any 
part of any payment, or because of subsequently discovered 
evidence, inspections or tests or the value of the Punch List, nullify 
all or any portion of any payment previously recommended, as the 
Professional may consider necessary to protect the Owner from 
loss because (a) the Work is Defective or completed Work has been 
damaged requiring correction or replacement, (b) the Contract Price 
has been reduced by Change Order, (c) it has been necessary that 
the Owner correct Defective Work or complete Work, (d) reasonable 
evidence exists that all or a part of the Work will not be completed 
within the corresponding Contract Time, (e) of the Contractor's 
failure to comply with all material requirements of the Contract, 
including, but not limited to the failure to submit Progress Schedule 
Submittals or Record Documents when due, (f) stored materials for 
which payment has been made or is sought has been determined 
by the Professional to be damaged or missing, (g) amounts are 
requested for a Supplier which is not the Supplier named in the 
Contractor’s completed Section 00440 Schedule of Materials and 
Equipment or a Supplier approved by the Professional through an 
“or equal” or substitution procedure, or (h) the Professional 
reasonably believes or knows of the occurrence of an event justifying 
termination for cause. 

12.5   Request for Final Payment: 

12.5.1.  The Contractor shall complete the Substantial 
Completion Punch List within the Contract Time and date fixed by 
the Professional.  The Contractor shall assemble all requisite 
documentation before requesting final inspection. 
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12.5.2.  Upon written notice from the Contractor that the Contractor 
considers the entire Work, or a part of the Work for which final 
payment is specified in the Contract Documents, to be complete and 
ready for final payment, the Professional will make a final 
completion inspection with the Owner and Contractor and notify the 
Contractor in writing of all instances of incomplete or Defective 
Work revealed by the final inspection.  The Contractor shall 
immediately undertake all necessary measure to complete Work in 
the final completion inspection. 

12.5.3.  The Contractor may request final payment after 
completing the incomplete or Defective Work to the satisfaction of 
the Professional and delivering final operating and maintenance 
documentation (with revisions made after Substantial Completion), 
warranties, inspection certificates, Record Documents (with 
revisions made after Substantial Completion), release of payment 
claim forms and all other required documents. 

12.5.4.  The Contractor's request for final payment shall 
enclose evidence of completed operations insurance and affidavit 
certifying that the insurance coverage will not be canceled, materially 
changed or renewal refused except as provided in paragraph 7.4.3, 
and an affidavit certifying that the surety agrees that final payment 
shall not relieve the surety of any of its obligations under the 
Performance Bond and Payment Bond.  The Contractor's request 
for final payment shall further include (a) a Contractor's "Guarantee 
and Statement" (available from the Owner, form DTMB-0437) 
containing a statement of guaranteed indebtedness acceptable to 
the Owner in the full amount of the Contract Price, or a release of 
payment claims in the form of a release of liens, or a Bond or other 
security acceptable to the Owner to indemnify the Owner against 
any payment claim, and (b) a list of all pending insurance claims 
rising out of or resulting from the Work being handled by the 
Contractor and/or its insurer. 

12.6   Final Payment and Acceptance: 

12.6.1.  If the Professional is satisfied that the Work, or a part 
of the Work for which separate final payment is specified in the 
Contract Documents, has been completed and the Contractor's 
other obligations under the Contract Documents have been fulfilled, 
the Professional will, within thirty (30) Calendar Days after receipt 
of the final payment request, furnish to the Owner and Contractor 
the Professional's certification of final payment and acceptance.  If 
the Professional is not satisfied, the Professional will return that 
request to the Contractor, indicating in writing the reasons for not 
certifying final payment, in which case the Contractor shall make 
the necessary corrections and request that final payment again be 
considered. 

12.6.2.  If the Owner concurs with the Professional's 
certification of final payment, the Owner will, within thirty (30) 
Calendar Days after receipt by the Owner of the Professional's 
certified recommendation of final acceptance, pay the balance of the 
Contract Price, subject to those provisions governing final payment 
specified in the Contract Documents.  If the Owner does not concur 
with the Professional's determination, the Owner will return the 
request for final payment to the Contractor indicating in writing the 
reasons for refusing final payment and acceptance.  In that case, the 
Contractor shall make the necessary corrections and shall request 
that final payment be again considered by the Owner.  The Owner's 
written determination will be binding upon the Contractor, unless 
the Contractor delivers a notice of a claim and a claim Submittal 
within the deadlines set forth in Article 15.  

12.6.3.  If final completion of the Work is significantly delayed 
through no fault of the Contractor, the Owner may, upon receipt of 
the Contractor's final Request for Payment, and without terminating 
the Agreement, make payment of the balance due for that portion of 
the Work fully completed and accepted.  Payment of the balance 
due shall be made under the provisions for final payment, but shall 
not constitute a waiver of claims. 

12.6.4.  The Owner shall pay with reasonable promptness any 
amounts deducted from the final payment, upon resolution of the 
claims justifying withholding of such monies.  

12.7   Contractor's Continuing Obligation: 

12.7.1.  The following does not constitute acceptance of the 
Work in the event the Work or any Work is not in accordance with 
the Contract Documents, and therefore does not release the 
Contractor from its obligation to perform and furnish the Work in 
accordance with the Contract Documents:  (a) a certification by the 
Professional of any Request for Payment or final payment; (b) the 
issuance of a Substantial Completion certificate; (c) any payment by 
the Owner to the Contractor; (d) any Partial Use; (e) any act of 
acceptance by the Owner or any failure to do so; (f) any review and 
approval of a Shop Drawing, sample, test procedure or other 
Submittal; (g) any review of a Progress Schedule; (h) any On-Site 
Inspection; (i) any inspection, test or approval; (j) any issuance of a 
notice of acceptability by the Professional; or (k) any correction of 
Defective Work or any completion of Work by the Owner. 

12.8   Waiver of Claims: 

12.8.1. The making and acceptance of final payment do not 
constitute a waiver by the Owner of any rights as to the 
Contractor's continuing obligations under the Contract Documents, 
nor will it constitute a waiver of any claims by the Owner against the 
Contractor still unsettled, or arising from unsettled payment claims, 
Defective Work appearing after final inspection or failure by the 
Contractor to comply with the Contract Documents or the terms of 
any special warranties provided by the Contract Documents or by 
Law. 

12.8.2. The making and acceptance of final payment will 
constitute a waiver of all claims by the Contractor against the 
Owner, other than those claims previously made in writing, on a 
timely basis in accordance with Article 15, and still unsettled.  

ARTICLE 13   OTHER WORK 

13.1   Related Work at Site: 

13.1.1.  During the period allowed for the furnishing and 
performance and completion of the Work, the Owner may undertake 
other work at the site with its own forces, or have other work 
performed at the site by other parties (including, but not limited to 
contractors or Public Utilities).  If the Contract Documents do not note 
the performance of any such other work, written notice will be given 
to the Contractor before starting that work. 

13.1.2.  Whenever Work to be performed by the Contractor 
interfaces with other work, the Contractor shall coordinate that 
Work with the interfacing work.  Paragraphs 13.2 and 13.3 outline 
representative duties and responsibilities assumed by the 
Contractor under this requirement.  Such duties and responsibilities 
are for the benefit of the parties on the other work to the extent there 

50
% D

es
ign

 R
ev

iew
 

1/2
6/2

0



STATE OF MICHIGAN   (OWNER AND CONTRACTOR) GENERAL CONDITIONS 

MICHSPEC DTMB                                                             00700  29        (Rev. 4/19)  

are comparable provisions for the benefit of the Contractor in the 
contracts between those parties and the Owner. 

13.2   Coordination Requirements: 

13.2.1.  If other work is ongoing concurrently with the Work, the 
Contractor shall afford the responsible party proper and safe 
access to the site.  The Contractor shall afford the other party a 
reasonable opportunity for the handling, unloading and storage of 
their materials and equipment and for the execution of their work. 

13.2.2.  If any part of the Work, for proper execution or results, 
interfaces on the work of the Owner or another party, the 
Contractor shall inspect and promptly report to the Professional in 
writing conditions in that work that render it unavailable or unsuitable 
for proper execution and results.  The Contractor's failure to do so 
will constitute an acceptance of such other work as fit and proper for 
integration with the Work except for latent or non-apparent defects 
and deficiencies in the other work. 

13.2.3.  The Contractor shall do all cutting, fitting, patching 
and interfacing of the Work that may be required to make any part of 
the Work come together properly and integrate with other work.  The 
Contractor shall not cut, excavate or otherwise alter any other work 
without prior written consent of the party responsible for such other 
work.  The Contractor shall supply, install and/or cause items to be 
built into interfacing Work, verify dimensions of interfacing Work, and 
notify the Professional of interfacing work that is unsatisfactory for, 
or prevents satisfactory installation of, any Work.  Installation of any 
Work shall constitute acceptance by the Contractor of all previously 
placed interfacing work. 

13.2.4.  The Contractor shall be responsible for cooperating 
with the Professional fully in the coordination of the Contractor 
Submittals with interfacing submittals of other parties whose work in 
any way integrates with the Work or vice versa.  Any such 
coordinated Submittal of the Contractor shall identify, by specific 
written notation, Work which integrates with the other work and of 
which the Contractor knows or has reason to know. 

13.2.5.  If the Owner contracts for other work, the Owner will 
have authority and responsibility for coordinating the operations of 
the Contractor and the other work.  The Owner may delegate the 
specific authority and responsibility for coordinating the operations of 
the Contractor and of those parties performing the other work to 
another organization either by provision in Section 00800 
Supplementary Conditions or at the pre-construction conference. 

13.3   Claims Between the Contractor and Other Parties: 

13.3.1.  If the Contractor causes damage to the work or 
property of others, or if a claim arising out of the Contractor's 
execution of Work is made by another party against the Contractor, 
Owner or Professional, the Contractor shall promptly attempt to 
settle with that party by agreement or otherwise resolve the claim.  
The Contractor shall in any event, defend, indemnify and hold 
harmless the Owner and Professional from and against all claims, 
as provided in paragraph 1.4, and/or judgments arising out of or 
resulting from damage by the Contractor to the work or property of 
others. 

13.3.2. If another party causes damage to the Work or property 
of the Contractor, or if the performance of other work results in any 
claim by the Contractor, the Contractor shall promptly resolve the 
issue by agreement or otherwise resolve the claim.  The Contractor 

shall not begin any action against the Owner (or its departments, 
agencies, boards, commissions, officers and employees) or 
Professional (or their consultants, agents or any of their directors, 
officers, shareholders, agents or employees), or permit any action 
against them to be maintained in the Contractor's name or for the 
Contractor's benefit before any court or tribunal, which action seeks 
to impose liability or recover damages from the Owner or 
Professional for such claim. 

13.3.3.  If the Contractor becomes involved in settling or 
otherwise resolving claims and disputes with other parties 
performing other work from events covered under paragraphs 13.3.1 
or 13.3.2, or because of any other similar controversy, including 
damage to the Work or other work, or a dispute about responsibility 
for clean-up or any other issue, neither the Owner or Professional 
nor any of their respective consultants, agents, directors, 
shareholders, officers or employees will be involved in any way in 
such action (unless subpoenaed or ordered by a court).  If the 
Owner incurs costs or damages of the types barred by the 
provisions paragraphs 13.2.1 and 13.2.2, the Contractor shall 
reimburse those costs and damages to the Owner. 

13.3.4.  Except as excluded in paragraph 13.3.5, if any party 
performing other work causes Delay upon the Work and if, upon a 
request from the Contractor, the Owner determines that any such 
Delay justifies an increase in Contract Price and/or Contract Time, 
the Owner shall amend the Contract Documents to provide the 
necessary adjustment in Contract Price or Contract Time, or both. 

13.3.5.  If a party performing other work is granted an 
extension in a contract time only (on account of Delay not reasonably 
anticipatable under the circumstances nor caused, in whole or in 
part, by any act or omission of the other party, the Owner, 
Professional or the Owner's representative on that other work), 
and if, upon a request from the Contractor, the Owner determines 
that the time extension granted to the other work requires a change 
in a coterminous Contract Time in the Contract Documents, the 
Owner shall amend the Contract Documents to provide for the 
necessary change in Contract Time only. 

ARTICLE 14   TERMINATION 

14.1   Notice Requiring Assurance of Due Performance: 

14.1.1.  The Owner may request the Contractor (with copy to 
the surety) to provide written assurance of due performance if, at any 
time, any of the following non-conformances occur, any of which, if 
not corrected, may justify defaulting the Contractor: 

14.1.1.1.  The Contractor fails to complete the Work, or a 
specified part of the Work, within the corresponding Contract Time; 
fails or refuses to supply sufficient management, supervision,  
workers, materials or equipment; or otherwise fails to prosecute the 
Work, or any specified part of the Work, with the diligence required 
to comply with the Contract Time(s); 

*14.1.1.2.  The Contractor persistently disregards the 
authority of the Professional or violates or disregards a provision of 
the Contract Documents or the Laws of any Political Subdivision with 
jurisdiction; or 

14.1.1.3.  The Contractor admits in writing, or the Owner 
otherwise establishes, the Contractor's inability or refusal to pay the 
Contractor's debts generally as they become due; or in response 
to the Owner's demand, fails to provide adequate, written assurance 
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that the Contractor has the financial resources necessary to 
complete the Work within the Contract Time. 

14.1.2.  Within seven (7) Calendar Days after the Contractor 
receives a notice requiring assurance of due performance, the 
Contractor shall meet with the Owner and present the 
Contractor’s plan to correct the non-performance with supporting 
documentation.  If the Owner determines that the Contractor’s plan 
provides adequate assurance of due performance, that 
determination shall not waive the Owner's right to subsequently 
default the Contractor or affect any rights or remedies of the Owner 
against the Contractor and/or surety then existing or that may 
accrue in the future. 

14.2   Contractor Default and Termination for Cause: 

14.2.1.  The Owner, after giving the Contractor and surety 
seven (7) Calendar Days’ written notice of intent to default, may 
declare the Contractor in default and terminate the services of the 
Contractor for cause upon the occurrence of one or more of the 
following events: 

14.2.1.1.  At or after the meeting referred to in paragraph 
14.1.2, the Owner determines that there is sufficient cause, giving 
the issues raised, to default the Contractor; 

*14.2.1.2.  The Contractor fails to comply with the Michigan 
Residency requirements (1984 PA 431, as amended, MCL 
18.1241a); or is found to be in violation of Section 4 of 1980 PA 278 
concerning unfair labor practices, or any nondiscrimination 
requirements imposed by Law; 

14.2.1.3.  The Contractor violates or breaches any material 
provision of the Contract Documents which provides contractually 
for the for cause termination or rescission of the Contract or of the 
Contractor’s right to complete the Work; 

14.2.1.4.  A trustee, receiver, custodian or agent of the 
Contractor is appointed under contract, as opposed to under 
bankruptcy Law, whose appointment or authority to take over the 
Contractor's property is for the purpose of enforcing a lien against 
such property or for the general administration of such property for 
the benefit of the Contractor's creditors; or 

14.2.1.5.  It is determined that gratuities, including, but not 
limited to entertainment, gifts or donations were given by or on behalf 
of the Contractor to an official, agent, servant or employee of the 
Owner or Professional to secure the Contract or favorable 
treatment with respect to the awarding or amending or the making 
of any determination relative to the execution of the Work. 

14.2.2.  Unless otherwise agreed between the Owner and 
Contractor, at the expiration of the seven (7) Day (intent to default) 
period, the Contractor shall immediately stop all Work and proceed 
in accordance with the Owner’s instructions.  Following receipt, and 
expiration, of a second seven (7) Day written notice period intended 
to allow the surety to complete an investigation of the default, the 
surety shall immediately: 

14.2.2.1. If approved by the Owner, arrange for the 
Contractor to continue with performance and prosecution of the 
Work to completion; or 

14.2.2.2.  Undertake to perform and complete the Work, in 
accordance with the Contract Documents, in place of the 
Contractor, either through the surety's agents or by executing 
Subagreements with qualified contractors (excluding the 
Contractor and any of the Contractor's affiliates), or both; or  

14.2.2.3.  If agreed to by the Owner, waive the surety's rights 
set forth elsewhere in this Article, and with reasonable promptness 
under the circumstances, after investigating in good faith and with 
due care and diligence, determine the amount for which it may be 
liable to the Owner, and present that determination to the Owner.  If 
the Owner rejects that amount, the surety shall negotiate a sum 
acceptable to the Owner and promptly pay that amount to the 
Owner in full and with interest from the date the termination of the 
Contractor's services became effective.  If the Owner rejects the 
sum determined by the surety, or if the surety fails to negotiate an 
agreement with the Owner on the amount of the surety's liability, the 
Owner shall have full power and authority to default the surety. 

14.2.3.  If the Owner has terminated the Contractor, and the 
surety elects to act under paragraph 14.2.2.2, the Owner will 
determine in good faith the amount necessary to cover the total 
direct, indirect and consequential costs (including, but not limited to 
liquidated damages, costs of correcting Work, fees and charges of 
engineers, architects, attorneys and others and any other costs and 
damages for which the surety is liable under Section 00610 
Performance Bond) that the Owner believes it will sustain from that 
default.  The Owner will communicate its determination to the surety, 
and the Owner will deduct that amount in its entirety from Requests 
for Payment under the Contract Documents.  Upon completion of 
the Work, if the unpaid balance of the Contract Price is not sufficient 
to reimburse the Owner for all actual direct, indirect and 
consequential costs resulting from the default of the Contractor, the 
surety and Contractor, jointly and severally, are liable to the Owner 
for the difference, which they shall pay to the Owner promptly. 

14.2.4.  If the Owner has terminated the Contractor, and the 
surety elects to act under paragraph 14.2.2.2, the surety's contract 
with another contractor makes that contractor a Subcontractor under 
the Contract, in which case:  (a) the provisions of Article 11 shall 
remain in full force and effect, (b) the methods and criteria to be used 
to compute the surety's (in lieu of the Contractor's) and that 
contractor's Cost of and Fee for any Work involved shall be limited 
to those provided in Article 11, and (c) all Work performed by any 
such contractor pursuant to a Subagreement with the surety shall be 
governed by the flow-through requirement in paragraph 5.1.6, the 
waiver of rights of subrogation provision in paragraph 7.8 and any 
other requirements of the Contract Documents governing 
Subagreements. 

14.2.5.  If the Owner has terminated the Contractor, any such 
termination will not affect any rights or remedies of the Owner 
against the Contractor or surety, or both, then existing or that may 
accrue after termination.  All provisions of the Contract Documents 
that, by their nature, survive final acceptance of the Work shall 
remain in full force and effect after a termination for cause of the 
Contractor or default of the surety, or both. 

14.2.6.  The Owner may, in its sole discretion, permit the 
Contractor to continue to perform Work when the Contractor is in 
default or has been defaulted.  Such decision by the Owner shall in 
no way operate as a waiver of any of the Owner's rights under the 
Contract Documents or Section 00610 Performance Bond, nor in the 
event of a subsequent default, entitle the Contractor or surety to 
continue to perform or prosecute the Work to completion. 
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14.3   Surety Default: 

14.3.1. If upon receipt of a notice of termination for cause, the 
surety fails to proceed immediately and as provided in paragraph 
14.2.2, the Owner shall declare the surety in default under Section 
00610 Performance Bond in accordance with the terms and 
conditions of this paragraph. 

14.3.1.1.  No default of the surety under the Section 00610 
Performance Bond shall be declared, however, until the expiration 
of fifteen (15) Calendar Days after receipt by the surety of an 
additional written notice from the Owner demanding that the surety 
perform its obligations under Section 00610 Performance Bond. 

14.3.2.  If the Owner declares the surety in default, the Owner 
shall have full power and authority to exclude the surety and 
Contractor from the site, assume any Subagreements that the 
Owner so selects and take possession of the Work and of all the 
surety's and Contractor's tools, plant and office, and construction 
equipment at the site (without liability to the surety or Contractor for 
trespass, rent or conversion).  The Owner will (a) proceed to the full 
extent that the surety and Contractor could have proceeded, (b) 
incorporate into the Work all materials and equipment stored at the 
site or elsewhere, and (c) prosecute the Work to completion as the 
Owner may deem expedient.  When the Owner exercises any of 
the rights or remedies provided in this paragraph, the Owner shall 
not be required to obtain the lowest price for Work performed. 

14.3.3.  If the Owner has defaulted the surety, any such 
termination or default will not affect any rights or remedies of the 
Owner against the Contractor or surety, or both, then existing or 
that may accrue after termination.  Any retention or payment of 
monies due the Contractor or surety by the Owner will not release 
the Contractor or surety from liability.  All provisions of the Contract 
Documents that, by their nature, survive final acceptance of the 
Work shall remain in full force and effect after a termination for cause 
of the Contractor or default of the surety, or both. 

14.4   Termination for Convenience of the Owner: 

14.4.1.  Upon fifteen (15) Calendar Days' written notice to the 
Contractor and surety, or sooner if reasonable under the 
circumstances, the Owner may, without cause and without prejudice 
to any other right or remedy it may have, elect to terminate any part 
of the Work, or the Agreement in whole or in part, as the Owner may 
deem appropriate for its convenience.  Upon receipt of any such 
termination notice, the Contractor shall immediately proceed in 
accordance with any specific instructions, protect and maintain the 
Work, and make reasonable and diligent efforts to mitigate costs 
associated with the termination. 

14.4.2.  In any termination for convenience, the Contractor 
shall be paid for (a) Work completed, in accordance with the 
Contract Documents, before receipt of the notice of termination, and 
(b) reasonable termination settlement costs for commitments that 
had become firm before the termination.  The Contractor shall not 
be paid any anticipated and unrealized general conditions costs, 
administrative expenses and profit for uncompleted Work.  If no 
agreement can be reached as to reasonable termination costs, the 
Owner will make a determination in writing which shall be final and 
binding on the Contractor unless the Contractor delivers notice of 
a claim and a claim Submittal in accordance with the procedures and 
within the deadlines set forth in Article 15. 

14.4.3.  Upon termination for convenience, the Owner shall 
have full power and authority to take possession of the Work, 
assume any Subagreements with Subcontractors and Suppliers that 
the Owner selects, and prosecute the Work to completion by 
contract or as the Owner may deem expedient. 

14.4.4.  If after notice of termination of the services of the 
Contractor, it is determined the Contractor was not in default, the 
termination shall be deemed to have been for the convenience of the 
Owner.  In such event the Contractor may recover from the Owner 
payment in accordance with paragraph 14.4.2. 

14.5   The Contractor May Suspend Work: 

14.5.1.  In addition to being entitled to earning interest on 
unpaid Requests for Payment, the Contractor may, upon fifteen 
(15) Calendar Days written notice to the Owner, suspend the Work 
for the Owner's convenience if, through no act or fault of the 
Contractor, the Professional fails, for thirty (30) Calendar Days, to 
initiate processing of any Request for Payment or the Owner fails, 
for ninety (90) Calendar Days, to pay the Contractor any Request 
for Payment finally certified by the Professional to be due.  

14.5.2.   Except as specifically provided in paragraph 14.5.1, 
this provision shall not relieve the Contractor of the Contractor’s 
obligations to prosecute the Work in accordance with the Progress 
Schedule and without Delay during any disputes and disagreements 
with the Owner. 

ARTICLE 15   DISPUTES 

15.1   Claims Under This Article: 

15.1.1.  All claims, counterclaims, disputes and other matters 
in question between the Owner and Contractor arising out of or 
relating to the Contract Documents or the breach thereof, shall be 
submitted in writing to the Professional and otherwise processed 
and resolved as provided in this Article. 

15.1.2.  A claim means a written demand or assertion by the 
Owner or Contractor, which is properly certified, seeking an 
adjustment in Contract Price and/or payment of moneys due, an 
extension or shortening in Contract Time, the adjustment or 
interpretation of Contract terms, or other relief arising under or 
relating to the Contract, which becomes a claim or dispute after a 
written determination by the Professional or Owner under the 
appropriate provision of the Contract Documents. 

15.1.3.  Unless otherwise agreed between the parties, any 
claim that can be resolved under a provision of the Contract 
Documents providing for or excluding the relief sought by the 
claimant shall be resolved in accordance with that provision. 

15.1.4.  Notice of Claim - Except for Owner claims for 
liquidated damages, no claim shall be valid unless it is based upon 
written notice delivered by the claimant to the other party promptly, 
but in no event later than thirty (30) Calendar Days after the 
Professional's or Owner's determination giving rise to the claim.  
The notice shall include a supporting statement stating the nature of 
the dispute, the amount involved, if any, and the remedy sought.  
The claim submittal with all supporting data shall be delivered within 
sixty (60) Calendar Days after the determination giving rise to the 
claim (unless the Professional allows an extension).  The 
responsibility to substantiate claims shall rest with the claimant. 
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*15.1.5.  A claim by the Contractor shall be submitted to the 
Professional and Owner for a recommendation or decision from 
the Professional and, if necessary, an Owner determination.  A 
claim by the Owner shall be submitted to the Contractor and the 
Professional for a written recommendation or decision by the 
Professional.  The Owner reserves the right to audit, using the 
provisions in paragraph 11.14, any Contractor claim (or claim 
package) that the Contractor values at more than $50,000.00. 

15.1.6.  Pending final resolution of any claim under this Article, 
the Contractor shall proceed diligently with the Work and comply 
with any decision of the Owner and/or Professional 

15.2   Requirement for Certification of Contractor Claims: 

15.2.1.  For all Contractor claims seeking an increase in 
Contract Price or Contract Time, the Contractor shall submit an 
affidavit, certifying that the amount claimed accurately reflects any 
Delay and all costs that the Contractor is entitled from the 
occurrence of the claimed event and that supporting cost and pricing 
data are current, accurate, complete and represent the 
Contractor's best knowledge and belief.  The affidavit shall be 
executed by an officer or partner of the Contractor with proper 
authority or his/her designee. 

15.3   Recommendations or Decisions from the Professional: 

*15.3.1.  For Contractor claims under $100,000.00, if 
requested in writing by the Contractor, the Professional will render 
a recommendation or decision within thirty (30) Calendar Days after 
the request and the Owner will issue, if necessary, a determination 
within thirty (30) Calendar Days after the Professional's 
recommendation or decision.  For Contractor claims exceeding 
$100,000.00, the Professional will issue its recommendation or 
decision and the Owner, if necessary, will issue its determination, 
within sixty (60) Calendar Days after completing an audit of the 
claim, or after deciding not to conduct such an audit or, in the 
alternative, will notify the Contractor of the date when the 
determination will be made.  In the latter case, a final determination 
will be concluded within sixty (60) Calendar Days from the date of 
such notification. 

*15.3.2.  For Owner claims under $100,000.00, the 
Professional will render a recommendation or decision within thirty 
(30) Calendar Days of the request.  For Owner claims over 
$100,000.00, the Professional, within sixty (60) Calendar Days, will 
render a recommendation or decision or notify the Owner and 
Contractor when such will be rendered. 

*15.3.3.  To the extent any Professional's decision is to deny 
a Contractor claim or to agree with an Owner claim, that decision 
shall be final and binding on the Contractor, without any 
determination by the Owner, unless the Contractor files a request 
for a presentation with the Director-DCD within thirty (30) Calendar 
Days as required by paragraph 15.4.1.  Unless a claim is made in 
accordance with these requirements, it shall be waived. 

*15.3.4.  To the extent that any recommendation from the 
Professional is partly or wholly adverse to a claim from the Owner, 
that determination shall be final and binding on both the Owner and 
Contractor unless either party files a request for a presentation with 
the Director-DCD as required in paragraph 15.4.1. 

*15.3.5.  To the extent the Professional recommends 
payment of any Contractor claim which increases the Contract 

Price, that recommendation shall be subject to a determination from 
the Owner in a written opinion.  In the event any such determination 
from the Owner is partly or wholly adverse to the preceding 
recommendation from the Professional, that determination shall be 
final and binding on the Contractor unless the Contractor files suit 
in the Michigan Court of Claims within thirty (30) Calendar Days after 
receipt of such determination.  Unless a claim is made in accordance 
with these requirements, it shall be waived. 

15.4   Determinations by the Director-DCD: 

*15.4.1.  If either the Contractor or Owner is not satisfied with 
any decision of the Professional rendered pursuant to paragraph 
15.3.3 or 15.3.4, that party shall, within thirty (30) Calendar Days of 
receiving that decision, file a written appeal with the Director-DCD.  
If a Contractor or Owner appeal is timely filed, the claimant shall be 
entitled to present its claim, unless waived, to the Director-DCD, or 
his/her designee, provided that a claim narrative with complete 
supporting documentation is delivered to the Director-DCD, or 
his/her designee, within thirty (30) Calendar Days of that party's 
written notice of appeal. 

*15.4.2.  Within thirty (30) Calendar Days after receipt of any 
such claim narrative, the Director-DCD, or his/her designee, shall 
schedule the time to start the presentations taking into account the 
dispute’s complexity and the urgency of its resolution.  Subject to any 
recognized privilege, discovery shall be available to either party as 
provided by the Director-DCD, and his/her designee, and shall be 
concluded thirty (30) Calendar Days before the start of the 
presentations. 

*15.4.3.  During the presentations, the Director-DCD, or 
his/her designee, shall hear presentations and receive evidence on 
the matters in dispute, as supported by the statement of the dispute.  
The Director-DCD, or his/her designee, shall have discretion 
concerning the allowability of evidence submitted, and shall not be 
bound to any rules of evidence other than those he/she promulgates. 

*15.4.4.  If the right to a presentation is waived or if a 
presentation is conducted and the dispute remains unresolved, the 
Director-DCD, or his/her designee, at his/her sole option, shall 
specify in which forum the dispute shall thereafter be conducted by 
issuing a written determination to the Contractor that the dispute if 
the Contractor so elects, be submitted in writing to: 

*15.4.4.1.  The Court of Claims maintained by the State of 
Michigan for the purpose of adjudicating claims against the State or 
other appropriate court, or 

*15.4.4.2.  Arbitration in accordance with the construction 
industry rules of arbitration of the American Arbitration Association, 
subject to the provisions of paragraphs 15.5.1 and 15.5.2, unless the 
parties mutually agree otherwise. 

*15.4.5.  The Director-DCD's, or his/her designee’s, 
determination on the forum in which the dispute shall be conducted 
is final and binding upon the Owner and Contractor.  The Director-
DCD's, or his/her designee’s determination on the dispute shall be 
final and binding on the Contractor unless the Contractor files a 
lawful action in the forum so chosen (Michigan Court of Claims or 
arbitration) within thirty (30) Calendar Days after receiving the 
Director-DCD's, or his/her designee’s, determination. 

*15.4.6.  If, after such determination from the Director-DCD, 
or his/her designee, the Contractor properly submits the dispute to 
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the Michigan Court of Claims or requests arbitration, and the final 
determination of either forum does not increase the Contractor's 
recovery by thirty (30%) percent or more above that awarded by the 
Director-DCD, or his/her designee, or voluntarily withdraws the 
action, the Contractor shall pay all resulting expenses of the Owner 
(including, but not limited to reasonable charges of attorneys, 
engineers, others and court or arbitration costs) 

15.5   Supplements to AAA Arbitration: 

*15.5.1.  No arbitration, arising out of, or relating to the Contract 
Documents shall include, by consolidation, joinder or in any other 
manner, any additional party not a party to this Contract, except by 
written consent containing a specific reference to the Agreement and 
signed by all the parties involved.  Consent shall be deemed given 
by any party who has executed an agreement directly with the 
Owner affected by the Project and containing provisions 
comparable to those in this Article 15.  Any consent to arbitration 
involving any additional party or parties shall not constitute consent 
to arbitration of any dispute not permitted in this Article.  The 
agreement to arbitrate with any additional party or parties duly 
consented to by the parties to this Contract shall be specifically 
enforceable under the prevailing arbitration Law. 

15.5.2.  Subject to any recognized privilege, discovery shall be 
available to each party to the arbitration as it would be available 
under the general court rules of the Michigan Court of Claims which 
shall be enforced by the American Arbitration Association.  All 
discovery and amendments to the prehearing summary shall 
conclude thirty (30) Calendar Days before the arbitration date.  
Failure to provide the foregoing discovery shall render any claim 
supported by witnesses or documents not so disclosed excludable 
by the arbitration panel in its discretion. 

15.6   Interest on a Judgment; Payment of Judgment: 

*15.6.1. If, subsequent to a determination by the Director-
DCD, or his/her designee, the Owner or Contractor files a Michigan 
Claims Court or AAA arbitration action, and the party filing for such 
action increases its recovery by thirty (30%) percent or more above 
that awarded by the Director-DCD, or his/her designee, that party 
shall be entitled to interest calculated in accordance with MCL 
600.6013, as amended, whether the action is filed with the Michigan 
Court of Claims or the American Arbitration Association. 

*15.6.2.  After settlement or final adjudication of any claim 
under this Article if, upon demand, payment by the Contractor is not 
made to the Owner, the Owner may offset the appropriate amounts 
against (a) payments due to the Contractor under any other 
contract between the Owner and the Contractor, or (b) any 
amounts for which the Owner may be obligated to the Contractor 
in any capacity. 

15.7   Venue; Flow-Through Provision: 

15.7.1.  The Contractor agrees to waive jurisdiction and 
venue, to consent and submit to the jurisdiction of, and not 
commence any action in other than, a competent State court in 
Ingham County, Michigan, unless original jurisdiction is vested in the 
Michigan Court of Appeals, the Michigan Court of Claims or the 
Michigan Supreme Court, regardless of residence or domicile, for 
any action or suit at law or in equity arising out of or under the 
Contract Documents.  The Contractor further agrees that it will have 
each of its Suppliers and Subcontractors provide similar waivers as 
those required in this paragraph. 

15.7.2.  The Contractor shall insert the provisions of this 
Article in all Subagreements, altering those paragraphs only to 
identify properly the contracting parties. 

 

END OF SECTION 00700 
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SECTION 00800    SUPPLEMENTARY CONDITIONS 

PROFESSIONAL  NFE Engineers 

WORK   Brimley State Park - TS Building Improvements 
 
AGENCY No.   751   FUNDING CODE.      FILE No.   19154.TAP 

____________________________________________________________________________________________________ 

The provisions of this Section 00800 Supplementary Conditions amend or supplement Section 00700 General Conditions and those other 
provisions of the Contract Documents, as indicated below.  All other provisions of the Contract Documents that are not so amended or 
supplemented remain in full force and effect. 

  
ARTICLE 4   CONTROL OF THE WORK – GENERAL PROVISIONS 

ADD Section 4.4.14 as follows: 

4.4.14  The Contractor shall note and comply with APPENDIX I SPECIAL WORKING CONDITIONS and APPENDIX II SPECIAL PROJECT 
PROCEDURES as part of and in conjunction with all other contract requirements.  APPENDIX I & II immediately follow and are attached hereto 
SECTION 00800.  

ARTICLE 7   LEGAL REQUIREMENTS; INSURANCE 

 

ARTICLE 15   DISPUTES 

REPLACE Section 15.1.2 with the following: 

15.1.2.  A claim means a written demand or assertion by the Owner or Contractor, which is properly certified, seeking an adjustment in Contract 
Price and/or payment of moneys due, an extension or shortening in Contract Time, the adjustment or interpretation of Contract terms, or other 
relief arising under or relating to the Contract. If a Bulletin or specific request for proposal has been issued by the Professional or Owner and 
quoted by the Contractor, it may become a claim or dispute with proper written notice per 15.1.2.1 should the Contractor is object to a written 
determination and/or rejection by the Professional or Owner under the appropriate provision of the Contract Documents. 

 

ADD Section 15.1.2.1 – Claims by either the Owner or Contractor must be initiated by written notice to the other party and to the Initial Decision 
Maker (Professional/PSC).  Claims by either party must be initiated within 21 days after the occurrence of the event giving rise to such Claim or 
within 21 days after the claimant first recognized the condition giving rise to the claim.  Provided such timely notice is delivered, a full and detailed 
breakdown of cost and time requested, with supporting documentation, if not provided with initial notice shall be delivered to Professional and 
Owner within 15 days of the notice, as noted in article 11.1.2, unless otherwise agreed in writing, by the Owner prior to expiration of such time. 

ADD Section 15.1.2.2 – Pending final resolution of a Claim, except as otherwise agreed in writing or as provided under conditions of failure of 
timely progress payment or Article 14, the Contractor shall ensure the Work diligently proceeds with the performance of the Contract and the 
Owner shall continue to make payments in accordance with the Contract Documents.  The Owner shall prepare Change Orders and PSC shall 
certify payment requests in accordance with the decisions of the Initial Decision Maker.  

REPLACE Section 15.1.4 with the following: 

15.1.4.  Notice of Claim - Except for Owner claims for liquidated damages, no claim shall be valid unless it is based upon written notice delivered 
by the claimant to the other party and the Professional/PSC within 21 days as per 15.1.2 and 15.1.2.1. The notice shall include a supporting 
statement stating the nature of the dispute, the amount involved, if any, and the remedy sought.  The claim submittal with all supporting data shall 
be delivered within thirty (30) Calendar Days after Notice (unless the Professional allows an extension).  The responsibility to substantiate claims 
shall rest with the claimant. 
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SECTION 012200 - UNIT PRICES 
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SECTION 012200 - UNIT PRICES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for unit prices. 

B. Related Requirements: 

1. Section 012100 "Allowances" for procedures for using unit prices to adjust quantity 
allowances. 

2. Section 012600 "Contract Modification Procedures" for procedures for submitting and 
handling Change Orders. 

3. Section 014000 "Quality Requirements" for field testing by an independent testing agency. 

1.3 DEFINITIONS 

A. Unit price is an amount incorporated into the Agreement, applicable during the duration of the 
Work as a price per unit of measurement for materials, equipment, or services, or a portion of the 
Work, added to or deducted from the Contract Sum by appropriate modification, if the scope of 
Work or estimated quantities of Work required by the Contract Documents are increased or 
decreased. 

1.4 PROCEDURES 

A. Unit prices include all necessary material, plus cost for delivery, installation, insurance, 
applicable taxes, overhead, and profit. 

B. Measurement and Payment: See individual Specification Sections for work that requires 
establishment of unit prices. Methods of measurement and payment for unit prices are specified 
in those Sections. 

C. Owner reserves the right to reject Contractor's measurement of work-in-place that involves use 
of established unit prices and to have this work measured, at Owner's expense, by an independent 
surveyor acceptable to Contractor. 

D. List of Unit Prices: A schedule of unit prices is included in Part 3. Specification Sections 
referenced in the schedule contain requirements for materials described under each unit price. 
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SECTION 012200 - UNIT PRICES 

 

  
 

 
 

 
012200 - 2 

 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION 

3.1 SCHEDULE OF UNIT PRICES 

END OF SECTION 012200
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ALTERNATES 
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SECTION 012300 - ALTERNATES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for alternates. 

1.3 DEFINITIONS 

A. Alternate: An amount proposed by bidders and stated on the Bid Form for certain work defined 
in the bidding requirements that may be added to or deducted from the base bid amount if the 
Owner decides to accept a corresponding change either in the amount of construction to be 
completed or in the products, materials, equipment, systems, or installation methods described in 
the Contract Documents. 

1. Alternates described in this Section are part of the Work only if enumerated in the 
Agreement. 

2. The cost or credit for each alternate is the net addition to or deduction from the Contract 
Sum to incorporate alternates into the Work. No other adjustments are made to the Contract 
Sum. 

1.4 PROCEDURES 

A. Coordination: Revise or adjust affected adjacent work as necessary to completely integrate work 
of the alternate into Project. 

1. Include as part of each alternate, miscellaneous devices, accessory objects, and similar 
items incidental to or required for a complete installation whether or not indicated as part 
of alternate. 

B. Execute accepted alternates under the same conditions as other work of the Contract. 

C. Schedule: A schedule of alternates is included at the end of this Section. Specification Sections 
referenced in schedule contain requirements for materials necessary to achieve the work described 
under each alternate. 
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PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION 

END OF SECTION 012300
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SECTION 012500 - SUBSTITUTION PROCEDURES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for substitutions. 

B. Related Requirements: 

1. Section 012100 "Allowances" for products selected under an allowance. 
2. Section 012300 "Alternates" for products selected under an alternate. 
3. Section 016000 "Product Requirements" for requirements for submitting comparable 

product submittals for products by listed manufacturers. 

1.3 DEFINITIONS 

A. Substitutions: Changes in products, materials, equipment, and methods of construction from those 
required by the Contract Documents and proposed by Contractor. 

1. Substitutions for Cause: Changes proposed by Contractor that are required due to changed 
Project conditions, such as unavailability of product, regulatory changes, or unavailability 
of required warranty terms. 

2. Substitutions for Convenience: Changes proposed by Contractor or Owner that are not 
required in order to meet other Project requirements but may offer advantage to Contractor 
or Owner. 

1.4 ACTION SUBMITTALS 

A. Substitution Requests: Submit three copies of each request for consideration. Identify product or 
fabrication or installation method to be replaced. Include Specification Section number and title 
and Drawing numbers and titles. 

1. Substitution Request Form: Use facsimile of form provided in Project Manual. 
2. Documentation: Show compliance with requirements for substitutions and the following, 

as applicable: 

a. Statement indicating why specified product or fabrication or installation method 
cannot be provided, if applicable. 
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b. Coordination of information, including a list of changes or revisions needed to other 
parts of the Work and to construction performed by Owner and separate contractors 
that will be necessary to accommodate proposed substitution. 

c. Detailed comparison of significant qualities of proposed substitutions with those of 
the Work specified. Include annotated copy of applicable Specification Section. 
Significant qualities may include attributes, such as performance, weight, size, 
durability, visual effect, sustainable design characteristics, warranties, and specific 
features and requirements indicated. Indicate deviations, if any, from the Work 
specified. 

d. Product Data, including drawings and descriptions of products and fabrication and 
installation procedures. 

e. Samples, where applicable or requested. 
f. Certificates and qualification data, where applicable or requested. 
g. List of similar installations for completed projects, with project names and addresses 

as well as names and addresses of Engineers and owners. 
h. Material test reports from a qualified testing agency, indicating and interpreting test 

results for compliance with requirements indicated. 
i. Research reports evidencing compliance with building code in effect for Project, 

from. 
j. Detailed comparison of Contractor's construction schedule using proposed 

substitutions with products specified for the Work, including effect on the overall 
Contract Time. If specified product or method of construction cannot be provided 
within the Contract Time, include letter from manufacturer, on manufacturer's 
letterhead, stating date of receipt of purchase order, lack of availability, or delays in 
delivery. 

k. Cost information, including a proposal of change, if any, in the Contract Sum. 
l. Contractor's certification that proposed substitution complies with requirements in 

the Contract Documents, except as indicated in substitution request, is compatible 
with related materials and is appropriate for applications indicated. 

m. Contractor's waiver of rights to additional payment or time that may subsequently 
become necessary because of failure of proposed substitution to produce indicated 
results. 

3. Engineer's Action: If necessary, Engineer will request additional information or 
documentation for evaluation within seven days of receipt of a request for substitution. 
Engineer will notify Contractor of acceptance or rejection of proposed substitution within 
15 days of receipt of request, or seven days of receipt of additional information or 
documentation, whichever is later. 

a. Forms of Acceptance: Change Order, Construction Change Directive, or Engineer's 
Supplemental Instructions for minor changes in the Work. 

b. Use product specified if Engineer does not issue a decision on use of a proposed 
substitution within time allocated. 

1.5 QUALITY ASSURANCE 

A. Compatibility of Substitutions: Investigate and document compatibility of proposed substitution 
with related products and materials. Engage a qualified testing agency to perform compatibility 
tests recommended by manufacturers. 
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1.6 PROCEDURES 

A. Coordination: Revise or adjust affected work as necessary to integrate work of the approved 
substitutions. 

1.7 SUBSTITUTIONS 

A. Substitutions for Cause: Submit requests for substitution immediately on discovery of need for 
change, but not later than 15 days prior to time required for preparation and review of related 
submittals. 

1. Conditions: Engineer will consider Contractor's request for substitution when the following 
conditions are satisfied. If the following conditions are not satisfied, Engineer will return 
requests without action, except to record noncompliance with these requirements: 

a. Requested substitution is consistent with the Contract Documents and will produce 
indicated results. 

b. Substitution request is fully documented and properly submitted. 
c. Requested substitution will not adversely affect Contractor's construction schedule. 
d. Requested substitution has received necessary approvals of authorities having 

jurisdiction. 
e. Requested substitution is compatible with other portions of the Work. 
f. Requested substitution has been coordinated with other portions of the Work. 
g. Requested substitution provides specified warranty. 
h. If requested substitution involves more than one contractor, requested substitution 

has been coordinated with other portions of the Work, is uniform and consistent, is 
compatible with other products, and is acceptable to all contractors involved. 

B. Substitutions for Convenience: Not allowed. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 012500
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SECTION 012600 - CONTRACT MODIFICATION PROCEDURES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for handling and processing 
Contract modifications. 

B. Related Requirements: 

1. Section 012500 "Substitution Procedures" for administrative procedures for handling 
requests for substitutions made after the Contract award. 

1.3 MINOR CHANGES IN THE WORK 

A. Engineer will issue supplemental instructions authorizing minor changes in the Work, not 
involving adjustment to the Contract Sum or the Contract Time, on form included in Project 
Manual. 

1.4 PROPOSAL REQUESTS 

A. Owner-Initiated Proposal Requests:  Engineer will issue a detailed description of proposed 
changes in the Work that may require adjustment to the Contract Sum or the Contract Time. If 
necessary, the description will include supplemental or revised Drawings and Specifications. 

1. Work Change Proposal Requests issued by Engineer are not instructions either to stop work 
in progress or to execute the proposed change. 

2. Within the time outlined in standard specs after receipt of Proposal Request, submit a 
quotation estimating cost adjustments to the Contract Sum and the Contract Time necessary 
to execute the change. 

a. Include a list of quantities of products required or eliminated and unit costs, with 
total amount of purchases and credits to be made. If requested, furnish survey data 
to substantiate quantities. 

b. Indicate applicable taxes, delivery charges, equipment rental, and amounts of trade 
discounts. 

c. Include costs of labor and supervision directly attributable to the change. 
d. Include an updated Contractor's construction schedule that indicates the effect of the 

change, including, but not limited to, changes in activity duration, start and finish 
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times, and activity relationship. Use available total float before requesting an 
extension of the Contract Time. 

e. Quotation Form: Use forms acceptable to Engineer. 

B. Contractor-Initiated Proposals: If latent or changed conditions require modifications to the 
Contract, Contractor may initiate a claim by submitting a request for a change to Engineer. 

1. Include a statement outlining reasons for the change and the effect of the change on the 
Work. Provide a complete description of the proposed change. Indicate the effect of the 
proposed change on the Contract Sum and the Contract Time. 

2. Include a list of quantities of products required or eliminated and unit costs, with total 
amount of purchases and credits to be made. If requested, furnish survey data to 
substantiate quantities. 

3. Indicate applicable taxes, delivery charges, equipment rental, and amounts of trade 
discounts. 

4. Include costs of labor and supervision directly attributable to the change. 
5. Include an updated Contractor's construction schedule that indicates the effect of the 

change, including, but not limited to, changes in activity duration, start and finish times, 
and activity relationship. Use available total float before requesting an extension of the 
Contract Time. 

6. Comply with requirements in Section 012500 "Substitution Procedures" if the proposed 
change requires substitution of one product or system for product or system specified. 

1.5 ADMINISTRATIVE CHANGE ORDERS 

A. Allowance Adjustment: See Section 012100 "Allowances" for administrative procedures for 
preparation of Change Order Proposal for adjusting the Contract Sum to reflect actual costs of 
allowances. 

B. Unit-Price Adjustment: See Section 012200 "Unit Prices" for administrative procedures for 
preparation of Change Order Proposal for adjusting the Contract Sum to reflect measured scope 
of unit-price work. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 012600
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SECTION 012900 - PAYMENT PROCEDURES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements necessary to prepare and process 
Applications for Payment. 

B. Related Requirements: 

1. Section 012100 "Allowances" for procedural requirements governing the handling and 
processing of allowances. 

2. Section 012200 "Unit Prices" for administrative requirements governing the use of unit 
prices. 

3. Section 012600 "Contract Modification Procedures" for administrative procedures for 
handling changes to the Contract. 

4. Section 013200 "Construction Progress Documentation" for administrative requirements 
governing the preparation and submittal of the Contractor's construction schedule. 

1.3 DEFINITIONS 

A. Schedule of Values: A statement furnished by Contractor allocating portions of the Contract Sum 
to various portions of the Work and used as the basis for reviewing Contractor's Applications for 
Payment. 

1.4 SCHEDULE OF VALUES 

A. Coordination: Coordinate preparation of the schedule of values with preparation of Contractor's 
construction schedule. 

1. Coordinate line items in the schedule of values with items required to be indicated as 
separate activities in Contractor's construction schedule. 

2. Submit the schedule of values to Engineer at earliest possible date, but no later than seven 
days before the date scheduled for submittal of initial Applications for Payment. 

3. Subschedules for Phased Work: Where the Work is separated into phases requiring 
separately phased payments, provide subschedules showing values coordinated with each 
phase of payment. 
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4. Subschedules for Separate Elements of Work: Where the Contractor's construction 
schedule defines separate elements of the Work, provide subschedules showing values 
coordinated with each element. 

5. Subschedules for Separate Design Contracts: Where the Owner has retained design 
professionals under separate contracts who will each provide certification of payment 
requests, provide subschedules showing values coordinated with the scope of each design 
services contract, as described in Section 011000 "Summary." 

B. Format and Content: Use Project Manual table of contents as a guide to establish line items for 
the schedule of values. Provide at least one line item for each Specification Section. 

1. Identification: Include the following Project identification on the schedule of values: 

a. Project name and location. 
b. Name of Engineer. 
c. Engineer's Project number. 
d. Contractor's name and address. 
e. Date of submittal. 

2. Arrange schedule of values consistent with format of AIA Document G703. 
3. Arrange the schedule of values in tabular form, with separate columns to indicate the 

following for each item listed: 

a. Related Specification Section or Division. 
b. Description of the Work. 
c. Name of subcontractor. 
d. Name of manufacturer or fabricator. 
e. Name of supplier. 
f. Change Orders (numbers) that affect value. 
g. Dollar value of the following, as a percentage of the Contract Sum to nearest one-

hundredth percent, adjusted to total 100 percent. Round dollar amounts to whole 
dollars, with total equal to Contract Sum. 

1) Labor. 
2) Materials. 
3) Equipment. 

4. Provide a breakdown of the Contract Sum in enough detail to facilitate continued 
evaluation of Applications for Payment and progress reports. Provide multiple line items 
for principal subcontract amounts in excess of five percent of the Contract Sum. 

5. Provide a separate line item in the schedule of values for each part of the Work where 
Applications for Payment may include materials or equipment purchased or fabricated and 
stored, but not yet installed. 

a. Differentiate between items stored on-site and items stored off-site. 

6. Allowances: Provide a separate line item in the schedule of values for each allowance. 
Show line-item value of unit-cost allowances, as a product of the unit cost, multiplied by 
measured quantity. Use information indicated in the Contract Documents to determine 
quantities. 
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7. Purchase Contracts: Provide a separate line item in the schedule of values for each purchase 
contract. Show line-item value of purchase contract. Indicate Owner payments or deposits, 
if any, and balance to be paid by Contractor. 

8. Overhead Costs: Include total cost and proportionate share of general overhead and profit 
for each line item. 

9. Overhead Costs: Show cost of temporary facilities and other major cost items that are not 
direct cost of actual work-in-place as separate line items. 

10. Schedule of Values Revisions: Revise the schedule of values when Change Orders or 
Construction Change Directives result in a change in the Contract Sum. Include at least 
one separate line item for each Change Order and Construction Change Directive. 

1.5 APPLICATIONS FOR PAYMENT 

A. Each Application for Payment following the initial Application for Payment shall be consistent 
with previous applications and payments as certified by Engineer and paid for by Owner. 

B. Payment Application Times: The date for each progress payment is indicated in the Agreement 
between Owner and Contractor. The period of construction work covered by each Application for 
Payment is the period indicated in the Agreement. 

C. Application for Payment Forms: Use AIA Document G702 and AIA Document G703 as form for 
Applications for Payment. 

D. Application Preparation: Complete every entry on form. Notarize and execute by a person 
authorized to sign legal documents on behalf of Contractor. Engineer will return incomplete 
applications without action. 

1. Entries shall match data on the schedule of values and Contractor's construction schedule. 
Use updated schedules if revisions were made. 

2. Include amounts for work completed following previous Application for Payment, whether 
or not payment has been received. Include only amounts for work completed at time of 
Application for Payment. 

3. Include amounts of Change Orders and Construction Change Directives issued before last 
day of construction period covered by application. 

4. Indicate separate amounts for work being carried out under Owner-requested project 
acceleration. 

E. Stored Materials: Include in Application for Payment amounts applied for materials or equipment 
purchased or fabricated and stored, but not yet installed. Differentiate between items stored on-
site and items stored off-site. 

1. Provide certificate of insurance, evidence of transfer of title to Owner, and consent of surety 
to payment for stored materials. 

2. Provide supporting documentation that verifies amount requested, such as paid invoices. 
Match amount requested with amounts indicated on documentation; do not include 
overhead and profit on stored materials. 

3. Provide summary documentation for stored materials indicating the following: 
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a. Value of materials previously stored and remaining stored as of date of previous 
Applications for Payment. 

b. Value of previously stored materials put in place after date of previous Application 
for Payment and on or before date of current Application for Payment. 

c. Value of materials stored since date of previous Application for Payment and 
remaining stored as of date of current Application for Payment. 

F. Initial Application for Payment: Administrative actions and submittals that must precede or 
coincide with submittal of first Application for Payment include the following: 

1. List of subcontractors. 
2. Schedule of values. 
3. Contractor's construction schedule (preliminary if not final). 
4. Combined Contractor's construction schedule (preliminary if not final) incorporating Work 

of multiple contracts, with indication of acceptance of schedule by each Contractor. 
5. Report of preconstruction conference. 
6. Certificates of insurance and insurance policies. 
7. Performance and payment bonds. 
8. Data needed to acquire Owner's insurance. 

G. Application for Payment at Substantial Completion: After Engineer issues the Certificate of 
Substantial Completion, submit an Application for Payment showing 100 percent completion for 
portion of the Work claimed as substantially complete. 

1. Include documentation supporting claim that the Work is substantially complete and a 
statement showing an accounting of changes to the Contract Sum. 

2. This application shall reflect Certificate(s) of Substantial Completion issued previously for 
Owner occupancy of designated portions of the Work. 

H. Final Payment Application: After completing Project closeout requirements, submit final 
Application for Payment with releases and supporting documentation not previously submitted 
and accepted, including, but not limited, to the following: 

1. Evidence of completion of Project closeout requirements. 
2. Insurance certificates for products and completed operations where required and proof that 

taxes, fees, and similar obligations were paid. 
3. Updated final statement, accounting for final changes to the Contract Sum. 
4. AIA Document G706. 
5. AIA Document G706A. 
6. AIA Document G707. 
7. Evidence that claims have been settled. 
8. Final meter readings for utilities, a measured record of stored fuel, and similar data as of 

date of Substantial Completion or when Owner took possession of and assumed 
responsibility for corresponding elements of the Work. 

9. Final liquidated damages settlement statement. 
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PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 012900
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SECTION 013100 - PROJECT MANAGEMENT AND COORDINATION 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative provisions for coordinating construction operations on Project 
including, but not limited to, the following: 

1. General coordination procedures. 
2. Coordination drawings. 
3. RFIs. 
4. Digital project management procedures. 
5. Project meetings. 

B. Each contractor shall participate in coordination requirements. Certain areas of responsibility are 
assigned to a specific contractor. 

C. Related Requirements: 
1. Section 013200 "Construction Progress Documentation" for preparing and submitting 

Contractor's construction schedule. 
2. Section 017300 "Execution" for procedures for coordinating general installation and field-

engineering services, including establishment of benchmarks and control points. 
3. Section 017700 "Closeout Procedures" for coordinating closeout of the Contract. 
4. Section 019113 "General Commissioning Requirements" for coordinating the Work with 

Owner's Commissioning Authority. 

1.3 DEFINITIONS 

A. BIM: Building Information Modeling. 

B. RFI: Request for Information. Request from Owner, Engineer, or Contractor seeking information 
required by or clarifications of the Contract Documents. 

1.4 INFORMATIONAL SUBMITTALS 

A. Subcontract List: Prepare a written summary identifying individuals or firms proposed for each 
portion of the Work, including those who are to furnish products or equipment fabricated to a 
special design. Include the following information in tabular form: 
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1. Name, address, telephone number, and email address of entity performing subcontract or 
supplying products. 

2. Number and title of related Specification Section(s) covered by subcontract. 
3. Drawing number and detail references, as appropriate, covered by subcontract. 

1.5 GENERAL COORDINATION PROCEDURES 

A. Coordination: Coordinate construction operations included in different Sections of the 
Specifications to ensure efficient and orderly installation of each part of the Work. Coordinate 
construction operations included in different Sections that depend on each other for proper 
installation, connection, and operation. 

1. Schedule construction operations in sequence required to obtain the best results where 
installation of one part of the Work depends on installation of other components, before or 
after its own installation. 

2. Coordinate installation of different components to ensure maximum performance and 
accessibility for required maintenance, service, and repair. 

3. Make adequate provisions to accommodate items scheduled for later installation. 

B. Coordination: Each contractor shall coordinate its construction operations with those of other 
contractors and entities to ensure efficient and orderly installation of each part of the Work. Each 
contractor shall coordinate its own operations with operations included in different Sections that 
depend on each other for proper installation, connection, and operation. 

1. Schedule construction operations in sequence required to obtain the best results where 
installation of one part of the Work depends on installation of other components, before or 
after its own installation. 

2. Coordinate installation of different components with other contractors to ensure maximum 
performance and accessibility for required maintenance, service, and repair. 

3. Make adequate provisions to accommodate items scheduled for later installation. 

C. Prepare memoranda for distribution to each party involved, outlining special procedures required 
for coordination. Include such items as required notices, reports, and list of attendees at meetings. 

1. Prepare similar memoranda for Owner and separate contractors if coordination of their 
Work is required. 

D. Administrative Procedures: Coordinate scheduling and timing of required administrative 
procedures with other construction activities and scheduled activities of other contractors to avoid 
conflicts and to ensure orderly progress of the Work. Such administrative activities include, but 
are not limited to, the following: 

1. Preparation of Contractor's construction schedule. 
2. Preparation of the schedule of values. 
3. Installation and removal of temporary facilities and controls. 
4. Delivery and processing of submittals. 
5. Progress meetings. 
6. Preinstallation conferences. 
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7. Project closeout activities. 
8. Startup and adjustment of systems. 

1.6 REQUEST FOR INFORMATION (RFI) 

A. General: Immediately on discovery of the need for additional information, clarification, or 
interpretation of the Contract Documents, Contractor shall prepare and submit an RFI in the form 
specified. 

1. Engineer will return without response those RFIs submitted to Engineer by other entities 
controlled by Contractor. 

2. Coordinate and submit RFIs in a prompt manner so as to avoid delays in Contractor's work 
or work of subcontractors. 

B. Content of the RFI: Include a detailed, legible description of item needing information or 
interpretation and the following: 

1. Project name. 
2. Project number. 
3. Date. 
4. Name of Contractor. 
5. Name of Engineer. 
6. RFI number, numbered sequentially. 
7. RFI subject. 
8. Specification Section number and title and related paragraphs, as appropriate. 
9. Drawing number and detail references, as appropriate. 
10. Field dimensions and conditions, as appropriate. 
11. Contractor's suggested resolution. If Contractor's suggested resolution impacts the Contract 

Time or the Contract Sum, Contractor shall state impact in the RFI. 
12. Contractor's signature. 
13. Attachments: Include sketches, descriptions, measurements, photos, Product Data, Shop 

Drawings, coordination drawings, and other information necessary to fully describe items 
needing interpretation. 

a. Include dimensions, thicknesses, structural grid references, and details of affected 
materials, assemblies, and attachments on attached sketches. 

C. RFI Forms:  Software-generated form with substantially the same content as indicated above, 
acceptable to Engineer. 

1. Attachments shall be electronic files in PDF format. 

D. Engineer's Action: Engineer will review each RFI, determine action required, and respond. Allow 
seven working days for Engineer's response for each RFI. RFIs received by Engineer after 1:00 
p.m. will be considered as received the following working day. 

1. The following Contractor-generated RFIs will be returned without action: 

a. Requests for approval of submittals. 
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b. Requests for approval of substitutions. 
c. Requests for approval of Contractor's means and methods. 
d. Requests for coordination information already indicated in the Contract Documents. 
e. Requests for adjustments in the Contract Time or the Contract Sum. 
f. Requests for interpretation of Engineer's actions on submittals. 
g. Incomplete RFIs or inaccurately prepared RFIs. 

2. Engineer's action may include a request for additional information, in which case 
Engineer's time for response will date from time of receipt by Engineerof additional 
information. 

3. Engineer's action on RFIs that may result in a change to the Contract Time or the Contract 
Sum may be eligible for Contractor to submit Change Proposal according to 
Section 012600 "Contract Modification Procedures." 

a. If Contractor believes the RFI response warrants change in the Contract Time or the 
Contract Sum, notify Engineer in writing within 10 days of receipt of the RFI 
response. 

E. RFI Log: Prepare, maintain, and submit a tabular log of RFIs organized by the RFI number. 
Submit log at each progress meeting. 

1. Project name. 
2. Name and address of Contractor. 
3. Name and address of Engineer. 
4. RFI number including RFIs that were returned without action or withdrawn. 
5. RFI description. 
6. Date the RFI was submitted. 
7. Date Engineer's response was received. 
8. Identification of related Minor Change in the Work, Construction Change Directive, and 

Proposal Request, as appropriate. 
9. Identification of related Field Order, Work Change Directive, and Proposal Request, as 

appropriate. 

F. On receipt of Engineer's action, update the RFI log and immediately distribute the RFI response 
to affected parties. Review response and notify Engineer within seven days if Contractor 
disagrees with response. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 013100
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SECTION 013200 - CONSTRUCTION PROGRESS DOCUMENTATION 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for documenting the progress of 
construction during performance of the Work, including the following: 

1. Startup construction schedule. 
2. Contractor's Construction Schedule. 
3. Construction schedule updating reports. 
4. Daily construction reports. 
5. Material location reports. 
6. Site condition reports. 
7. Unusual event reports. 

B. Related Requirements: 

1. Section 011200 "Multiple Contract Summary" for preparing a combined Contractor's 
Construction Schedule. 

1.3 DEFINITIONS 

A. Activity: A discrete part of a project that can be identified for planning, scheduling, monitoring, 
and controlling the construction Project. Activities included in a construction schedule consume 
time and resources. 

1. Critical Activity: An activity on the critical path that must start and finish on the planned 
early start and finish times. 

2. Predecessor Activity: An activity that precedes another activity in the network. 
3. Successor Activity: An activity that follows another activity in the network. 

B. Cost Loading: The allocation of the schedule of values for completing an activity as scheduled. 
The sum of costs for all activities must equal the total Contract Sum. 

C. CPM: Critical path method, which is a method of planning and scheduling a construction project 
where activities are arranged based on activity relationships. Network calculations determine 
when activities can be performed and the critical path of Project. 
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D. Critical Path: The longest connected chain of interdependent activities through the network 
schedule that establishes the minimum overall Project duration and contains no float. 

E. Event: The starting or ending point of an activity. 

F. Float: The measure of leeway in starting and completing an activity. 

1. Float time belongs to Owner. 
2. Free float is the amount of time an activity can be delayed without adversely affecting the 

early start of the successor activity. 
3. Total float is the measure of leeway in starting or completing an activity without adversely 

affecting the planned Project completion date. 

G. Resource Loading: The allocation of manpower and equipment necessary for completing an 
activity as scheduled. 

1.4 INFORMATIONAL SUBMITTALS 

A. Format for Submittals: Submit required submittals in the following format: 

1. Working electronic copy of schedule file, where indicated. 
2. PDF file. 

B. Startup construction schedule. 

1. Submittal of cost-loaded, startup construction schedule will not constitute approval of 
schedule of values for cost-loaded activities. 

C. Startup Network Diagram: Of size required to display entire network for entire construction 
period. Show logic ties for activities. 

D. Contractor's Construction Schedule: Initial schedule, of size required to display entire schedule 
for entire construction period. 

1. Submit a working digital copy of schedule, using software indicated, and labeled to comply 
with requirements for submittals. 

E. CPM Reports: Concurrent with CPM schedule, submit each of the following reports. Format for 
each activity in reports shall contain activity number, activity description, cost and resource 
loading, original duration, remaining duration, early start date, early finish date, late start date, 
late finish date, and total float in calendar days. 

1. Activity Report: List of activities sorted by activity number and then early start date, or 
actual start date if known. 

2. Logic Report: List of preceding and succeeding activities for each activity, sorted in 
ascending order by activity number and then by early start date, or actual start date if 
known. 

3. Total Float Report: List of activities sorted in ascending order of total float. 
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F. Construction Schedule Updating Reports: Submit with Applications for Payment. 

G. Daily Construction Reports: Submit at weekly intervals. 

H. Site Condition Reports: Submit at time of discovery of differing conditions. 

I. Unusual Event Reports: Submit at time of unusual event. 

J. Qualification Data: For scheduling consultant. 

1.5 COORDINATION 

A. Coordinate Contractor's Construction Schedule with the schedule of values, submittal schedule, 
progress reports, payment requests, and other required schedules and reports. 

1. Secure time commitments for performing critical elements of the Work from entities 
involved. 

2. Coordinate each construction activity in the network with other activities and schedule 
them in proper sequence. 

1.6 CONTRACTOR'S CONSTRUCTION SCHEDULE, GENERAL 

A. Computer Scheduling Software: Prepare schedules using current version of a program that has 
been developed specifically to manage construction schedules. 

B. Time Frame: Extend schedule from date established for commencement of the Work to date of 
Substantial Completion. 

1. Contract completion date shall not be changed by submission of a schedule that shows an 
early completion date, unless specifically authorized by Change Order. 

C. Constraints: Include constraints and work restrictions indicated in the Contract Documents and 
as follows in schedule, and show how the sequence of the Work is affected. 

1. Phasing: Arrange list of activities on schedule by phase. 
2. Work under More Than One Contract: Include a separate activity for each contract. 
3. Work by Owner: Include a separate activity for each portion of the Work performed by 

Owner. 
4. Products Ordered in Advance: Include a separate activity for each product. Include delivery 

date indicated in Section 011000 "Summary." Delivery dates indicated stipulate the earliest 
possible delivery date. 

5. Owner-Furnished Products: Include a separate activity for each product. Include delivery 
date indicated in Section 011000 "Summary." Delivery dates indicated stipulate the earliest 
possible delivery date. 

6. Work Restrictions: Show the effect of the following items on the schedule: 

a. Coordination with existing construction. 
b. Limitations of continued occupancies. 
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c. Uninterruptible services. 
d. Partial occupancy before Substantial Completion. 
e. Use-of-premises restrictions. 
f. Provisions for future construction. 
g. Seasonal variations. 
h. Environmental control. 

7. Work Stages: Indicate important stages of construction for each major portion of the Work, 
including, but not limited to, the following: 

a. Subcontract awards. 
b. Submittals. 
c. Purchases. 
d. Mockups. 
e. Fabrication. 
f. Sample testing. 
g. Deliveries. 
h. Installation. 
i. Tests and inspections. 
j. Adjusting. 
k. Curing. 
l. Building flush-out. 
m. Startup and placement into final use and operation. 
n. Commissioning. 

8. Construction Areas: Identify each major area of construction for each major portion of the 
Work. Indicate where each construction activity within a major area must be sequenced or 
integrated with other construction activities to provide for the following: 

a. Structural completion. 
b. Temporary enclosure and space conditioning. 
c. Permanent space enclosure. 
d. Completion of mechanical installation. 
e. Completion of electrical installation. 
f. Substantial Completion. 

D. Milestones: Include milestones indicated in the Contract Documents in schedule, including, but 
not limited to, the Notice to Proceed, Substantial Completion, and final completion 

E. Contractor's Construction Schedule Updating: At bi-weekly intervals, update schedule to reflect 
actual construction progress and activities. Issue schedule before each regularly scheduled 
progress meeting. 

1. Revise schedule immediately after each meeting or other activity where revisions have 
been recognized or made. Issue updated schedule concurrently with the report of each such 
meeting. 

2. Include a report with updated schedule that indicates every change, including, but not 
limited to, changes in logic, durations, actual starts and finishes, and activity durations. 

3. As the Work progresses, indicate final completion percentage for each activity. 
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F. Distribution: Distribute copies of approved schedule to Engineer Owner, separate contractors, 
testing and inspecting agencies, and other parties identified by Contractor with a need-to-know 
schedule responsibility. 

1. Post copies in Project meeting rooms and temporary field offices. 
2. When revisions are made, distribute updated schedules to the same parties and post in the 

same locations. Delete parties from distribution when they have completed their assigned 
portion of the Work and are no longer involved in performance of construction activities. 

1.7 REPORTS 

A. Daily Construction Reports: Prepare a daily construction report recording the following 
information concerning events at Project site: 

1. List of subcontractors at Project site. 
2. List of separate contractors at Project site. 
3. Approximate count of personnel at Project site. 
4. Equipment at Project site. 
5. Material deliveries. 
6. High and low temperatures and general weather conditions, including presence of rain or 

snow. 
7. Testing and inspection. 
8. Accidents. 
9. Meetings and significant decisions. 
10. Unusual events. 
11. Stoppages, delays, shortages, and losses. 
12. Meter readings and similar recordings. 
13. Emergency procedures. 
14. Orders and requests of authorities having jurisdiction. 
15. Change Orders received and implemented. 
16. Change Directives received and implemented. 
17. Services connected and disconnected. 
18. Equipment or system tests and startups. 
19. Partial completions and occupancies. 
20. Substantial Completions authorized. 

B. Site Condition Reports: Immediately on discovery of a difference between site conditions and the 
Contract Documents, prepare and submit a detailed report. Submit with a Request for 
Information. Include a detailed description of the differing conditions, together with 
recommendations for changing the Contract Documents. 

C. Unusual Event Reports: When an event of an unusual and significant nature occurs at Project site, 
whether or not related directly to the Work, prepare and submit a special report. List chain of 
events, persons participating, responses by Contractor's personnel, evaluation of results or effects, 
and similar pertinent information. Advise Owner in advance when these events are known or 
predictable. 
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1. Submit unusual event reports directly to Owner within one day(s) of an occurrence. 
Distribute copies of report to parties affected by the occurrence. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 013200
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SECTION 013233 - PHOTOGRAPHIC DOCUMENTATION 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for the following: 

1. Preconstruction photographs. 
2. Periodic construction photographs. 
3. Final completion construction photographs. 
4. Preconstruction video recordings. 
5. Periodic construction video recordings. 

B. Related Requirements: 

1. Section 017700 "Closeout Procedures" for submitting photographic documentation as 
Project Record Documents at Project closeout. 

2. Section 017900 "Demonstration and Training" for submitting video recordings of 
demonstration of equipment and training of Owner's personnel. 

3. Section 024116 "Structure Demolition" for photographic documentation before building 
demolition operations commence. 

4. Section 024119 "Selective Demolition" for photographic documentation before selective 
demolition operations commence. 

5. Section 311000 "Site Clearing" for photographic documentation before site clearing 
operations commence. 

1.3 INFORMATIONAL SUBMITTALS 

A. Digital Photographs: Submit image files within three days of taking photographs.  

1. Submit photos by uploading to web-based project software site. Include copy of key plan 
indicating each photograph's location and direction. 

2. Identification: Provide the following information with each image description in file 
metadata tag: 

a. Name of Project. 
b. Name and contact information for photographer. 
c. Name of Engineer. 
d. Name of Contractor. 
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e. Date photograph was taken. 
f. Description of location, vantage point, and direction. 
g. Unique sequential identifier keyed to accompanying key plan. 

1.4 QUALITY ASSURANCE 

A. Photographer Qualifications: An individual who has been regularly engaged as a professional 
photographer of construction projects for not less than three years. 

B. Construction Webcam Service Provider: A firm specializing in providing photographic 
equipment, web-based software, and related services for construction projects, with record of 
providing satisfactory services similar to those required for Project. 

1.5 FORMATS AND MEDIA 

A. Digital Photographs: Provide color images in JPG format, produced by a digital camera with 
minimum sensor size of 12 megapixels, and at an image resolution of not less than 3200 by 2400 
pixels. Use flash in low light levels or backlit conditions. 

B. Digital Images: Submit digital media as originally recorded in the digital camera, without 
alteration, manipulation, editing, or modifications using image-editing software. 

C. Metadata: Record accurate date and timefrom camera. 

1.6 CONSTRUCTION PHOTOGRAPHS 

A. General: Take photographs with maximum depth of field and in focus. 

1. Maintain key plan with each set of construction photographs that identifies each 
photographic location. 

B. Preconstruction Photographs: Before commencement of excavation commencement of 
demolition starting construction, take photographs of Project site and surrounding properties, 
including existing items to remain during construction, from different vantage points, as directed 
by Engineer. 

C. Periodic Construction Photographs: Take 20 photographs weekly coinciding with the cutoff date 
associated with each Application for Payment. Select vantage points to show status of 
construction and progress since last photographs were taken. 

D. Final Completion Construction Photographs: Take 20 photographs after date of Substantial 
Completion for submission as Project Record Documents. Engineer will inform photographer of 
desired vantage points. 

1. Three days' notice will be given, where feasible. 
2. In emergency situations, take additional photographs within 24 hours of request. 
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3. Circumstances that could require additional photographs include, but are not limited to, the 
following: 

a. Special events planned at Project site. 
b. Immediate follow-up when on-site events result in construction damage or losses. 
c. Photographs to be taken at fabrication locations away from Project site. These 

photographs are not subject to unit prices or unit-cost allowances. 
d. Substantial Completion of a major phase or component of the Work. 
e. Extra record photographs at time of final acceptance. 
f. Owner's request for special publicity photographs. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 013233
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SECTION 013300 - SUBMITTAL PROCEDURES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 

1. Submittal schedule requirements. 
2. Administrative and procedural requirements for submittals. 

B. Related Requirements: 

1. Section 012900 "Payment Procedures" for submitting Applications for Payment and the 
schedule of values. 

2. Section 013100 "Project Management and Coordination" for submitting coordination 
drawings and subcontract list and for requirements for web-based Project software. 

3. Section 013200 "Construction Progress Documentation" for submitting schedules and 
reports, including Contractor's construction schedule. 

4. Section 013233 "Photographic Documentation" for submitting preconstruction 
photographs, periodic construction photographs, and final completion construction 
photographs. 

5. Section 014000 "Quality Requirements" for submitting test and inspection reports, and 
schedule of tests and inspections. 

6. Section 017700 "Closeout Procedures" for submitting closeout submittals and maintenance 
material submittals. 

7. Section 017823 "Operation and Maintenance Data" for submitting operation and 
maintenance manuals. 

8. Section 017839 "Project Record Documents" for submitting record Drawings, record 
Specifications, and record Product Data. 

9. Section 017900 "Demonstration and Training" for submitting video recordings of 
demonstration of equipment and training of Owner's personnel. 

1.3 DEFINITIONS 

A. Action Submittals: Written and graphic information and physical samples that require 
Engineer's and Construction Manager's responsive action. Action submittals are those submittals 
indicated in individual Specification Sections as "action submittals." 

B. Informational Submittals: Written and graphic information and physical samples that do not 
require Engineer's and Construction Manager's responsive action. Submittals may be rejected for 

50
% D

es
ign

 R
ev

iew
 

1/2
6/2

0



 
Brimley State Park - TS Buildings 

   
 

 
SECTION 013300 - SUBMITTAL 

PROCEDURES 
 

  
 

 
 

 
013300 - 2 

 

not complying with requirements. Informational submittals are those submittals indicated in 
individual Specification Sections as "informational submittals." 

1.4 SUBMITTAL SCHEDULE 

A. Submittal Schedule: Submit, as an action submittal, a list of submittals, arranged in chronological 
order by dates required by construction schedule. Include time required for review, ordering, 
manufacturing, fabrication, and delivery when establishing dates. Include additional time required 
for making corrections or revisions to submittals noted by Engineer and Construction Manager 
and additional time for handling and reviewing submittals required by those corrections. 

1. Coordinate submittal schedule with list of subcontracts, the schedule of values, and 
Contractor's construction schedule. 

2. Initial Submittal: Submit concurrently with startup construction schedule. Include 
submittals required during the first 60 days of construction. List those submittals required 
to maintain orderly progress of the Work and those required early because of long lead 
time for manufacture or fabrication. 

3. Final Submittal: Submit concurrently with the first complete submittal of Contractor's 
construction schedule. 

a. Submit revised submittal schedule to reflect changes in current status and timing for 
submittals. 

4. Format: Arrange the following information in a tabular format: 

a. Scheduled date for first submittal. 
b. Specification Section number and title. 
c. Submittal Category: Action; informational. 
d. Name of subcontractor. 
e. Description of the Work covered. 
f. Scheduled date for Engineer's and Construction Manager's final release or approval. 
g. Scheduled dates for purchasing. 
h. Scheduled date of fabrication. 
i. Scheduled dates for installation. 
j. Activity or event number. 

1.5 SUBMITTAL FORMATS 

A. Submittal Information: Include the following information in each submittal: 

1. Project name. 
2. Date. 
3. Name of Engineer. 
4. Name of Construction Manager. 
5. Name of Contractor. 
6. Name of firm or entity that prepared submittal. 
7. Names of subcontractor, manufacturer, and supplier. 
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8. Unique submittal number, including revision identifier. Include Specification Section 
number with sequential alphanumeric identifier; and alphanumeric suffix for resubmittals. 

9. Category and type of submittal. 
10. Submittal purpose and description. 
11. Number and title of Specification Section, with paragraph number and generic name for 

each of multiple items. 
12. Drawing number and detail references, as appropriate. 
13. Indication of full or partial submittal. 
14. Location(s) where product is to be installed, as appropriate. 
15. Other necessary identification. 
16. Remarks. 
17. Signature of transmitter. 

B. Options: Identify options requiring selection by Engineer. 

C. Deviations and Additional Information: On each submittal, clearly indicate deviations from 
requirements in the Contract Documents, including minor variations and limitations; include 
relevant additional information and revisions, other than those requested by Engineer on previous 
submittals. Indicate by highlighting on each submittal or noting on attached separate sheet. 

D. PDF Submittals: Prepare submittals as PDF package, incorporating complete information into 
each PDF file. Name PDF file with submittal number. 

1.6 SUBMITTAL PROCEDURES 

A. Prepare and submit submittals required by individual Specification Sections. Types of submittals 
are indicated in individual Specification Sections. 

1. Email: Prepare submittals as PDF package, and transmit to Engineer by sending via email. 
Include PDF transmittal form. Include information in email subject line as requested by 
Engineer. 

a. Engineer, will return annotated file. Annotate and retain one copy of file as a digital 
Project Record Document file. 

B. Coordination: Coordinate preparation and processing of submittals with performance of 
construction activities. 

1. Coordinate each submittal with fabrication, purchasing, testing, delivery, other submittals, 
and related activities that require sequential activity. 

2. Submit all submittal items required for each Specification Section concurrently unless 
partial submittals for portions of the Work are indicated on approved submittal schedule. 

3. Submit action submittals and informational submittals required by the same Specification 
Section as separate packages under separate transmittals. 

4. Coordinate transmittal of submittals for related parts of the Work specified in different 
Sections so processing will not be delayed because of need to review submittals 
concurrently for coordination. 
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a.  Engineer and Construction Manager reserve the right to withhold action on a 
submittal requiring coordination with other submittals until related submittals are 
received. 

C. Processing Time: Allow time for submittal review, including time for resubmittals, as follows. 
Time for review shall commence on Engineer's receipt of submittal. No extension of the Contract 
Time will be authorized because of failure to transmit submittals enough in advance of the Work 
to permit processing, including resubmittals. 

1. Initial Review: Allow 15 days for initial review of each submittal. Allow additional time if 
coordination with subsequent submittals is required. Engineer Construction Manager will 
advise Contractor when a submittal being processed must be delayed for coordination. 

2. Intermediate Review: If intermediate submittal is necessary, process it in same manner as 
initial submittal. 

3. Resubmittal Review: Allow 15 days for review of each resubmittal. 
4. Sequential Review: Where sequential review of submittals by Engineer's consultants, 

Owner, or other parties is indicated, allow 21 days for initial review of each submittal. 

5. Concurrent Consultant Review: Where the Contract Documents indicate that submittals 
may be transmitted simultaneously to Engineer and to Engineer's consultants, allow 15 
days for review of each submittal. Submittal will be returned to Engineer Construction 
Manager, through Engineer, before being returned to Contractor. 

a. Submit one copy of submittal to concurrent reviewer in addition to specified number 
of copies to Engineer and Construction Manager. 

D. Resubmittals: Make resubmittals in same form and number of copies as initial submittal. 

1. Note date and content of previous submittal. 
2. Note date and content of revision in label or title block and clearly indicate extent of 

revision. 
3. Resubmit submittals until they are marked with approval notation from Engineer's and 

Construction Manager's action stamp. 

E. Distribution: Furnish copies of final submittals to manufacturers, subcontractors, suppliers, 
fabricators, installers, authorities having jurisdiction, and others as necessary for performance of 
construction activities. Show distribution on transmittal forms. 

F. Use for Construction: Retain complete copies of submittals on Project site. Use only final action 
submittals that are marked with approval notation from Engineer's and Construction Manager's 
action stamp. 

1.7 SUBMITTAL REQUIREMENTS 

A. Product Data: Collect information into a single submittal for each element of construction and 
type of product or equipment. 

1. If information must be specially prepared for submittal because standard published data 
are unsuitable for use, submit as Shop Drawings, not as Product Data. 
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2. Mark each copy of each submittal to show which products and options are applicable. 
3. Include the following information, as applicable: 

a. Manufacturer's catalog cuts. 
b. Manufacturer's product specifications. 
c. Standard color charts. 
d. Statement of compliance with specified referenced standards. 
e. Testing by recognized testing agency. 
f. Application of testing agency labels and seals. 
g. Notation of coordination requirements. 
h. Availability and delivery time information. 

4. For equipment, include the following in addition to the above, as applicable: 

a. Wiring diagrams that show factory-installed wiring. 
b. Printed performance curves. 
c. Operational range diagrams. 
d. Clearances required to other construction, if not indicated on accompanying Shop 

Drawings. 

5. Submit Product Data before Shop Drawings, and before or concurrent with Samples. 

B. Shop Drawings: Prepare Project-specific information, drawn accurately to scale. Do not base 
Shop Drawings on reproductions of the Contract Documents or standard printed data unless 
submittal based on Engineer's digital data drawing files is otherwise permitted. 

1. Preparation: Fully illustrate requirements in the Contract Documents. Include the following 
information, as applicable: 

a. Identification of products. 
b. Schedules. 
c. Compliance with specified standards. 
d. Notation of coordination requirements. 
e. Notation of dimensions established by field measurement. 
f. Relationship and attachment to adjoining construction clearly indicated. 
g. Seal and signature of professional engineer if specified. 

2. Paper Sheet Size: Except for templates, patterns, and similar full-size Drawings, submit 
Shop Drawings on sheets at least 8-1/2 by 11 inches, but no larger than 30 by 42 inches. 

C. Samples: Submit Samples for review of kind, color, pattern, and texture for a check of these 
characteristics with other materials. 

1. Transmit Samples that contain multiple, related components such as accessories together 
in one submittal package. 

2. Identification: Permanently attach label on unexposed side of Samples that includes the 
following: 

a. Project name and submittal number. 
b. Generic description of Sample. 
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c. Product name and name of manufacturer. 
d. Sample source. 
e. Number and title of applicable Specification Section. 
f. Specification paragraph number and generic name of each item. 

3. Email Transmittal: Provide PDF transmittal. Include digital image file illustrating Sample 
characteristics, and identification information for record. 

4. Web-Based Project Software: Prepare submittals in PDF form, and upload to web-based 
Project software website. Enter required data in web-based software site to fully identify 
submittal. 

5. Paper Transmittal: Include paper transmittal including complete submittal information 
indicated. 

6. Disposition: Maintain sets of approved Samples at Project site, available for quality-control 
comparisons throughout the course of construction activity. Sample sets may be used to 
determine final acceptance of construction associated with each set. 

a. Samples that may be incorporated into the Work are indicated in individual 
Specification Sections. Such Samples must be in an undamaged condition at time of 
use. 

b. Samples not incorporated into the Work, or otherwise designated as Owner's 
property, are the property of Contractor. 

7. Samples for Initial Selection: Submit manufacturer's color charts consisting of units or 
sections of units showing the full range of colors, textures, and patterns available. 

a. Number of Samples: Submit [one] <insert number> full set(s) of available choices 
where color, pattern, texture, or similar characteristics are required to be selected 
from manufacturer's product line. Engineer, through Construction Manager, will 
return submittal with options selected. 

D. Product Schedule: As required in individual Specification Sections, prepare a written summary 
indicating types of products required for the Work and their intended location. Include the 
following information in tabular form: 

1. Type of product. Include unique identifier for each product indicated in the Contract 
Documents or assigned by Contractor if none is indicated. 

2. Manufacturer and product name, and model number if applicable. 
3. Number and name of room or space. 
4. Location within room or space. 

E. Qualification Data: Prepare written information that demonstrates capabilities and experience of 
firm or person. Include lists of completed projects with project names and addresses, contact 
information of Engineers and owners, and other information specified. 

F. Design Data: Prepare and submit written and graphic information indicating compliance with 
indicated performance and design criteria in individual Specification Sections. Include list of 
assumptions and summary of loads. Include load diagrams if applicable. Provide name and 
version of software, if any, used for calculations. Number each page of submittal. 

G. Certificates: 

50
% D

es
ign

 R
ev

iew
 

1/2
6/2

0



 
Brimley State Park - TS Buildings 

   
 

 
SECTION 013300 - SUBMITTAL 

PROCEDURES 
 

  
 

 
 

 
013300 - 7 

 

1. Certificates and Certifications Submittals: Submit a statement that includes signature of 
entity responsible for preparing certification. Certificates and certifications shall be signed 
by an officer or other individual authorized to sign documents on behalf of that entity. 
Provide a notarized signature where indicated. 

2. Installer Certificates: Submit written statements on manufacturer's letterhead certifying 
that Installer complies with requirements in the Contract Documents and, where required, 
is authorized by manufacturer for this specific Project. 

3. Manufacturer Certificates: Submit written statements on manufacturer's letterhead 
certifying that manufacturer complies with requirements in the Contract Documents. 
Include evidence of manufacturing experience where required. 

4. Material Certificates: Submit written statements on manufacturer's letterhead certifying 
that material complies with requirements in the Contract Documents. 

5. Product Certificates: Submit written statements on manufacturer's letterhead certifying that 
product complies with requirements in the Contract Documents. 

6. Welding Certificates: Prepare written certification that welding procedures and personnel 
comply with requirements in the Contract Documents. Submit record of Welding 
Procedure Specification and Procedure Qualification Record on AWS forms. Include 
names of firms and personnel certified. 

H. Test and Research Reports: 

1. Compatibility Test Reports: Submit reports written by a qualified testing agency, on testing 
agency's standard form, indicating and interpreting results of compatibility tests performed 
before installation of product. Include written recommendations for primers and substrate 
preparation needed for adhesion. 

2. Field Test Reports: Submit written reports indicating and interpreting results of field tests 
performed either during installation of product or after product is installed in its final 
location, for compliance with requirements in the Contract Documents. 

3. Material Test Reports: Submit reports written by a qualified testing agency, on testing 
agency's standard form, indicating and interpreting test results of material for compliance 
with requirements in the Contract Documents. 

4. Preconstruction Test Reports: Submit reports written by a qualified testing agency, on 
testing agency's standard form, indicating and interpreting results of tests performed before 
installation of product, for compliance with performance requirements in the Contract 
Documents. 

5. Product Test Reports: Submit written reports indicating that current product produced by 
manufacturer complies with requirements in the Contract Documents. Base reports on 
evaluation of tests performed by manufacturer and witnessed by a qualified testing agency, 
or on comprehensive tests performed by a qualified testing agency. 

6. Research Reports: Submit written evidence, from a model code organization acceptable to 
authorities having jurisdiction, that product complies with building code in effect for 
Project. Include the following information: 

a. Name of evaluation organization. 
b. Date of evaluation. 
c. Time period when report is in effect. 
d. Product and manufacturers' names. 
e. Description of product. 
f. Test procedures and results. 
g. Limitations of use. 
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1.8 CONTRACTOR'S REVIEW 

A. Action Submittals and Informational Submittals: Review each submittal and check for 
coordination with other Work of the Contract and for compliance with the Contract Documents. 
Note corrections and field dimensions. Mark with approval stamp before submitting to 
Engineer and Construction Manager. 

B. Contractor's Approval: Indicate Contractor's approval for each submittal with a uniform approval 
stamp. Include name of reviewer, date of Contractor's approval, and statement certifying that 
submittal has been reviewed, checked, and approved for compliance with the Contract 
Documents. 

1. Engineer and Construction Manager will not review submittals received from Contractor 
that do not have Contractor's review and approval. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 013300
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SECTION 014000 - QUALITY REQUIREMENTS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for quality assurance and quality 
control. 

B. Testing and inspection services are required to verify compliance with requirements specified or 
indicated. These services do not relieve Contractor of responsibility for compliance with the 
Contract Document requirements. 

1. Specific quality-assurance and quality-control requirements for individual work results are 
specified in their respective Specification Sections. Requirements in individual Sections 
may also cover production of standard products. 

2. Specified tests, inspections, and related actions do not limit Contractor's other quality-
assurance and quality-control procedures that facilitate compliance with the Contract 
Document requirements. 

3. Requirements for Contractor to provide quality-assurance and quality-control services 
required by Engineer, Owner, or authorities having jurisdiction are not limited by 
provisions of this Section. 

4. Specific test and inspection requirements are not specified in this Section. 

C. Related Requirements: 

1. Section 012100 "Allowances" for testing and inspection allowances. 

1.3 DEFINITIONS 

A. Experienced: When used with an entity or individual, "experienced" unless otherwise further 
described means having successfully completed a minimum of five previous projects similar in 
nature, size, and extent to this Project; being familiar with special requirements indicated; and 
having complied with requirements of authorities having jurisdiction. 

B. Field Quality-Control Tests: Tests and inspections that are performed on-site for installation of 
the Work and for completed Work. 

C. Installer/Applicator/Erector: Contractor or another entity engaged by Contractor as an employee, 
Subcontractor, or Sub-subcontractor, to perform a particular construction operation, including 
installation, erection, application, assembly, and similar operations. 
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1. Use of trade-specific terminology in referring to a trade or entity does not require that 
certain construction activities be performed by accredited or unionized individuals, or that 
requirements specified apply exclusively to specific trade(s). 

D. Preconstruction Testing: Tests and inspections performed specifically for Project before products 
and materials are incorporated into the Work, to verify performance or compliance with specified 
criteria. 

E. Product Tests: Tests and inspections that are performed by a nationally recognized testing 
laboratory (NRTL) according to 29 CFR 1910.7, by a testing agency accredited according to 
NIST's National Voluntary Laboratory Accreditation Program (NVLAP), or by a testing agency 
qualified to conduct product testing and acceptable to authorities having jurisdiction, to establish 
product performance and compliance with specified requirements. 

F. Source Quality-Control Tests: Tests and inspections that are performed at the source; for example, 
plant, mill, factory, or shop. 

G. Testing Agency: An entity engaged to perform specific tests, inspections, or both. Testing 
laboratory shall mean the same as testing agency. 

H. Quality-Assurance Services: Activities, actions, and procedures performed before and during 
execution of the Work to guard against defects and deficiencies and substantiate that proposed 
construction will comply with requirements. 

I. Quality-Control Services: Tests, inspections, procedures, and related actions during and after 
execution of the Work to evaluate that actual products incorporated into the Work and completed 
construction comply with requirements. Contractor's quality-control services do not include 
contract administration activities performed by Engineer. 

1.4 CONFLICTING REQUIREMENTS 

A. Conflicting Standards and Other Requirements: If compliance with two or more standards or 
requirements are specified and the standards or requirements establish different or conflicting 
requirements for minimum quantities or quality levels, comply with the most stringent 
requirement. Refer conflicting requirements that are different, but apparently equal, to Engineer 
for direction before proceeding. 

B. Minimum Quantity or Quality Levels: The quantity or quality level shown or specified shall be 
the minimum provided or performed. The actual installation may comply exactly with the 
minimum quantity or quality specified, or it may exceed the minimum within reasonable limits. 
To comply with these requirements, indicated numeric values are minimum or maximum, as 
appropriate, for the context of requirements. Refer uncertainties to Engineer for a decision before 
proceeding. 

1.5 INFORMATIONAL SUBMITTALS 

A. Contractor's Quality-Control Plan: For quality-assurance and quality-control activities and 
responsibilities. 
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B. Qualification Data: For Contractor's quality-control personnel. 

C. Contractor's Statement of Responsibility: When required by authorities having jurisdiction, 
submit copy of written statement of responsibility submitted to authorities having jurisdiction 
before starting work on the following systems: 

1. Seismic-force-resisting system, designated seismic system, or component listed in the 
Statement of Special Inspections. 

2. Main wind-force-resisting system or a wind-resisting component listed in the Statement of 
Special Inspections. 

D. Testing Agency Qualifications: For testing agencies specified in "Quality Assurance" Article to 
demonstrate their capabilities and experience. Include proof of qualifications in the form of a 
recent report on the inspection of the testing agency by a recognized authority. 

E. Schedule of Tests and Inspections: Prepare in tabular form and include the following: 

1. Specification Section number and title. 
2. Entity responsible for performing tests and inspections. 
3. Description of test and inspection. 
4. Identification of applicable standards. 
5. Identification of test and inspection methods. 
6. Number of tests and inspections required. 
7. Time schedule or time span for tests and inspections. 
8. Requirements for obtaining samples. 
9. Unique characteristics of each quality-control service. 

F. Reports: Prepare and submit certified written reports and documents as specified. 

G. Permits, Licenses, and Certificates: For Owner's record, submit copies of permits, licenses, 
certifications, inspection reports, releases, jurisdictional settlements, notices, receipts for fee 
payments, judgments, correspondence, records, and similar documents established for 
compliance with standards and regulations bearing on performance of the Work. 

1.6 CONTRACTOR'S QUALITY-CONTROL PLAN 

A. Quality-Control Plan, General: Submit quality-control plan within 10 days of Notice of Award, 
and not less than five days prior to preconstruction conference. Submit in format acceptable to 
Engineer. Identify personnel, procedures, controls, instructions, tests, records, and forms to be 
used to carry out Contractor's quality-assurance and quality-control responsibilities. Coordinate 
with Contractor's Construction Schedule. 

B. Quality-Control Personnel Qualifications: Engage qualified personnel trained and experienced in 
managing and executing quality-assurance and quality-control procedures similar in nature and 
extent to those required for Project. 

1. Project quality-control manager may also serve as Project superintendent shall not have 
other Project responsibilities. 
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C. Submittal Procedure: Describe procedures for ensuring compliance with requirements through 
review and management of submittal process. Indicate qualifications of personnel responsible for 
submittal review. 

D. Testing and Inspection: In quality-control plan, include a comprehensive schedule of Work 
requiring testing or inspection, including the following: 

1. Contractor-performed tests and inspections including Subcontractor-performed tests and 
inspections. Include required tests and inspections and Contractor-elected tests and 
inspections. Distinguish source quality-control tests and inspections from field quality-
control tests and inspections. 

2. Special inspections required by authorities having jurisdiction and indicated on the 
Statement of Special Inspections. 

3. Owner-performed tests and inspections indicated in the Contract Documents. 

E. Continuous Inspection of Workmanship: Describe process for continuous inspection during 
construction to identify and correct deficiencies in workmanship in addition to testing and 
inspection specified. Indicate types of corrective actions to be required to bring work into 
compliance with standards of workmanship established by Contract requirements and approved 
mockups. 

F. Monitoring and Documentation: Maintain testing and inspection reports including log of 
approved and rejected results. Include work Engineer has indicated as nonconforming or 
defective. Indicate corrective actions taken to bring nonconforming work into compliance with 
requirements. Comply with requirements of authorities having jurisdiction. 

1.7 REPORTS AND DOCUMENTS 

A. Test and Inspection Reports: Prepare and submit certified written reports specified in other 
Sections. Include the following: 

1. Date of issue. 
2. Project title and number. 
3. Name, address, telephone number, and email address of testing agency. 
4. Dates and locations of samples and tests or inspections. 
5. Names of individuals making tests and inspections. 
6. Description of the Work and test and inspection method. 
7. Identification of product and Specification Section. 
8. Complete test or inspection data. 
9. Test and inspection results and an interpretation of test results. 
10. Record of temperature and weather conditions at time of sample taking and testing and 

inspection. 
11. Comments or professional opinion on whether tested or inspected Work complies with the 

Contract Document requirements. 
12. Name and signature of laboratory inspector. 
13. Recommendations on retesting and reinspecting. 
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B. Manufacturer's Technical Representative's Field Reports: Prepare written information 
documenting manufacturer's technical representative's tests and inspections specified in other 
Sections. Include the following: 

1. Name, address, telephone number, and email address of technical representative making 
report. 

2. Statement on condition of substrates and their acceptability for installation of product. 
3. Statement that products at Project site comply with requirements. 
4. Summary of installation procedures being followed, whether they comply with 

requirements and, if not, what corrective action was taken. 
5. Results of operational and other tests and a statement of whether observed performance 

complies with requirements. 
6. Statement whether conditions, products, and installation will affect warranty. 
7. Other required items indicated in individual Specification Sections. 

C. Factory-Authorized Service Representative's Reports: Prepare written information documenting 
manufacturer's factory-authorized service representative's tests and inspections specified in other 
Sections. Include the following: 

1. Name, address, telephone number, and email address of factory-authorized service 
representative making report. 

2. Statement that equipment complies with requirements. 
3. Results of operational and other tests and a statement of whether observed performance 

complies with requirements. 
4. Statement whether conditions, products, and installation will affect warranty. 
5. Other required items indicated in individual Specification Sections. 

1.8 QUALITY ASSURANCE 

A. General: Qualifications paragraphs in this article establish the minimum qualification levels 
required; individual Specification Sections specify additional requirements. 

B. Manufacturer Qualifications: A firm experienced in manufacturing products or systems similar 
to those indicated for this Project and with a record of successful in-service performance, as well 
as sufficient production capacity to produce required units. As applicable, procure products from 
manufacturers able to meet qualification requirements, warranty requirements, and technical or 
factory-authorized service representative requirements. 

C. Fabricator Qualifications: A firm experienced in producing products similar to those indicated for 
this Project and with a record of successful in-service performance, as well as sufficient 
production capacity to produce required units. 

D. Installer Qualifications: A firm or individual experienced in installing, erecting, applying, or 
assembling work similar in material, design, and extent to that indicated for this Project, whose 
work has resulted in construction with a record of successful in-service performance. 

E. Professional Engineer Qualifications: A professional engineer who is legally qualified to practice 
in jurisdiction where Project is located and who is experienced in providing engineering services 
of the kind indicated. Engineering services are defined as those performed for installations of the 
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system, assembly, or product that are similar in material, design, and extent to those indicated for 
this Project. 

F. Specialists: Certain Specification Sections require that specific construction activities shall be 
performed by entities who are recognized experts in those operations. Specialists shall satisfy 
qualification requirements indicated and shall be engaged for the activities indicated. 

1. Requirements of authorities having jurisdiction shall supersede requirements for 
specialists. 

G. Manufacturer's Technical Representative Qualifications: An authorized representative of 
manufacturer who is trained and approved by manufacturer to observe and inspect installation of 
manufacturer's products that are similar in material, design, and extent to those indicated for this 
Project. 

H. Factory-Authorized Service Representative Qualifications: An authorized representative of 
manufacturer who is trained and approved by manufacturer to inspect installation of 
manufacturer's products that are similar in material, design, and extent to those indicated for this 
Project. 

I. Preconstruction Testing: Where testing agency is indicated to perform preconstruction testing for 
compliance with specified requirements for performance and test methods, comply with the 
following: 

1. Contractor responsibilities include the following: 

a. Provide test specimens representative of proposed products and construction. 
b. Submit specimens in a timely manner with sufficient time for testing and analyzing 

results to prevent delaying the Work. 
c. Provide sizes and configurations of test assemblies, mockups, and laboratory 

mockups to adequately demonstrate capability of products to comply with 
performance requirements. 

d. Build site-assembled test assemblies and mockups using installers who will perform 
same tasks for Project. 

e. Build laboratory mockups at testing facility using personnel, products, and methods 
of construction indicated for the completed Work. 

2. Maintain mockups during construction in an undisturbed condition as a standard for 
judging the completed Work. 

3. Demolish and remove mockups when directed unless otherwise indicated. 

1.9 QUALITY CONTROL 

A. Owner Responsibilities: Where quality-control services are indicated as Owner's responsibility, 
Owner will engage a qualified testing agency to perform these services. 

1. Owner will furnish Contractor with names, addresses, and telephone numbers of testing 
agencies engaged and a description of types of testing and inspection they are engaged to 
perform. 
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2. Payment for these services will be made from testing and inspection allowances, as 
authorized by Change Orders. 

3. Costs for retesting and reinspecting construction that replaces or is necessitated by work 
that failed to comply with the Contract Documents will be charged to Contractor, and the 
Contract Sum will be adjusted by Change Order. 

B. Contractor Responsibilities: Tests and inspections not explicitly assigned to Owner are 
Contractor's responsibility. Perform additional quality-control activities, whether specified or not, 
to verify and document that the Work complies with requirements. 

1. Unless otherwise indicated, provide quality-control services specified and those required 
by authorities having jurisdiction. Perform quality-control services required of Contractor 
by authorities having jurisdiction, whether specified or not. 

2. Engage a qualified testing agency to perform quality-control services. 

a. Contractor shall not employ same entity engaged by Owner, unless agreed to in 
writing by Owner. 

3. Notify testing agencies at least 48 hours in advance of time when Work that requires testing 
or inspection will be performed. 

4. Where quality-control services are indicated as Contractor's responsibility, submit a 
certified written report, in duplicate, of each quality-control service. 

5. Testing and inspection requested by Contractor and not required by the Contract 
Documents are Contractor's responsibility. 

6. Submit additional copies of each written report directly to authorities having jurisdiction, 
when they so direct. 

C. Retesting/Reinspecting: Regardless of whether original tests or inspections were Contractor's 
responsibility, provide quality-control services, including retesting and reinspecting, for 
construction that replaced Work that failed to comply with the Contract Documents. 

D. Testing Agency Responsibilities: Cooperate with Engineer and Contractor in performance of 
duties. Provide qualified personnel to perform required tests and inspections. 

1. Notify Engineer and Contractor promptly of irregularities or deficiencies observed in the 
Work during performance of its services. 

2. Determine the locations from which test samples will be taken and in which in-situ tests 
are conducted. 

3. Conduct and interpret tests and inspections and state in each report whether tested and 
inspected work complies with or deviates from requirements. 

4. Submit a certified written report, in duplicate, of each test, inspection, and similar quality-
control service through Contractor. 

5. Do not release, revoke, alter, or increase the Contract Document requirements or approve 
or accept any portion of the Work. 

6. Do not perform duties of Contractor. 

E. Manufacturer's Field Services: Where indicated, engage a factory-authorized service 
representative to inspect field-assembled components and equipment installation, including 
service connections. Report results in writing as specified in Section 013300 "Submittal 
Procedures." 
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F. Manufacturer's Technical Services: Where indicated, engage a manufacturer's technical 
representative to observe and inspect the Work. Manufacturer's technical representative's services 
include participation in preinstallation conferences, examination of substrates and conditions, 
verification of materials, observation of Installer activities, inspection of completed portions of 
the Work, and submittal of written reports. 

G. Associated Contractor Services: Cooperate with agencies and representatives performing required 
tests, inspections, and similar quality-control services, and provide reasonable auxiliary services 
as requested. Notify agency sufficiently in advance of operations to permit assignment of 
personnel. Provide the following: 

1. Access to the Work. 
2. Incidental labor and facilities necessary to facilitate tests and inspections. 
3. Adequate quantities of representative samples of materials that require testing and 

inspection. Assist agency in obtaining samples. 
4. Facilities for storage and field curing of test samples. 
5. Delivery of samples to testing agencies. 
6. Preliminary design mix proposed for use for material mixes that require control by testing 

agency. 
7. Security and protection for samples and for testing and inspection equipment at Project 

site. 

H. Coordination: Coordinate sequence of activities to accommodate required quality-assurance and 
quality-control services with a minimum of delay and to avoid necessity of removing and 
replacing construction to accommodate testing and inspection. 

1. Schedule times for tests, inspections, obtaining samples, and similar activities. 

I. Schedule of Tests and Inspections: Prepare a schedule of tests, inspections, and similar quality-
control services required by the Contract Documents as a component of Contractor's quality-
control plan. Coordinate and submit concurrently with Contractor's Construction Schedule. 
Update as the Work progresses. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION 

3.1 TEST AND INSPECTION LOG 

A. Test and Inspection Log: Prepare a record of tests and inspections. Include the following: 

1. Date test or inspection was conducted. 
2. Description of the Work tested or inspected. 
3. Date test or inspection results were transmitted to Engineer. 
4. Identification of testing agency or special inspector conducting test or inspection. 

B. Maintain log at Project site. Post changes and revisions as they occur. Provide access to test and 
inspection log for Engineer's reference during normal working hours. 
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1. Submit log at Project closeout as part of Project Record Documents. 

3.2 REPAIR AND PROTECTION 

A. General: On completion of testing, inspection, sample taking, and similar services, repair 
damaged construction and restore substrates and finishes. 

1. Provide materials and comply with installation requirements specified in other 
Specification Sections or matching existing substrates and finishes. Restore patched areas 
and extend restoration into adjoining areas with durable seams that are as invisible as 
possible. Comply with the Contract Document requirements for cutting and patching in 
Section 017300 "Execution." 

B. Protect construction exposed by or for quality-control service activities. 

C. Repair and protection are Contractor's responsibility, regardless of the assignment of 
responsibility for quality-control services. 

END OF SECTION 014000
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SECTION 014200 - REFERENCES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 DEFINITIONS 

A. General: Basic Contract definitions are included in the Conditions of the Contract. 

B. "Approved": When used to convey Engineer's action on Contractor's submittals, applications, and 
requests, "approved" is limited to Engineer's duties and responsibilities as stated in the Conditions 
of the Contract. 

C. "Directed": A command or instruction by Engineer. Other terms including "requested," 
"authorized," "selected," "required," and "permitted" have the same meaning as "directed." 

D. "Indicated": Requirements expressed by graphic representations or in written form on Drawings, 
in Specifications, and in other Contract Documents. Other terms including "shown," "noted," 
"scheduled," and "specified" have the same meaning as "indicated." 

E. "Regulations": Laws, ordinances, statutes, and lawful orders issued by authorities having 
jurisdiction, and rules, conventions, and agreements within the construction industry that control 
performance of the Work. 

F. "Furnish": Supply and deliver to Project site, ready for unloading, unpacking, assembly, 
installation, and similar operations. 

G. "Install": Unload, temporarily store, unpack, assemble, erect, place, anchor, apply, work to 
dimension, finish, cure, protect, clean, and similar operations at Project site. 

H. "Provide": Furnish and install, complete and ready for the intended use. 

I. "Project Site": Space available for performing construction activities. The extent of Project site is 
shown on Drawings and may or may not be identical with the description of the land on which 
Project is to be built. 

1.3 INDUSTRY STANDARDS 

A. Applicability of Standards: Unless the Contract Documents include more stringent requirements, 
applicable construction industry standards have the same force and effect as if bound or copied 
directly into the Contract Documents to the extent referenced. Such standards are made a part of 
the Contract Documents by reference. 

50
% D

es
ign

 R
ev

iew
 

1/2
6/2

0



 
Brimley State Park - TS Buildings 

   
 

 
SECTION 015000 - TEMPORARY 

FACILITIES AND CONTROLS 
 

  
 

 
 

 
015000 - 2 

 

B. Publication Dates: Comply with standards in effect as of date of the Contract Documents unless 
otherwise indicated. 

C. Copies of Standards: Each entity engaged in construction on Project should be familiar with 
industry standards applicable to its construction activity. Copies of applicable standards are not 
bound with the Contract Documents. 

1. Where copies of standards are needed to perform a required construction activity, obtain 
copies directly from publication source. 

1.4 ABBREVIATIONS AND ACRONYMS 

A. Industry Organizations: Where abbreviations and acronyms are used in Specifications or other 
Contract Documents, they shall mean the recognized name of the entities indicated in Gale's 
"Encyclopedia of Associations: National Organizations of the U.S." or in Columbia Books' 
"National Trade & Professional Associations of the United States." 

B. Industry Organizations: Where abbreviations and acronyms are used in Specifications or other 
Contract Documents, they shall mean the recognized name of the entities in the following list. 
This information is subject to change and is believed to be accurate as of the date of the Contract 
Documents. 

1. AABC - Associated Air Balance Council; www.aabc.com. 
2. AAMA - American Engineerural Manufacturers Association; www.aamanet.org. 
3. AAPFCO - Association of American Plant Food Control Officials; www.aapfco.org. 
4. AASHTO - American Association of State Highway and Transportation Officials; 

www.transportation.org. 
5. AATCC - American Association of Textile Chemists and Colorists; www.aatcc.org. 
6. ABMA - American Bearing Manufacturers Association; www.americanbearings.org. 
7. ABMA - American Boiler Manufacturers Association; www.abma.com. 
8. ACI - American Concrete Institute; (Formerly: ACI International); www.concrete.org 
9. ACPA - American Concrete Pipe Association; www.concrete-pipe.org. 
10. AEIC - Association of Edison Illuminating Companies, Inc. (The); www.aeic.org. 
11. AF&PA - American Forest & Paper Association; www.afandpa.org. 
12. AGA - American Gas Association; www.aga.org. 
13. AHAM - Association of Home Appliance Manufacturers; www.aham.org. 
14. AHRI - Air-Conditioning, Heating, and Refrigeration Institute (The); www.ahrinet.org. 
15. AI - Asphalt Institute; www.asphaltinstitute.org. 
16. AIA - American Institute of Engineers (The); www.aia.org. 
17. AISC - American Institute of Steel Construction; www.aisc.org. 
18. AISI - American Iron and Steel Institute; www.steel.org. 
19. AITC - American Institute of Timber Construction; www.aitc-glulam.org. 
20. AMCA - Air Movement and Control Association International, Inc.; www.amca.org. 
21. ANSI - American National Standards Institute; www.ansi.org. 
22. AOSA - Association of Official Seed Analysts, Inc.; www.aosaseed.com. 
23. APA - APA - The Engineered Wood Association; www.apawood.org. 
24. APA - Engineerural Precast Association; www.archprecast.org. 
25. API - American Petroleum Institute; www.api.org. 
26. ARI - Air-Conditioning & Refrigeration Institute; (See AHRI). 
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27. ARI - American Refrigeration Institute; (See AHRI). 
28. ARMA - Asphalt Roofing Manufacturers Association; www.asphaltroofing.org. 
29. ASCE - American Society of Civil Engineers; www.asce.org. 
30. ASCE/SEI - American Society of Civil Engineers/Structural Engineering Institute; (See 

ASCE). 
31. ASHRAE - American Society of Heating, Refrigerating and Air-Conditioning Engineers; 

www.ashrae.org. 
32. ASME - ASME International; (American Society of Mechanical Engineers); 

www.asme.org. 
33. ASSE - American Society of Safety Engineers (The); www.asse.org. 
34. ASSE - American Society of Sanitary Engineering; www.asse-plumbing.org. 
35. ASTM - ASTM International; www.astm.org. 
36. ATIS - Alliance for Telecommunications Industry Solutions; www.atis.org. 
37. AWEA - American Wind Energy Association; www.awea.org. 
38. AWI - Engineerural Woodwork Institute; www.awinet.org. 
39. AWMAC - Engineerural Woodwork Manufacturers Association of Canada; 

www.awmac.com. 
40. AWPA - American Wood Protection Association; www.awpa.com. 
41. AWS - American Welding Society; www.aws.org. 
42. AWWA - American Water Works Association; www.awwa.org. 
43. BHMA - Builders Hardware Manufacturers Association; www.buildershardware.com. 
44. BIA - Brick Industry Association (The); www.gobrick.com. 
45. BICSI - BICSI, Inc.; www.bicsi.org. 
46. BIFMA - BIFMA International; (Business and Institutional Furniture Manufacturer's 

Association); www.bifma.org. 
47. BISSC - Baking Industry Sanitation Standards Committee; www.bissc.org. 
48. BWF - Badminton World Federation; (Formerly: International Badminton Federation); 

www.bissc.org. 
49. CDA - Copper Development Association; www.copper.org. 
50. CE - Conformite Europeenne; http://ec.europa.eu/growth/single-market/ce-marking/ 
51. CEA - Canadian Electricity Association; www.electricity.ca. 
52. CEA - Consumer Electronics Association; www.ce.org. 
53. CFFA - Chemical Fabrics and Film Association, Inc.; www.chemicalfabricsandfilm.com. 
54. CFSEI - Cold-Formed Steel Engineers Institute; www.cfsei.org. 
55. CGA - Compressed Gas Association; www.cganet.com. 
56. CIMA - Cellulose Insulation Manufacturers Association; www.cellulose.org. 
57. CISCA - Ceilings & Interior Systems Construction Association; www.cisca.org. 
58. CISPI - Cast Iron Soil Pipe Institute; www.cispi.org. 
59. CLFMI - Chain Link Fence Manufacturers Institute; www.chainlinkinfo.org. 
60. CPA - Composite Panel Association; www.pbmdf.com. 
61. CRI - Carpet and Rug Institute (The); www.carpet-rug.org. 
62. CRRC - Cool Roof Rating Council; www.coolroofs.org. 
63. CRSI - Concrete Reinforcing Steel Institute; www.crsi.org. 
64. CSA - CSA Group; www.csa.ca. 
65. CSA - CSA International; (Formerly: IAS - International Approval Services); www.csa-

international.org. 
66. CSI - Construction Specifications Institute (The); www.csinet.org. 
67. CSSB - Cedar Shake & Shingle Bureau; www.cedarbureau.org. 
68. CTI - Cooling Technology Institute; (Formerly: Cooling Tower Institute); www.cti.org. 
69. CWC - Composite Wood Council; (See CPA). 
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70. DASMA - Door and Access Systems Manufacturers Association; www.dasma.com. 
71. DHI - Door and Hardware Institute; www.dhi.org. 
72. ECA - Electronic Components Association; (See ECIA). 
73. ECAMA - Electronic Components Assemblies & Materials Association; (See ECIA). 
74. ECIA - Electronic Components Industry Association; www.eciaonline.org. 
75. EIA - Electronic Industries Alliance; (See TIA). 
76. EIMA - EIFS Industry Members Association; www.eima.com. 
77. EJMA - Expansion Joint Manufacturers Association, Inc.; www.ejma.org. 
78. ESD - ESD Association; (Electrostatic Discharge Association); www.esda.org . 
79. ESTA - Entertainment Services and Technology Association; (See PLASA). 
80. ETL - Intertek (See Intertek); www.intertek.com. 
81. EVO - Efficiency Valuation Organization; www.evo-world.org. 
82. FCI - Fluid Controls Institute; www.fluidcontrolsinstitute.org. 
83. FIBA - Federation Internationale de Basketball; (The International Basketball Federation); 

www.fiba.com. 
84. FIVB - Federation Internationale de Volleyball; (The International Volleyball Federation); 

www.fivb.org. 
85. FM Approvals - FM Approvals LLC; www.fmglobal.com. 
86. FM Global - FM Global; (Formerly: FMG - FM Global); www.fmglobal.com. 
87. FRSA - Florida Roofing, Sheet Metal & Air Conditioning Contractors Association, Inc.; 

www.floridaroof.com. 
88. FSA - Fluid Sealing Association; www.fluidsealing.com. 
89. FSC - Forest Stewardship Council U.S.; www.fscus.org. 
90. GA - Gypsum Association; www.gypsum.org. 
91. GANA - Glass Association of North America; www.glasswebsite.com. 
92. GS - Green Seal; www.greenseal.org. 
93. HI - Hydraulic Institute; www.pumps.org. 
94. HI/GAMA - Hydronics Institute/Gas Appliance Manufacturers Association; (See AHRI). 
95. HMMA - Hollow Metal Manufacturers Association; (See NAAMM). 
96. HPVA - Hardwood Plywood & Veneer Association; www.hpva.org. 
97. HPW - H. P. White Laboratory, Inc.; www.hpwhite.com. 
98. IAPSC - International Association of Professional Security Consultants; www.iapsc.org. 
99. IAS - International Accreditation Service; www.iasonline.org. 
100. IAS - International Approval Services; (See CSA). 
101. ICBO - International Conference of Building Officials; (See ICC). 
102. ICC - International Code Council; www.iccsafe.org. 
103. ICEA - Insulated Cable Engineers Association, Inc.; www.icea.net. 
104. ICPA - International Cast Polymer Alliance; www.icpa-hq.org. 
105. ICRI - International Concrete Repair Institute, Inc.; www.icri.org. 
106. IEC - International Electrotechnical Commission; www.iec.ch. 
107. IEEE - Institute of Electrical and Electronics Engineers, Inc. (The); www.ieee.org. 
108. IES - Illuminating Engineering Society; (Formerly: Illuminating Engineering Society of 

North America); www.ies.org. 
109. IESNA - Illuminating Engineering Society of North America; (See IES). 
110. IEST - Institute of Environmental Sciences and Technology; www.iest.org. 
111. IGMA - Insulating Glass Manufacturers Alliance; www.igmaonline.org. 
112. IGSHPA - International Ground Source Heat Pump Association; www.igshpa.okstate.edu. 
113. ILI - Indiana Limestone Institute of America, Inc.; www.iliai.com. 
114. Intertek - Intertek Group; (Formerly: ETL SEMCO; Intertek Testing Service NA); 

www.intertek.com. 
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115. ISA - International Society of Automation (The); (Formerly: Instrumentation, Systems, and 
Automation Society); www.isa.org. 

116. ISAS - Instrumentation, Systems, and Automation Society (The); (See ISA). 
117. ISFA - International Surface Fabricators Association; (Formerly: International Solid 

Surface Fabricators Association); www.isfanow.org. 
118. ISO - International Organization for Standardization; www.iso.org. 
119. ISSFA - International Solid Surface Fabricators Association; (See ISFA). 
120. ITU - International Telecommunication Union; www.itu.int/home. 
121. KCMA - Kitchen Cabinet Manufacturers Association; www.kcma.org. 
122. LMA - Laminating Materials Association; (See CPA). 
123. LPI - Lightning Protection Institute; www.lightning.org. 
124. MBMA - Metal Building Manufacturers Association; www.mbma.com. 
125. MCA - Metal Construction Association; www.metalconstruction.org. 
126. MFMA - Maple Flooring Manufacturers Association, Inc.; www.maplefloor.org. 
127. MFMA - Metal Framing Manufacturers Association, Inc.; www.metalframingmfg.org. 
128. MHIA - Material Handling Industry of America; www.mhia.org. 
129. MIA - Marble Institute of America; www.marble-institute.com. 
130. MMPA - Moulding & Millwork Producers Association; www.wmmpa.com. 
131. MPI - Master Painters Institute; www.paintinfo.com. 
132. MSS - Manufacturers Standardization Society of The Valve and Fittings Industry Inc.; 

www.mss-hq.org. 
133. NAAMM - National Association of Engineerural Metal Manufacturers; www.naamm.org. 
134. NACE - NACE International; (National Association of Corrosion Engineers International); 

www.nace.org. 
135. NADCA - National Air Duct Cleaners Association; www.nadca.com. 
136. NAIMA - North American Insulation Manufacturers Association; www.naima.org. 
137. NBGQA - National Building Granite Quarries Association, Inc.; www.nbgqa.com. 
138. NBI - New Buildings Institute; www.newbuildings.org. 
139. NCAA - National Collegiate Athletic Association (The); www.ncaa.org. 
140. NCMA - National Concrete Masonry Association; www.ncma.org. 
141. NEBB - National Environmental Balancing Bureau; www.nebb.org. 
142. NECA - National Electrical Contractors Association; www.necanet.org. 
143. NeLMA - Northeastern Lumber Manufacturers Association; www.nelma.org. 
144. NEMA - National Electrical Manufacturers Association; www.nema.org. 
145. NETA - InterNational Electrical Testing Association; www.netaworld.org. 
146. NFHS - National Federation of State High School Associations; www.nfhs.org. 
147. NFPA - National Fire Protection Association; www.nfpa.org. 
148. NFPA - NFPA International; (See NFPA). 
149. NFRC - National Fenestration Rating Council; www.nfrc.org. 
150. NHLA - National Hardwood Lumber Association; www.nhla.com. 
151. NLGA - National Lumber Grades Authority; www.nlga.org. 
152. NOFMA - National Oak Flooring Manufacturers Association; (See NWFA). 
153. NOMMA - National Ornamental & Miscellaneous Metals Association; www.nomma.org. 
154. NRCA - National Roofing Contractors Association; www.nrca.net. 
155. NRMCA - National Ready Mixed Concrete Association; www.nrmca.org. 
156. NSF - NSF International; www.nsf.org. 
157. NSPE - National Society of Professional Engineers; www.nspe.org. 
158. NSSGA - National Stone, Sand & Gravel Association; www.nssga.org. 
159. NTMA - National Terrazzo & Mosaic Association, Inc. (The); www.ntma.com. 
160. NWFA - National Wood Flooring Association; www.nwfa.org. 
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161. PCI - Precast/Prestressed Concrete Institute; www.pci.org. 
162. PDI - Plumbing & Drainage Institute; www.pdionline.org. 
163. PLASA - PLASA; (Formerly: ESTA - Entertainment Services and Technology 

Association); http://www.plasa.org. 
164. RCSC - Research Council on Structural Connections; www.boltcouncil.org. 
165. RFCI - Resilient Floor Covering Institute; www.rfci.com. 
166. RIS - Redwood Inspection Service; www.redwoodinspection.com. 
167. SAE - SAE International; www.sae.org. 
168. SCTE - Society of Cable Telecommunications Engineers; www.scte.org. 
169. SDI - Steel Deck Institute; www.sdi.org. 
170. SDI - Steel Door Institute; www.steeldoor.org. 
171. SEFA - Scientific Equipment and Furniture Association (The); www.sefalabs.com. 
172. SEI/ASCE - Structural Engineering Institute/American Society of Civil Engineers; (See 

ASCE). 
173. SIA - Security Industry Association; www.siaonline.org. 
174. SJI - Steel Joist Institute; www.steeljoist.org. 
175. SMA - Screen Manufacturers Association; www.smainfo.org. 
176. SMACNA - Sheet Metal and Air Conditioning Contractors' National Association; 

www.smacna.org. 
177. SMPTE - Society of Motion Picture and Television Engineers; www.smpte.org. 
178. SPFA - Spray Polyurethane Foam Alliance; www.sprayfoam.org. 
179. SPIB - Southern Pine Inspection Bureau; www.spib.org. 
180. SPRI - Single Ply Roofing Industry; www.spri.org. 
181. SRCC - Solar Rating & Certification Corporation; www.solar-rating.org. 
182. SSINA - Specialty Steel Industry of North America; www.ssina.com. 
183. SSPC - SSPC: The Society for Protective Coatings; www.sspc.org. 
184. STI - Steel Tank Institute; www.steeltank.com. 
185. SWI - Steel Window Institute; www.steelwindows.com. 
186. SWPA - Submersible Wastewater Pump Association; www.swpa.org. 
187. TCA - Tilt-Up Concrete Association; www.tilt-up.org. 
188. TCNA - Tile Council of North America, Inc.; www.tileusa.com. 
189. TEMA - Tubular Exchanger Manufacturers Association, Inc.; www.tema.org. 
190. TIA - Telecommunications Industry Association (The); (Formerly: TIA/EIA - 

Telecommunications Industry Association/Electronic Industries Alliance); 
www.tiaonline.org. 

191. TIA/EIA - Telecommunications Industry Association/Electronic Industries Alliance; (See 
TIA). 

192. TMS - The Masonry Society; www.masonrysociety.org. 
193. TPI - Truss Plate Institute; www.tpinst.org. 
194. TPI - Turfgrass Producers International; www.turfgrasssod.org. 
195. TRI - Tile Roofing Institute; www.tileroofing.org. 
196. UL - Underwriters Laboratories Inc.; http://www.ul.com. 
197. UNI - Uni-Bell PVC Pipe Association; www.uni-bell.org. 
198. USAV - USA Volleyball; www.usavolleyball.org. 
199. USGBC - U.S. Green Building Council; www.usgbc.org. 
200. USITT - United States Institute for Theatre Technology, Inc.; www.usitt.org. 
201. WA - Wallcoverings Association; www.wallcoverings.org 
202. WASTEC - Waste Equipment Technology Association; www.wastec.org. 
203. WCLIB - West Coast Lumber Inspection Bureau; www.wclib.org. 
204. WCMA - Window Covering Manufacturers Association; www.wcmanet.org. 
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205. WDMA - Window & Door Manufacturers Association; www.wdma.com. 
206. WI - Woodwork Institute; www.wicnet.org. 
207. WSRCA - Western States Roofing Contractors Association; www.wsrca.com. 
208. WWPA - Western Wood Products Association; www.wwpa.org. 

C. Code Agencies: Where abbreviations and acronyms are used in Specifications or other Contract 
Documents, they shall mean the recognized name of the entities in the following list. This 
information is believed to be accurate as of the date of the Contract Documents. 

1. DIN - Deutsches Institut fur Normung e.V.; www.din.de. 
2. IAPMO - International Association of Plumbing and Mechanical Officials; 

www.iapmo.org. 
3. ICC - International Code Council; www.iccsafe.org. 
4. ICC-ES - ICC Evaluation Service, LLC; www.icc-es.org. 

D. Federal Government Agencies: Where abbreviations and acronyms are used in Specifications or 
other Contract Documents, they shall mean the recognized name of the entities in the following 
list. Information is subject to change and is up to date as of the date of the Contract Documents. 

1. COE - Army Corps of Engineers; www.usace.army.mil. 
2. CPSC - Consumer Product Safety Commission; www.cpsc.gov. 
3. DOC - Department of Commerce; National Institute of Standards and Technology; 

www.nist.gov. 
4. DOD - Department of Defense; www.quicksearch.dla.mil. 
5. DOE - Department of Energy; www.energy.gov. 
6. EPA - Environmental Protection Agency; www.epa.gov. 
7. FAA - Federal Aviation Administration; www.faa.gov. 
8. FG - Federal Government Publications; www.gpo.gov/fdsys. 
9. GSA - General Services Administration; www.gsa.gov. 
10. HUD - Department of Housing and Urban Development; www.hud.gov. 
11. LBL - Lawrence Berkeley National Laboratory; Environmental Energy Technologies 

Division; www.eetd.lbl.gov. 
12. OSHA - Occupational Safety & Health Administration; www.osha.gov. 
13. SD - Department of State; www.state.gov. 
14. TRB - Transportation Research Board; National Cooperative Highway Research Program; 

The National Academies; www.trb.org. 
15. USDA - Department of Agriculture; Agriculture Research Service; U.S. Salinity 

Laboratory; www.ars.usda.gov. 
16. USDA - Department of Agriculture; Rural Utilities Service; www.usda.gov. 
17. USDOJ - Department of Justice; Office of Justice Programs; National Institute of Justice; 

www.ojp.usdoj.gov. 
18. USP - U.S. Pharmacopeial Convention; www.usp.org. 
19. USPS - United States Postal Service; www.usps.com. 

E. Standards and Regulations: Where abbreviations and acronyms are used in Specifications or other 
Contract Documents, they shall mean the recognized name of the standards and regulations in the 
following list. This information is subject to change and is believed to be accurate as of the date 
of the Contract Documents. 
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1. CFR - Code of Federal Regulations; Available from Government Printing Office; 
www.gpo.gov/fdsys. 

2. DOD - Department of Defense; Military Specifications and Standards; Available from 
DLA Document Services; www.quicksearch.dla.mil. 

3. DSCC - Defense Supply Center Columbus; (See FS). 
4. FED-STD - Federal Standard; (See FS). 
5. FS - Federal Specification; Available from DLA Document Services; 

www.quicksearch.dla.mil. 

a. Available from Defense Standardization Program; www.dsp.dla.mil. 
b. Available from General Services Administration; www.gsa.gov. 
c. Available from National Institute of Building Sciences/Whole Building Design 

Guide; www.wbdg.org/ccb. 

6. MILSPEC - Military Specification and Standards; (See DOD). 
7. USAB - United States Access Board; www.access-board.gov. 
8. USATBCB - U.S. Engineerural & Transportation Barriers Compliance Board; (See 

USAB). 

F. State Government Agencies: Where abbreviations and acronyms are used in Specifications or 
other Contract Documents, they shall mean the recognized name of the entities in the following 
list. This information is subject to change and is believed to be accurate as of the date of the 
Contract Documents. 

1. CBHF; State of California; Department of Consumer Affairs; Bureau of Electronic and 
Appliance Repair, Home Furnishings and Thermal Insulation; www.bearhfti.ca.gov. 

2. CCR; California Code of Regulations; Office of Administrative Law; California Title 24 
Energy Code; www.calregs.com. 

3. CDHS; California Department of Health Services; (See CDPH). 
4. CDPH; California Department of Public Health; Indoor Air Quality Program; www.cal-

iaq.org. 
5. CPUC; California Public Utilities Commission; www.cpuc.ca.gov. 
6. SCAQMD; South Coast Air Quality Management District; www.aqmd.gov. 
7. TFS; Texas A&M Forest Service; Sustainable Forestry and Economic Development; 

www.txforestservice.tamu.edu. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 014200Copyright 201 
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SECTION 016000 - PRODUCT REQUIREMENTS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for selection of products for use in 
Project; product delivery, storage, and handling; manufacturers' standard warranties on products; 
special warranties; and comparable products. 

B. Related Requirements: 

1. Section 012100 "Allowances" for products selected under an allowance. 
2. Section 012300 "Alternates" for products selected under an alternate. 
3. Section 012500 "Substitution Procedures" for requests for substitutions. 
4. Section 014200 "References" for applicable industry standards for products specified. 

1.3 DEFINITIONS 

A. Products: Items obtained for incorporating into the Work, whether purchased for Project or taken 
from previously purchased stock. The term "product" includes the terms "material," "equipment," 
"system," and terms of similar intent. 

1. Named Products: Items identified by manufacturer's product name, including make or 
model number or other designation shown or listed in manufacturer's published product 
literature that is current as of date of the Contract Documents. 

2. New Products: Items that have not previously been incorporated into another project or 
facility. Products salvaged or recycled from other projects are not considered new products. 

3. Comparable Product: Product that is demonstrated and approved by Engineer through 
submittal process to have the indicated qualities related to type, function, dimension, in-
service performance, physical properties, appearance, and other characteristics that equal 
or exceed those of specified product. 

B. Basis-of-Design Product Specification: A specification in which a single manufacturer's product 
is named and accompanied by the words "basis-of-design product," including make or model 
number or other designation. In addition to the basis-of-design product description, product 
attributes and characteristics may be listed to establish the significant qualities related to type, 
function, in-service performance and physical properties, weight, dimension, durability, visual 
characteristics, and other special features and requirements for purposes of evaluating comparable 
products of additional manufacturers named in the specification. 
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C. Subject to Compliance with Requirements: Where the phrase "Subject to compliance with 
requirements" introduces a product selection procedure in an individual Specification Section, 
provide products qualified under the specified product procedure. In the event that a named 
product or product by a named manufacturer does not meet the other requirements of the 
specifications, select another named product or product from another named manufacturer that 
does meet the requirements of the specifications. Submit a comparable product request, if 
applicable. 

1.4 ACTION SUBMITTALS 

A. Comparable Product Request Submittal: Submit request for consideration of each comparable 
product. Identify basis-of-design product or fabrication or installation method to be replaced. 
Include Specification Section number and title and Drawing numbers and titles. 

1. Include data to indicate compliance with the requirements specified in "Comparable 
Products" Article. 

2. Engineer's Action: If necessary, Engineer will request additional information or 
documentation for evaluation within seven days of receipt of a comparable product request. 
Engineer will notify Contractor of approval or rejection of proposed comparable product 
request within 15 days of receipt of request, or seven days of receipt of additional 
information or documentation, whichever is later. 

a. Form of Engineer's Approval of Submittal: As specified in Section 013300 
"Submittal Procedures." 

b. Use product specified if Engineer does not issue a decision on use of a comparable 
product request within time allocated. 

B. Basis-of-Design Product Specification Submittal: Comply with requirements in Section 013300 
"Submittal Procedures." Show compliance with requirements. 

1.5 QUALITY ASSURANCE 

A. Compatibility of Options: If Contractor is given option of selecting between two or more products 
for use on Project, select product compatible with products previously selected, even if previously 
selected products were also options. 

1. Each contractor is responsible for providing products and construction methods compatible 
with products and construction methods of other contractors. 

2. If a dispute arises between contractors over concurrently selectable but incompatible 
products, Engineer will determine which products shall be used. 

B. Identification of Products: Except for required labels and operating data, do not attach or imprint 
manufacturer or product names or trademarks on exposed surfaces of products or equipment that 
will be exposed to view in occupied spaces or on the exterior. 

1. Labels: Locate required product labels and stamps on a concealed surface, or, where 
required for observation following installation, on a visually accessible surface that is not 
conspicuous. 
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2. Equipment Nameplates: Provide a permanent nameplate on each item of service-connected 
or power-operated equipment. Locate on a visually accessible but inconspicuous surface. 
Include information essential for operation, including the following: 

a. Name of product and manufacturer. 
b. Model and serial number. 
c. Capacity. 
d. Speed. 
e. Ratings. 

3. See individual identification sections in Divisions 21, 22, 23, and 26 for additional 
identification requirements. 

1.6 PRODUCT DELIVERY, STORAGE, AND HANDLING 

A. Deliver, store, and handle products using means and methods that will prevent damage, 
deterioration, and loss, including theft and vandalism. Comply with manufacturer's written 
instructions. 

B. Delivery and Handling: 

1. Schedule delivery to minimize long-term storage at Project site and to prevent 
overcrowding of construction spaces. 

2. Coordinate delivery with installation time to ensure minimum holding time for items that 
are flammable, hazardous, easily damaged, or sensitive to deterioration, theft, and other 
losses. 

3. Deliver products to Project site in an undamaged condition in manufacturer's original 
sealed container or other packaging system, complete with labels and instructions for 
handling, storing, unpacking, protecting, and installing. 

4. Inspect products on delivery to determine compliance with the Contract Documents and to 
determine that products are undamaged and properly protected. 

C. Storage: 

1. Store products to allow for inspection and measurement of quantity or counting of units. 
2. Store materials in a manner that will not endanger Project structure. 
3. Store products that are subject to damage by the elements, under cover in a weathertight 

enclosure above ground, with ventilation adequate to prevent condensation. 
4. Protect foam plastic from exposure to sunlight, except to extent necessary for period of 

installation and concealment. 
5. Comply with product manufacturer's written instructions for temperature, humidity, 

ventilation, and weather-protection requirements for storage. 
6. Protect stored products from damage and liquids from freezing. 
7. Provide a secure location and enclosure at Project site for storage of materials and 

equipment by Owner's construction forces. Coordinate location with Owner. 
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1.7 PRODUCT WARRANTIES 

A. Warranties specified in other Sections shall be in addition to, and run concurrent with, other 
warranties required by the Contract Documents. Manufacturer's disclaimers and limitations on 
product warranties do not relieve Contractor of obligations under requirements of the Contract 
Documents. 

1. Manufacturer's Warranty: Written warranty furnished by individual manufacturer for a 
particular product and specifically endorsed by manufacturer to Owner. 

2. Special Warranty: Written warranty required by the Contract Documents to provide 
specific rights for Owner. 

B. Special Warranties: Prepare a written document that contains appropriate terms and identification, 
ready for execution. 

1. Manufacturer's Standard Form: Modified to include Project-specific information and 
properly executed. 

2. Specified Form: When specified forms are included with the Specifications, prepare a 
written document using indicated form properly executed. 

3. See other Sections for specific content requirements and particular requirements for 
submitting special warranties. 

C. Submittal Time: Comply with requirements in Section 017700 "Closeout Procedures." 

PART 2 - PRODUCTS 

2.1 PRODUCT SELECTION PROCEDURES 

A. General Product Requirements: Provide products that comply with the Contract Documents, are 
undamaged and, unless otherwise indicated, are new at time of installation. 

1. Provide products complete with accessories, trim, finish, fasteners, and other items needed 
for a complete installation and indicated use and effect. 

2. Standard Products: If available, and unless custom products or nonstandard options are 
specified, provide standard products of types that have been produced and used 
successfully in similar situations on other projects. 

3. Owner reserves the right to limit selection to products with warranties meeting 
requirements of the Contract Documents. 

4. Where products are accompanied by the term "as selected," Engineer will make selection. 
5. Descriptive, performance, and reference standard requirements in the Specifications 

establish salient characteristics of products. 
6. Or Equal: For products specified by name and accompanied by the term "or equal," or "or 

approved equal," or "or approved," comply with requirements in "Comparable Products" 
Article to obtain approval for use of an unnamed product. 

a. Submit additional documentation required by Engineer in order to establish 
equivalency of proposed products. Evaluation of "or equal" product status is by the 
Engineer, whose determination is final. 
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B. Product Selection Procedures: 

1. Sole Product: Where Specifications name a single manufacturer and product, provide the 
named product that complies with requirements. Comparable products or substitutions for 
Contractor's convenience will not be considered. 

a. Sole product may be indicated by the phrase: "Subject to compliance with 
requirements, provide the following: …" 

2. Sole Manufacturer/Source: Where Specifications name a single manufacturer or source, 
provide a product by the named manufacturer or source that complies with requirements. 
Comparable products or substitutions for Contractor's convenience will not be considered. 

a. Sole manufacturer/source may be indicated by the phrase: "Subject to compliance 
with requirements, provide products by the following: …" 

3. Limited List of Products: Where Specifications include a list of names of both 
manufacturers and products, provide one of the products listed that complies with 
requirements. Comparable products or substitutions for Contractor's convenience will not 
be considered unless otherwise indicated. 

a. Limited list of products may be indicated by the phrase: "Subject to compliance with 
requirements, provide one of the following: …" 

4. Non-Limited List of Products: Where Specifications include a list of names of both 
available manufacturers and products, provide one of the products listed, or an unnamed 
product, which complies with requirements. 

a. Non-limited list of products is indicated by the phrase: "Subject to compliance with 
requirements, available products that may be incorporated in the Work include, but 
are not limited to, the following: …" 

5. Limited List of Manufacturers: Where Specifications include a list of manufacturers' 
names, provide a product by one of the manufacturers listed that complies with 
requirements. Comparable products or substitutions for Contractor's convenience will not 
be considered unless otherwise indicated. 

a. Limited list of manufacturers is indicated by the phrase: "Subject to compliance with 
requirements, provide products by one of the following: …" 

6. Non-Limited List of Manufacturers: Where Specifications include a list of available 
manufacturers, provide a product by one of the manufacturers listed, or a product by an 
unnamed manufacturer, which complies with requirements. 

a. Non-limited list of manufacturers is indicated by the phrase: "Subject to compliance 
with requirements, available manufacturers whose products may be incorporated in 
the Work include, but are not limited to, the following: …" 

7. Basis-of-Design Product: Where Specifications name a product, or refer to a product 
indicated on Drawings, and include a list of manufacturers, provide the specified or 
indicated product or a comparable product by one of the other named manufacturers. 
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Drawings and Specifications indicate sizes, profiles, dimensions, and other characteristics 
that are based on the product named. Comply with requirements in "Comparable Products" 
Article for consideration of an unnamed product by one of the other named manufacturers. 

a. For approval of products by unnamed manufacturers, comply with requirements in 
Section 012500 "Substitution Procedures" for substitutions for convenience. 

C. Visual Matching Specification: Where Specifications require "match Engineer's sample," provide 
a product that complies with requirements and matches Engineer's sample. Engineer's decision 
will be final on whether a proposed product matches. 

1. If no product available within specified category matches and complies with other specified 
requirements, comply with requirements in Section 012500 "Substitution Procedures" for 
proposal of product. 

D. Visual Selection Specification: Where Specifications include the phrase "as selected by Engineer 
from manufacturer's full range" or similar phrase, select a product that complies with 
requirements. Engineer will select color, gloss, pattern, density, or texture from manufacturer's 
product line that includes both standard and premium items. 

2.2 COMPARABLE PRODUCTS 

A. Conditions for Consideration of Comparable Products: Engineer will consider Contractor's 
request for comparable product when the following conditions are satisfied. If the following 
conditions are not satisfied, Engineer may return requests without action, except to record 
noncompliance with these requirements: 

1. Evidence that proposed product does not require revisions to the Contract Documents, is 
consistent with the Contract Documents, will produce the indicated results, and is 
compatible with other portions of the Work. Detailed comparison of significant qualities 
of proposed product with those named in the Specifications. Significant product qualities 
include attributes such as type, function, in-service performance and physical properties, 
weight, dimension, durability, visual characteristics, and other specific features and 
requirements. 

2. Evidence that proposed product provides specified warranty. 
3. List of similar installations for completed projects with project names and addresses and 

names and addresses of Engineers and owners, if requested. 
4. Samples, if requested. 

B. Submittal Requirements: Approval by the Engineer of Contractor's request for use of comparable 
product is not intended to satisfy other submittal requirements. Comply with specified submittal 
requirements. 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 016000
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SECTION 017300 - EXECUTION 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes general administrative and procedural requirements governing execution of the 
Work including, but not limited to, the following: 

1. Construction layout. 
2. Field engineering and surveying. 
3. Installation of the Work. 
4. Cutting and patching. 
5. Coordination of Owner-installed products. 
6. Progress cleaning. 
7. Starting and adjusting. 
8. Protection of installed construction. 

B. Related Requirements: 

1. Section 011000 "Summary" for limits on use of Project site. 
2. Section 013300 "Submittal Procedures" for submitting surveys. 
3. Section 017700 "Closeout Procedures" for submitting final property survey with Project 

Record Documents, recording of Owner-accepted deviations from indicated lines and 
levels, replacing defective work, and final cleaning. 

4. Section 024119 "Selective Demolition" for demolition and removal of selected portions of 
the building. 

5. Section 078413 "Penetration Firestopping" for patching penetrations in fire-rated 
construction. 

1.3 DEFINITIONS 

A. Cutting: Removal of in-place construction necessary to permit installation or performance of 
subsequent work. 

B. Patching: Fitting and repair work required to restore construction to original conditions after 
installation of subsequent work. 
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1.4 INFORMATIONAL SUBMITTALS 

A. Qualification Data: For land surveyor. 

B. Certificates: Submit certificate signed by land surveyor professional engineer certifying that 
location and elevation of improvements comply with requirements. 

C. Landfill Receipts: Submit copy of receipts issued by a landfill facility, licensed to accept 
hazardous materials, for hazardous waste disposal. 

1.5 QUALITY ASSURANCE 

A. Land Surveyor Qualifications: A professional land surveyor who is legally qualified to practice 
in jurisdiction where Project is located and who is experienced in providing land-surveying 
services of the kind indicated. 

PART 2 - PRODUCTS 

2.1 MATERIALS 

A. General: Comply with requirements specified in other Sections. 

1. For projects requiring compliance with sustainable design and construction practices and 
procedures, use products for patching that comply with sustainable design requirements. 

B. In-Place Materials: Use materials for patching identical to in-place materials. For exposed 
surfaces, use materials that visually match in-place adjacent surfaces to the fullest extent possible. 

1. If identical materials are unavailable or cannot be used, use materials that, when installed, 
will provide a match acceptable to Engineer for the visual and functional performance of 
in-place materials. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Existing Conditions: The existence and location of underground and other utilities and 
construction indicated as existing are not guaranteed. Before beginning sitework, investigate and 
verify the existence and location of underground utilities, mechanical and electrical systems, and 
other construction affecting the Work. 

1. Before construction, verify the location and invert elevation at points of connection of 
sanitary sewer, storm sewer, and water-service piping; underground electrical services; and 
other utilities. 
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2. Furnish location data for work related to Project that must be performed by public utilities 
serving Project site. 

B. Examination and Acceptance of Conditions: Before proceeding with each component of the 
Work, examine substrates, areas, and conditions, with Installer or Applicator present where 
indicated, for compliance with requirements for installation tolerances and other conditions 
affecting performance. Record observations. 

1. Examine roughing-in for mechanical and electrical systems to verify actual locations of 
connections before equipment and fixture installation. 

2. Examine walls, floors, and roofs for suitable conditions where products and systems are to 
be installed. 

3. Verify compatibility with and suitability of substrates, including compatibility with 
existing finishes or primers. 

C. Written Report: Where a written report listing conditions detrimental to performance of the Work 
is required by other Sections, include the following: 

1. Description of the Work. 
2. List of detrimental conditions, including substrates. 
3. List of unacceptable installation tolerances. 
4. Recommended corrections. 

D. Proceed with installation only after unsatisfactory conditions have been corrected. Proceeding 
with the Work indicates acceptance of surfaces and conditions. 

3.2 PREPARATION 

A. Existing Utility Information: Furnish information to local utility that is necessary to adjust, move, 
or relocate existing utility structures, utility poles, lines, services, or other utility appurtenances 
located in or affected by construction. Coordinate with authorities having jurisdiction. 

B. Field Measurements: Take field measurements as required to fit the Work properly. Recheck 
measurements before installing each product. Where portions of the Work are indicated to fit to 
other construction, verify dimensions of other construction by field measurements before 
fabrication. Coordinate fabrication schedule with construction progress to avoid delaying the 
Work. 

C. Space Requirements: Verify space requirements and dimensions of items shown 
diagrammatically on Drawings. 

D. Review of Contract Documents and Field Conditions: Immediately on discovery of the need for 
clarification of the Contract Documents caused by differing field conditions outside the control 
of Contractor, submit a request for information to Engineer according to requirements in 
Section 013100 "Project Management and Coordination." 
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3.3 CONSTRUCTION LAYOUT 

A. Verification: Before proceeding to lay out the Work, verify layout information shown on 
Drawings, in relation to the property survey and existing benchmarks. If discrepancies are 
discovered, notify Engineer promptly. 

B. General: Engage a land surveyor professional engineer to lay out the Work using accepted 
surveying practices. 

1. Establish benchmarks and control points to set lines and levels at each story of construction 
and elsewhere as needed to locate each element of Project. 

2. Establish limits on use of Project site. 
3. Establish dimensions within tolerances indicated. Do not scale Drawings to obtain required 

dimensions. 
4. Inform installers of lines and levels to which they must comply. 
5. Check the location, level and plumb, of every major element as the Work progresses. 
6. Notify Engineer when deviations from required lines and levels exceed allowable 

tolerances. 
7. Close site surveys with an error of closure equal to or less than the standard established by 

authorities having jurisdiction. 

C. Site Improvements: Locate and lay out site improvements, including pavements, grading, fill and 
topsoil placement, utility slopes, and rim and invert elevations. 

D. Record Log: Maintain a log of layout control work. Record deviations from required lines and 
levels. Include beginning and ending dates and times of surveys, weather conditions, name and 
duty of each survey party member, and types of instruments and tapes used. Make the log 
available for reference by Engineer. 

3.4 FIELD ENGINEERING 

A. Identification: Owner will identify existing benchmarks, control points, and property corners. 

B. Reference Points: Locate existing permanent benchmarks, control points, and similar reference 
points before beginning the Work. Preserve and protect permanent benchmarks and control points 
during construction operations. 

1. Do not change or relocate existing benchmarks or control points without prior written 
approval of Engineer. Report lost or destroyed permanent benchmarks or control points 
promptly. Report the need to relocate permanent benchmarks or control points to Engineer 
before proceeding. 

2. Replace lost or destroyed permanent benchmarks and control points promptly. Base 
replacements on the original survey control points. 

C. Benchmarks: Establish and maintain a minimum of two permanent benchmarks on Project site, 
referenced to data established by survey control points. Comply with authorities having 
jurisdiction for type and size of benchmark. 
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1. Record benchmark locations, with horizontal and vertical data, on Project Record 
Documents. 

2. Where the actual location or elevation of layout points cannot be marked, provide 
temporary reference points sufficient to locate the Work. 

3. Remove temporary reference points when no longer needed. Restore marked construction 
to its original condition. 

3.5 INSTALLATION 

A. General: Locate the Work and components of the Work accurately, in correct alignment and 
elevation, as indicated. 

B. Comply with manufacturer's written instructions and recommendations for installing products in 
applications indicated. 

C. Install products at the time and under conditions that will ensure the best possible results. Maintain 
conditions required for product performance until Substantial Completion. 

D. Conduct construction operations so no part of the Work is subjected to damaging operations or 
loading in excess of that expected during normal conditions of occupancy. 

E. Sequence the Work and allow adequate clearances to accommodate movement of construction 
items on site and placement in permanent locations. 

F. Tools and Equipment: Where possible, select tools or equipment that minimize production of 
excessive noise levels. 

G. Templates: Obtain and distribute to the parties involved templates for work specified to be factory 
prepared and field installed. Check Shop Drawings of other portions of the Work to confirm that 
adequate provisions are made for locating and installing products to comply with indicated 
requirements. 

H. Joints: Make joints of uniform width. Where joint locations in exposed work are not indicated, 
arrange joints for the best visual effect. Fit exposed connections together to form hairline joints. 

I. Repair or remove and replace damaged, defective, or nonconforming Work. 

1. Comply with Section 017700 "Closeout Procedures" for repairing or removing and 
replacing defective Work. 

3.6 CUTTING AND PATCHING 

A. Cutting and Patching, General: Employ skilled workers to perform cutting and patching. Proceed 
with cutting and patching at the earliest feasible time, and complete without delay. 
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1. Cut in-place construction to provide for installation of other components or performance 
of other construction, and subsequently patch as required to restore surfaces to their 
original condition. 

B. Existing Warranties: Remove, replace, patch, and repair materials and surfaces cut or damaged 
during installation or cutting and patching operations, by methods and with materials so as not to 
void existing warranties. 

C. Temporary Support: Provide temporary support of work to be cut. 

D. Protection: Protect in-place construction during cutting and patching to prevent damage. Provide 
protection from adverse weather conditions for portions of Project that might be exposed during 
cutting and patching operations. 

E. Adjacent Occupied Areas: Where interference with use of adjoining areas or interruption of free 
passage to adjoining areas is unavoidable, coordinate cutting and patching according to 
requirements in Section 011000 "Summary." 

F. Existing Utility Services and Mechanical/Electrical Systems: Where existing services/systems are 
required to be removed, relocated, or abandoned, bypass such services/systems before cutting to 
minimize interruption to occupied areas. 

G. Cutting: Cut in-place construction by sawing, drilling, breaking, chipping, grinding, and similar 
operations, including excavation, using methods least likely to damage elements retained or 
adjoining construction. If possible, review proposed procedures with original Installer; comply 
with original Installer's written recommendations. 

1. In general, use hand or small power tools designed for sawing and grinding, not hammering 
and chopping. Cut holes and slots neatly to minimum size required, and with minimum 
disturbance of adjacent surfaces. Temporarily cover openings when not in use. 

2. Finished Surfaces: Cut or drill from the exposed or finished side into concealed surfaces. 
3. Excavating and Backfilling: Comply with requirements in applicable Sections where 

required by cutting and patching operations. 
4. Mechanical and Electrical Services: Cut off pipe or conduit in walls or partitions to be 

removed. Cap, valve, or plug and seal remaining portion of pipe or conduit to prevent 
entrance of moisture or other foreign matter after cutting. 

5. Proceed with patching after construction operations requiring cutting are complete. 

H. Patching: Patch construction by filling, repairing, refinishing, closing up, and similar operations 
following performance of other work. Patch with durable seams that are as invisible as 
practicable. Provide materials and comply with installation requirements specified in other 
Sections, where applicable. 

1. Inspection: Where feasible, test and inspect patched areas after completion to demonstrate 
physical integrity of installation. 

2. Exposed Finishes: Restore exposed finishes of patched areas and extend finish restoration 
into retained adjoining construction in a manner that will minimize evidence of patching 
and refinishing. 
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a. Clean piping, conduit, and similar features before applying paint or other finishing 
materials. 

b. Restore damaged pipe covering to its original condition. 

3. Floors and Walls: Where walls or partitions that are removed extend one finished area into 
another, patch and repair floor and wall surfaces in the new space. Provide an even surface 
of uniform finish, color, texture, and appearance. Remove in-place floor and wall coverings 
and replace with new materials, if necessary, to achieve uniform color and appearance. 

a. Where patching occurs in a painted surface, prepare substrate and apply primer and 
intermediate paint coats appropriate for substrate over the patch, and apply final 
paint coat over entire unbroken surface containing the patch. Provide additional 
coats until patch blends with adjacent surfaces. 

4. Ceilings: Patch, repair, or rehang in-place ceilings as necessary to provide an even-plane 
surface of uniform appearance. 

5. Exterior Building Enclosure: Patch components in a manner that restores enclosure to a 
weathertight condition and ensures thermal and moisture integrity of building enclosure. 

I. Cleaning: Clean areas and spaces where cutting and patching are performed. Remove paint, 
mortar, oils, putty, and similar materials from adjacent finished surfaces. 

3.7 PROGRESS CLEANING 

A. General: Clean Project site and work areas daily, including common areas. Enforce requirements 
strictly. Dispose of materials lawfully. 

1. Comply with requirements in NFPA 241 for removal of combustible waste materials and 
debris. 

2. Do not hold waste materials more than seven days during normal weather or three days if 
the temperature is expected to rise above 80 deg F. 

3. Containerize hazardous and unsanitary waste materials separately from other waste. Mark 
containers appropriately and dispose of legally, according to regulations. 

a. Use containers intended for holding waste materials of type to be stored. 

4. Coordinate progress cleaning for joint-use areas where Contractor and other contractors 
are working concurrently. 

B. Site: Maintain Project site free of waste materials and debris. 

C. Work Areas: Clean areas where work is in progress to the level of cleanliness necessary for proper 
execution of the Work. 

1. Remove liquid spills promptly. 
2. Where dust would impair proper execution of the Work, broom-clean or vacuum the entire 

work area, as appropriate. 

50
% D

es
ign

 R
ev

iew
 

1/2
6/2

0



 
Brimley State Park - TS Buildings 

   
 

 
SECTION 017419 - 

CONSTRUCTION WASTE 
MANAGEMENT AND 

DISPOSAL 
 

  
 

 
 

 
017419 - 8 

 

D. Installed Work: Keep installed work clean. Clean installed surfaces according to written 
instructions of manufacturer or fabricator of product installed, using only cleaning materials 
specifically recommended. If specific cleaning materials are not recommended, use cleaning 
materials that are not hazardous to health or property and that will not damage exposed surfaces. 

E. Concealed Spaces: Remove debris from concealed spaces before enclosing the space. 

F. Exposed Surfaces in Finished Areas: Clean exposed surfaces and protect as necessary to ensure 
freedom from damage and deterioration at time of Substantial Completion. 

G. Waste Disposal: Do not bury or burn waste materials on-site. Do not wash waste materials down 
sewers or into waterways. Comply with waste disposal requirements in Section 015000 
"Temporary Facilities and Controls." 

H. During handling and installation, clean and protect construction in progress and adjoining 
materials already in place. Apply protective covering where required to ensure protection from 
damage or deterioration at Substantial Completion. 

I. Clean and provide maintenance on completed construction as frequently as necessary through the 
remainder of the construction period. Adjust and lubricate operable components to ensure 
operability without damaging effects. 

J. Limiting Exposures: Supervise construction operations to ensure that no part of the construction, 
completed or in progress, is subject to harmful, dangerous, damaging, or otherwise deleterious 
exposure during the construction period. 

3.8 PROTECTION OF INSTALLED CONSTRUCTION 

A. Provide final protection and maintain conditions that ensure installed Work is without damage or 
deterioration at time of Substantial Completion. 

B. Protection of Existing Items: Provide protection and ensure that existing items to remain 
undisturbed by construction are maintained in condition that existed at commencement of the 
Work. 

C. Comply with manufacturer's written instructions for temperature and relative humidity. 

END OF SECTION 017300Copyright 2017 by The American Institute of Architects (AIA) 
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SECTION 017839 - PROJECT RECORD DOCUMENTS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for project record documents, 
including the following: 

1. Record Drawings. 
2. Record Specifications. 
3. Record Product Data. 
4. Miscellaneous record submittals. 

B. Related Requirements: 

1. Section 011200 "Multiple Contract Summary" for coordinating project record documents 
covering the Work of multiple contracts. 

2. Section 017300 "Execution" for final property survey. 
3. Section 017700 "Closeout Procedures" for general closeout procedures. 
4. Section 017823 "Operation and Maintenance Data" for operation and maintenance manual 

requirements. 

1.3 CLOSEOUT SUBMITTALS 

A. Record Drawings: Comply with the following: 

1. Number of Copies: Submit one set(s) of marked-up record prints. 
2. Number of Copies: Submit copies of record Drawings as follows: 

a. Initial Submittal: 

1) Submit one paper-copy set(s) of marked-up record prints. 
2) Submit PDF electronic files of scanned record prints and one of file prints. 
3) Engineer will indicate whether general scope of changes, additional 

information recorded, and quality of drafting are acceptable. 

b. Final Submittal: 
1) Submit PDF electronic files of scanned record prints and three set(s) of prints. 
2) Print each drawing, whether or not changes and additional information were 

recorded. 
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B. Record Product Data: Submit Three annotated PDF electronic files and directories of each 
submittal. 

1. Where record Product Data are required as part of operation and maintenance manuals, 
submit duplicate marked-up Product Data as a component of manual. 

1.4 RECORD DRAWINGS 

A. Record Prints: Maintain one set of marked-up paper copies of the Contract Drawings and Shop 
Drawings, incorporating new and revised drawings as modifications are issued. 

1. Preparation: Mark record prints to show the actual installation where installation varies 
from that shown originally. Require individual or entity who obtained record data, whether 
individual or entity is Installer, subcontractor, or similar entity, to provide information for 
preparation of corresponding marked-up record prints. 

a. Give particular attention to information on concealed elements that would be 
difficult to identify or measure and record later. 

b. Accurately record information in an acceptable drawing technique. 
c. Record data as soon as possible after obtaining it. 
d. Record and check the markup before enclosing concealed installations. 
e. Cross-reference record prints to corresponding photographic documentation. 

2. Content: Types of items requiring marking include, but are not limited to, the following: 

a. Dimensional changes to Drawings. 
b. Revisions to details shown on Drawings. 
c. Depths of foundations. 
d. Locations and depths of underground utilities. 
e. Revisions to routing of piping and conduits. 
f. Revisions to electrical circuitry. 
g. Actual equipment locations. 
h. Duct size and routing. 
i. Locations of concealed internal utilities. 
j. Changes made by Change Order or Bulletins. 
k. Changes made following Engineer's written orders. 
l. Details not on the original Contract Drawings. 
m. Field records for variable and concealed conditions. 
n. Record information on the Work that is shown only schematically. 

3. Mark the Contract Drawings and Shop Drawings completely and accurately. Use personnel 
proficient at recording graphic information in production of marked-up record prints. 

4. Mark record sets with erasable, red-colored pencil. Use other colors to distinguish between 
changes for different categories of the Work at same location. 

5. Mark important additional information that was either shown schematically or omitted 
from original Drawings. 

6. Note Construction Change Directive numbers, alternate numbers, Change Order numbers, 
and similar identification, where applicable. 
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B. Record Digital Data Files: Immediately before inspection for Certificate of Substantial 
Completion, review marked-up record prints with Engineer. When authorized, prepare a full set 
of corrected digital data files of the Contract Drawings, as follows: 

1. Format: Same digital data software program, version, and operating system as the original 
Contract Drawings. 

2. Format: Annotated PDF electronic file with comment function enabled. 
3. Incorporate changes and additional information previously marked on record prints. 

Delete, redraw, and add details and notations where applicable. 
4. Refer instances of uncertainty to Engineer for resolution. 

C. Format: Identify and date each record Drawing; include the designation "PROJECT RECORD 
DRAWING" in a prominent location. 

1. Record Prints: Organize record prints into manageable sets. Bind each set with durable 
paper cover sheets. Include identification on cover sheets. 

2. Format: Annotated PDF electronic file with comment function enabled. 
3. Record Digital Data Files: Organize digital data information into separate electronic files 

that correspond to each sheet of the Contract Drawings. Name each file with the sheet 
identification. Include identification in each digital data file. 

4. Identification: As follows: 

a. Project name. 
b. Date. 
c. Designation "PROJECT RECORD DRAWINGS." 
d. Name of Engineer. 
e. Name of Contractor. 

1.5 MAINTENANCE OF RECORD DOCUMENTS 

A. Maintenance of Record Documents: Store record documents in the field office apart from the 
Contract Documents used for construction. Do not use project record documents for construction 
purposes. Maintain record documents in good order and in a clean, dry, legible condition, 
protected from deterioration and loss. Provide access to project record documents for Engineer's 
reference during normal working hours. 

PART 2 - PRODUCTS 

PART 3 - EXECUTION 

END OF SECTION 017839 
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Executive Summary 
ATC has completed the pre-renovation asbestos survey for the Brimley State Park (East, North, West Restroom 
Facilities), located 9200 W. 6 Mile Road, Brimley, Michigan 49715.   

Thirty-two (32) samples, taken from fifteen (15) homogenous areas total (all three facility area), were collected and 
submitted for analysis by PLM.  The results of laboratory testing during the pre-renovation asbestos survey 
conducted at the facilities indicate that one (1) of the materials sampled were found to contain asbestos.  
Additionally, 4 materials in the facilities were assumed to be asbestos-containing. Due to the destructive nature of 
the sampling process, the roofing system was assumed to contain asbestos. 

Non-friable, suspect ACM’s such as roofing material, shall not be subjected to abrasion, grinding, sanding or any 
other processes during renovation activities which will render these non-friable materials friable. 

Based on the NESHAP (National Emission Standards for Hazardous Air Pollutants) “non-friable” Category I ACM 
and Category I “non-friable” PACM roofing materials that are asphalt/tar based can be demolished with a building 
so long as it is in good condition and will not be cut, pounded, sanded, or grinded during renovation, and that 
measures are taken to ensure that it does not become friable, at which point will be considered RACM.  This 
material can also be disposed off-site in a Class III, construction and renovation (C&D) debris, landfill within the 
framework of local/state regulations. In addition all roofing materials shall not be recycled if they contain category 
I ACM. 

A Limited Lead-Based Paint (LBP) survey was conducted of readily accessible interior building areas of Brimley 
State Park (East, North, West Restroom Facilities) by ATC representative Mr. Kevin C. Klais on April 23, 2019. The 
LBP survey included physical sampling of paint coatings that were deemed representative of the predominant 
paint coatings observed within the building.  LBP, as defined by the EPA is paint with a lead concentration of 
greater than or equal to 0.5% lead by weight. 

The results of laboratory testing during the limited lead-based paint sampling conducted at the Brimley State Park 
(East, North, and West Restroom Facilities) indicate that none of the four (4) samples contained levels of lead 
greater than the reporting limit for the material collected and none exceeded the EPA criteria of 0.5% lead by 
weight. 

ATC recommends that the project specifications include a section on worker protection according to the OSHA 
regulations at 29 CFR 1926.62 and that a contractor knowledgeable (does not require licensing) in lead paint 
removal and worker protection be specified for this portion of the project.   
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1 Introduction 

1.1 Purpose 
The purpose of this project was to conduct a pre-renovation asbestos survey at SOM Brimley State Park (East, 
North, West Restroom Facilities), located at Brimley State Park, 9200 W. 6 Mile Road, Brimley, Michigan 49715 
(herein referred to as “the property”).   

1.2 Pre-Renovation Asbestos Survey 
The scope of the pre-renovation asbestos survey included the following: 

> Review of existing asbestos reports for the building, if available; 

> Survey of the property building(s); 

> Identification of accessible suspect asbestos-containing materials (ACMs); 

> Collection and analysis of bulk samples of suspect friable and non-friable materials; and 

1.3 Limited Lead-Based Paint Sampling 
The scope of the limited lead-based paint (LBP) sampling included the following: 

> Survey to identify paint coatings that were deemed representative of the predominant paint coatings within the 
property building(s); 

> Collection and analysis of paint chip samples from selected interior and exterior surfaces; and 

> Quantifying LBP surfaces, if identified, including color, condition and location.   
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2 General Site Conditions 

2.1 General Property and Building Information 
General property and building information is presented in the following table: 

Table 2-1 General Property and Building Information 
Date of Inspection: April 23, 2019 

Inspector  
Kevin C. Klais # A10530                          

Property Address: 9200 W. 6 Mile Road, Brimley, Michigan 49715 

Property Owner State of Michigan Department of Natural Resources 

Property Owner Address 9200 W. 6 Mile Road, Brimley, Michigan 49715 

Property Owner Telephone No. NA 

Building Description: Brimley State Park (East, North, West Restroom Facilities) 

2.2 Exterior Finish Descriptions 
The structures targeted for renovation are restrooms.  The property buildings are constructed of concrete block 
and brick, slab on grade with flat roofing.  No sub-grade level was observed in the building.  Exterior finishes 
include block, wood and glass.   

2.3 Interior Building Descriptions 
The interior of the building consists of a restroom and storage area.  Interior finishes include drywall, ceiling panels 
and ceramic floor tile.  The property building is currently heated with a gas forced air furnace.   

50
% D

es
ign

 R
ev

iew
 

1/2
6/2

0



Asbestos Survey and Limited Lead-Based Paint Sampling 
SOM Brimley State Park (East, North, West Restroom Facilities) 

May 1, 2019 ATC 7 

3 Pre-Renovation Asbestos Survey 

ATC representative Mr. Kevin C. Klais conducted the pre-renovation asbestos inspection of the property buildings 
on April 23, 2019. Mr. Klais is a State of Michigan Certified Asbestos Inspector’s (Certification No. A10530).  The 
property building was visually inspected for the presence of building materials that are suspected to contain 
asbestos.  Bulk samples of suspect ACMs were collected and placed into individual containers for transport to a 
National Voluntary Lab Accreditation Program (NVLAP)-accredited laboratory for analysis.  Materials typically 
known as non-asbestos items (i.e. fibrous glass, foam rubber, wood, etc.) were not sampled.  The asbestos 
inspection consisted of the following three basic procedures: 

> Conducting a visual inspection of the structures; 
> Identifying homogeneous areas (HAs) of suspect surfacing, thermal system insulation, and miscellaneous 

materials; and 
> Sampling accessible, friable and non-friable suspect materials. 

3.1 Homogeneous Areas 
Prior to collecting any samples, homogenous areas (HAs) were identified.  A homogeneous sampling area can be 
described as one or more areas of material that are similar in appearance and texture and that have the same 
apparent installation date, appearance and function.  Actual number of samples collected from each homogeneous 
sampling area may vary, based on the type of material and professional opinion of the inspector.   

3.2 Hazard Assessment Factors 
From the list of suspect homogeneous areas, a physical assessment was performed for each material on the list.  
A physical assessment includes evaluating the condition, assessing the potential for disturbance, and determining 
the friability of each material.  By definition, "friable" materials are those that can be crumbled or reduced to powder 
by hand pressure when dry.  Each material identified was further classified into one of three categories: surfacing 
materials, thermal systems insulation (TSI) and miscellaneous materials.  Each of the three categories have 
specific sampling requirements, outlined below.  

> Surfacing Materials: Refers to spray-applied or trowelled surfaces such as plaster ceilings and walls, 
fireproofing, textured paints, textured plasters, and spray-applied acoustical surfaces. 

> Thermal System Insulation: Refers to insulation used to inhibit heat gain or loss on pipes, boilers, tanks, ducts, 
and various other building components. 

> Miscellaneous Materials: Refers to friable and non-friable products and materials that do not fit in any of the 
above two categories such as resilient floor covering, baseboards, mastics, adhesives, roofing material, 
caulking, glazing, and siding.  This category also contains wallboard and ceiling tile. 

All materials were assessed related to their condition in one of the three categories: good (intact), fair (damaged) 
or poor (significantly damaged) per Title 40 Code of Federal Regulations Part 763.  Material with localized, 
significant damage was also assessed as poor. 

3.3 Laboratory Analytical Methodology 
Bulk samples were analyzed by Apex research, Inc. 11054 Hi Tech Drive, Whitmore Lake, Michigan 48189, using 
polarized-light microscopy (PLM) and dispersion staining (Method Reference: 40 CFR Part 763, Volume 47, No. 
103, May 27, 1982 pg. 23376).  This laboratory participates in the National Voluntary Laboratory Accreditation 
Program (NVLAP #102118-0), a quality assurance program for PLM analysis, and is accredited by the National 
Institute of Standards and Technology (NIST) as well as accreditation requirements under 15 CFR Part 25. 
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Copies of the laboratory analytical report and corresponding chain-of-custody forms are included in Appendix A.   
Positive sample results are reported in percent asbestos by volume of the sample and the type of asbestos material 
within the sample.  Other common non-asbestos components may also be noted on the analytical reports.  
Inspector and laboratory accreditations are provided in Appendix C. 

3.4 Sampling Results 
Bulk samples were collected from the site building and analyzed by polarized light microscopy (PLM), EPA Method 
600/R-93/116. One of the materials sampled were found to contain concentrations of asbestos.   

The following table provides a summary of accessible suspect and confirmed ACMs from the Site buildings:  

Table 3-1 ACM Sampling Results 
 

 

 Brimley State Park (East, North, West Restroom Facilities) 
9200 W. 6 Mile Road 

 Brimley, Michigan 49715 
SAMPLED APRIL 23, 2019 

Sample ID Location of Materials Material Condition 
Friable 
Yes/No 

Estimated 
Quantity Asbestos Content 

East Restroom Facility 

1-RM-A,B Roof Roofing Material Good No ~2,000 SF ND 

2-MA-A,B H/C Showers 
(Restroom) Marlite Adhesive Good No 

2 – 4’x12’ 
Showers, 1 

– 12’x12’ 
Restroom 

10% Chrysotile – FT 
ND - Mastic 

3-WG-A,B Men’s/Women’s 
Restrooms 

Window Glaze 
(Aluminum Windows) Good No NA ND 

4-GBM-A,B Men’s/Women’s 
Restrooms Glazed Block Mortar Good No NA ND 

5-GM-A,B Men’s/Women’s 
Restrooms 

6 x 6 Tan, Ceramic 
Grout/Mortar Good No NA ND 

6-GM-A,B H/C Showers 2 x 2 Beige Ceramic 
Tile, Grout/Mortar Good Yes NA ND 

North Restroom Facility 

1-RM-A,B Roof Roofing Material Good No ~2,000 SF ND 

2-IC-A,B Men’s Urinals Interior Caulk Good No 30 LF ND 

3-GM-A,B Men’s/Women’s 
Restrooms 

1” x ‘1” Multi-Color 
Tile/Grout/Mortar Good No NA ND  

4-PI-A,B,C Men’s/Women’s 
Restrooms 

0 – 2” Pipe Insulation 
w/ Wrap/ Tape Good Yes ~200 LF ND 

NA Men’s/Women’s 
Restrooms Mirror Adhesive Good No UNQ ASSUMED 

West Restroom Facility 

1-PI-A,B,C Throughout 0 – 2” Pipe Joint  
Tape w/Wrap Good Yes ~60 LF ND 

2-CBM-A,B Pipe Chase Concrete Block 
Mortar Good No ~200 SF ND 

3-GBM-A,B Floors Glazed Block Mortar Good No 720 M/W 
600 ND 
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 Brimley State Park (East, North, West Restroom Facilities) 
9200 W. 6 Mile Road 

 Brimley, Michigan 49715 
SAMPLED APRIL 23, 2019 

Sample ID Location of Materials Material Condition 
Friable 
Yes/No 

Estimated 
Quantity Asbestos Content 

West Restroom Facility (continued) 

4-GM-A,B Floor Grout/Mortar Good No NA ND 

5-WG-A,B Exterior Window Glaze 
(Aluminum Windows) Good No 16 Windows ND 

NA Men’s Urinal Grout/Mortar Good No ~40 SF ASSUMED 

NA Behind Mirrors Mirror Adhesive Not 
Assessed No ~48 SF ASSUMED 

NA Roof Paper Under Cedar 
Shake Roof 

Not 
Assessed No UNQ ASSUMED 

ND: None Detected s.f./l.f.: square feet/linear feet VFT: Vinyl Floor Tile 

NA: Not Applicable M: Miscellaneous S: Surfacing 

TSI: Thermal System Insulation PACM: Presumed ACM  

NESHAP 

RACM: Regulated ACM Cat. I: Category I Non-Friable ACM Cat. II: Category II Non-Friable ACM 

 

In the event additional suspect material is discovered during renovation activities, this material should be treated 
as presumed asbestos-containing material (PACM) in accordance with regulations 29 CFR 1926.1101 and 
1910.1001 and other applicable state and local regulations and either sampled to confirm or nullify asbestos 
content or be treated as ACM and handled accordingly. 
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4 Limited Lead-Based Paint Sampling 

A Limited Lead-Based Paint (LBP) survey was conducted of readily accessible interior building areas of the Brimley 
State Park (East, North, and West Restroom Facilities) by ATC representative Mr. Kevin C. Klais on April 23, 2019. 
The LBP survey’s included physical sampling of paint coatings that were deemed representative of the predominant 
paint coatings observed within the buildings. LBP, as defined by the EPA is paint with a lead concentration of 
greater than or equal to 0.5% lead by weight. 

Paint chip samples were collected from homogeneous interior areas and submitted to Apex Research, Inc. in 
Whitmore Lake, Michigan for lead analysis.  Bulk samples were analyzed using the Environmental Protection 
Agency's Test Method SW 846 -3050B and 7420 using Flame AAS to determine lead concentration in percent (%) 
by weight.   

The following table provides a summary of accessible suspect and confirmed ACMs from the Site building:  

Table 4-1 LBP Sampling Results 
Brimley State Park (East, North, West Restroom Facilities) 

9200 W. 6 Mile Road 
 Brimley, Michigan 49715 

SAMPLED APRIL 23, 2019 

Sample Location Sample 
Component Condition Color Estimated 

Quantity 
Lead Content 

(%) 

East Facility (Restroom) 

Exterior BEXTW Siding Good Brown Not Quantified <0.11% 

North Facility (Restroom) 

Exterior BEXTW Siding Good Brown Not Quantified <0.03% 

Interior IWWP Wall Paint Good White Not Quantified <0.03% 

West Facility (Restroom) 

Exterior BEXTW Siding Good Brown Not Quantified <0.01% 

  

ND: None Detected s.f./l.f.: square feet/linear feet 

 

Lead was not detected above the laboratory detection limit (0.01%-0.11% lead by weight) in the samples.  
Laboratory results of the paint chip sampling are included in Appendix B. 
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5 Conclusions and Recommendations 

5.1 Asbestos-Containing Materials 
The results of laboratory testing during the pre-renovation asbestos survey conducted at the property indicate that 
one of the materials sampled were found to contain asbestos. Additionally, 4 materials in the facilities were 
assumed to be asbestos-containing.  Roofing materials were assumed to contain asbestos.   

Non-friable ACM’s shall not be subjected to abrasion, grinding, sanding or any other processes during renovation 
activities which will render these non-friable materials friable.  

Based on the NESHAP (National Emission Standards for Hazardous Air Pollutants) non-friable Category I ACM 
and Category I non-friable PACM roofing materials that are asphalt/tar based can be demolished with a building 
so long as it is in good condition and will not be cut, pounded, sanded, or grinded during renovation, and that 
measures are taken to ensure that it does not become friable, at which point will be considered RACM.  This 
material can also be disposed off-site in a Class III, construction and renovation (C&D) debris, landfill within the 
framework of local/state regulations. In addition all roofing materials shall not be recycled if they contain Category 
I ACM. 

5.2 Lead-Based Paint 
The results of laboratory testing during the limited lead-based paint sampling conducted at the property indicate 
that none of the four (4) samples contained levels of lead greater than the method of detection limit and all were 
less than the EPA criteria of 0.5% lead by weight. 

The presence of LBP requires, under OSHA 1926.62 requirements, that the contractor performing renovation, 
surface preparation, and other activities that impact or potentially impact on the LBP coating systems, evaluate 
potential worker exposures to airborne lead.  This evaluation can be based, for the specific activities denoted in 
1926.62, on objective data obtained by the contractor on other, similar, worksites within the prior calendar year.  
In addition, LBP and LBP coated waste and construction debris must be evaluated and, on a case-by-case basis 
depending on this evaluation, quantitative analysis be performed on these waste steams to ensure compliance 
with EPA waste disposal regulations. 

The presence of LBP does not, in itself, trigger regulatory compliance actions.  However, when these materials 
are disturbed, the requirements of OSHA (1926.1101) and EPA may become operative.  Appropriate actions in 
terms of removal methods, emissions control, worker protection, and waste disposal should be considered by the 
general contractor and applicable subcontractors while completing renovation activities. 

Based on the analytical results of the lead testing, lead containing paint was found in none of the samples collected 
above the laboratory method of detection limit. Assumptions and Limitations 

The results, findings, conclusions, and recommendations expressed in the report are based only on conditions 
that were noted during the NESHAP inspections conducted on March 4, 2019, performed by ATC.   Selection of 
sample locations and frequency of sampling were based on EPA Guidance documents, ATC observations, and 
the assumption that building vintage and renovation history information presented to ATC allowed the proper 
designation of homogenous materials for each building.   

This document does not contain the elements necessary for an Abatement Work plan, and this document does 
not contain, nor should it take the place of technical specifications for ACM or LBP removal. 

 

 

 

 

50
% D

es
ign

 R
ev

iew
 

1/2
6/2

0



Asbestos Survey and Limited Lead-Based Paint Sampling 
SOM Brimley State Park (East, North, West Restroom Facilities) 

May 1, 2019 ATC 12 

Our professional services have been performed, our findings obtained, and our conclusions and recommendations 
prepared in accordance with customary principles and practices in the fields of environmental science and engineering.  
This statement is in lieu of other statements either expressed or implied.  This report does not warrant against changes 
to material from future operations or conditions, nor does it warrant against operations or conditions against present 
ACM material or LBP in locations not investigated. 

The scope of services performed in execution of this evaluation may not be appropriate to satisfy the needs of other 
users, and use or re-use of this document or the findings, conclusions, or recommendations is at the risk of said user. 
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SOM Brimley State Park (East, North, 
West Restroom Facilities) 

 
 
 
 
 
 

  

  APPENDIX A
ASBESTOS LABORATORY REPORTS 
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Certificate of Laboratory Analysis
Test Method, Polarized Light Microscopy (PLM)

Report To:  ARI Report # 19-83639
Mr. Rob Smith Date Collected: 04/23/19
ATC Group Services, LLC Date Received: 04/25/19
46555 Humboldt, Ste. 100 Date Analyzed: 04/25/19
Novi, MI 48377 Date Reported: 04/26/19

Sample Information                             Asbestos Type/Percent Non-Asbestos Material

Lab ID #:  83639 - 01 Asbestos Present: NO Fiberglass - 15%

Cust.   #: 1-RM-A No Asbestos Observed Other - 85%
Material: Roof Material  
Location:  
Appearance: black,fibrous,homogenous
Layer:  1 of 2

Lab ID #:  83639 - 01a Asbestos Present: NO Fiberglass - 15%
Cust.   #: 1-RM-A No Asbestos Observed Other - 85%
Material: Roofing
Location:  
Appearance: black,fibrous,homogenous
Layer:  2 of 2

Lab ID #:  83639 - 02 Asbestos Present: NO Fiberglass - 15%
Cust.   #: 1-RM-B No Asbestos Observed Other - 85%
Material: Roof Material
Location:  
Appearance: black,fibrous,homogenous
Layer:  1 of 2

For Layered Samples, each component will be analyzed and reported separately.

Robert T.  Letarte Jr., Laboratory Director

Test Method EPA 600/R-93/116 was used to analyze the above samples. Matrix interference and/or resolution limits may yield false/negative results in certain circumstances.  Suspect floor tiles 
containing <1% should be tested with SEM or TEM.  This certificate of analysis relates only to the samples tested and to insure the integrity of the results, may only be reproduced in full.  This 
certificate must not be used by the customer to claim product certification, approval, or endorsement by NVLAP, NIST, or any agency of the Federal Government.  APEX Research Inc. is not 
responsible for the accuracy of the results for layered samples or samples comprising multiple materials.  Liability limited to cost of analysis.

Project : SOM Brimley East Facility

   

        
NVLAP Lab Code 102118-0

APEX Research Inc., 11054 Hi Tech Drive, Whitmore Lake, MI 48189
 (734) 449-9990, Fax (734) 449-9991   Page 1 of 6
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Certificate of Laboratory Analysis
Test Method, Polarized Light Microscopy (PLM)

Report To:  ARI Report # 19-83639
Mr. Rob Smith Date Collected: 04/23/19
ATC Group Services, LLC Date Received: 04/25/19
46555 Humboldt, Ste. 100 Date Analyzed: 04/25/19
Novi, MI 48377 Date Reported: 04/26/19

Project : SOM Brimley East Facility

Sample Information                             Asbestos Type/Percent Non-Asbestos Material

Lab ID #:  83639 - 02a Asbestos Present: NO Fiberglass - 15%

Cust.   #: 1-RM-B No Asbestos Observed Other - 85%
Material: Roofing  
Location:  
Appearance: black,fibrous,homogenous
Layer:  2 of 2

Lab ID #:  83639 - 03 Asbestos Present: NO Other - 100%
Cust.   #: 2-MA-A No Asbestos Observed 
Material: Marlite Adhesive
Location: HC Showers/RR  
Appearance: white,nonfibrous,homogenous
Layer:  1 of 1

Lab ID #:  83639 - 04 Asbestos Present: NO Other - 100%
Cust.   #: 2-MA-B No Asbestos Observed 
Material: Marlite Adhesive
Location: HC Showers/RR  
Appearance: white,nonfibrous,homogenous
Layer:  1 of 1

For Layered Samples, each component will be analyzed and reported separately.

Robert T.  Letarte Jr., Laboratory Director

Test Method EPA 600/R-93/116 was used to analyze the above samples. Matrix interference and/or resolution limits may yield false/negative results in certain circumstances.  Suspect floor tiles 
containing <1% should be tested with SEM or TEM.  This certificate of analysis relates only to the samples tested and to insure the integrity of the results, may only be reproduced in full.  This 
certificate must not be used by the customer to claim product certification, approval, or endorsement by NVLAP, NIST, or any agency of the Federal Government.  APEX Research Inc. is not 
responsible for the accuracy of the results for layered samples or samples comprising multiple materials.  Liability limited to cost of analysis.

   

        
NVLAP Lab Code 102118-0

APEX Research Inc., 11054 Hi Tech Drive, Whitmore Lake, MI 48189
 (734) 449-9990, Fax (734) 449-9991   Page 2 of 6
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Certificate of Laboratory Analysis
Test Method, Polarized Light Microscopy (PLM)

Report To:  ARI Report # 19-83639
Mr. Rob Smith Date Collected: 04/23/19
ATC Group Services, LLC Date Received: 04/25/19
46555 Humboldt, Ste. 100 Date Analyzed: 04/25/19
Novi, MI 48377 Date Reported: 04/26/19

Project : SOM Brimley East Facility

Sample Information                             Asbestos Type/Percent Non-Asbestos Material

Lab ID #:  83639 - 05 Asbestos Present: YES Other - 98%

Cust.   #: 3-WG-A Chrysotile -  2%
Material: Window Glaze  
Location: Men's/Women's  
Appearance: beige,fibrous,homogenous
Layer:  1 of 1

Lab ID #:  83639 - 06 Asbestos Present: NO Wollastonite - 15%
Cust.   #: 3-WG-B No Asbestos Observed Other - 85%
Material: Window Glaze
Location: Men's/Women's  
Appearance: grey,fibrous,homogenous
Layer:  1 of 1

Lab ID #:  83639 - 07 Asbestos Present: NO Other - 100%
Cust.   #: 4-GBM-A No Asbestos Observed 
Material: Glazed Block Mortar
Location:  
Appearance: beige,nonfibrous,homogenous
Layer:  1 of 1

For Layered Samples, each component will be analyzed and reported separately.

Robert T.  Letarte Jr., Laboratory Director

Test Method EPA 600/R-93/116 was used to analyze the above samples. Matrix interference and/or resolution limits may yield false/negative results in certain circumstances.  Suspect floor tiles 
containing <1% should be tested with SEM or TEM.  This certificate of analysis relates only to the samples tested and to insure the integrity of the results, may only be reproduced in full.  This 
certificate must not be used by the customer to claim product certification, approval, or endorsement by NVLAP, NIST, or any agency of the Federal Government.  APEX Research Inc. is not 
responsible for the accuracy of the results for layered samples or samples comprising multiple materials.  Liability limited to cost of analysis.
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Certificate of Laboratory Analysis
Test Method, Polarized Light Microscopy (PLM)

Report To:  ARI Report # 19-83639
Mr. Rob Smith Date Collected: 04/23/19
ATC Group Services, LLC Date Received: 04/25/19
46555 Humboldt, Ste. 100 Date Analyzed: 04/25/19
Novi, MI 48377 Date Reported: 04/26/19

Project : SOM Brimley East Facility

Sample Information                             Asbestos Type/Percent Non-Asbestos Material

Lab ID #:  83639 - 08 Asbestos Present: NO Other - 100%

Cust.   #: 4-GBM-B No Asbestos Observed 
Material: Glazed Block Mortar  
Location:  
Appearance: beige,nonfibrous,homogenous
Layer:  1 of 1

Lab ID #:  83639 - 09 Asbestos Present: NO Other - 100%
Cust.   #: 5-GM-A No Asbestos Observed 
Material: 6x6 Tan Ceramic
Location:  
Appearance: brown,nonfibrous,homogenous
Layer:  1 of 2

Lab ID #:  83639 - 09a Asbestos Present: NO Other - 100%
Cust.   #: 5-GM-A No Asbestos Observed 
Material: Grout
Location:  
Appearance: red,nonfibrous,homogenous
Layer:  2 of 2

For Layered Samples, each component will be analyzed and reported separately.

Robert T.  Letarte Jr., Laboratory Director

Test Method EPA 600/R-93/116 was used to analyze the above samples. Matrix interference and/or resolution limits may yield false/negative results in certain circumstances.  Suspect floor tiles 
containing <1% should be tested with SEM or TEM.  This certificate of analysis relates only to the samples tested and to insure the integrity of the results, may only be reproduced in full.  This 
certificate must not be used by the customer to claim product certification, approval, or endorsement by NVLAP, NIST, or any agency of the Federal Government.  APEX Research Inc. is not 
responsible for the accuracy of the results for layered samples or samples comprising multiple materials.  Liability limited to cost of analysis.
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Certificate of Laboratory Analysis
Test Method, Polarized Light Microscopy (PLM)

Report To:  ARI Report # 19-83639
Mr. Rob Smith Date Collected: 04/23/19
ATC Group Services, LLC Date Received: 04/25/19
46555 Humboldt, Ste. 100 Date Analyzed: 04/25/19
Novi, MI 48377 Date Reported: 04/26/19

Project : SOM Brimley East Facility

Sample Information                             Asbestos Type/Percent Non-Asbestos Material

Lab ID #:  83639 - 10 Asbestos Present: NO Other - 100%

Cust.   #: 5-GM-B No Asbestos Observed 
Material: 6x6 Tan Ceramic Grout/Mortar  
Location:  
Appearance: grey,nonfibrous,homogenous
Layer:  1 of 1

Lab ID #:  83639 - 11 Asbestos Present: NO Other - 100%
Cust.   #: 6-GM-A No Asbestos Observed 
Material: 2x2 Beige Ceramic
Location:  
Appearance: beige,nonfibrous,homogenous
Layer:  1 of 2

Lab ID #:  83639 - 11a Asbestos Present: NO Other - 100%
Cust.   #: 6-GM-A No Asbestos Observed 
Material: Grout
Location:  
Appearance: grey,nonfibrous,homogenous
Layer:  2 of 2

For Layered Samples, each component will be analyzed and reported separately.

Robert T.  Letarte Jr., Laboratory Director

Test Method EPA 600/R-93/116 was used to analyze the above samples. Matrix interference and/or resolution limits may yield false/negative results in certain circumstances.  Suspect floor tiles 
containing <1% should be tested with SEM or TEM.  This certificate of analysis relates only to the samples tested and to insure the integrity of the results, may only be reproduced in full.  This 
certificate must not be used by the customer to claim product certification, approval, or endorsement by NVLAP, NIST, or any agency of the Federal Government.  APEX Research Inc. is not 
responsible for the accuracy of the results for layered samples or samples comprising multiple materials.  Liability limited to cost of analysis.
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Certificate of Laboratory Analysis
Test Method, Polarized Light Microscopy (PLM)

Report To:  ARI Report # 19-83639
Mr. Rob Smith Date Collected: 04/23/19
ATC Group Services, LLC Date Received: 04/25/19
46555 Humboldt, Ste. 100 Date Analyzed: 04/25/19
Novi, MI 48377 Date Reported: 04/26/19

Project : SOM Brimley East Facility

Sample Information                             Asbestos Type/Percent Non-Asbestos Material

Lab ID #:  83639 - 12 Asbestos Present: NO Other - 100%

Cust.   #: 6-GM-B No Asbestos Observed 
Material: 2x2 Beige Ceramic  
Location:  
Appearance: beige,nonfibrous,homogenous
Layer:  1 of 3

Lab ID #:  83639 - 12a Asbestos Present: NO Other - 100%
Cust.   #: 6-GM-B No Asbestos Observed 
Material: Grout
Location:  
Appearance: grey,nonfibrous,homogenous
Layer:  2 of 3

Lab ID #:  83639 - 12b Asbestos Present: NO Other - 100%
Cust.   #: 6-GM-B No Asbestos Observed 
Material: Mortar
Location:  
Appearance: grey,nonfibrous,homogenous
Layer:  3 of 3

For Layered Samples, each component will be analyzed and reported separately.

Robert T.  Letarte Jr., Laboratory Director

Test Method EPA 600/R-93/116 was used to analyze the above samples. Matrix interference and/or resolution limits may yield false/negative results in certain circumstances.  Suspect floor tiles 
containing <1% should be tested with SEM or TEM.  This certificate of analysis relates only to the samples tested and to insure the integrity of the results, may only be reproduced in full.  This 
certificate must not be used by the customer to claim product certification, approval, or endorsement by NVLAP, NIST, or any agency of the Federal Government.  APEX Research Inc. is not 
responsible for the accuracy of the results for layered samples or samples comprising multiple materials.  Liability limited to cost of analysis.
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Certificate of Laboratory Analysis
Test Method, Polarized Light Microscopy (PLM)

Report To:  ARI Report # 19-83641
Mr. Rob Smith Date Collected: 04/23/19
ATC Group Services, LLC Date Received: 04/25/19
46555 Humboldt, Ste. 100 Date Analyzed: 04/25/19
Novi, MI 48377 Date Reported: 04/26/19

Sample Information                             Asbestos Type/Percent Non-Asbestos Material

Lab ID #:  83641 - 01 Asbestos Present: NO Fiberglass - 15%

Cust.   #: 1-RM-A No Asbestos Observed Other - 85%
Material: Roofing Material  
Location:  
Appearance: black,fibrous,homogenous
Layer:  1 of 2

Lab ID #:  83641 - 01a Asbestos Present: NO Fiberglass - 15%
Cust.   #: 1-RM-A No Asbestos Observed Other - 85%
Material: Roofing
Location:  
Appearance: black,fibrous,homogenous
Layer:  2 of 2

Lab ID #:  83641 - 02 Asbestos Present: NO Fiberglass - 15%
Cust.   #: 1-RM-B No Asbestos Observed Other - 85%
Material: Roofing Material
Location:  
Appearance: black,fibrous,homogenous
Layer:  1 of 2

For Layered Samples, each component will be analyzed and reported separately.

Robert T.  Letarte Jr., Laboratory Director

Test Method EPA 600/R-93/116 was used to analyze the above samples. Matrix interference and/or resolution limits may yield false/negative results in certain circumstances.  Suspect floor tiles 
containing <1% should be tested with SEM or TEM.  This certificate of analysis relates only to the samples tested and to insure the integrity of the results, may only be reproduced in full.  This 
certificate must not be used by the customer to claim product certification, approval, or endorsement by NVLAP, NIST, or any agency of the Federal Government.  APEX Research Inc. is not 
responsible for the accuracy of the results for layered samples or samples comprising multiple materials.  Liability limited to cost of analysis.

Project : SOM Brimley North
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Certificate of Laboratory Analysis
Test Method, Polarized Light Microscopy (PLM)

Report To:  ARI Report # 19-83641
Mr. Rob Smith Date Collected: 04/23/19
ATC Group Services, LLC Date Received: 04/25/19
46555 Humboldt, Ste. 100 Date Analyzed: 04/25/19
Novi, MI 48377 Date Reported: 04/26/19

Project : SOM Brimley North

Sample Information                             Asbestos Type/Percent Non-Asbestos Material

Lab ID #:  83641 - 02a Asbestos Present: NO Fiberglass - 15%

Cust.   #: 1-RM-B No Asbestos Observed Other - 85%
Material: Roofing  
Location:  
Appearance: black,fibrous,homogenous
Layer:  2 of 2

Lab ID #:  83641 - 03 Asbestos Present: NO Other - 100%
Cust.   #: 2-IC-A No Asbestos Observed 
Material: Interior Caulk
Location: Men's Urinals  
Appearance: white,nonfibrous,homogenous
Layer:  1 of 1

Lab ID #:  83641 - 04 Asbestos Present: NO Other - 100%
Cust.   #: 2-IC-B No Asbestos Observed 
Material: Interior Caulk
Location: Men's Urinals  
Appearance: white,nonfibrous,homogenous
Layer:  1 of 1

For Layered Samples, each component will be analyzed and reported separately.

Robert T.  Letarte Jr., Laboratory Director

Test Method EPA 600/R-93/116 was used to analyze the above samples. Matrix interference and/or resolution limits may yield false/negative results in certain circumstances.  Suspect floor tiles 
containing <1% should be tested with SEM or TEM.  This certificate of analysis relates only to the samples tested and to insure the integrity of the results, may only be reproduced in full.  This 
certificate must not be used by the customer to claim product certification, approval, or endorsement by NVLAP, NIST, or any agency of the Federal Government.  APEX Research Inc. is not 
responsible for the accuracy of the results for layered samples or samples comprising multiple materials.  Liability limited to cost of analysis.
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Certificate of Laboratory Analysis
Test Method, Polarized Light Microscopy (PLM)

Report To:  ARI Report # 19-83641
Mr. Rob Smith Date Collected: 04/23/19
ATC Group Services, LLC Date Received: 04/25/19
46555 Humboldt, Ste. 100 Date Analyzed: 04/25/19
Novi, MI 48377 Date Reported: 04/26/19

Project : SOM Brimley North

Sample Information                             Asbestos Type/Percent Non-Asbestos Material

Lab ID #:  83641 - 05 Asbestos Present: NO Other - 100%

Cust.   #: 3-GM-A No Asbestos Observed 
Material: 1"x1" Multicolor Ceramic  
Location:  
Appearance: white,nonfibrous,nonhomogenous
Layer:  1 of 3

Lab ID #:  83641 - 05a Asbestos Present: NO Other - 100%
Cust.   #: 3-GM-A No Asbestos Observed 
Material: Grout
Location:  
Appearance: grey,nonfibrous,homogenous
Layer:  2 of 3

Lab ID #:  83641 - 05b Asbestos Present: NO Other - 100%
Cust.   #: 3-GM-A No Asbestos Observed 
Material: Glaze
Location:  
Appearance: yellow,nonfibrous,nonhomogenous
Layer:  3 of 3

For Layered Samples, each component will be analyzed and reported separately.

Robert T.  Letarte Jr., Laboratory Director

Test Method EPA 600/R-93/116 was used to analyze the above samples. Matrix interference and/or resolution limits may yield false/negative results in certain circumstances.  Suspect floor tiles 
containing <1% should be tested with SEM or TEM.  This certificate of analysis relates only to the samples tested and to insure the integrity of the results, may only be reproduced in full.  This 
certificate must not be used by the customer to claim product certification, approval, or endorsement by NVLAP, NIST, or any agency of the Federal Government.  APEX Research Inc. is not 
responsible for the accuracy of the results for layered samples or samples comprising multiple materials.  Liability limited to cost of analysis.
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Certificate of Laboratory Analysis
Test Method, Polarized Light Microscopy (PLM)

Report To:  ARI Report # 19-83641
Mr. Rob Smith Date Collected: 04/23/19
ATC Group Services, LLC Date Received: 04/25/19
46555 Humboldt, Ste. 100 Date Analyzed: 04/25/19
Novi, MI 48377 Date Reported: 04/26/19

Project : SOM Brimley North

Sample Information                             Asbestos Type/Percent Non-Asbestos Material

Lab ID #:  83641 - 06 Asbestos Present: NO Other - 100%

Cust.   #: 3-GM-B No Asbestos Observed 
Material: 1"x1" Multicolor Ceramic  
Location:  
Appearance: white,nonfibrous,nonhomogenous
Layer:  1 of 3

Lab ID #:  83641 - 06a Asbestos Present: NO Other - 100%
Cust.   #: 3-GM-B No Asbestos Observed 
Material: Grout
Location:  
Appearance: grey,nonfibrous,homogenous
Layer:  2 of 3

Lab ID #:  83641 - 06b Asbestos Present: NO Other - 100%
Cust.   #: 3-GM-B No Asbestos Observed 
Material: Glaze
Location:  
Appearance: yellow,nonfibrous,nonhomogenous
Layer:  3 of 3

For Layered Samples, each component will be analyzed and reported separately.

Robert T.  Letarte Jr., Laboratory Director

Test Method EPA 600/R-93/116 was used to analyze the above samples. Matrix interference and/or resolution limits may yield false/negative results in certain circumstances.  Suspect floor tiles 
containing <1% should be tested with SEM or TEM.  This certificate of analysis relates only to the samples tested and to insure the integrity of the results, may only be reproduced in full.  This 
certificate must not be used by the customer to claim product certification, approval, or endorsement by NVLAP, NIST, or any agency of the Federal Government.  APEX Research Inc. is not 
responsible for the accuracy of the results for layered samples or samples comprising multiple materials.  Liability limited to cost of analysis.
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Certificate of Laboratory Analysis
Test Method, Polarized Light Microscopy (PLM)

Report To:  ARI Report # 19-83641
Mr. Rob Smith Date Collected: 04/23/19
ATC Group Services, LLC Date Received: 04/25/19
46555 Humboldt, Ste. 100 Date Analyzed: 04/25/19
Novi, MI 48377 Date Reported: 04/26/19

Project : SOM Brimley North

Sample Information                             Asbestos Type/Percent Non-Asbestos Material

Lab ID #:  83641 - 07 Asbestos Present: NO Cellulose - 10%

Cust.   #: 4-PI-A No Asbestos Observed Fiberglass - 70%
Material: 0-2" Pipe Insulation Wrap/Tape  Other - 20%
Location:  
Appearance: yellow,fibrous,nonhomogenous
Layer:  1 of 1

Lab ID #:  83641 - 08 Asbestos Present: NO Cellulose - 20%
Cust.   #: 4-PI-B No Asbestos Observed Fiberglass - 60%
Material: 0-2" Pipe Insulation Wrap/Tape Other - 20%
Location:  
Appearance: yellow,fibrous,nonhomogenous
Layer:  1 of 1

Lab ID #:  83641 - 09 Asbestos Present: NO Cellulose - 50%
Cust.   #: 4-PI-C No Asbestos Observed Fiberglass - 20%
Material: 0-2" Pipe Insulation Wrap/Tape Other - 30%
Location:  
Appearance: beige,fibrous,nonhomogenous
Layer:  1 of 1

For Layered Samples, each component will be analyzed and reported separately.

Robert T.  Letarte Jr., Laboratory Director

Test Method EPA 600/R-93/116 was used to analyze the above samples. Matrix interference and/or resolution limits may yield false/negative results in certain circumstances.  Suspect floor tiles 
containing <1% should be tested with SEM or TEM.  This certificate of analysis relates only to the samples tested and to insure the integrity of the results, may only be reproduced in full.  This 
certificate must not be used by the customer to claim product certification, approval, or endorsement by NVLAP, NIST, or any agency of the Federal Government.  APEX Research Inc. is not 
responsible for the accuracy of the results for layered samples or samples comprising multiple materials.  Liability limited to cost of analysis.
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Certificate of Laboratory Analysis
Test Method, Polarized Light Microscopy (PLM)

Report To:  ARI Report # 19-83642
Mr. Rob Smith Date Collected: 04/23/19
ATC Group Services, LLC Date Received: 04/25/19
46555 Humboldt, Ste. 100 Date Analyzed: 04/26/19
Novi, MI 48377 Date Reported: 04/26/19

Sample Information                             Asbestos Type/Percent Non-Asbestos Material

Lab ID #:  83642 - 01 Asbestos Present: NO Cellulose - 30%

Cust.   #: 1-PI-A No Asbestos Observed Fiberglass - 50%
Material: 0-2" Pipe Joint Tape/Wrap  Other - 20%
Location:  
Appearance: yellow,fibrous,nonhomogenous
Layer:  1 of 1

Lab ID #:  83642 - 02 Asbestos Present: NO Cellulose - 30%
Cust.   #: 1-PI-B No Asbestos Observed Fiberglass - 50%
Material: 0-2" Pipe Joint Tape/Wrap Other - 20%
Location:  
Appearance: yellow,fibrous,nonhomogenous
Layer:  1 of 1

Lab ID #:  83642 - 03 Asbestos Present: NO Cellulose - 30%
Cust.   #: 1-PI-C No Asbestos Observed Fiberglass - 50%
Material: 0-2" Pipe Joint Tape/Wrap Other - 20%
Location:  
Appearance: yellow,fibrous,nonhomogenous
Layer:  1 of 1

For Layered Samples, each component will be analyzed and reported separately.

Robert T.  Letarte Jr., Laboratory Director

Test Method EPA 600/R-93/116 was used to analyze the above samples. Matrix interference and/or resolution limits may yield false/negative results in certain circumstances.  Suspect floor tiles 
containing <1% should be tested with SEM or TEM.  This certificate of analysis relates only to the samples tested and to insure the integrity of the results, may only be reproduced in full.  This 
certificate must not be used by the customer to claim product certification, approval, or endorsement by NVLAP, NIST, or any agency of the Federal Government.  APEX Research Inc. is not 
responsible for the accuracy of the results for layered samples or samples comprising multiple materials.  Liability limited to cost of analysis.

Project : SOM- Brimley West
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Certificate of Laboratory Analysis
Test Method, Polarized Light Microscopy (PLM)

Report To:  ARI Report # 19-83642
Mr. Rob Smith Date Collected: 04/23/19
ATC Group Services, LLC Date Received: 04/25/19
46555 Humboldt, Ste. 100 Date Analyzed: 04/26/19
Novi, MI 48377 Date Reported: 04/26/19

Project : SOM- Brimley West

Sample Information                             Asbestos Type/Percent Non-Asbestos Material

Lab ID #:  83642 - 04 Asbestos Present: NO Other - 100%

Cust.   #: 2-CBM-A No Asbestos Observed 
Material: Concrete Block Mortar  
Location:  
Appearance: grey,nonfibrous,homogenous
Layer:  1 of 1

Lab ID #:  83642 - 05 Asbestos Present: NO Other - 100%
Cust.   #: 2-CBM-B No Asbestos Observed 
Material: Concrete Block Mortar
Location:  
Appearance: grey,nonfibrous,homogenous
Layer:  1 of 1

Lab ID #:  83642 - 06 Asbestos Present: NO Other - 100%
Cust.   #: 3-GBM-A No Asbestos Observed 
Material: Glazed Block Mortar
Location:  
Appearance: white,nonfibrous,homogenous
Layer:  1 of 1

For Layered Samples, each component will be analyzed and reported separately.

Robert T.  Letarte Jr., Laboratory Director

Test Method EPA 600/R-93/116 was used to analyze the above samples. Matrix interference and/or resolution limits may yield false/negative results in certain circumstances.  Suspect floor tiles 
containing <1% should be tested with SEM or TEM.  This certificate of analysis relates only to the samples tested and to insure the integrity of the results, may only be reproduced in full.  This 
certificate must not be used by the customer to claim product certification, approval, or endorsement by NVLAP, NIST, or any agency of the Federal Government.  APEX Research Inc. is not 
responsible for the accuracy of the results for layered samples or samples comprising multiple materials.  Liability limited to cost of analysis.

   

        
NVLAP Lab Code 102118-0

APEX Research Inc., 11054 Hi Tech Drive, Whitmore Lake, MI 48189
 (734) 449-9990, Fax (734) 449-9991   Page 2 of 5

50
% D

es
ign

 R
ev

iew
 

1/2
6/2

0



Certificate of Laboratory Analysis
Test Method, Polarized Light Microscopy (PLM)

Report To:  ARI Report # 19-83642
Mr. Rob Smith Date Collected: 04/23/19
ATC Group Services, LLC Date Received: 04/25/19
46555 Humboldt, Ste. 100 Date Analyzed: 04/26/19
Novi, MI 48377 Date Reported: 04/26/19

Project : SOM- Brimley West

Sample Information                             Asbestos Type/Percent Non-Asbestos Material

Lab ID #:  83642 - 07 Asbestos Present: NO Other - 100%

Cust.   #: 3-GBM-B No Asbestos Observed 
Material: Glazed Block Mortar  
Location:  
Appearance: white,nonfibrous,homogenous
Layer:  1 of 1

Lab ID #:  83642 - 08 Asbestos Present: NO Other - 100%
Cust.   #: 4-GM-A No Asbestos Observed 
Material: Ceramic Tile
Location: Floor  
Appearance: brown,nonfibrous,homogenous
Layer:  1 of 2

Lab ID #:  83642 - 08a Asbestos Present: NO Other - 100%
Cust.   #: 4-GM-A No Asbestos Observed 
Material: Mortar
Location: Floor  
Appearance: brown,nonfibrous,homogenous
Layer:  2 of 2

For Layered Samples, each component will be analyzed and reported separately.

Robert T.  Letarte Jr., Laboratory Director

Test Method EPA 600/R-93/116 was used to analyze the above samples. Matrix interference and/or resolution limits may yield false/negative results in certain circumstances.  Suspect floor tiles 
containing <1% should be tested with SEM or TEM.  This certificate of analysis relates only to the samples tested and to insure the integrity of the results, may only be reproduced in full.  This 
certificate must not be used by the customer to claim product certification, approval, or endorsement by NVLAP, NIST, or any agency of the Federal Government.  APEX Research Inc. is not 
responsible for the accuracy of the results for layered samples or samples comprising multiple materials.  Liability limited to cost of analysis.
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Certificate of Laboratory Analysis
Test Method, Polarized Light Microscopy (PLM)

Report To:  ARI Report # 19-83642
Mr. Rob Smith Date Collected: 04/23/19
ATC Group Services, LLC Date Received: 04/25/19
46555 Humboldt, Ste. 100 Date Analyzed: 04/26/19
Novi, MI 48377 Date Reported: 04/26/19

Project : SOM- Brimley West

Sample Information                             Asbestos Type/Percent Non-Asbestos Material

Lab ID #:  83642 - 09 Asbestos Present: NO Other - 100%

Cust.   #: 4-GM-B No Asbestos Observed 
Material: Ceramic Tile  
Location: Floor  
Appearance: brown,nonfibrous,homogenous
Layer:  1 of 2

Lab ID #:  83642 - 09a Asbestos Present: NO Other - 100%
Cust.   #: 4-GM-B No Asbestos Observed 
Material: Mortar
Location: Floor  
Appearance: brown,nonfibrous,homogenous
Layer:  2 of 2

Lab ID #:  83642 - 10 Asbestos Present: NO Wollastonite - 2%
Cust.   #: 5-WG-A No Asbestos Observed Other - 98%
Material: Window Glaze Alum Windows
Location:  
Appearance: white,fibrous,homogenous
Layer:  1 of 1

For Layered Samples, each component will be analyzed and reported separately.

Robert T.  Letarte Jr., Laboratory Director

Test Method EPA 600/R-93/116 was used to analyze the above samples. Matrix interference and/or resolution limits may yield false/negative results in certain circumstances.  Suspect floor tiles 
containing <1% should be tested with SEM or TEM.  This certificate of analysis relates only to the samples tested and to insure the integrity of the results, may only be reproduced in full.  This 
certificate must not be used by the customer to claim product certification, approval, or endorsement by NVLAP, NIST, or any agency of the Federal Government.  APEX Research Inc. is not 
responsible for the accuracy of the results for layered samples or samples comprising multiple materials.  Liability limited to cost of analysis.
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Certificate of Laboratory Analysis
Test Method, Polarized Light Microscopy (PLM)

Report To:  ARI Report # 19-83642
Mr. Rob Smith Date Collected: 04/23/19
ATC Group Services, LLC Date Received: 04/25/19
46555 Humboldt, Ste. 100 Date Analyzed: 04/26/19
Novi, MI 48377 Date Reported: 04/26/19

Project : SOM- Brimley West

Sample Information                             Asbestos Type/Percent Non-Asbestos Material

Lab ID #:  83642 - 11 Asbestos Present: NO Other - 100%

Cust.   #: 5-WG-B No Asbestos Observed 
Material: Window Glaze Alum Windows  
Location:  
Appearance: white,nonfibrous,homogenous
Layer:  1 of 1

Lab ID #:  Asbestos Present: 
Cust.   #:  
Material: 
Location:  
Appearance: 
Layer:  of

Lab ID #:  Asbestos Present: 
Cust.   #:  
Material: 
Location:  
Appearance: 
Layer:  of

For Layered Samples, each component will be analyzed and reported separately.

Robert T.  Letarte Jr., Laboratory Director

Test Method EPA 600/R-93/116 was used to analyze the above samples. Matrix interference and/or resolution limits may yield false/negative results in certain circumstances.  Suspect floor tiles 
containing <1% should be tested with SEM or TEM.  This certificate of analysis relates only to the samples tested and to insure the integrity of the results, may only be reproduced in full.  This 
certificate must not be used by the customer to claim product certification, approval, or endorsement by NVLAP, NIST, or any agency of the Federal Government.  APEX Research Inc. is not 
responsible for the accuracy of the results for layered samples or samples comprising multiple materials.  Liability limited to cost of analysis.

   

        
NVLAP Lab Code 102118-0

APEX Research Inc., 11054 Hi Tech Drive, Whitmore Lake, MI 48189
 (734) 449-9990, Fax (734) 449-9991   Page 5 of 5
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Asbestos Survey and Limited Lead-Based Paint Sampling 
SOM Brimley State Park (East, North, West Restroom Facilities) 

May 1, 2019  
 
 

SOM Brimley State Park (East, North, 
West Restroom Facilities) 

 
 
 
 
 
 

  

  APPENDIX B
LEAD-BASED PAINT LABORATORY 
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Certificate of Analysis - Metals in Paint

Report to:

Mr. Rob Smith

ATC Group Services, LLC

46555 Humboldt, Ste. 100

Novi, MI 48377

Laboratory ID: Client ID: Lead:

L16889-01 BEXTW 0.11% Cd - < 0.11% Pb - < 0.11%

 

 

 

 

 

 

 

 

 

 

 

 

 

Exterior Siding - Brown

Robert T.  Letarte Jr., Laboratory Director

Cadmium:

 Project: SOM - Brimley East Facility
 

04/26/19

Date Reported: 04/26/19

Reporting Limit:

Method: EPA SW846-7130M, EPA SW846-7420M

ARL Report #:

Date Sampled:

Date Received:

Date Analyzed:

19-L16889

04/23/19

04/25/19

Reporting Limit of 0.01% is based on minimum sample weight of 100mg per our SOP, and may vary based on smaller sample size. To comply with AIHA-LAP,LLC reporting limit requirements, a minimum 
sample mass of 10.0 mg is required. APEX Research is not responsible for sample collection activities, and results apply to samples as received. Methods have been slightly modified. This certificate of analysis 
relates only to the samples tested and to ensure the integrity of the results, may only be reproduced in full. Liability limited to cost of analysis. APEX Research, Inc. (Laboratory ID# 227441) is accredited by the 
AIHA Laboratory Accreditation Programs, LLC (AIHA-LAP,LLC) in the Environmental Lead Laboratory Accreditation Program for Lead in Paint as documented by the Scope of Accreditation Certificate and 
associated Scope. Accreditation extends to lead analyses only.

APEX Research Inc.,  11054 Hi Tech Drive, Whitmore Lake, MI 48189 
(734) 449-9990, Fax (734) 449-9991 Page 1 of 1
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Certificate of Analysis - Metals in Paint

Report to:

Mr. Rob Smith

ATC Group Services, LLC

46555 Humboldt, Ste. 100

Novi, MI 48377

Laboratory ID: Client ID: Lead:

L16886-01 BEXTW 0.03% Cd - < 0.03% Pb - < 0.03%

L16886-02 IWWP 0.03% Cd - < 0.03% Pb - < 0.03%

 

 

 

 

 

 

 

 

 

 

 

 

Interior Wall - White

Exterior Siding - Brown

Robert T.  Letarte Jr., Laboratory Director

Cadmium:

 Project: SOM - Brimley North Facility
 

04/26/19

Date Reported: 04/26/19

Reporting Limit:

Method: EPA SW846-7130M, EPA SW846-7420M

ARL Report #:

Date Sampled:

Date Received:

Date Analyzed:

19-L16886

04/23/19

04/25/19

Reporting Limit of 0.01% is based on minimum sample weight of 100mg per our SOP, and may vary based on smaller sample size. To comply with AIHA-LAP,LLC reporting limit requirements, a minimum 
sample mass of 10.0 mg is required. APEX Research is not responsible for sample collection activities, and results apply to samples as received. Methods have been slightly modified. This certificate of analysis 
relates only to the samples tested and to ensure the integrity of the results, may only be reproduced in full. Liability limited to cost of analysis. APEX Research, Inc. (Laboratory ID# 227441) is accredited by the 
AIHA Laboratory Accreditation Programs, LLC (AIHA-LAP,LLC) in the Environmental Lead Laboratory Accreditation Program for Lead in Paint as documented by the Scope of Accreditation Certificate and 
associated Scope. Accreditation extends to lead analyses only.

APEX Research Inc.,  11054 Hi Tech Drive, Whitmore Lake, MI 48189 
(734) 449-9990, Fax (734) 449-9991 Page 1 of 1
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Certificate of Analysis - Metals in Paint

Report to:

Mr. Rob Smith

ATC Group Services, LLC

46555 Humboldt, Ste. 100

Novi, MI 48377

Laboratory ID: Client ID: Lead:

L16888-01 BEXTW 0.01% Cd - < 0.01% Pb - < 0.01%

 

 

 

 

 

 

 

 

 

 

 

 

 

Exterior Siding - Brown

Robert T.  Letarte Jr., Laboratory Director

Cadmium:

 Project: SOM - Brimley West
 

04/26/19

Date Reported: 04/26/19

Reporting Limit:

Method: EPA SW846-7130M, EPA SW846-7420M

ARL Report #:

Date Sampled:

Date Received:

Date Analyzed:

19-L16888

04/23/19

04/25/19

Reporting Limit of 0.01% is based on minimum sample weight of 100mg per our SOP, and may vary based on smaller sample size. To comply with AIHA-LAP,LLC reporting limit requirements, a minimum 
sample mass of 10.0 mg is required. APEX Research is not responsible for sample collection activities, and results apply to samples as received. Methods have been slightly modified. This certificate of analysis 
relates only to the samples tested and to ensure the integrity of the results, may only be reproduced in full. Liability limited to cost of analysis. APEX Research, Inc. (Laboratory ID# 227441) is accredited by the 
AIHA Laboratory Accreditation Programs, LLC (AIHA-LAP,LLC) in the Environmental Lead Laboratory Accreditation Program for Lead in Paint as documented by the Scope of Accreditation Certificate and 
associated Scope. Accreditation extends to lead analyses only.

APEX Research Inc.,  11054 Hi Tech Drive, Whitmore Lake, MI 48189 
(734) 449-9990, Fax (734) 449-9991 Page 1 of 1
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Asbestos Survey and Limited Lead-Based Paint Sampling 
SOM Brimley State Park (East, North, West Restroom Facilities) 

May 1, 2019  
 
 

SOM Brimley State Park (East, North, 
West Restroom Facilities) 
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October 24, 2019 

 

Nowak & Fraus Engineers 

46777 Woodward Avenue 

Pontiac, Michigan 48342  

 

Attention:         Mr. Steve Sutton 

 

Regarding:       Brimley State Park Bathroom and Shower  
            Superior Township, Chippewa County, Michigan 

                         Project No. 2019.1246 

 

Dear Mr. Sutton: 

 

Soils & Structures is pleased to present this geotechnical investigation report for the Brimley 

State Park Bathroon and Shower project in Superior Township, Chippewa County, Michigan. 

 

The investigation included three (3) test borings drilled to a depth of 15.0 feet. The test borings 

were conducted in accordance with ASTM D 1586 procedures. 

 

The report, test boring location plan, and test boring logs are enclosed. The report provides 

recommendations for site preparation, foundations, fill, floors, and pavement. 

 

We appreciate the opportunity to provide engineering services to Nowak & Fraus Engineers. If 

you have any questions regarding this report, please contact our office. 

 

Sincerely, 

Soils & Structures, Inc.                                                      Reviewed by: 

 

 

Cole D. Conway, EIT     David W. Hohmeyer, P.E. 

CDC/cc 

File No. 2019.1243 
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Location of Soil Investigation 

 

The soil investigation was located at Brimley State Park at 9200 West 6 Mile Road in Superior 

Township, Chippewa County, Michigan. 

 

Purpose of Investigation 

 

The purpose of this investigation is to provide geotechnical engineering recommendations for 

the proposed building and pavement. 

 

Design Information 

 

The building will be a one-story structure with an area of less than 2,500 square feet. The 

structure is anticipated to be either wood stud or masonry walls. The floor will be slab on grade. 

 

The maximum axial column load is anticipated to be less than 25,000 pounds. The maximum 

wall load is anticipated to be less than 3,000 pounds per linear foot. The floor live load used for 

design is anticipated to be 40 pounds per square foot. Allowable settlements of 0.6 inches for 

total settlement of 0.4 inches for differential settlement are assumed. 

 

The floor elevation is anticipated to match the existing floor level. The thickness of fill required 

below the building is anticipated to be less than 1.0 foot. The fill required for this project is 

anticipated to be obtained off site from a source still to be determined. 

 

The maximum excavation depth is anticipated to be 4.0 feet or less. The greatest excavation 

will be for the construction of foundation and utilities.  

 

Tests Performed 

 

The investigation included three test borings extended to a depth of 15.0 feet in accordance with 

ASTM D 1586 procedures. These locations were determined jointly by Nowak & Fraus Engineers 

and Soils & Structures. The ASTM D 1586 standard describes the procedure for testing the soil 

and is included in the appendix. An automatic hammer was used to obtain the soil samples. 

 

 

 

 

50
% D

es
ign

 R
ev

iew
 

1/2
6/2

0



 
 

Page 2 – Brimley State Park Bathroom and Shower Project  
 Superior Township, Chippewa County, Michigan 

Project No. 2019.1243 – October 24, 2019 

 

 

     

The surface elevations at the test boring locations and additional points of reference were 

obtained with a Global Navigation Satellite System (GNSS) Receiver. The receiver was 

connected to the local MDOT CORS base station. Through this system, vertical 

measurements are obtained and referenced to the North American Vertical Datum 

(NAVD88). Horizontal measurements are also obtained at the test boring locations which 

are referenced to the Michigan State Plane Coordinate System. Measurements of 

additional site-specific reference points were also obtained. Both the vertical and horizontal 

measurements typically have an accuracy of approximately 0.5 inches. The measured test 

boring locations and surface elevations are provided in Table One. 

 

Table 1: Measured Test Boring and Points of Reference Locations and Surface Elevations 

Test Boring / Location 
Elevation 

(feet) 
Northing     

(feet) 
Easting      (feet) 

Surface 
Cover 

Test Boring One 615.0 604848.8 26863064.6 Topsoil 

Test Boring Two 616.3 605087.7 26863857.3 Topsoil 

Test Boring Three 611.9 605170.8 26863326.5 Topsoil 

Lake Level 602.2 605383.1 26863326.5 Water 

Base Setup 611.9 604860.4 26863035.4 --- 

 
*Note: GNSS data including elevation, northing, and easting may be inaccurate due to overhead obstructions 

Soil samples were classified according to the Unified Soil Classification System. This method is 

a standardized system for classifying soil according to its engineering properties. Please refer 

to the appendix of this report for the Unified Classification System Chart. The classification is 

shown in the “Material Description” column of the test boring logs. 

 

The soil strength and the allowable soil bearing value were evaluated using the “N” value. The 

“N” value is the number of blows required to drive a soil sampler one foot with a standard 140 

pound drop hammer. The sampler is driven a distance of 18.0 inches. The number of blows for 

each 6.0 inch increment is recorded. The sum of the second and third intervals is the “N” value. 

The number of blows for each 6.0 inch interval is shown on the test boring logs under the 

column labeled “Blow Counts.” The “N” value for each sample is shown in the adjacent column. 
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Laboratory testing consisted of natural moisture content and sieve (particle size) analysis. The 

tests were performed on representative samples of soil. The tests were performed in 

accordance with applicable ASTM standards. The water content documents the presence of 

groundwater in the soil. The sieve test determines the particle distribution which is used to 

classify the soil and estimate its properties.  

 

The U.S. Geological Survey Topographic map and the Quaternary Geology map of Northern 

Michigan were reviewed. These maps provide general geological information about the region. 

 

Description of Soil 

 

The general soil profile consists sand to a depth of 7.0 to 14.0 feet overlying a clay layer that 

extends to a depth of at least 20.0 feet. Topsoil is present at the surface.  

 

The topsoil consists of organic soil. The thickness ranges from 7.0 to 9.0 inches.  

 

The sand layer is characterized as light brown fine. The sieve tests indicate that the fines 

content is 1.1 to 5.1 percent. The layer of sand extends to a depth of 7.0 to 14.0 feet. The “N” 

values of the upper portion of the layer range from 4 to 18, indicating the sand is in a loose to 

compact state. The loose portion of the sand layer is present in the area of Test Boring Three. 

The upper portion of the sand layer will support the foundation and floor after it is compacted. 

 

Underlying the sand layer is a layer of clay. The clay is characterized as soft brown and 

expansive. The clay extends to a depth of at least 15.0 feet. The “N” values of this layer range 

from 0 to 2. At the top of the layer of expansive clay are pockets of non-expansive clay with an 

“N” value of 24. 

 

Description of Groundwater Conditions 

 

Groundwater is present at a depth ranging from 4.5 to 6.5 feet. These depths correspond to 

elevations of 609.8 to 607.4. Dewatering is not anticipated but may be necessary depending on 

weather at the time of excavations. 
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Description of Site 

 

The site is wooded campground. The topography is relatively flat. The surface elevation of the site 

ranges from 611.9 to 616.3 feet.  

 

 
Photograph #1: View of the bathroom entrances. (Project No. 2019.1243, Brimley State 

Park Bathroom and Shower Project, Superior Township, Chippewa County, Michigan, 

August, 2019) 
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Photograph #2: View of the shower room access. (Project No. 2019.1243, Brimley State 

Park Bathroom and Shower Project, Superior Township, Chippewa County, Michigan, 

August, 2019) 

 

Settlement 

 

The maximum settlement of the building is anticipated to be less than 0.4 inches provided the 

recommendations in this report are observed including subgrade preparation and compaction. 

Differential settlement will be approximately one half of the maximum value. These levels of 

settlement are within the recommended acceptable limits of 0.6 inches of total settlement and 

0.4 inches of differential settlement. 
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Recommendations 

 

Site & Subgrade Preparation 

 

The existing bathroom and showers should be removed prior to earth work. The topsoil should 

then be removed to the extent that all soil with an organic content of 3.0 percent or greater is 

removed. Soil containing roots should be removed to the extent that the root content by volume 

is 5.0 percent of less. All roots over 0.5 inches in diameter should be removed. The anticipated 

thickness of topsoil to be removed is 1.0 foot or less. 

 

Utilities that will be abandoned should be removed. 

 

Fill and in-situ sand should be compacted below the building. The fill should be compacted to 95.0 

percent of the soil’s maximum density to its full depth. The natural sand below foundations and 

floors should be compacted to 95.0 percent of the sand’s maximum density to a minimum depth 

of 3.0 feet below the floor or foundations. 

 

The building area should be excavated or filled to grade as necessary. Excavated soil should be 

retained for use as fill. Soil brought to the site for fill should be clean sand meeting MDOT Class 

II specifications. Fill should be placed in accordance with the “Fill” section of this report. The fill 

should be compacted to 95.0 percent of its maximum density. The soil which will be used for fill 

should be kept free of topsoil and other organic materials. Compaction tests are recommended 

to check the compaction of the new fill. 

 

Foundations 

 

Spread foundations are recommended to support the building provided the subgrade is prepared 

as discussed in this section as well as the “Site & Subgrade Preparation” and “Fill” sections of 

this report. The foundations are anticipated to be supported on the in-situ sand after site 

preparation including compaction.  

 

Fill below foundations should be compacted to a density of 95.0 percent of the soil’s maximum 

density to its full depth. Natural sand should be compacted to 95.0 percent of its maximum 

density to a minimum depth of 3.0 feet below the foundation. Compaction tests should be 

performed in the foundation subgrade to verify these levels of compaction. Soils not meeting the 

target density should be recompacted. 
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1 General Information for Method of Field Investigation 

 

 

 
 
 

General Information for Method of Field Investigation 
 
The soil investigation was performed in accordance with the American Society of Testing and Materials method 
ASTM D 1586, which is the “Standard Test Method for Standard Penetration Test (SPT) and Split-Barrel 
Sampling of Soils”.   Samples of compressible clays or organic soils are obtained in accordance with ASTM D 
1587, which is the “Standard Practice for Thin-Walled Tube Sampling of Soils for Geotechnical Purposes.”  Rock 
may be cored in conjunction with the above methods as specified in ASTM D 2113 which is the “Standard 
Practice for Rock Core Drilling and Sampling of Rock for Site Investigation.” 
 
Field Testing 
 
Standard Penetration Tests (SPT) in accordance with ASTM D 1586 were generally performed at depths of 2.0’, 
4.5’, 7.0’, 9.5’ and 5.0’ intervals thereafter. 
 
Laboratory Testing 
 
Samples obtained from the Standard Penetration Test, ASTM D 1586 or thin walled tube method, ASTM D 
1587, were tested in the laboratory for the moisture content and density and/or particle size, where applicable.   
When soils sampled possessed sufficient cohesive properties, it was tested for its compressive strength in the 
unconfined state. 
 
Natural Percent Moisture content (N.P.M.) of the soil is the percentage by weight of water contained in the soil 
sample compared to the dry weight of the solids of which the soil is composed.  The NPM of select samples is 
determined in accordance with ASTM D 2216. 
 
Natural Density (N.D.) of soil as reported on the appended boring logs is the natural wet density of the soils 
expressed in pounds per cubic foot. 
 
The unconfined compressive strength of cohesive soils is determined in the laboratory on “undisturbed” select 
samples in accordance with ASTM D 2166.  This test determines the maximum load required at a specified rate 
to deform the cohesive soil specimen length twenty (20%) percent.  The primary purpose of the unconfined 
compression test is to obtain approximate quantitative values of the compressive strength of soils possessing 
sufficient coherence to permit testing in the unconfined state.  The shear strength of the cohesive soil can be 
calculated from the results of the unconfined compressive strength test. 
 
Color 
 
When the color of the soils is uniform throughout, the color recorded will be such as brown, gray, and black and 
may be modified by adjectives such as light and dark. If the soils predominant color is shaded by secondary color, 
the secondary color precedes the primary color, such as gray-brown, or yellow-brown.  If two major and distinct 
colors are swirled throughout the soil, the colors will be modified by the term mottled; such as mottled brown and 
gray. 
 
Water Observations 
 
Depth of water recorded in the test boring is measured from the ground surface to the water surface.  Initial 
depth indicates water level during boring, completing depth indicates water level immediately after boring, and 
depth after “X” number of hours indicates water level after allowing the groundwater rise or fall over a period of 
time. Water observations in pervious soils are considered reliable groundwater levels for accurate groundwater 
measurements at the time the test borings were performed unless records are made over several days’ time.  
Factors such as weather, soils porosity, etc., will cause the groundwater level to fluctuate for both pervious and 
impervious soils. 
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The recommended cover over exterior foundations is 42 inches for protection against frost 

heave. 

 

Foundations should not be constructed on frozen soil. During cold weather construction, the 

foundation subgrade and foundations should be protected from freezing with insulated blankets 

until backfill is placed over both sides of the foundation. Foundations that are damaged by frost 

heave should be replaced. 

 

The site classification for seismic design is “E” based on the Michigan Building Code provided the 

recommendations in this report are observed. The site has a peak ground acceleration of 

0.053g with a 2.0 percent probability of exceedance in 50 years. The design spectral response 

acceleration parameters (SD) are 0.12g for the short-term response and 0.094g for the one 

second response. The corresponding numeric seismic design values for the spectral response 

acceleration parameters above are 0.08 and 0.063 respectively. 

 

Foundations may be designed using an allowable soil bearing value of 3,500 pounds per 

square foot for column foundations and 3,000 pounds per square foot for wall foundations 

provided the recommendations for subgrade preparation in the previous section are followed 

including compaction. The allowable soil bearing value should be reduced to 2,000 pounds 

per square foot where the foundations are constructed on the existing sand without 

compaction. A minimum width of 16.0 inches is recommended for wall foundations. The 

allowable bearing values may be increased 25.0 percent when considering transient loads 

such as earthquakes and wind. 

 

Floors 

 

A base of 12.0 inches of clean sand is recommended under the floors. The sand should meet 

MDOT Class II specifications. Fill under floors should be compacted as specified in the “Fill” 

section of this report. The in-situ sand meets these specifications. 

 

A modulus of subgrade reaction of 150 pounds per cubic inch is recommended for the design 

of slabs on grade.  
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Lateral Earth Pressure 

 

Foundation walls with different soil levels on either side should be designed as retaining walls. 

Sand should be used as backfill behind retaining and foundation walls. The sand should meet 

MDOT Class II specifications. The walls should be designed using a soil density of 120 pounds 

per cubic foot, a coefficient of active earth pressure of 0.35 for level sand backfill and a coefficient 

of at rest earth pressure of 0.50. The effects of any surcharge or sloping backfill should also be 

included in the design. The passive resistance of the existing sand should be calculated using an 

earth pressure coefficient of 3.0. 

 

Excavations 

 

The sand is an OSHA type “C” soil. Excavations that will be entered by personnel should be based 

on OSHA requirements for a type “C” soil. Based on OSHA requirements, a maximum allowable 

side slope of 34 degrees (1.5H:1V) is recommended for excavations 4.0 to 15.0 feet deep. 

Excavations less than 4.0 feet deep may have vertical side slopes. 

 

Fill 

 

Fill including the aggregate layers under pavement should be compacted to a density of 95.0 

percent of its maximum density. The maximum density should be determined in accordance 

with the ASTM D 1557 standard. A maximum thickness per layer of 6.0 inches is 

recommended. The lift thickness may be increased to 12.0 inches if a vibratory roller or loader 

is used for compaction. Compaction tests are recommended to confirm that the fill is 

compacted to the required density. 

Soil brought to the site for structural fill should be sand meeting MDOT Class II requirements 

or ASTM requirements for a SP or SW which are the designations for clean sand. The in-situ 

sand retained from excavation meets these requirements and may be used for fill. 

 

Fill should not be placed over frozen ground, snow or ice. Soil which contains frozen material 

should not be used as fill. During winter construction, removal of frozen ground may be 

necessary prior to placing fill. 
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Groundwater Management 

 

Dewatering should not be required for the construction of the foundations and utilities. The water 

table is below the anticipated depth of excavations for this project. If groundwater is encountered, 

the excavation bottom may be stabilized by placing a 6.0 to 8.0 inch layer of porous stone over 

the bottom of the excavation. The stone will stabilize the bottom of the excavation. 

 

A vapor barrier is recommended under the floor in areas that will be enclosed and heated. The 

vapor barrier should consist of a 10 mil polyethylene sheet and should be located immediately 

below the floor slab. The vapor barrier may be omitted in portions of the building that will not be 

heated. 

 

Drains around the foundation are recommended. The drains should consist of a 4.0 inch 

diameter slotted plastic pipe wrapped in filter fabric. Pea gravel should be used for backfill 

within a 6.0 inch circumference of the drain. Under pavement, the recommended spacing is 

50.0 feet. The drain invert should be at a minimum depth of 30.0 inches below the pavement 

surface. 

 

Hot Mix Asphalt (HMA) Pavement 

 

The recommended preliminary HMA pavement sections listed in Table 2 were developed 

based on the discussions and assumptions included in this report and the design 

procedures outlined in the “AASHTO Guide for Design of Pavement Structures.” The 

subgrade should be prepared as described in the “Site & Pavement Subgrade Preparation” 

and “Fill” sections of this report. The recommended pavement section materials listed in 

Table 2 refer to and should comply with the standard material designations included in 

applicable MDOT specifications and guidelines including the 2012 MDOT “Standard 

Specifications for Construction.” 

 

Table 2: Recommended Pavement Section 

Pavement Cross 

Section Materials 

Standard Duty Heavy Duty 

Material Thickness (in) Material Thickness (in) 

HMA Wearing Coarse 5E1 1.5 13A  2.0 

HMA Base Coarse 4E1 2.0 13A  2.0 

Aggregate Base 22A, 21AA 8.0 22A, 21AA 10.0 

Sand Subbase Class II 12.0 Class II 12.0 
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The asphalt grade should be PG 58-28. The paving contractor should submit the proposed 

mix designs for review and approval prior to placement. The HMA pavement should be 

placed in at least two lifts. The base coarse should be compacted to 92.0 percent of the 

Theoretical Maximum Density (TMD).  

 

The subgrade, sand subbase and aggregate base should be constructed and prepared in 

accordance with the “Site & Subgrade Preparation” and “Fill” sections of this report and 

applicable MDOT guidelines and specifications.  

 

Portland Cement Concrete (PCC) Pavement 

 

The subgrade should be prepared in accordance with the “Site & Subgrade Preparation” and 

“Fill” sections of this report. 

 

A base of 12.0 inches of clean sand that meets MDOT Class II specifications is 

recommended under concrete slabs. The recommended fine aggregate is clean sand 

meeting MDOT Class II specifications. The recommended minimum thickness is 12.0 

inches. The existing sand may be left in place and used for the sand base provided it is free 

of organics, debris/rubble and silt. The pavement subgrade should be proof compacted 

prior to placement of fill. 

 

A modulus of subgrade reaction of 150 pounds per cubic inch is recommended for the 

design of concrete pavement provided the recommendations in this report are observed. 

The reinforcing should be designed by a structural engineer. 

 

Quality Control Testing 

 

Compaction tests (ASTM D 6938) are recommended to confirm that fill and in-situ sand in the 

building area are compacted to the specified density. While fill is being placed, compaction 

tests should be performed at the rate of one test per 400 cubic yards of fill and throughout the 

depth of the fill with a minimum of five tests at each 1.0 foot elevation interval. Full time 

inspection is recommended while the sand is compacted in the building area. Compaction tests 

should be performed under foundations at the rate of one test per 50 linear feet for wall 

foundations and one test per column foundation. The recommended testing frequency in the 

floor and pavement subgrade is one test per 2,500 square feet. Tests should also be 

performed in the backfill over foundations and utilities. The maximum density should be 

determined in accordance with ASTM D 1557 or ASTM D 4253 procedures. 
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A smooth 0.5 to 0.75 inch diameter rod should be used in conjunction with compaction tests 

to probe for loose areas under foundations, in fill and under floors. 

 

A dynamic cone should not be substituted for compaction tests for evaluating fill. 

 

Testing should be performed by technicians supervised by a registered geotechnical engineer. 

 

General Conditions & Reliance 

 

The report was prepared in accordance with generally accepted practices of the geotechnical 

engineering profession. The scope of work consisted of performing three test borings and 

providing soil related recommendations for the design and construction of the proposed 

building. The scope of work did not include an environmental study or wetland determination. 

 

The report and the associated test borings were prepared specifically for the previously 

described project and site. Soils & Structures should be consulted if a significant change in the 

scope of the project is made. 

 

The test borings represent point information and may not have encountered all of the soil types 

and materials present on this site. This report does not constitute a guarantee of the soil or 

groundwater conditions or that the test boring is an exact representation of the soil or 

groundwater conditions at all points on this site. 

 

The descriptions and recommendations contained in this report are based on an interpretation 

of the test borings and laboratory tests. The test borings should not be used independently of 

the report. If soil conditions are encountered which are significantly different from the test 

borings, Soils & Structures should be consulted for additional recommendations.  

 

The report and test borings may be relied upon by Nowak & Fraus Engineers for the design, 

construction, permitting and financing associated with the construction and or renovation of 

the park bathroom and shower project in Brimley State Park, Chippewa County, Michigan. The 

use of the report and test borings by third parties not associated with this project or for other 

sites has not been agreed upon by Soils & Structures. Soils & Structures does not recommend 

or consent to third party use or reliance of the report or test borings unless allowed to review 

the proposed use of these materials. Unless obtained in writing, consent to third party use 

should not be assumed. Third parties using the report or test boring logs do so at their own 

risk and are offered no guarantee or promise of indemnity.
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  Test Boring Location Plan 

  General Soil Profile 

  Test Boring Log 

  Laboratory Tests 

  General Soil Information 
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JOB NO.: 2019.1243

Soils & Structures, Inc.
6480 Grand Haven Road

Muskegon, Michigan 49441

DATE: 10-23-2019

TEST BORING LOCATION PLAN
NTS

Brimley State Park, Superior Township, Chippewa County, Michigan

© Bing Maps 2019

Brimley State Park Bathroom and Shower

Note: The background of the test boring plan is a porton of an aerial
photograph by Google Earth dated July 1, 2019.

Lake Superior

VICINITY MAP
NTS

SITES

Test Boring #3

Test Boring #2

Test Boring #1
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Borehole ID: TB-01
Sheet 1 of 1

Project Name: Brimley State Park Bathroom and Shower Project Project Number: 2019.1243
Project LocaƟon: Superior Township, Michigan Logged By: B. P Reviewed By: W. Stambaugh
Client: Nowak & Fraus Engineers Survey Datum: NAD 1983 StatePlane Michigan Central Hole Depth: 15.00
Date Started: Sep 12 2019 Completed: Sep 12 2019 Northing: 604848.8 EasƟng: 26863064.6 ElevaƟon: 615.03
Drilling Method: 3.25" Hollow Stem Auger Ground Water Levels
Equipment: Acker Renegade At Time of Drilling 4.50 on Sep 12 2019
Hammer Type: AutomaƟc Hammer End of Drilling 4.50 on Sep 12 2019
Notes:

Ann Arbor            •            Muskegon            •             Traverse City
(800)-933-3959
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Borehole ID: TB-02
Sheet 1 of 1

Project Name: Brimley State Park Bathroom and Shower Project Project Number: 2019.1243
Project LocaƟon: Superior Township, Michigan Logged By: B. P Reviewed By: W. Stambaugh
Client: Nowak & Fraus Engineers Survey Datum: NAD 1983 StatePlane Michigan Central Hole Depth: 15.00
Date Started: Sep 12 2019 Completed: Sep 12 2019 Northing: 605087.7 EasƟng: 26863857.3 ElevaƟon: 616.32
Drilling Method: 3.25" Hollow Stem Auger Ground Water Levels
Equipment: Acker Renegade At Time of Drilling 6.50 on Sep 12 2019
Hammer Type: AutomaƟc Hammer End of Drilling 6.50 on Sep 12 2019
Notes:

Ann Arbor            •            Muskegon            •             Traverse City
(800)-933-3959
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Borehole ID: TB-03
Sheet 1 of 1

Project Name: Brimley State Park Bathroom and Shower Project Project Number: 2019.1243
Project LocaƟon: Superior Township, Michigan Logged By: B. P Reviewed By: W. Stambaugh
Client: Nowak & Fraus Engineers Survey Datum: NAD 1983 StatePlane Michigan Central Hole Depth: 15.00
Date Started: Sep 12 2019 Completed: Sep 12 2019 Northing: 605170.8 EasƟng: 26863450.9 ElevaƟon: 611.85
Drilling Method: 3.25" Hollow Stem Auger Ground Water Levels
Equipment: Acker Renegade At Time of Drilling 4.50 on Sep 12 2019
Hammer Type: AutomaƟc Hammer End of Drilling 4.50 on Sep 12 2019
Notes:

Ann Arbor            •            Muskegon            •             Traverse City
(800)-933-3959
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Sample Location

Sample Depth (ft)

Sample ID

Fine Medium Fine Silt

0.0% 0.0% 3.1% 94.7% 0.0%

D85 D50 D15 D10

0.2834 0.2235 0.1636 0.1550

Particle Size (mm) % Passing
Particle Size 

(mm)
% Passing

75.000 100.0%

37.500 100.0%

19.000 100.0%

12.500 100.0%

9.500 100.0%

4.750 100.0%

2.360 100.0%

1.180 100.0%

0.600 100.0%

0.300 94.7% Technician

0.150 7.1% Checked

0.075 2.2% Approved

TB-01 Project Number 2019.1243

Particle Size Distribution Report

Project Name

Brimley State Park Bathroom and 

Shower Project

MSK_201910180 Date 10/21/2019 8:14

1 Client Nowak & Fraus Engineers

% +3"
% Gravel % Sand % Fines

Coarse Coarse Clay

0.0% 0.0% 0.0%

D60 D30 Loss By Wash

0.2406 0.1892 2.2%

Sieve Hydrometer Material Description

Fine SAND with a Trace of Silt (SP)

Remarks

bfritz

wstambaugh

wstambaugh

-20%

0%

20%

40%

60%

80%

100%
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Sample Location

Sample Depth (ft)

Sample ID

Fine Medium Fine Silt

0.0% 0.0% 31.0% 66.0% 0.0%

D85 D50 D15 D10

0.5220 0.3092 0.1840 0.1667

Particle Size (mm) % Passing
Particle Size 

(mm)
% Passing

75.000 100.0%

37.500 100.0%

19.000 100.0%

12.500 100.0%

9.500 100.0%

4.750 100.0%

2.360 100.0%

1.180 100.0%

0.600 97.8%

0.300 48.5% Technician

0.150 5.2% Checked

0.075 3.0% Approved

TB-03 Project Number 2019.1243

Particle Size Distribution Report

Project Name

Brimley State Park Bathroom and 

Shower Project

MSK_201910183 Date 10/21/2019 8:15

1 Client Nowak & Fraus Engineers

% +3"
% Gravel % Sand % Fines

Coarse Coarse Clay

0.0% 0.0% 0.0%

D60 D30 Loss By Wash

0.3700 0.2360 3.0%

Sieve Hydrometer Material Description

Fine to Medium SAND with a Trace of Silt (SP)

Remarks

bfritz

wstambaugh

wstambaugh
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Sample Location

Sample Depth (ft)

Sample ID

Fine Medium Fine Silt

0.0% 0.0% 12.1% 86.6% 0.0%

D85 D50 D15 D10

0.3790 0.2396 0.1693 0.1593

Particle Size (mm) % Passing
Particle Size 

(mm)
% Passing

75.000 100.0%

37.500 100.0%

19.000 100.0%

12.500 100.0%

9.500 100.0%

4.750 100.0%

2.360 100.0%

1.180 100.0%

0.600 98.8%

0.300 80.1% Technician

0.150 5.4% Checked

0.075 1.2% Approved

TB-02 Project Number 2019.1243

Particle Size Distribution Report

Project Name

Brimley State Park Bathroom and 

Shower Project

MSK_201910182 Date 10/21/2019 8:16

3.5 Client Nowak & Fraus Engineers

% +3"
% Gravel % Sand % Fines

Coarse Coarse Clay

0.0% 0.0% 0.0%

D60 D30 Loss By Wash

0.2597 0.1994 1.2%

Sieve Hydrometer Material Description

Fine SAND with a Trace of Silt (SP)

Remarks

bfritz

wstambaugh

wstambaugh
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Sample Location

Sample Depth (ft)

Sample ID

Fine Medium Fine Silt

0.0% 0.0% 0.5% 94.5% 0.0%

D85 D50 D15 D10

0.2607 0.1640 0.0937 0.0843

Particle Size (mm) % Passing
Particle Size 

(mm)
% Passing

75.000 100.0%

37.500 100.0%

19.000 100.0%

12.500 100.0%

9.500 100.0%

4.750 100.0%

2.360 100.0%

1.180 100.0%

0.600 100.0%

0.300 99.2% Technician

0.150 44.9% Checked

0.075 5.1% Approved

TB-01 Project Number 2019.1243

Particle Size Distribution Report

Project Name

Brimley State Park Bathroom and 

Shower Project

MSK_201910181 Date 10/21/2019 8:21

8.5 Client Nowak & Fraus Engineers

% +3"
% Gravel % Sand % Fines

Coarse Coarse Clay

0.0% 0.0% 0.0%

D60 D30 Loss By Wash

0.1917 0.1219 5.1%

Sieve Hydrometer Material Description

Fine SAND with a Trace of Silt (SP)

Remarks

bfritz

wstambaugh

wstambaugh
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Tested ……

Total mass of sample lb Percentage retained 425µm %
Mass, greater than 425µm sieve, removed lb Percentage passing 425µm %

Liquid Limit

No. of blows, N

Container No LL Device No. 
Mass of container g
Mass of wet soil and container g Grooving tool No.
Mass of dry soil and container (1) g Plastic or Metal
Mass of dry soil and container (2) g Oven No.
Water Content % Oven temperature oC

Plastic Limit

Container No Performed by hand
Mass of container g Rolling device No.
Mass of wet soil and container g Oven No.
Mass of dry soil and container (1) g Oven temperature oC
Mass of dry soil and container (2) g
Water Content %

Remarks ( added to preparation for report/ags data )

Lab Sheet Reference :

TB-03

E

Soil Description Depth  ft
13.5

LIQUID LIMIT, PLASTIC LIMIT AND PLASTICITY 

INDEX

( ASTM D4318-10, Multipoint test )

Job Ref
2019.1243

Borehole/Pit No.

1 Specimen 
Depth ft Sample Type

Site Name Brimley State Park Bathroom and Shower Project Sample No.

SPT
Specimen 
Description KeyLAB ID

MSK_201910210
Test Method ASTM D4318-10, Multipoint test Date started

Specimen 
Reference

Sample preparation:

25 - 35 25 - 30 15 - 25
33 29 23

11.10 11.00 11.30 Mechanical or manual
34.50 37.50 36.50
23.80 25.30 24.70

84.3 85.3 88.1

11.60 11.60

20

15.70 15.80
15.00 15.10

Checked wstambaugh PLASTIC LIMIT 20

Average PL
20.6 20.0

Approved wstambaugh PLASTICITY INDEX 67

Tested dknoll LIQUID LIMIT 87
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2 General Information for Method of Field Investigation 

 

 

 
 
 
Sample Type 
 

If not otherwise indicated, the sample is a split-barrel liner sample ASTM D 1586. 
 

“S.T.’ – Shelby tube sample, ASTM D 1587 

“A” – disturbed augered sample 

“C” – rock core sampled ASTM D 2113 

N.P.M. – Natural Percent Moisture of in-situ soils sample 

N.D. – Natural Density of in-situ soils sample in pcf. 

S.S. – Shear Strength of cohesive soils samples as determined by the Unconfined Compression tests in ksf. 
 

Classification Data – Laboratory data to assist in classification of soils and classification of soils characteristics; 
i.e., plastic limit or liquid limit 
 

Test Boring Logs 

Particle Size Visual 

Boulders Larger than 12” (300 mm) 

Cobbles 12” to 3” (300 to 75 mm) 

Gravel - Coarse 3” to ¾ “ (75 to 19 mm) 

Gravel – Fine 19.0 to 4.75 mm 

Sand- Coarse 4.75 to 2.0 mm 

Sand - Medium 2.0 to 0.425 mm 

Sand - Fine 0.425 to 0.075 mm 

Silt 0.075 to 0.002 mm 

Clay 0.002 mm and smaller 

 
Soils Components 

Major Component Minor Component 

Gravel Trace (1 - 10%) 

Sand Some (11 - 35%) 

Silt/Clay And (36 - 50%) 

 
Condition of Soil Relative to Compactness 

Granular Material “N” Value 

Loose 0 - 4 

Slightly Compact 5 - 7 

Compact 8 - 20 

Very Compact 21 - 50 

Extremely Compact 51 and above 

 

Cohesive Material “N” Value 

Soft 0 - 4 

Firm 5 - 7 

Stiff 8 - 20 

Very Stiff 21 - 50 

Extremely Stiff 51 and above 

  
“N” values in clay soils are not to be used as a measure of shear strength.  However, they may be used as a 
general indication of strength. 
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3 General Information for Method of Field Investigation 

 

 

 
 
 
Unified Soil Classification System Chart 
 

Major Divisions   Letter 
Symbol 

Typical Descriptions 

Coarse Grained 
Soils 
 
 
 
 
 
 
 
 
More than 50% of 
material is larger 
than No. 200 
sieve size 

Gravel –  
Gravelly Soils  
  
 
 
more than 50% 
of coarse fraction 
retained on  
No. 4 sieve 

Clean gravels 
 
(little or no fines) 

GW 
Well-Graded gravels, gravel-sand 

mixtures, little or no fines 

GP 
Poorly-Graded gravels, gravel-sand 

mixtures, little or no fines 

Gravel with Fines 
 
(appreciable 
amount of fines) 

GM 
Silty gravels, gravel-sand-silt 

mixtures 

GC 
Clayey gravels, gravel-sand-clay 

mixtures 

Sand and Sandy 
Soils 
 
More than 50% 
of coarse fraction 
passing No. 4 
sieve 

Clean Sand 
 
(little or no fines) 

SW 
Well-Graded sands, gravelly sands, 

little or no fines 

SP 
Poorly-Graded sands, gravelly sands, 

little or no fines 

Sand with Fines 
 
(appreciable 
amount of fines) 

SM Silty sands, sand-silt mixtures 

SC Clayey sands, sand-clay mixtures 

Fine Grained 
Soils 
 
 
 
 
 
 
More than 50% of 
material is smaller 
than No. 200 
sieve size 

Silts and Clays 
 
 
Liquid limit less than 50 

ML 
Inorganic silts and very fine sands, 
rock flour, silty or clayey fine sands 
or clayey silts with slight plasticity 

CL 
Inorganic clays or low to medium 

plasticity, gravelly clays, sandy clays, 
silty clays, lean clays 

OL 
Organic silts and organic silty clays 

or low plasticity 

Silts and Clays 
 
 
Liquid limit greater than 50 

MH 
Inorganic silts, micaceous or 

diatomaceous fine sand or silty soils 

CH 
Inorganic clays of high plasticity, fat 

clays 

OH 
Organic clays or medium to high 

plasticity, organic silts 

  
Highly organic soils 
 

PT 
Peat, humus, swamp soils with high 

organic contents 
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